

**Annexure**  
**ADDITIONAL INFORMATION AS SOUGHT BY TGERC FOR APPROVAL OF**  
**ADDITIONAL CAPITAL COST FOR RAISING OF ADDITIONAL ASH POND**  
**BUNDS FROM EL(+)115.50M TO EL(+)120.50M AT KTPS –V&VI STAGES,**  
**PALONCHA**

KTPS Stage-V&VI - Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradri-Kothagudem Dist.

\*\*\*\*\*

- 1) The expenditure for an amount of Rs.50.65 Crores to be incurred for the work of '**Raising of Additional Ash Pond bunds** pertaining to the existing KTPS V Stage (2x250MW) & KTPS-VI Stage (1x500MW)/Paloncha for depositing the ash generated from the above '3' Units, is not covered under the original scope of the Project of either in KTPS-V Stage (2x250MW) or in KTPS-VI Stage (1x500MW). However, the raising of Ash pond bunds are to be taken up as a part of ash disposal system as and when required for disposal of ash.
- 2) The Stores Purchase Committee (SPC) of TGGENCO has accorded Administrative approval to take up the work for an amount of Rs.50,65,00,000.00 (including provisions) and Rs.40,09,42,853.00 (excluding provisions) and to invite open tenders in e-procurement platform **by meeting the expenditure from capital budget of KTPS-V & VI Stages under additional capitalization.** Accordingly, approval for the same was communicated vide TGOO No.57/CE/C/Thermal/2025, Dt.10.07.2025. A copy of approved note and above TGOO are enclosed herewith for kind perusal.
- 3) The expenditure towards the subject work will be incurred from the TGGENCO internal resources/funding agencies. Free cash flow are fungible and utilized accordingly.
- 4) The work was awarded to 'L1' bidder, M/s.Raghava Constructions (India) Pvt. Ltd., Hyderabad vide LOI No.CC-31, Dt.26.09.2025 (copy enclosed). The agency has commenced the work on 15.12.2025 and the same is under progress. The detailed schedule of work completion is as follows:

Period of work	Percentage of work proposed to be completed
From December-2025 to March-2026	15%
From April-2026 to June-2026	40%
From July-2026 to September-2026 :	70%
From October-2026 to December 2026	100%



**NOTE FOR APPROVAL:**

Sub: KTPS Stage-V&VI- Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradri-Kothagudem Dist.- Reg.

Ref: Lr.No.CE/O&M/SE/Civil/KTPS-V &VI.Stages/F.02/ D.No.459/ 2024-25, Dt:13.11.2024.

\*\*\*\*\*

- 1) The Chief Engineer/O&M/ KTPS V&VI Stages/Paloncha vide letter cited has furnished the estimate for the subject work for an amount of **Rs.45,02,00,000.00** including all provisions and requested for according approval for the same and fix up the agency to take up the work duly informing as follows:
  - i) The KTPS V&VI Stages (1000 MW) are having '3' Ash Ponds (AB Ash Pond: 350 Acres, Additional Ash Pond: 336 Acres, C-Ash Pond: 150 Acres) for disposal of ash generated from the Unit Nos.9&10(2x250MW) and Unit No.11 (1x500MW).
  - ii) Out of the above said '3' Ash Ponds, the **AB Ash Pond** is being utilized at present for disposal of ash generated from the Unit Nos.9 to 11 of KTPS-V & VI Stages. The present ash level in the above ash pond is @ EL (+) 118.30M as against the maximum ash level of EL (+) 120.00M. The other '2' Ash Ponds (Additional Ash Pond & C-Ash pond) were filled up with ash to its maximum level of EL (+)115.50M & EL (+) 110.00M respectively.
  - iii) The 'C'Pond was abandoned during the year-2010 due to heavy seepages and slips occurred on the bunds. Further, 'Kanuga' plantation has been taken up in above Ash Pond area to prevent flying of ash during heavy winds/ gales.
  - iv) Some part of ash generated from the KTPS Stage-VII (1x800 MW) is also being deposited temporarily in to the **AB Ash pond** of KTPSV & VI Stages due to delay in completion of ongoing bund raising work of **Northern Ash Pond-II**.
  - v) Considering the Ash deposal as on 30.09.2024 from the KTPS Stage-V (2x250 MW), KTPS Stage-VI(1x500 MW) and KTPS Stage-VII(1x800MW) (temporarily for a period of '6' months), the **AB Ash Pond** will cater the Ash disposal requirement up to **June-2026**.The calculation details pertaining to the balance life of **AB Ash Pond** is placed below as Annexure-I for kind perusal.
  - vi) Hence, it is very much essential to raise the '**Additional Ash Pond**' bunds from existing EL(+)115.50M to EL(+)120.50M for a height of '5.0M' to keep it ready for Ash disposal from the KTPS V Stage (2x250 MW) & KTPS-VI Stage (1x500MW) by the time the **AB Ash Pond** gets filled up to El (+)120.50M i.e., from **July-2026 onwards**.

- vii) The proposed raising of Additional Ash Pond bund will be with Ash core, Earth cover, Sand filters as per the drawings & report dt.14.08.2024 furnished by the consultant Prof. Vegesna Satyanarayana Raju, (Foundation and Geotechnical Consultant), Hyderabad on 'Raising of Additional Ash Pond Bund (Stage-III)'. Further, the estimate for the subject work was prepared accordingly including raising of decantation wells & spillway, Longitudinal & cross drains and Rock Toe for the bund height of 5.0M.
- viii) The expected life of 'Additional Ash Pond' with the proposed raise of '5.0M' (EL(+))115.50M to EL(+))120.50M) is about **4½ years** and the calculation details of life of pond is placed below as Annexure-II for kind perusal.
- ix) The Budget Provision for the subject work is made in RE 2024-25 in (O&M) budget of KTPS Stage-V&VI.
- 2) The estimate for the subject work is scrutinized based on current SSR 2024-25 and the value of work is worked out to **Rs.34,02,11,190.00** (Rupees Thirty Four crore Two Lakh Eleven Thousand One Hundred and Ninety only) excluding all provisions and **Rs.43,80,00,000.00** (Rupees Forty Three Crore Eighty Lakhs only) including all provisions.
- 3) In this regard, it is to submit that, the Ash Ponds of KTPS V&VI Stages are spread to an extent of about 836 acres of land ('Additional Ash Pond'- Ac.336.00 Gts, 'AB Ash Pond'- Ac.350.00 Gts and Abandoned Ash Pond 'C'– Ac.150.00 Gts). The 'Additional Ash Pond' was raised up to EL+115.50M and ash is also filled up to its maximum level. The 'AB Ash Pond' was raised from EL+115.50M to EL+121.00M during December-2021 and all the ash disposal pipelines of KTPS V Stage (2x250 MW) & KTPS- VI Stage (1x500 MW) are discharging the ash into AB Pond at present.
- 4) Further, the ongoing work for raising of bunds of 'Northern Ash Pond-II' of KTPS-VII Stage (1x800 MW) is not completed and some part of the Ash generated from the above Unit being diverted temporarily to the 'AB Ash Pond' of KTPS-V & VI Stages. Considering the above aspects, the **AB Ash Pond** will cater the Ash disposal requirement up to **June-2026 only**. Hence, it is very much essential to raise the 'Additional Ash Pond' bund from EL+115.50M to EL+120.50M (Height of 5.0M) for disposal of ash from the KTPS V Stage (2x250 MW) & KTPS-VI Stage (1x500 MW) from July 2026 onwards.

- 5) In this connection, it is to submit that, the Clause No. 22.0 of TGERC (MYT) Regulation, 2023, Dt.30.12.2023 states the following regarding **Additional Capitalization** of the expenditure for the subject work: (copy of the same is put up below for kind perusal).

*Cl.22.3 The capital expenditure, in respect of existing generating Station or the Transmission system, incurred or projected to be incurred on the following counts beyond the original scope, may be admitted by the Commission, subject to prudence check.*

*Cl.22.3(v) Differed works relating to ash pond or ash handling system in addition to the original scope of work, on case-to-case basis.*

- 6) Accordingly, the proposal for the subject work with proper justification for incurring the expenditure of Rs.60.00 Crores in Capital Investment Plan for the 5<sup>th</sup> control period (FY 2024-29) was furnished to the Chief Engineer/Coal & Commercial vide U.O.No.75/2023-24, Dt.19.05.2023 for submitting the same to TGERC under MYT for the period FY 2024-25 to FY 2028-29.
- 7) But, the TGERC vide order on 'True up for FY 2022-23 and Multi Year Tariff (MYT) for FY 2024-25 to FY 2028-29', Dt.28.10.2024 has not allowed the subject proposal under Additional Capitalization in light of limited information made available with the Commission. Further, it was stated that, *the Commission will carry out the detailed prudence check of the Additional Capitalization based on documentary evidence submitted at the time of truing up.*
- 8) In this connection, it is also to submit that, in order to consider the subject proposal by TGERC under additional capitalization, the Detailed Project Report (DPR) on Techno-commercial aspects done by the third party has to be submitted by TGGENCO along with proper justification & necessity to take up the work.
- 9) In this regard, it is to submit that Prof. Vegesna Satyanarayana Raju, (Foundation and Geotechnical Consultant), Hyderabad has vast experience in study of Ash ponds. Further, the above consultant has been carried out the stability analysis of ash Pond at various thermal power plants of APGENCO & TGGENCO and the bunds were raised accordingly as per the reports furnished by him. Hence, it is proposed to utilize the services of Prof. Vegesna Satyanarayana Raju, (Foundation and Geotechnical Consultant), Hyderabad to

study the Techno Commercial aspects on the subject proposal & furnish report so as to submit the same to the TGERC for claiming additional capitalization.

10) Further, after receipt of report from the above consultant, the same will be put-up to the committee consisting of the Chief Engineer/Civil/Thermal, Chief Engineer/ Coal & Commercial and FA&CCA (Resources) as per G.O.O. No.74/CGM (A)/2007, Dt 10.05.2007, for submitting the remarks/ recommendations.

11) In view of the above, it is put up for kind perusal and according approval for the proposals made at paras- (9) & (10) above. Subject to approval, Prof. Vegesna Satyanarayana Raju, (Foundation and Geotechnical Consultant), Hyderabad will be addressed to submit their offer for preparation of Detailed Project Report (DPR) on Techno- Commercial aspects on the subject proposal.

Director/Civil  
Sl. No. 732  
Date 04/12/24

  
CHIEF ENGINEER/CIVIL/THERMAL 03/12/24

12) DIRECTOR / CIVIL :

  
9/12/2014

SE/CS-2  
7320 09/12  
CE/C-LTW

**NOTE CONTD:**

Sub: KTPS V&VI Stages- Preparation of Detailed Project Report for Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradri-Kothagudem Dist.- Offer Analysis-Reg

Ref: 1.Enquiry.No.CE/Civil/Thermal/SE.TCD-I/EE3/F.E-458/D.No.301/2024-25,  
Dt.11.12.2024.  
2. Offer opened on 31.12.2024 at 3:00 PM.

13) Please peruse the approval accorded on page-(4) of note file ante. Accordingly, an Offer was invited vide enquiry 1<sup>st</sup> cited from Prof. Vegesna Satyanarayana Raju, Hyderabad, for preparation of 'Detailed Project Report' on techno- commercial aspects including cost-benefit analysis for 'Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha', keeping the due date for receipt of the same as 30.12.2024.

14) Subsequently, the Offer was received from Prof. Vegesna Satyanarayana Raju, Hyderabad, and the same was opened on 31.12.2024 in the presence of the representative from the audit wing. The above consultant has accepted the terms and conditions of enquiry 1<sup>st</sup> cited and details of consultancy charges offered for the subject work are as follows:

S.No	Description of item	Qty	Rate in Rs.		Amount (Rs-Ps)
			Figures	words	
1	KTPS V&VI Stages- Preparation of Detailed Project Report for Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradri-Kothagudem Dist.	1 Job	Rs.2,50,000.00 plus GST	Two Lakh Fifty Thousand plus GST	Rs.2,50,000.00 plus GST

**Break up details of the offered amount:**

S.No.	Description	Amount in Rs.
1.	Total Consultancy Charges	Rs.2,50,000.00
2.	GST @18%	Rs.45,000.00
	Total	Rs.2,95,000.00

15) Based on the offer furnished by Prof. Vegesna Satyanarayana Raju, Hyderabad, the evaluation statement of offer for the subject work is prepared and placed below for kind perusal.

16) Hence, it is proposed to transmit the file along with the original offer and the evaluation statement to the Dy.CCA (Audit) for arithmetic accuracy check up and financial evaluation.

17) Put up for kind perusal and according approval of the proposal made at para- (16) above.

Krishna  
07/10/25  
SUPERINTENDING ENGINEER/ CIVIL/TCD-I

18) CHIEF ENGINEER/CIVIL/THERMAL

:

Krishna  
07/10/25

NOTE CONTD - :

**NOTE CONTD:**

Sub: KTPS V&VI Stages- Preparation of Detailed Project Report for Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradri-Kothagudem Dist.- Awarding of work-Approval-Reg.

Ref: 1. Enquiry.No.CE/Civil/Thermal/SE.TCD-I/EE3/F.E-458/D.No.301/2024-25,  
Dt.11.12.2024.  
2. Offer opened on 31.12.2024 at 3:00 PM.  
3. Lr.No.FA&CCA(A)&CFO/Dy.CCA(A)/SAO-I/AO(TA)/D.No.97/24-25,  
Dt:10.01.2025

\*\*\*\*

- 19) Please peruse the offer analysis of the subject work on page (5) & page (6) of note file ante.
- 20) Accordingly, the arithmetical accuracy check and financial analysis of the offer for the subject work was done by the Senior Accounts Officer-II (Audit) / Vidyut Soudha / Hyderabad vide reference 3<sup>rd</sup> cited.
- 21) In this connection, it is to submit that, Prof. Vegesna Satyanarayana Raju, Foundation & Geotechnical Consultant, Hyderabad, has quoted an amount of Rs:2,50,000/- excluding GST and Rs.2,95,000/- including GST for the subject work. Hence, it is proposed to award the subject work in favour of Prof. Vegesna Satyanarayana Raju, Foundation & Geotechnical Consultant, Hyderabad.
- 22) As per the clause No.1.21 (b) of delegation of powers, vide G.O.O.No.270/GM (Adm)/2003, Date:24.07.2003, the Chief Engineer Level Committee is having powers for 'Utilization of services of Experts / Consultants and Service Engineers of Other than Govt. Institutes & Govt. Undertakings' from Rs.50,000/- to Rs.3.00 Lakhs. However, it is proposed to put up the subject proposal to Director Level Committee for financial concurrence to award the subject work.
- 23) In view of the above, it is put up for kind perusal and according approval for the following:
- i) To award and place the Purchase Order for the work of "KTPS V&VI Stages- Preparation of Detailed Project Report for Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradri-Kothagudem Dist." in favour of Prof. Vegesna Satyanarayana Raju, Foundation & Geotechnical Consultant, Hyderabad, for an amount of Rs.2,50,000/- (Rupees Two Lakhs and Fifty Thousand only) excluding GST & Rs:2,95,000/-(Rupees Two Lakh and Ninety Five Thousand only), including GST at 18%.

ii) To meet the above expenditure from the (O&M) budget of KTPS V & VI Stages/Paloncha, for the year 2024-25.

*[Signature]*  
CHIEF ENGINEER/CIVIL/ THERMAL

24) FA&CCA (ACCOUNTS) : *[Signature]*  
*25/04/2025*

25) DIRECTOR/CIVIL : *[Signature]*  
*25/2/2025*

26) DIRECTOR/FINANCE(L/A) : *[Signature]*  
*25/2/25*

*SE/REP-2*  
*25/2/25*  
*CE/C*

**NOTE FOR APPROVAL:**

Sub: KTPS Stage-V&VI- Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradri-Kothagudem Dist.-Administrative Approval- Reg.

Ref: 1) Lr.No.CE/O&M/SE/Civil/KTPS-V&VI.Stages/F.02/D.No.459/2024-25, Dt:13.11.2024.  
 2) P.O.No.CC-21/CE/C/Thermal/SE/C/TCD-I/EE3/F.E458/D.No.380/2024-25,Dt.04.03.2025.  
 3) Lr.No.CE/SE/Civil/KTPS-V&VIStages/F.02/D.No.10/2025-26, Dt.02.04.2025.

\*\*\*\*\*

27) The Chief Engineer/O&M/ KTPS V&VI Stages/Paloncha, vide letter 1<sup>st</sup>cited, has submitted the estimate for the subject work for an amount of **Rs.45,02,00,000.00** including all provisions and requested for according approval, and fix up the agency duly informing as follows:

- i) The KTPS V&VI Stages (1000 MW) are having '3' Ash Ponds (AB Ash Pond: 350Acres, Additional Ash Pond: 336Acres, C Ash Pond: 150 Acres) for disposal of ash generated from the Unit Nos.9 &10 (2x250MW) and Unit No.11 (1x500MW).
- ii) Out of '3' Ash Ponds, at present, **AB Ash Pond** has been serving for disposal of ash generated from the Unit Nos.9 to 11 of KTPS V & VI Stages and the present ash level of pond is @ El (+)118.30M against the maximum ash filling level of El (+)120.50M. Other '2' Ash Ponds i.e., Additional Ash Pond & Ash Pond- 'C' were got filled up with ash up to maximum level of EL (+)115.50M & EL (+) 110.00M respectively.
- iii) The Ash Pond-'C' was abandoned during the year-2010 due to heavy seepages and slips occurred on the bunds. 'Kanuga' plantation has been taken up in the above Ash Pond area to prevent flying of ash during heavy wind/gale.
- iv) Certain quantity of ash generated from the KTPSVII Stage (1x800 MW) is also being deposited temporarily in to the **AB Ash pond** of KTPS V&VI Stages, due to delay in completion of ongoing bund raising work of **Northern Ash Pond-II.**

- v) Considering the present Ash disposal from the KTPS Stage-V (2x250 MW), KTPS Stage-VI(1x500 MW) and KTPS Stage-VII(1x800MW) (temporarily for a period of '6' months), the **AB Ash Pond** will cater the Ash disposal requirement up to **June-2026**.
- vi) Hence, it is very much essential to raise the 'Additional Ash Pond' bunds from existing EL(+) $115.50\text{M}$  to EL(+) $120.50\text{M}$  for a height of '5.0M' to keep it ready for Ash disposal from KTPS Stage-V&VI by the time the ash gets filled up to El (+) $120.50\text{M}$  in AB Pond i.e., from **July-2026 onwards**.
- vii) The expected life of 'Additional Ash Pond' with the proposed raise of '5.0M' (from EL(+) $115.50\text{M}$  to EL(+) $120.50\text{M}$ ) is about '4' years '6' months. The calculation details of expected life of Additional Ash Pond are placed below as Annexure-II for kind perusal.
- 28) In this connection, it is to submit that, the proposal for the subject work for incurring the expenditure of **Rs.60.00 Crore** in Capital Investment Plan for the 5<sup>th</sup> Control period (FY 2024-29) was submitted to TGERC under MYT for the period FY 2024-25 to FY 2028-29. But, the TGERC vide order dt.28.10.2024 on 'True up for FY 2022-23 and Multi Year Tariff (MYT) for FY 2024-25 to FY 2028-29, Dt.28.10.2024 has not allowed the subject proposal under Additional Capitalization in light of limited information made available with the Commission. Further, it was stated that, the Commission will carry out the detailed prudence check of the Additional Capitalization based on documentary evidence submitted at the time of truing up.
- 29) In order to consider the subject proposal by TGERC under additional capitalization the 'Detailed Project Report' (DPR) on Techno-Commercial aspects done by the third party has to be submitted by TGGENCO along with proper justification & necessity to take up the work.
- 30) Accordingly, consultancy services for preparation of DPR on techno-commercial aspects including cost benefit analysis of the subject work was awarded to Prof. Vegesna Satyanarayana Raju, Hyderabad vide P.O 2<sup>nd</sup> cited as per approval accorded by the competent authority at page-8 of note file ante. The above consultant is yet to be submit the same. Further; the detailed

justification including necessity of subject work and Detailed Project Report will be submitted to the TGERC, while filing the current year tariff petition and also in true-up petition for consideration of subject proposal under additional capitalization, with concurrence of committee (committee on investment proposals of capital nature) consisting of Chief Engineer/ Civil/ Thermal, Chief Engineer/ Coal & Commercial and FA & CCA (Resources) as per GOO.No. 74/ CGM (A)/2007, Dt.10.05.2007.

- 31) Further, the Chief Engineer/O&M/KTPS V & VI Stages/ Paloncha vide letter 3<sup>rd</sup> cited has submitted the revised estimate for the subject work for an amount of **Rs.54,88,00,000.00** and informed as follows:
- i) The earlier proposals for an estimated amount of **Rs.45.02 Crore** was furnished by considering 'Thogudem' quarry for **stone/metal** which is @**17 Kms** distance and Gravel from Old Paloncha, which is @ 20Kms distance from Additional ash pond of KTPS V & VI Stages.
  - ii) At present, Thogudem' quarry is closed and the Asst. Director of Mines & Geology, Bhadradi-Kothagudem District has communicated certain available quarries for stone/metal & gravel, which are in force.
  - iii) On physical inspection, it was found that, the required stone/metal & gravel are available at Gundepudi (V), Julurupadu (M), which is @ **42 Km** distance from the Additional ash pond of KTPS V & VI Stages.
  - iv) As per the instructions of the competent authority, the cost of cement & reinforcement steel is also included in items rates as against provision made in the earlier estimate.
- 32) The Chief Engineer/O&M/KTPS V & VI Stages/ Paloncha vide letter 3<sup>rd</sup> cited has also informed that, based on the present rate of ash disposal from KTPS-VII Stage (1x800MW) & KTPS-V & VI Stages, the existing **AB ash pond** will cater the requirement up to **March-2026** only. The details of balance life of **AB Ash Pond** as on 20.03.2025 are placed below as Annexure-I for kind perusal.

- 33) The estimate for the subject work is scrutinized based on current SSR 2024-25 duly considering the lead for earth as 20Km against 40 Km in the estimate as per the Mail, dated: 09.04.2025. The value of work is worked out to **Rs.35,43,73,033.00** (Rupees Thirty Five Crore Forty Three Lakh Seventy Three Thousand and Thirty Three only) excluding all provisions and **Rs.45,10,00,000.00** (Rupees Forty Five Crore and Ten Lakh only) including all provisions.
- 34) As per Clause No.1.11 of Delegation of Powers vide G.O.O.No.270/GM(A)/2003, Dt:24.07.2003 & it's Amendment vide G.O.O.No.18 / JS (per) / 2012, Dt: 09.04.2012, the Stores Purchase Committee has full powers to accord Administrative approval for the capital works not included in the Budget costing above Rs.200.00 Lakhs.
- 35) In view of the above, it is put up to Stores Purchase Committee through circulation for kind perusal and according approval for the following:
- Administrative approval to take up the work of **"KTPS Stage-V&VI - Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradi Kothagudem Dist."** for an amount **Rs.45,10,00,000.00** (Rupees Forty Five Crore and Ten Lakh only) including all provisions and to meet the expenditure in capital budget of KTPS V & VI Stages under additional capitalization.
  - To call for open tenders through e-procurement in double packet system for the subject work for an amount of **Rs.35,43,73,033.00** (Rupees Thirty Five Crore Forty Three Lakh Seventy Three Thousand Thirty Three only) excluding all provisions.

  
CHIEF ENGINEER/CIVIL/THERMAL 15/04/25

36) CHIEF ENGINEER/COAL & COMMERCIAL:  16/4/25

**NOTE CONTD:**

Sub: KTPS-V & VI Stages- Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradi-Kothagudem Dist.-Administrative Approval- Reg.

\*\*\*

37) FA & CCA (ACCOUNTS) : *[Signature]*  
*25/4/2018*

38) FA & CCA (AUDIT) & CFO: *[Signature]*  
*25/4/18*

39) COMPANY SECRETARY : *As per the Delegation of powers mentioned in point no. 34 since stores purchase committee has full power to award administrative approval for the capital works not included in the budget above Rs 200 Lakhs. Hence the proposal mentioned in point no. 35 may be considered by SPC. Please: *[Signature]* 25/4/18*

40) DIRECTOR// CIVIL :

41) DIRECTOR/HR:

42) DIRECTOR /THERMAL:

43) DIRECTOR/HYDEL :

44) DIRECTOR/COMMERCIAL & FUEL:

Director/Civil  
SI No: 251 Date: 25/4/18

**NOTE CONTD:**

Sub: KTPS-V & VI Stages- Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradi-Kothagudem Dist.-Administrative Approval- Reg.

\*\*\*\*

- 45) DIRECTOR/FINANCE (L/A):
- 46) CHAIRMAN AND MANAGING DIRECTOR:

**Note continued:**

40. It is observed that, the lead for sand required for the subject work is considered at river Godavari, Sarapaka village, Bhadradri Kothagudem (Dist) which is at a distance of 31 Km from Paloncha.

*But as per the information led*

41. ~~ii)~~ The sand quarry at Sarapaka village is not in operation since long back.

ii) Recently, TGMDC was requested to allot the sand required for the work of Raising of bund for Northern Ash pond -II under KTPS-VII Stage.

iii) Accordingly, TGMDC has allotted the sand from Sambaigudem quarry at Sambaigudem (V), Manuguru (M), Bhadradri Kothagudem (Dist.) for the above work.

In view of the above, please confirm from TGMDC whether Sarapaka sand quarry is in operation or not, if so, an alternate sand quarry may be considered as per the information received from TGMDC and estimate may be revised accordingly.

  
Director/Civil

42. Chief Engineer/Civil/Thermal

*SE/CV-2  
ASU  
29/04/25  
CE/CV*



**NOTE CONTD:**

Sub: KTPS Stage-V&VI- Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradri-Kothagudem Dist.- Administrative Approval- Reg.

Ref: 1) Lr.No.CE/Civil/Thermal/ SE.TCD-I/EE3/F.E458/D.No.33/2025-26, Dt.01.05.2025.  
2) Lr.No.TGMDC/BKTDM/SAND/2025-26,Dt.19.05.2025 of Project Officer, M/s.TGMDC Ltd., Bhadradri-kothagudem addressed to the Chief Engineer/O&M/ KTPS-V & VI Stages/ Paloncha.  
3) Lr.No.CE/O&M/ SE/Civil/ KTPS V&VI Stages /F.Dkt/ D.No.305/ 2025-26, Dt:24.05.2025

\*\*\*\*

42) Please peruse the remarks of the Director/Civil at page – (14) of note file ante.

43) Accordingly, the Vice- Chairman & Managing Director, M/s.TGMDC, Hyderabad was informed vide letter 1<sup>st</sup> cited that, about **56,000 Cum** of sand is required for the subject work and requested to confirm whether '**Sarapaka** sand quarry (which is located 31 Km away from Paloncha) is in operation or not,. Further, it was requested to inform the details of alternate quarry/ stock yards of sand available near to the KTPS- V & VI Stages/Paloncha in case the above sand quarry is not in operation so as to finalize the estimate proposals for the subject work.

44) In response to the above, M/s.TGMDC, Hyderabad, vide email dt.13.05.2025, has informed that, the '**Kodimuthaigumppu De-Siltation (2025)**' quarry is available for the subject work.

45) Further, the Project Officer, M/s.TGMDC Ltd., Bhadradri-Kothagudem has informed the following vide letter 2<sup>nd</sup> cited in respect of stock yard for the sand required for the subject work.

i) The '**Sarapaka**' sand quarry leases were closed and presently there are no sand quarry leases in that areas.

ii) The '**Kodimuthaigumppu De-Siltation**' stock yard of sand has been allocated exclusively for '**Raising of Northern Ash Pond-II**' of **KTPS-VII Stage (1x800 MW)**, as the associated road work is currently in progress.

iii) By considering huge quantity requirement (56000 cum of sand), long term availability, rainy season & feasibility, the following stockyards are identified & which are in operation, for the sand required for the proposed work:

S.No	Stockyard Name	Remarks
1	Subbampeta De-siltation (2025)	Working
2	Veerapuram De-siltation (2025)	Working
3	Mogallapally De-siltation (2025)	Working
4	Chintakunta De-siltation (2025)	Working

- 46) Considering the above details furnished by TGMDC, the Chief Engineer/O&M/ KTPS V&VI Stages, vide reference 3<sup>rd</sup> cited, has furnished the revised estimate for the subject work, for an amount of **Rs.40,09,42,853.00** excluding all provisions and **Rs.50,65,00,000.00** including all provisions by considering the '**Veerapuram De-siltation (2025)**' as sand stock yard/quarry which is located at a distance of about 87 Km from the Additional ash pond of KTPS-V & VI Stages and shortest lead among the other stockyards as stated by M/s.TGMDC at para-(45) above.
- 47) The revised estimate for the subject work is scrutinized based on SSR 2024-25 and the value is worked out to **Rs.40,09,42,853.00** excluding all provisions and **Rs.50,65,00,000.00** including all provisions.
- 48) In this regard, it is to submit that, the part of ash generated from KTPS VII Stage (1x800MW) is being discharged in to AB Ash pond of KTPS V & VI Stages by diverting the Ash disposal pipe lines, from 21.06.2024 at the rate of 1000 to 1200 Tonnes/ Day. By considering the present rate of depositing of ash from the KTPS VII Stage (1x800 MW) and KTPS V&VI stages, the AB-Pond will cater the requirement up to January-2026 only. Hence, it is very much essential to take up the subject work at the earliest in order to avoid the possible emergency situation for disposing the ash generated from KTPS V&VI Stages and to avoid any loss of Power Generation.
- 49) In view of the above, it is put-up for kind perusal and according approval for the following:
  - a. Administrative approval to take up the work of "**KTPS Stage-V&VI - Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradri Kothagudem Dist.**" for an amount **Rs.50,65,00,000.00** (Rupees Fifty Crore Sixty Five Lakh only) including all provisions and to meet the expenditure in capital budget of KTPS V & VI Stages under additional capitalization.
  - b. To call for open tenders through e-procurement in double packet system for the subject work for an ECV of **Rs.40,09,42,853.00** (Rupees Forty Crore Nine Lakh Forty Two Thousand Eight Hundred Fifty Three only) excluding all provisions.

Director/Civil  
 SI No. 1383, Date: 26/6/24

50) DIRECTOR / CIVIL :

51) DIRECTOR/HR:

CHIEF ENGINEER/CIVIL/THERMAL  
*(Signature)* 21/6/24

As the raising of Ash pond bunds of KTPS V & VI is essential required to deposit unutilised ash, the proposal at para (49) may please be approved.

*(Signature)*  
 27/6/2024

**NOTE CONTD:**

Sub: KTPS Stage-V&VI- Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradi-Kothagudem Dist.- Administrative Approval- Reg.

...

Director / Thermal  
SL No. 144 .....Dt. 26/6/25

52) DIRECTOR /THERMAL:

*[Signature]*  
02/06/25

Director (Projects)  
S.No. 291 .....  
Date: 03/06/2025

53) DIRECTOR/PROJECTS:

*[Signature]*  
03/6/25

54) DIRECTOR/HYDEL:

*[Signature]*  
03/6/25

55) DIRECTOR/COMMERCIAL & FUEL: TENDERED RESIGNATION

56) DIRECTOR/FINANCE (L/A):

*[Signature]*

57) CHAIRMAN AND MANAGING DIRECTOR:

PI disuss on 12/6/25  
11/9/25

Disysed. 11/8/25

Chairman & Managing Director  
TGGENCO.  
Reg. No. 913 .....  
Date: 17/06/2025



**NOTE FOR APPROVAL:**

Sub: KTPS Stage-V&VI- Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradri-Kothagudem Dist.- Approval for furnishing 'Detailed Project Report to Chief Engineer/Coal & Commercial for onward submission to TGERC for claiming additional capitalization under KTPS-V & VI Stages- Reg.

- Ref: 1) Lr.No.CE/O&M/SE/Civil/KTPS-V&VI.Stages/F.02/D.No.459/2024-25, Dt:13.11.2024.  
 2) P.O.No.CC-21/CE/C/Thermal/SE/C/TCD-I/EE3/F.E458/D.No.380/2024-25, Dt.04.03.2025.  
 3) Lr.No.CE/SE/Civil/KTPS-V&VIStages/F.02/D.No.10/2025-26, Dt.02.04.2025.  
 4) Document No.VSRC/TGGENCO/KTPS/AAP/DPR/01, Dt.04.06.2025  
 5) T.G.O.O. No.57/CE/C/Thermal/2025, Dt:10.07.2025.

\*\*\*\*

- 58) Please peruse the approval accorded by the Stores Purchase Committee on page (17) of note file ante for taking up the subject work and to invite open tenders.
- 59) Accordingly, TGOO was issued vide reference 5<sup>th</sup> cited, for according administrative approval to take up the work of **"KTPS Stage-V&VI - Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradi Kothagudem Dist."** for an amount **Rs.50.65 Crore** including all provisions and to meet the expenditure against capital budget of KTPS V & VI Stages under additional capitalization.
- 60) In this connection, it is to submit that, the proposal for the subject work for incurring the expenditure of **Rs.60.00 Crore** in Capital Investment Plan for the 5<sup>th</sup> Control period (FY 2024-29) was submitted to TGERC under MYT for the period FY 2024-25 to FY 2028-29. But, the TGERC vide order dt.28.10.2024 on 'True up for FY 2022-23 and Multi Year Tariff (MYT) for FY 2024-25 to FY 2028-29, Dt.28.10.2024, has not allowed the subject proposal under Additional Capitalization in light of limited information made available with the Commission. Further, it was stated that, the Commission will carry out the detailed prudence check of the Additional Capitalization based on documentary evidence submitted at the time of truing up.
- 61) In order to consider the subject proposal by TGERC under additional capitalization, the 'Detailed Project Report' (DPR) on Techno-Commercial aspects prepared by the third party has to be submitted by TGGENCO along with proper justification & necessity to take up the work.

- 62) Accordingly, consultancy services for preparation of DPR on techno-commercial aspects including cost benefit analysis for taking up the subject work was awarded to the consultant, Prof. Vegesna Satyanarayana Raju, Hyderabad vide P.O 2<sup>nd</sup> cited as per approval accorded by the competent authority at page-(8) of note file ante. Accordingly, the above consultant has furnished the 'Detailed Project Report' on the subject work, vide reference 4<sup>th</sup> cited.
- 63) As per GOO. No. 74/ CGM (A)/2007, Dt.10.05.2007. The Committee (committee on investment proposals of capital nature) consisting of concerned Chief Engineer, Chief Engineer/ Commercial and FA & CCA (Resources) was formed to study the commercial aspects of the investment proposals made by the concerned functional heads for R&M works and other works which are capital in nature.
- 64) In view of the above, it is proposed to furnish the 'Detailed Project Report' on the subject work, furnished by the Prof. Vegesna Satyanarayana Raju, Hyderabad vide reference 4<sup>th</sup> cited along with Administrative approval and estimate for the subject work to the Chief Engineer/ Coal & Commercial for onward submission of the same to TGERC for consideration of the subject proposal under additional capitalization of KTPS-V & VI Stages.
- 65) Put-up for kind perusal and according approval for the proposal made at para-(64) above.

*Krishna*  
23/07/25  
SUPERINTENDING ENGINEER/TCD-I

66) CHIEF ENGINEER/CIVIL/THERMAL:

*[Signature]*  
24/07/25

67) CHIEF ENGINEER/COAL & COMMERCIAL:

*[Signature]*  
24/7/25

68) FA & CCA (ACCOUNTS):

*[Signature]*  
26/07/25

69) FA & CCA (RESOURCES):

*[Signature]*  
28/7/25



TELANGANA POWER GENERATION CORPORATION LIMITED  
VIDYUT SOUDHA :: HYDERABAD-500082  
CIN:U40102TG2014SGC094070, Phone No:040-23499407  
Website:www.tggenco.com Email Id:ce.cth@tggenco.com

ABSTRACT

**KTPS Stage-V&VI- Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradri-Kothagudem Dist.- Administrative Approval-for an amount of Rs.50,65,00,000.00 – Accorded.**

**T.G.O.O. No.57/CE/C/Thermal/2025**

**Dt:10.07.2025.**

Read the following:-

- Ref: 1. Lr.No.CE/O&M/SE/Civil/KTPS-V&VI.Stages/F.02/D.No.459/2024-25,  
Dt:13.11.2024.  
2. Lr.No.CE/Civil/Thermal/SE.TCD-I/EE3/F.E458/D.No.33/2025-26,  
Dt.01.05.2025.  
3. Lr.No.CE/O&M/SE/Civil/KTPS V&VI Stages/F.Dkt/D.No.305/2025-26,  
Dt:24.05.2025.

\*\*\*

**ORDER:**

1. The KTPS V & VI Stages (1000 MW) are having '3' Ash Ponds (AB Ash Pond: 350Acres, Additional Ash Pond: 336Acres, C Ash Pond: 150 Acres) for disposal of ash generated from the Unit Nos.9 & 10 (2x250MW) and Unit No.11 (1x500MW). Out of above '3' Ash Ponds, at present, the AB Ash Pond has been serving for disposal of ash generated from the Unit Nos.9 to 11 of KTPS V & VI Stages. Other '2' Ash Ponds i.e., Additional Ash Pond & Ash Pond- 'C' were got filled up with ash up to maximum level of EL (+)115.50M & EL (+) 110.00M respectively. The Ash Pond-'C' was abandoned during the year-2010 due to heavy seepages and slips occurred on the bunds and 'Kanuga' plantation has been taken up in the above Ash Pond area to prevent flying of ash during heavy wind/gale.
2. Further, certain quantity of ash generated from KTPS-VII Stage (1x800 MW) is being deposited in to the **AB Ash pond** of KTPS V & VI Stages, due to delay in completion of ongoing bund raising work of **Northern Ash Pond-II**. By considering the present Ash disposal from KTPS V Stage (2x250 MW), KTPS VI Stage (1x500 MW) and KTPS VII Stage (1x800MW), the **AB Ash Pond** will cater the Ash disposal requirement up to March-**2026**. Hence, it is proposed to raise the 'Additional Ash Pond' bunds from existing EL (+) 115.50M to EL (+)120.50M to enable to deposit the ash generated from KTPS V Stage (2x250 MW) and KTPS-VI Stage (1x500MW) from April-2026 onwards.

Contd....P2

3. The Chief Engineer/O&M/KTPS-V&VI Stages has furnished the estimate for the subject work for an amount of **Rs.50,65,00,000.00** including all provisions and **Rs.40,09,42,853.00** excluding all provisions. The expected life of 'Additional Ash Pond' with proposed bund raising of 5M (from EL(+) 115.50M to EL +120.50M) is about '4' years '6' months. The subject proposal was submitted to TGERC under MYT in Capital Investment Plan for the 5<sup>th</sup> control period FY 2024-25 to FY 2028-29.
4. The proposal for according administrative approval for taking up the subject work for an amount of **Rs.50,65,00,000.00** including all provisions & **Rs.40,09,42,853.00** excluding all provisions & to call open tenders through e-procurement by meeting the expenditure from capital budget of KTPS V & VI Stages under '**additional capitalization**' was circulated to the Stores Purchase Committee of TGGENCO.
5. After careful consideration of the proposals mentioned in para-(4) above, the Stores Purchase Committee of TGGENCO has accorded approval for the following:
  - a) Administrative approval to take up the work of "**KTPS Stage-V&VI - Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradi Kothagudem Dist.**" for an amount **Rs.50,65,00,000.00** (Rupees Fifty Crore Sixty Five Lakh only) including all provisions and to meet the expenditure from capital budget of KTPS V & VI Stages under additional capitalization.
  - b) To call for open tenders through e-procurement in double packet system for the subject work for an Estimated Contract Value of **Rs.40,09,42,853.00** (Rupees Forty Crore Nine Lakh Forty Two Thousand Eight Hundred Fifty Three only) excluding all provisions.
6. This order is issued with concurrence of the Chairman and Managing Director/TGGENCO vide Reg.No.913, Dt.17.062025.

(BY ORDER AND IN THE NAME OF TGGENCO)

  
CHIEF ENGINEER/CIVIL/THERMAL

To  
Chief Engineer/O&M,  
KTPS-V & VI Stages,  
Paloncha-507115,  
Bhadradi-Kothagudem Dist.

Copy communicated to the:

1. P.S. to Chairman & Managing Director/TGGENCO/V.S./Hyderabad.
2. AEE/Techl. to Director (Civil)/TGGENCO/V.S./Hyderabad
3. P.O. to Director (Finance & Commercial)/ TGGENCO/V.S./Hyderabad.
4. A.S. to Director (Coal & Logistics)/ TGGENCO/V.S./Hyderabad.
5. D.E./Techl. to Director (Thermal & Projects/ TGGENCO/V.S./Hyderabad.
6. D.E./Techl. to Director (Hydel)/ TGGENCO/V.S./Hyderabad.
7. D.E./Techl. to Director (H.R.& IR)/ TGGENCO/V.S./Hyderabad.
8. P.A to Chief General Manager (Admn.)/TGGENCO/Vidyut Soudha/Hyderabad
9. Chief Engineer/Coal & Commercial/Vidyut Soudha/Hyderabad
10. FA&CCA (Resources) TGGENCO/Vidyut Soudha/Hyderabad-82
11. FA&CCA (Audit) & CFO/TGGENCO/Vidyut Soudha/Hyderabad-82
12. FA&CCA (Accounts)/TGGENCO/Vidyut Soudha/Hyderabad-82
13. Superintending Engineer/Civil/KTPS V & VI stages/ Paloncha – 507 115
14. Dy.CCA/ KTPS-V & VI stages/ Paloncha-507 115
15. Stock file



By Regd.Post with A/D:



TELANGANA POWER GENERATION CORPORATION LIMITED  
VIDYUT SOUHDA::HYDERABAD-500082  
CIN:U40102TG2014SGC94070, Phone no:040-23499407  
Website: www.tggenco.com Email ID: [ce.cth@tggenco.com](mailto:ce.cth@tggenco.com)

From:  
The Chief Engineer/Civil/Thermal,  
TGGENCO, Vidyut Soudha,  
Hyderabad-500082.

To:  
M/s.Raghava Constructions (India) Pvt. Ltd.  
8-2-603/1/ 27 & 28, Raghava Pride,  
Krishnapuram Street, Road No.10,  
Banjara Hills, Hyderabad-500034..

LOI No.CC-31/CE/Civil/Thermal/SE.TCD-I/EE3/F.E458/D.No.111/ 2025-26,  
Dt.26.09.2025

Sir,

- Sub: KTPS Stage- V&VI - Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradri-Kothagudem Dist.- Letter of Intent – Issued - Reg.
- Ref: 1. Notice Inviting Tender (NIT) No.e-14/CE/Civil/Thermal /TGGENCO/ 2025-26, Dt.04.08.2025.  
2. Tenders (PQB) opened on 21.08.2025.  
3. Tenders (Price) opened on 12.09.2025.  
4. Your Lr No.RCIPL/HYD/TGGENCO/2025-26, Dt.25.09.2025.

\*\*\*\*\*

Your tender for the work “KTPS Stage- V&VI - Raising of Additional Ash Pond bunds from Ch: 0M to 3200M and Suraram bund from Ch:4400M to Ch:5450M from EL(+) 115.50M to EL(+) 120.50M including raising of Wells and Spillway at Paloncha, Bhadradri-Kothagudem Dist.” is accepted at your quoted amount of Rs.35,00,63,204.95 (Rupees Thirty Five Crore Sixty Three Thousand Two Hundred Four and Paise Ninety Five only), which is 12.69% less than the Estimated Contract Value (ECV) of Rs.40,09,42,853.00, subject to the following conditions in addition to the NIT & tender specification 1<sup>st</sup> cited.

The work shall be completed within Twelve (12) Months from the date of taking over of site. Penalty / Liquidated Damages (LD) will be levied as per clause No.23 of Detailed Tender Notice of the Tender Document for the subject work, if the work gets delayed beyond the contract period of Twelve (12) Months.


You are requested to contact the Superintending Engineer/Civil/ KTPS-V & VI Stages/ Paloncha immediately, to conclude the agreement and commence the work.

Further, it is requested to pay the balance security deposit amount of **Rs.93,83,200.00** (Rupees Ninety Three Lakh Eighty Three Thousand Two Hundred Only) in the form of Demand Draft from any Nationalized Bank/ Scheduled Bank (or) Bank Guarantee from any Nationalized Bank/ reputed Scheduled Bank, so as to make it as 5% of the value of the work, towards security deposit at the time of entering into the agreement.

Please sign the additional copy of letter of intent enclosed, with your dated signature and return the same in token of acceptance.

Encl:-LOI additional copy.

Yours faithfully,

  
CHIEF ENGINEER/CIVIL/THERMAL

---

We accept the terms and conditions of this letter of intent.

Signature and Seal of the contractor

M/s.Raghava Constructions (India) Pvt. Ltd.,  
Hyderabad

---

Copy to the:

1. AEE (Tech) to Director (Civil)/TGGENCO/Vidyut Soudha/Hyderabad
2. Chief Engineer/O&M/KTPS-V & VI Stages/Paloncha/ Bhadradi-Kothagudem Dist-507115
3. Superintending Engineer /Civil/KTPS-V & VI Stages/Paloncha. It is requested to enter into an agreement with M/s.Raghava Constructions (India) Pvt. Ltd., Hyderabad and arrange to commence the work immediately. The date of handing over of site to the agency may be informed. M/s.Raghava Constructions (India) Pvt. Ltd., Hyderabad have paid an amount of Rs.1,00,000.00 through online vide payment ID: 2941540, Dt.19.08.2025 and B.G for an amount of Rs.80,20,000.00 vide B.G No.04928GPGE2523101, Dt.19.08.2025 issued by Canara Bank, Somajiguda, Hyderabad-500082, (Validity up to 19.02.2026 & claim period up to 30.08.2026), towards EMD. Further, it is requested to collect the necessary attested copies of all statutory documents including Registration, PAN card, EPF certificate, ESI certificate, GST registration along with relevant HSN/SAC code and details of technical personnel before concluding the agreement with due verification of all documents with originals and also ensure the quality of work as per specification and standards during execution.
4. Dy.CCA/KTPS-V & VI Stages/Paloncha-507115/Bhadradi-Kothagudem Dist
5. Senior Accounts Officer/P&A/TGGENCO/Vidyut Soudha/Hyderabad.
6. Spare/Stock File