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Filing of Petition for Determination of Copital Cost and Provisiond Tariff for
Unit-1 (800 MW of Yadadri Thermal Powey Siation (SXE00MIV)

(Form )
BEFORE THE HONOURABLE
TELANGANA ELECTRICITY REGULATORY COMMISSION
Vidyut Niyantran Bhavan, G.T.S. Colony, Kalyan Nagar, Hyderabad 500 045

» _ (CASE No of 2025)
In the matter of:

Filing of Petition for Determination of Capital Cost and Provisional Tariff
for Unit-1 (800MW) of Yadadri Thermal Power Station (5X800MW) for
the FY 2025-26 to FY 2028-29 under Section 62/64 and 86(1) of Electricity
Act, 2003 read with Telangana Electricity Regulatory Commission (Multi
Year Tariff) Regulation No. 2 of 2023 for the electricity supplied by
TGGENCO to Distribution Licensees of Telangana.

And in the matter of:

Telangana Power Generation Corporation Limited,
Vidyut Soudha, Hyderabad — 500082. ... Applicant/Petitioner

AND

1. Southern Power Distribution Company of Telangana Ltd., (TGSPDCL),
#6-1-50, Corporate office, Mint Compound, Hyderabad — 500 063.

2. Northern Power Distribution Company of Telangana Ltd., (TGNPDCL),
H.No.2-5-31/2, Corporate Office, Vidyut Bhavan, Nakkalagutta, A
Hanmakonda, Warangal — 506001

........... Respondents.

Petition for Determination of Capital Cost and Provisional Tariff for Unit-1
(800MW) of Yadadri Thermal Power Station (5X800MW) for the FY 2025-26
to FY 2028-29 under Section 62/64 and 86(1) of Electricity Act, 2003 read
with Telangana Electricity Regulatory Commission (Muiti Year Tariff)
Regulation No. 2 of 2023 for the electricity supplied by TGGENCO to
Distribution Licensees of Telangana.

1. Telangana Power Generation Corporation Limited (herein after referred to as
“TGGENCO* or as the “Applicant”) was established as a company registered
under the Companies Act’ 2013, 19" May 2014 upon coming into force of
the Andhra Pradesh Reorganization Act, 2014 with effect from 2" June
2014.



Filing of Petition for Determination of Capital Cost and Provisional Tariff for
Unit-] (800 MW} of Yadadri Thermol Power Station (SXE00MF)
2. TGGENCO has filed the Tariff application for the 4™ Control Period (2019-
24). Subsequently, MYT Order for the FY 2019-20 to FY 2023-24 has been

| issued by Hon’ble Commission on Dt. 22.03.2022. The Hon’ble Commission
at Para No. 5.3.36 of MYT Order dtd. 22.03.2022 directed TGGENCO to
submit the proposal for determination of capital cost and Tariff for YTPS
before its COD as per the TGERC Regulations 1 of 2019.

3. Further, at para No. 5.7.5 of Capital Investment Plan and Business Plan
Order dated. 29.12.2023 for 5" control period, Hon’ble Commission directed
TGGENCO to file a separate petition for determination of capital' cost and
tariff for YTPS before its COD as per applicable Tariff Regulation for the

relevant period.

'4. Further, the clause No. 38.5 of TGERC Regulation 2 of 2023 specifies that
the Petition for determination of Provisional tariff for New Generating station/
unit shall be filed at least six (6) months prior to the anticipated date of
commercial operation of generating unit or stage or generating station as a

whole, as the case may be.

5. TGGENCO has filed the Petition for Determination of Capital Cost and
Provisional Tariff for Yadadri Thermal Power Station (5x800MW) for 5th
Control Period (2024-29) before Hon’ble TGERC on Dt.25.02.2025 with the
prescribed fee of Rs. 1.5 Crore and TGERC Formats prescribed for capital
cost approval.

6. In this connection, Hon’ble TGERC vide letter dated.19.04.2025 returned the
Petition and directed TGGENCO to re-submit the petition along with the
following documents.

a. Relevant provision of the Act’2003 and the regulation seeking the relief.

b. Tariff filing formats Form-1 to Form-15 for generation business as per
MYT Regulation,2023.

c. Detailed Project Report (DPR) of the Yadadri Thermal Power Station.



7.

10.

Filing of Petition for Determination of Capital Cost and Provisionad Tariff for

Unit-1 (800 MW of Yadadri Thermol Power Siation (SXEO0MW)
In this connection it is to submit that, the Detailed Project Report has been
submitted to the Hon'ble TGERC on dated.26.03.2025 after the revised
administrative approval for Rs. 36131.99 Cr. was approved and addendum to
the DPR was approved.
Government of Telangana has accorded In-Principle approval vide G.O No.
Rt. No. 52, dated: 17.10.2024 to revise the Project Cost of YTPS (5x800MW) |
from Rs. 34,524.95 Cr. to Rs.36,131.99 Cr. which is increased due to
inclusion of the cost of construction of Quarters, other Non-residential
buildings & Infrastructural works of the Township. The Addendum to the DPR
approved by TGGENCO in January-2025.
The entire Electricity Generated (100%) from Yadadri Thermal Power Station
(5X800MW) is supplied to the Distribution licensees of Telangana.
TGGENCO entered Power Purchase Agreement with TGDISCOMs in respect

~ of YTPS (5x800MW) on Dt. 11.03.2020 and PPA amended on Dt.22.12.2021

as per the directions of Hon'ble TGERC and the details of the PPAs are
tabulated below. |
Table 1: The particulars of the PPA:

Sl.No. | Station | Instalied PPA Date Valid Up to | Actual/Expected
capacity Commissioning of
(MW) Units
1 YTPS | 4000 MW Dt.11.03.2020 | 25 Years 1:12.07.2025
(5X800MW) | Amended on | from the 2:25.01.2025
Dt. last unit 3: October-2025
22.12.2021 COD 4: October-2025
5: February-2026

11.The proposed capital cost of YTPS for the 5th Control Period (FY 2024-29) is

tabulated below.

Table 2: Capital Cost of YTPS Rs. in Cr.
SSF ﬁnaégg Addiions | Additions | Additions | Additions | Additions
SINo.| ofUnit2 | upto for FY | forFY | forFY | forFY | GFAason
o mag | 202526 | 2026-27 | 202728 | 2028-29 | 31.03.2029
25.01.2025

0271.98 1.53 24308.48 | 1250.00 1300.00 Nil 36131.99




Filing of Petition for Determination of Capital Cost and Provisional Tarifi for
Unit-1 (800 MW} of Yudedri Thermaol Power Station (SXSO0MW)

Scope of Application:

12. This Petition is for Determination Capital Cost and Provisional Tariff for the
Energy Generated from Unit-1 (800 MW) of Yadadri Thermal Power
Station (6X800MW) situated in Telangana State and the entire electricity
(100%) generated is supplied to the Distribution Licensees of Telangana.

13. The proposal for determination of capital cost and provisional tariff for the
Unit-2 (1x800MW) has been submitted to the Hon’ble Commission on
20.08.2025. Now the proposal for determination of capital cost and
provisional tariff for the Unit-1 (1x800MW) is submitted. Further proposal
for determination of capital cost and provi'sional tariff for the remaining
three Units of YTPS will be submitted to the Hon'ble TGERC after
Commissioning and capitalization of expenditure of respective Unit.

14. The proposal comprises of Capital Cost and Provisional Annual Fixed
Charges and Energy Charges based on the Operating Norms & Certain
Terms and Conditions of TGERC Regulations 2 of 2023.

15. Brief Particulars of YTPS

The Newly formed State of Telangana required substantial addition to its

Power Generating capacity to meet Power demand of its rapidly growing
industrial, agricultural and other sectors. A number of projects, including
Yadadri Thermal Power Station (5x800 MW), have been identified by
TGGENCO for augmentation of Generating capacity.

YTPS site is located near Veerlapalem village, Dameracherla Mandal,
Nalgonda district. The nearest town is Miryalaguda which is about 30 km from
the site. The nearest railway station is Vishnupuram railway station which is 10
km from the plant. Nearest domestic and international airport is Hyderabad
which is about 200 km away from project site. Water requirement for this project
will be drawn from river Krishna.

The coal based power plant YTPS (5x800MW) is Super Critical in nature
and the steam turbine generator is single shaft, four cylinders, tandem
compound, reheat, regenerative, condensing unit directly coupled to AC
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Filing of Petition for Determination of Capital Cost and Provisional Tariff for
Linit-1 (800 MW) of Yudadri Thermal Power Swation (SXEGOMIT)
Generator giving a continuous output at generator terminal of 800, 000 KW at
27 KV. The steam generator is semi outdoor type two pass single re-heat

balanced draft, drum less unit designed for firing pulverized coal as main fuel.

i) Fuel Availability & Transportation:

a. Primary Fuel (Coal)

The coal requirement for the proposed power project based on station
heat rate of 2019.4 kcal/kwh, GCV of coal of 4550 kcal/kg and 85% PLF is
estimated as 13.81MTPA. Ministry of Coal vide Dt: 15.02.2018 has granted
Coal linkage from M/s SCCL for supply of 14 Million MTPA of G9 grade coal.
Fuel supply Agreement entered with M/s SCCL for supply of 14.0 MMTPA
G9 grade coal on Dt: 27.04.2022.

b. Secondary Fuel (HFO/LDO)

Secondary fuel LDO & HFO for start-up of boilers and to use as support
fuel will bé brought to site HFO by railway tankers through Indian Railways
and LDO by road. Provision for unloading LDO through railway wagons is
made for future.

i) Cost Estimates & Financial Analysis
An estimate of the total cost of the project has been made. The estimate has
been made under three heads, namely Civil, Mechanical and Electrical.
The following factors have been taken into account in the preparation of the
cost estimates:

1. Freight and insurance @ 2 % on the equipment cost.

2. Erection, testing, commissioning @ 10% of equipment cost.

3. Goods & Service tax (GST) @ 18% considered on equipment cost,
civili works, erection, testing & commissioning and freight &
insurance cost.

4. Repayment of long term loan has been considered 15 years on
quarterly basic considering a moratorium period of 2 years after
commercial operation. Projection of project cost has been done for

25 years economic life of Power Plant.

5



Filing of Petition for Determination of Capital Cost and Provisional Tavill for
Unit-1 (800 MWV} of Yodadri Thermaol Power Swation (SX8O0MVY)

Zero date of YTPS is 17.10.2017. The Units commissioning is delayed

due to the following reasons.

REASONS FOR DELAY:

The works of YTPS were adversely affected due to Covid-19 (1.0) (since
23 Mar'20) as lockdown was imposed by State Government. Further upon
resumption of the site works also, the works could not progress at the
required pace, due to acute shortage of man power as most of the

available workers at site have left.

The impact of monsoons and unprecedented rains during other seasons
resulted in frequent dewatering caused interruption to the movement of

men and machinery which affected the work progress at YTPS site.

The outbreak of Covid-19 (2.0) again hit the country with higher
magnitude from March, 2021 onwards. Number of workers and engineers

are effected with Covid-19 in the project.

Erection works are hampered due to non-availability of oxygen cylinders

as the oxygen is diverted to Hospitals as per the directions of State

Government.

Environmental Clearance was issued by MoEF&CC on 29.06.2017.
M/s. Conservation Action Trust, Mumbai and Samata, Vizag filed an
Appeal in NGT on 23.09.2017 challenging the EC citing various
Environmental issues. Hon’ble NGT suspended the EC vide its Judgment
dated.30.09.2022 directing to conduct additional studies in view of
change in source of coal i.e. to 100% Indigenous coal from 50% Imported
and 50% Indigenous and also directed the project proponent restricting
the commissioning of the project but permitting to proceed with
construction and other aspects. MoEF&CC issued ‘Additional ToR with
public hearing’ on 08.11.2023. In compliance to Additional ToR, public

hearing was conducted successfully on 20.02.2024. EAC meeting was

6



Filing of Petizion for Deiermination of Cepiral Cost and Provisional Tariff for
Unit-1 (800 MW) of Yadadri Thermal Power Station (SXROCMW)

held on 05.04.2024 and Amendment to EC received on 07.05.2024. Even
though the Boiler was ready for light up on during the month of August-
2023, the light up could not be taken up in view of Hon’ble NGT order.
Boiler light up of U#1&2 done on 14.05.2024.

f. Delay in execution of raw water intake system works and Railway Siding
Works due to non availability of forest clearance. Forest Clearance Stage-l
approval was accorded by MoEF&CC, Gol, Sub office (Regional office —
Chennai), Hyderabad on 15.12.2023 for diversion of 13.195 Ha in favour of
TGGENCO for the above purpose. The above forest land was handed over
to TGGENCO by the DFO, Nalgonda on 22.01.2024.

16. In this regard, it is to submit that it is proposed to file the petition for
determination of capital cost and provisional tariff of Unit-1 (800 MW) of YTPS
as the COD of the unit was completed on 12.07.2025 and capitalization for the
expenditure incurred for the Unit-1.

17. The Actual/projected capitalization of Unit-1 of YTPS for FY 2025-26 &

FY 2026-27 is tabulated below.

Table 3: GFA of Unit-1 Rs. in crore
GFA
GFA ason Additions GFA as on Additions
S No COD of Unit | from COD of Dt from
R 1 (Dt Unit-1 to 31.03 é026 01.04.2026
12.07.2025) 31.03.2026 T to
31.03.2027
1 4738.54 1356.58 6095.12 800

18. The following methodology is adopted for arriving provisional tariff of Unit-1 of

YTPS from the date of Commissioning.

i. Annual Fixed Charges (AFC) comprise the following elements:

(a) Depreciation;

(b) Interest and Finance charges on loan;

(c) Interest on Working Capital;
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Filing of Petition jor Determinetion of Capital Cost and Provisional Tarviff for
Unit-1 (800 MW) of Yadadri Thermal Power Siation (5X800MW)
(d) Return on Equity;
(e) Operation & Maintenance Expenses;
Less:
(f) Non-Tariff Income:

a. Depreciation

i.  Depreciation computed annually based on the straight line method
on the basis of the expected useful life of asset as per the clause
No. 28 of TGERC Regulation 2 of 2023 for the FY 2025-29.

i. The salvage value of the asset considered at ten per cent of the
allowable capital cost and depreciation allowed up to a maximum of

ninety per cent of the allowable capital cost of the asset.

Table 4: Depreciation ' Rs. in Crore.
Accumul
. Openin Additio | Closin ated Depreciat
Fin. Year I:;‘-FA ? ns GFAg Depreciat F;on
ion
2025-26 4,738.54 | 1,356.58 6,095.12 0 142.66
2026-27 6095.12 800.00 6895.12 142.66 236.89
2027-28 6895.12 6895.12 379.55 251.29
2028-29 6895.12 6895.12 630.84 251.29
Total 882.13

b. Interest and finance charges on loan:

i. The interest on loan is computed as per the weighted average rate of
interest for actual loan portfolio of Yadadri Thermal Power Station.
ii. The Debt-Equity ratio of 75:25 is considered in accordance with
clause 27 of Regulation 2 of 2023.
iii. The interest on loan for FY 2025-26 & FY 2026-27 to FY 2028-29 is
considered as 10.72%, 10.68%, 10.67% and 10.66% respectively.



Filing of Petition for Determination of Capital Cost and Provisional Tariff jor
Unit-1 (800 MWV} of Yadadri Thermal Power Station (SX8G0MIV)

-Table 5: Interest and Finance Charges on Loan Rs. in Crore.
_ . Net Accumulat Loan Average Inferest &
Financial . ed o finance
Normativ . ,. | additio Loan
Year Depreciati charges
e loan ns Base
‘ on on Loan
FY: 2025-26 3553.91 0} 1017.44 3991.29 307.13
FY: 2026-27 4428.68 142.66 600.00 4610.24 492 .37
FY: 2027-28 4791.79 379.55 0 4666.15 497.88
FY: 2028-29 4540.50 630.84 0 4414.86 470.62
Total 1,768.00

c. Interest on Working Capital:

Working Capital computed in accordance with clause 33 of TGERC
Regulation 2 of 2023. _
i.The coal & oil componenfs of working capital have been computed based
on 20days stock for non-pit head stations corresponding to target
avéilability or maximum storage capacity whichever is lower and cost of
coal for 30 days of generation corresponding to target availability and 1
month cost of secondary fuel for target availability.

ii. The maintenance spares @1% of opening GFA, 1 month’s normative O&M
expenses and forty five days receivables have been added with the above
to arrive gross working capital. Net working capital has been worked out
by subtracting 1 month’s payable for coal & oil computed at target
availability from gross working capital.

iii. The energy charges calculated as per Clause 46.4 of TGERC Regulation

No. 2 of 2023.
iv. The rate of loWC has been considered as 10.30% (Considering one year
SBI MCLR as on 01.08.2025 @ 8.8% plus 150 basis points) for the period
from FY 2025-26 to FY 2028-29.
Table 6: Interest on Working Capital

F"\‘(:"a‘i'a' Unit | 2025-26 | 2026-27 | 2027-28 | 2028-29 | Total
Interest on
Working |Rs.inCr.| 44.56 66.58 69.01 69.76 249.91
Capital




Filing of Petition for Determination of Capital Cost and Provisional Tariff for
Unit-1 (800 MV} of Yadadri Thermal Powey Station (SX8G0MW)

d. Return on Equity (RoE):
i. In accordance with Clause No. 27 of TGERC Regulation No. 2 of 2023,
Debt-Equity ratio considered as 75:25.

ii. Rate of pre-tax return on equity = Base rate / (1-1);

where “t” is the effective Income Tax rate in accordance with clause 30.1 of
TGERC Regulations 2 of 2023.

Rate of Pre Tax Return on the Equity is computed @ 20.713% on equity
base based on the Income Tax @ 25.168% and Base rate of RoE @

15.50%.
Table 7: Return on Equity (RoE) Rs. in Crore.
. . FY: FY: 2026- | FY: 2027- .
Financial Year 2025-26 27 28 FY: 2028-29 | Total
Equity at the
beginning of 1184.64 1523.78 1723.78 1723.78
Year
Equity portion
of capitalization 339.15 200.00 0.00 0.00
during the year
RoE at the
beginning of 245.37 315.62 357.05 357.05
Year
ROE addition
during the Year 35.12 20.71 0.00 0.00
Total RoE * 201.35 336.33 357.05 357.05 | 1251.78

* RoE as per Actual COD date.

e. Operation & Maintenance expénses (O&M):
I. In accordance with clause No. 45.5 of TGERC Regulation 2 of 2023,
Operation & Maintenance Expenses are considered as per the norms of
CERC Tariff Regulations’ 2024 (Clause No. 36.11).

Table 8: O& M Expenses for Unit-1 (800MW)
Financial Year | 2025-26 | 2026-27 | 2027-28 | 2028-29 Total

O&M Charges
(Rs. in Lakhs/ MW)

O&M Expenses
(Rs. In crs) 140.23 205.60 216.40 227.76 789.99

Note: For FY 2025-26 O&M expenses computed considering the actual
number of days for Unit-1 available after COD. '
10
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Filing of Petition for Determination of Capital Cost and Provisional Tavifi for
Unit-1 (800 MW) of Yadadri Thermal Powey Staion (SXEO00MW)

f. Non-Tariff Income: The Non-Tariff income has been considered as Nil.

FY 2028-29 is shown in the table below.

Table 9. Provisional Fixed Charges for FY 2025-29

19. Fixed Charges provisionally claimed for Unit-1 of YTPS for the FY 2025-26 to

(Rs. in Crore.)

Interest
3 Interest Return
Financial | Depreci Finance on on Equit O&M Fixed
Year ation Working quity Charges | Charges
Charges . (RoE)
Capital
‘ on Loan
2025-26 142.66 307.13 44.56 201.35 140.23 835.93
2026-27 236.89 492.37 66.58 336.33 205.60 | 1337.77
2027-28 251.29 497.88 69.01 357.05 216.40 | 1391.63
2028-29 251.29 470.62 69.76 357.05 227.76 | 1376.48
TOTAL 882.13 1768.00 249.91 1251.78 789.99 | 4941.81

20. Energy Charge Rate:

The Energy Charge Rate calculated as per Clause No.46.4 of TGERC
on  No.2 of 2023,
The variable cost computed for Unit-2 is considered for Unit-1 of YTPS. Unit-2

Regulation

Variable cost computed considering the following:

a. The Energy Charge Rate for FY 2025-26 computed in accordance with
clause 46.4 of Regulation based on actual weighted average cost of coal
and oil of the preceding 3 months (April, May and June of 2025) and for FY
2026-27 to FY 2028-29, the cost of coal and oil considered for FY 2025-26 |

escalated @ 2% for arriving Energy charge Rate.

Table 10: Energy Charge Rate (Rs./Kwh)
Station Name 2025-26 2026-27 2027-28 2028-29
YTPS 3.945 4.078 4.159 4.242

11
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Filing of Petition jor Determination of Capital Cost and Provisional Taviff for
Unir-1 (800 MW} of Yadadri Thermol Power Station (SXSGOMT)

21. Norms of Operation:

Table 11: Norms of operation

Normative Auxilia Gross Secondary Transit
Particulars Plant Consum ?ilon Station Fuel oil Loss
Availability P Heat Rate | consumption
Unit % % kCal/kWh mi/kWh %
YTPS
(5X800 MW) 85 6.50 2120.37 0.5 0.80

The Auxiliary Energy Consumption for FY 2025-26 as per TGERC
Regulation is considered as,' 5.25%. From FY 2026-27 considering

commissioning of FGD, in view of new MoEF norms regarding SOx, NOx

and water consumption limitations, the Auxiliary consumption is proposed

as 6.5%.

It is to submit that, the provisional energy bill for the energy supplied from

Unit-1 (800MW) of YTPS after COD has been raised on TGDISCOMs as

below.

23.

For FY 2025-26

For Unit-1 (800 MW) of YTPS provisional Fixed charges and Energy
charges claimed on TGDISCOMs as per the order dated 29.04.2025 on
Revised Aggregate Revenue Requirement (ARR) of Retail Supply
Business and Retail Supply Tariffs for FY 2025-26 issued by Hon'ble
TGERC for TGSPDCL and TGNPDCL. Fuel cost adjustment bill raised as
per clause 46.B of TGERC Regulation 2 of 2023.

The details of Provisional Fixed charges and Energy Charges claimed on
TGDISCOMs for FY 2025-26 are enclosed as Annexure-A. The Hon’ble
Commission is prayed to approve the capital cost and provisional tariff
from COD of Unit-1 i.e., from 12.07.2025.

Incentive

In accordance to the clause 46.6 of Regulation, Incentive shall be
payable at a flat rate of 50.0 paise/kWh for actual Energy Generation in
12
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25.

i. Ministry of Power vide Resolution No. 27" February, 2023 on Renewable

26.

Filing of Peiition for Deiermination of Copiral Cost and Provisional Tarif for
Unit-1 (800 MW} of Yadadri Thermal Power Siation (SXEG0MW)

excess of Ex-bus Energy corresponding to Normative Annual Plant Load
Factor.

Carrying Cost:

In accordance with clause no. 34 of TGERC Regulation 2 of 2023, the
Hon’ble Commission shall allow carrying Cost or Holding Cost, as the
case may be, on the admissible amounts, with simple interest, at the
weighted average base Rate prevailing during the concerned year, plus
150 basis points. The Hon’ble Commission is requested to approve the
carrying cost.

Renewable Generation Obligation:

Generation Obligation as per Revised Tariff Policy, 2016 specifies that
coal/ lignite based thermal generating station with Commercial Operation
Date (COD) of the project between 1% April 2023 and 31% March 2025 |
shall be required to comply with RGO of 40% by 1%t April 2025, and any
other coalllignite based thermal generating station with Commercial
Operation Date (COD) of the project after 1% April 2025 shall be required
to comply with RGO of 40% by the COD.

ii. In view of the above to comply with the Renewable Generation Obligation

Hon’ble Commission may please be permitted to claim any additional
capital expenditure to be incurred for meeting the Renewable Generation
obligation as per the Ministry of Power resolution dated. 27™ February
2023 on Renewable Generation Obligation as per Revised Tariff Policy,
2016 and subsequent clarification issued by Ministry of Power Govt. of
India on 7" August 2025.

Flexible Operation of Generation Station:

i. Central Electricity Authority (CEA) notification dated 25" January, 2023

specifies that the coal based thermal generating units shall have flexible

operation capability with minimum power level of forty percent.

13



Filing of Petition jor Determination of Capital Cost and Provisional Tariff for
Unit-1 (800 MW of Yadadri Thermal Power Siation (3X800MW)

ii. In accordance with CERC (IEGC) Regulations, 2023 dated 11.07.2023,
the thermal generating stations whose tariffs are determined under
section 62 of the Act, shall be compensated for part load operations that
is, for generation below the normative level of operation.

iii. In view of the above Hon’ble Commission may please be permitted to
claim expenditure involvéd for conducting modelling studies for flexible

operation of thermal generating stations.

27. Payment Mechanism
(a) Revolving Letter of Credit to be opened by the beneficiary for an
amount of one month’s receivable, and thereupon the applicable rebate
be allowed. '
(b) Surcharge:
1.25% per month as surcharge for belated payment may be allowed.
| (c) Billing and payment of charges:

Billing and payment of charges shall be done on Monthly basis.

28. Main Prayer

For the above reasons and for such other and/or further reasons and
grounds as may be urged at the time of hearing, the Applicant prays that
the Hon'ble Commissidn may be pleased to: Accept and take on record the
Application for Determination of Capital cost and Provisional tariff of Unit-1
(800MW) of YTPS (5X800 MW) for the FY 2025-26 to FY 2028-29 under
section 62/64 and 86(1) of Electricity Act 2003;

a. Relief in accordance with the clause 38.7 of TGERC Regulation 2 of
2023;

b. Condone the delay in declaration of Unit-1 commercial operation.

c. TGGENCO may be allowed provisional tariff from COD of 1st Unit of
YTPS (12.07.2025);

14



Filing of Petition for Determination of Copital Cost and Provisiond Tariff for
Unie-] (800 M) of Yadedri Thermal Power Station (SXR00MW)

. Determine the Capital cost and Provisional tariff for the supply of
Electricity Generated from Yadadri Thermal Power Stavtion for the
FY: 2025-2026 to FY 2028-29 to the Distribution Licensees at the
rates proposed by the Applicant and/or as otherwise determined by
the Hon’ble Commission in accordance with law and/or as the Hon'’ble
Commission considers fit in the facts and circumstances of the case.

e. Hon’ble Commission may please be permitted to claim interim ftariff

from TGDISCOMs till the order on determination of capital cost and
provisional tariff is issued.
Hon’ble Commission may please be permitted to claim any additional
capital expenditure to be ‘incurred for meeting the Renewable
Generation obligation as per the Ministry of Power resolution dated.
27™ February 2023 on Renewable Generation Obligation as per
Revised Tariff Policy, 2016.

. Hon'ble Commission may please be permitted to claim expenditure
involved by conducting modeling studies for flexible operation of units
as per CERC (IEGC) Regulations 2023 dated. 11" July, 2023.

. Allow the recovery of filing fees as & when paid to the Hon'ble

Commission and the publication expenses from the beneficiaries.
Pay Revision-2026 impact may be allowed extra at actuals.

Water Charges, Security Expenses, Ash Transportation Expenses
may be allowed extra at actuals as per clause 36(6) of CERC’ 2024

Regulation.

k. Condone any error/ Omission and to give opportunity to rectify the

same.
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. To grant suitable opportunity to TGGENCO within reasonable time
frame to file additional material information, if any.

m. To pass such order, as the Hon’ble Commission may deem fit and
proper in the facts and circumstances of the case.

TELANGANA POWER GENERATION CORPORATION LIMITED

(APPLICANT)

Through
Signatutre of the applicant

Place: Hyderabad ng[igf goﬁn?;xgi;

Dated:|0 - (o - 2025 E@ﬁ&&o V.8, Hyderabad-82.
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Filing 0{ """ Serition for Determinativn of Capital Cost and Provisional Tavif] jor

Liif- z’ ﬂw’f MW} of Yadadri Thermal i’m ey Station (SXEOUMIT)
(Form-Il)

BEFORE THE HONOURABLE
TELANGANA ELECTRICITY REGULATORY COMMISSION
Vidyut Niyantran Bhavan, G.T.S. Colony, Kalyan Nagar, Hyderabad 500 045

Filing No. 12025
Case No. 12025

In the matter of:

Filing of Petition for Determination of Capital Cost and Provisional Tariff
for Unit-1 (800MW) of Yadadri Thermal Power Station (5X800MW) for the
FY: 2025-26 to FY 2028-28 under Section 62/64 and 86(1) of the Electricity
Act, 2003 read with Telangana Electricity Regulatory Commission (Multi
Year Tariff) Regulation No. 2 of 2023 for the electricity supplied by
TGGENCO to Distribution Licensees of Telangana.

And in the matter of:

Telangana Power Generation Corporation Limited,
Vidyut Soudha, Hyderabad — 500082. ' ... Applicant/Petitioner

AND

1. Southern Power Distribution Company of Telangana Ltd., (TGSPDCL),
#6-1-50, Corporate office, Mint Compound, Hyderabad — 500 063.

2. Northern Power Distribution Company of Telangana Ltd., (TGNPDCL),
H.No.2-5-31/2, Corporate Office, Vidyut Bhavan, Nakkalagutta,
Hanmakonda, Warangal — 506001

Affidavit of Applicant verifying the application accompanying Petition for
Determination of Capital Cost and Provisional Tariff for Unit-2 (800MW) of
Yadadri Thermal Power Station (5X800MW) for FY: 2025-26 to FY 2028-29
under Section 62/64 and 86(1) of the Electricity Act, 2003 read with
Telangana Electricity Regulatory Commission (Multi Year Tariff)
Regulation No. 2 of 2023 for the electricity supplled by TGGENCO to
Distribution Licensees of Telangana.

[, Chalicheemala Jeeva Kumar, son of Sri C. Venugopal Naidu, aged
about 60 years, working at Telangana Power Generation Corporation

Ltd., do solemnly affirm and say as follows:
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a) | am working as the Chief Engineer, Coal & Commercial
in Telangana Power Generation Corporation Ltd., being a company in the
business of generating electricity in state of Telangana. | am competent
and duly authorized by Telangana Power Generation Corporation Ltd., to
affirm, swear, execute and file this affidavit in the present proceedings.

b) | have read and understood the contents of the accompanying Petition
for Determination of Capital Cost and Provisional Tariff for Unit-1
(800MW) of Yadadri Thermal Power Station (5X800MW) for the
FY 2025-26 to FY 2028-29. The statements made in the paragraphs of
this Application filed herewith are true to the best of my knowledge
derived from the official records made available to me and are based on
information and advice received which | believe to be true and correct.

(ool
Deponent
t.lhi: H t:{‘ ”S" of
f‘(}‘,j é. (/ u'th (./‘rvval

| 1231 ‘.,')au—eﬁ'.
VERIFICATION: a%ﬁm&w Hydera

|, the above named Deponent solemnly affirm at Hyderabad on this l_lg_ Day of

October, 2025 that the contents of the above affidavit are true to my knowledge,

no part of it is false and nothing material has been concealed there from.

/@er—
Deponent

VRIS o

' i a
Solemnly affirmed and signed before me at Hyderabad Coal & w?}f,g‘;, ™,

On this 10-16-2025. ,?Fa'*‘““’"‘* VS, Hyderabad-82.

Abtestesl

G P.R. HRUDAYA ;
Company Secretary

TGGENCO, Vidyut Soudha,
HYDERABAD - 500 082
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Appendix 1: Tariff Filing Forms (Generation)
Unit-1 of YTPS (5x800MW)
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TGGENCO
Unit-1 of Yadadri Thermal Power Station (5X800 MW)
Tariff Filing Formats - Generation

Checklist
. No. Form Title Tick
1 Form 1 Summary Sheet
2 Form 2 Operation and Maintenance Expenses
3 Form 2.1 Employee Expenses
- 4 Form 2.2 Administration & General Expenses
5 Form 2.3 Repair & Maintenance Expenses
6 Form 3 Summary of Capital Expenditure and Capitalisation
7 Form 3.1 Statement of Additional Capitalisation after COD
8 Form 3.2 Financing of Additional Capitalisation
9 Form 4 Fixed Assets & Depreciation
10 Form 5 Interest and finance charges on loan
11 Form 6 Interest on working capital
12 Form 7 Return on Equity
13 Form 8 Non-Tariff Income
14 Form 9 Planned & Forced Outages
15 Form 10 Operational parameters
16 Form 11 Fuel Details for computation of Energy Charge Rate
17 Form 12 Energy Charge Rate
18 Form 13 Sales
19 Form 14 Revenue from Sale of Elecitricity
20 Form 15 Revenue Reconciliation

Form 16

Summary of true-up
Capital Cost Ap

22 Form 17 Plant Characteristics (Thermal)

23 Form 18 Plant Characteristics (Hydel)

24 Form 19.1 Project Schedule

25 Form 19.2 |Abstract of Capital Cost

26 Form 19.3  [Breakup of Capital Cost

27 Form 19.4 |Breakup of Construction/Supply/Services/Packages

28 Form 19.5 [Financial Package

29 Form 19.6  [Details of Loans

30 Form 19.7 |Phasing of Expenditure, Debt and Equity upto COD

31 Form 19.8 |Interest During Construction and Finance Charges upto COD

Note: * Applicable only for new Generating Station/Unit for which Provisional/Final tariff approval is being sought
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TGGENCO

Unit-1 of Yadadri Thermal Power Station (5X800 MW)
Form 1: Summary Sheet

(Rs. Crore)
Nsc;. Particulars Units Reference | FY 2025-26 | FY 2026-27 | FY 2027-28 | FY 2028-29
Estimated | Projected Projected Projected
A Annual Fixed Charges
1 |Operation & Maintenance Expenses Rs. Crore [Form 2 14023 | 20560 | 21640 | 227.76
2 |Depreciation Rs. Crore |[Form 4 23689 | 25129 251.29
3 |Interest and finance charges on loan Rs. Crore |Form'5 492 37 497.88 470.62
4 Interest on Working Capital Rs. Crore |Form 6 66.58 69.01 69.76
5 |Return on Equity Rs. Crore [Form 7 336.33 357.05 357.05
6 |Less: Non-Tariff Income Rs. Crore |Form 8 . 0.00 0.00 0.00
7 |Annual Fixed Charges Rs. Crore 133777 | 139163 | 1376.48
B Energy Charges
1 |Energy Charge Rate Rs./kWh |Form 12 945 | 4078 . 4159 . 4242
2 |Scheduled Energy (ex-bus) MU Form 10 382745 | 5644.07 | 5664.99 5644.07
3 [Energy Charges Rs. Crore 2301.50 2356.23 239448
C AFC +Energy Charges Rs. Crore .| 363927 |, 3747.86 . 377096
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TGGENCO
Unit-1 of Yadadri Thermal Power Station (5X800 MW)
Form 2: Operation and Maintenance Expenses

A. For Existing Generating Stations

(Rs. Crore)
FY: 2025-26 |FY: 2026-27 |FY: 2027-28 |FY: 2028-29
S. No. Particulars Reference Estimated Projected Projected | Projected
1 Employee Expenses Form 2.1
2 |A&G Expenses Form 2.2
3 |R &M Expenses Form 2.3
4 |Total O&M Expenses
Note:
1 The projections for the Control Period to be supported by detailed computations

B. For New Generating Stations achieving COD during the Control Period

Sr. No. Particulars Unit FY 2025-26 FY 2026-27 | FY 2027-28 | FY 2028-29
Projected Projected Projected | Projected
A |O&M Norms specified by CERC v
1 |800 MW sets & above Rs. Lakh/MW 24.42 25.7 27.05 28.47
B |Installed Capacity
1 800 MW sets & above MW 1 1 1 1
No of Days after COD days 262 365 366 365
C |O&M Expenses
1 [800 MW sets & above Rs. Crore 140.23 205.60 216.40 227.76

For FY 2025-26 O&M Expenses computed as per the no. of days unit in service after COD.
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TGGENCO
Unit-1 of Yadadri Thermal Power Station (5X800 MW)
Form 3: Summary of Capital Expenditure and Capitalisation

(Rs. Crore)
Control Period
FY (?:’::"26 FY 2025-26
NS‘; Particulars 2024-25 01.04.2025 (13'0;;2025 FY 2026-27 | FY 2027-28 |FY 2028-29
' up to
12.07.2025) 31.03.2026)
Estimated | Projected Projected Projected
1 |Opening Capital Works in Progress 4817.04 5500.10 1185.95 300.00 0.00 0.00
2 |Capital Expenditure during the year 683.06 424.39 470.63 500.00 0.00
3 |Capitalisation during the year 0 4738.54 1356.58 800.00
4 |Closing Capital Works in Progress . 5500.10 . :
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Unit -1 of Yadadri Thermal Power Station (5X800 MW)

TGGENCO

Form 3.1: Statement of Additional Capitalisation after COD

Total Total Caplt.al Capitalisatio Asset group under which
Name of the package . . expenditure . et g
S. g Name of the estimated estimated . n during the Balance the capitalisation has been
FY (BTG, BoP, Civil Works N . .. | during the i .
No. work cost* (Rs. [cost* for Unit- year (Rs. captalization | accounted (Land, Buldings,
etc.) year (Rs.
Crore) 1 (Rs. Crore) Crore) etc.)
Crore)
WBS Element . [Y 2025-26( up to 12.07.2025)
1 . ) . E&M system 17249.77 4,756.86 3,794.92 2,613.05 2,143.81|Plant Equipment
Equipment costincluding | 5 ying Civil Works (Hydraulic Works)
T-0012.01 spares and ETC (Erection, | ¢y Vehicles (locomotives)
Testing & Commissioning) ) - .
L ) Testing & Office Equipment (HMI)
and freight including taxes L
Commisioning (computers)
2 3728.8 448.27 439.58 435.50 12.77|Buildings
Civil works including taxes - Plant Equipment
T-0012.02 Civil S
(EPC) il System Civil Works (Hydraulic Works)
Civil Works
3 Contingency(EPC) 44 .45
Grand Total(EPC works) 21023.02 5,205.13 4,234.50 3,048.55 2,156.58 3,056.57
4 |T7-0012.03 BOP including spares, 70.67 -
5 Land 528.14 Land
6 3821.42 0.31 0.31 0.31 Buildings
Plant Equipment
Civil Works (Hydraulic Works)
Civil works including taxes- Civil Works
T-0012.04 Non EPC
Furniture and Fixtures
Vehicles _
Office Equipment (Computers)
Office Equipment
7 |T-0012.06 Contingency(Non EPC) 96.14 Buildings
8 |T-0012.20 Establishment cost (EDC) 1584.08 224.04 224.04 224.04 0.00(Buildings

including startup fuel

Plant Equipment

Civil Works (Hydraulic Works)

Civil Works

Vehicles (locomotives)




10 [T-0012.05 & Consultancy 40 - - Plant Equipment
T-0012.09 Civil Works
11 Operating training 6 - Office Equipment, Furniture &
Fixtures and Vehicles
12 |T-0012.07 CSR 100.4 8.02 8.02 8.02 .
NON EPC works 6246.85 232.37 232.37 232.37
. . 27269.87 5,437.50 4,466.87 3,280.92 2,156.58
Capital cost excluding IDC
& Financing Charges
13 |T-0012.21 IDC 8862.12 1,457.62 1,457.62 1,457.62 - |Buildings
Plant Equipment
Civil Works (Hydraulic Works)
Civil Works
Vehicles (locomotives)
Total IDC & FC 1,457.62 1,457.62 1,457.62
Capital cost Including IDC 36131.99 6,895.12 5,924.49 4,738.54 2,156.58
& Financing Charges
Total 3613199}
FY 2025-26(Aug-25 to Mar-26)
14 [T-0012.01 Equipment cost including E&M system 17249.77 Plant Equipment
spares and ETC (Erection, including Civil Works (Hydraulic Works)
Testing & Commissioning) Erection ,
and freight including taxes Testing & Vehicles (locomotives)
Commisioning Office Equipment (HMI)
(computers)
15 |T-0012.02 Civil works including taxes | Civil System 3728.8 448.27 - 8.69 12.77 0.00 |Buildings
(EPC) ' Plant Equipment
Civil Works (Hydraulic Works)
Civil Works
16 Contingency(EPC) 44.45 -
Grand Total(EPC works) 21023.02 5,205.13 470.63 1,356.58 800.00
17 |T-0012.03 BOP including spares, 70.67
18 Land 528.14 Land
19 [T-0012.04 Civil works including taxes- 3821.42 0.31 Buildings

Non EPC

Plant Equipment

Civil Works (Hydraulic Works)

Civil Works

Furniture and Fixtures

Vehicles




Office Equipment (Computers)

Office Equipment

20 |[T-0012.06 Contingency(Non EPC) 96.14 Buildings
21 |T-0012.20 Establishment cost (EDC) 1584.08 224.04 Buildings
including startup fuel Plant Equipment
Civil Works (Hydraulic Works)
Civil Works
Vehicles (locomotives)
22 |T-0012.05 & T- |Consultancy 40 Plant Equipment
0012.09 Civil Works
23 Operating training 6 - Office Equipment, Furniture &
‘ Fixtures and Vehicles
25 |T-0012.07 CSR 100.4 8.02
NON EPC works 6246.85 232.37
Capital cost excluding IDC 27269.87 5,437.50 470.63 1,356.58 800.00
& Financing Charges
26 |T-0012.21 IDC 8862.12 1,457.62 Buildings
Plant Equipment
Civil Works (Hydraulic Works)
Civil Works
Vehicles (locomotives)
Total IDC & FC 8862.12 1,457.62
Capital cost Including IDC 36131.99 6,895.12 470.63 1,356.58 800.00
& Financing Charges
Total 36131.99 6895.12 470.63 1356.58 800.00
FY 2026-27 = 0 =
27 |T-0012.01 Equipment cost including E&M system 17249.77 4,756.86 500.00 800.00 - |Plant Equipment
spares and ETC (Erection, including Civil Works (Hydraulic Works)
Testing & Commissioning) Erection ,
and freight including taxes Testing & Vehicles (locomotives)
Commisioning Office Equipment (HMI)
(computers)
28 |T-0012.02 Civil works including taxes | Civil System 3728.8 448.27 - - Buildings
(EPC) Plant Equipment
Civil Works (Hydraulic Works)
Civil Works
29 Contingency(EPC) 44.45 -
Grand Total(EPC works) 21023.02 5,205.13 500.00 800.00

-
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* Total estimated cost to be supported by documentary evidences like work orders, investment approvals etc.
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30 |T-0012.03 BOP including spares, 70.67
Freight & Insurance
Unloading at site
31 Land 528.14 Land
32 [T-0012.04 Civil works including taxes- 3821.42 0.31 Buildings
Non EPC Plant Equipment
Civil Works (Hydraulic Works)
Civil Works
Furniture and Fixtures
Vehicles
Office Equipment (Computers)
Office Equipment
33 [T-0012.06 Contingency(Non EPC) 96.14 Buildings
- 34 |T-0012.20 Establishment cost (EDC) 1584.08 224.04 Buildings
including startup fuel Plant Equipment
Civil Works (Hydraulic Works)
Civil Works
Vehicles (locomotives)
35 |T-0012.05 & T- |Consultancy 40 Plant Equipment
0012.09 Civil Works
36 Operating training 6 - Office Equipment, Furniture &
Fixtures and Vehicles
37 |T-0012.07 CSR 100.4 8.02
NON EPC works 6246.85 232.37
Capital cost excluding IDC 27269.87 5,437.50 500.00 800.00
& Financing Charges
38 |T-0012.21 IDC 8862.12 1,457.62 Buildings
Plant Equipment
Civil Works (Hydraulic Works)
Civil Works
Vehicles (locomotives)
Total IDC & FC 8862.12 1,457.62
Capital cost Including IDC 36131.99 6,895.12 500.00 800.00
& Financing Charges
Total 36131.99] = 689512




TGGENCO
Unit-1 of Yadadri Thermal Power Station (5X800 MW)
Form 3.2: Financing of Capitalisation

(Rs. Crore)
S. No. Particulars FY 2025-26 FY 2026-27 FY 2027-28 FY 2028-29
Estimated Projected Projected Projected
1 Additional capitalisation L -
2 Financing Details
Loan 1 4571.34 600.00
Loan 2
Total Loan _ 4571.34 600.00 0.00 0.00
3 Equity 1523.78 200.00 0.00 0.00
4 Internal Resources
5 Others (Please Specify)
6 Total (2+3+4+5)
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TGGENCO

Unit-1 of Yadadri Thermal Power Station (5X800 MW)
Form 4: Fixed Assets & Depreciation

(Rs. Crore)
FY 2025-26
Gross fixed Assets Provisions for depreciation Net fixed Assets
Additions
S.No. Asset Group Alc Code Ra'te_ o_f As COD of Unit-1 | during the Adjust. & At the end of Cumula_tlvef upto 'Adc.:htlons Adjust. during |Cumulative at the | At the beginning | At the end of
Depriciation (as on year (After deductions the year | the beginning of during the the year end of the year of the year the year
12.07.2025) COD to the year year
31.03.2026)
1__ |BUILDINGS 1100 155.76 000/ = 350 3.50 156.76 152.25
2 LINES AND CABLE NETWORK 1200 150.55 0.00] % 425 . 425 150.55 146:30
3 PLANT AND EQUIPMENT 1300 4,017.21 1,356.58 0.00] 120.65 120.65}1 401721 5253:13
4 HYDRAULIC WORKS 1500 309.12 0.00 8:35 309.12 300:77.
5 OTHER CIVIL WORKS 1600 76.57 0.00 1.75 76.57 74.82
6 VEHICLES 1700 21.88 0.00 3.22 21.88 18.66
7 FURNITURE & FIXTURES 1800 0.05 0.00 0.01 0.05 0.04
8 COMPUTERS 1900 7.41 0.00 . 0.92 649
’ . 4738 6,095.12 5,952.46
FY 2026-27 )
Gross fixed Assets Provisions for depreciation Net fixed Assets
Rate of . Additions . Cumulative upto Additions . . . _—
S.No. Asset Group Alc Code Depriciati At the beginning ) Adjust. & At the end of L ) Adjust. during | Cumulative at the | At the beginning | At the end of
priciation during the . the beginning of during the
of the year deductions the year the year end of the year of the year the year
year the year year
1 BUILDINGS 1100 155.76 155.76 3.50 467 8.18 152.25 7147.58
2 LINES AND CABLE NETWORK 1200 150.55 150,55 4.25 sd21 | 9.67 146.30 2140.88
3 PLANT AND EQUIPMENT 1300 5,373.79 800.00 6173.79 120.65 207.86 328.51 526313 5845.28
4 HYDRAULIC WORKS 1500 309.12 309142 8.35 1113 1948 30077 289.64
5 OTHER CIVIL WORKS 1600 76.57 . 1.75] 2.76 4.50] 74.82 72,07
6 VEHICLES 1700 21.88 . 3.22 3.94 746} 18.66 14.72
7 FURNITURE & FIXTURES 1800 0.05 0.0 0.01 0.004 0.01 0.04 0.0
8 COMPUTERS 1900 7.41 7.4 0.92 1.11 © 203 6.49 ! 5.37
o 3.65% 6095.12 800.00 0.00 6895 12 142.66 236.89 0.00 6095.12 5952.46 6515.57
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FY 2027-28
Gross fixed Assets Provisions for depreciation Net fixed Assets
S.No. Asset Group Alc Code | Rateof | the beginning | A991ONS | spiict & | Attheendof | Cumulativeupto | Additions |, o 4 e Lo iove at the | At the beginning | At the end of
epriciation during the N the beginning of during the
of the year deductions the year the year end of the year of the year the year

year the year
1 |BUILDINGS 1100 155.76 _W
2 LINES AND CABLE NETWORK 1200 150.55 140,88 13546
3 PLANT AND EQUIPMENT 1300 6,173.79 i
4 HYDRAULIC WORKS 1500 309.12 L 2
5 OTHER CIVIL WORKS 1600 76.57 ) o . 69.31
6__ |VEHICLES 1700 21,88 . _
7__|FURNITURE & FIXTURES 1800 0.05 , _
8 _|COMPUTERS 1900 i —-m

FY 2028-29
» Gross fixed Assets Provisions for depreciation Net fixed Assets
S.No. Asset Group Alc Code D Ra_te. D.f At the beginning Adt.imons Adjust. & At the end of Cumula.tnvg upto Ad(-iltlons Adjust. during | Cumulative at the | At the beginning | At the end of
epriciation during the . the beginning of during the
of the year deductions the year the year end of the year of the year the year

year the year year
1 BUILDINGS 1100 155.76 12.85 4,67 17.52 142 91 . 13823}
2 LINES AND CABLE NETWORK 1200 150.55 15.08} 2051 135,46 130.04
3 PLANT AND EQUIPMENT 1300 6,173.79 550.76 5623.02
4 HYDRAULIC WORKS 1500 309.12 30.61
5 OTHER CIVIL WORKS 1600 76.57 7.26
6 VEHICLES 1700 21.88 11.10
7 FURNITURE & FIXTURES 1800 0.05 0.02
8 COMPUTERS 1900 7.41 3.14

. ot 6895.12 . 0,00 6895.12 630.84 0.00 609512




TGGENCO
Unit-1 of Yadadri Thermal Power Station (5X800 MW)

Form 5: Interest and finance charges on loan
A. Normative Loan
(Rs. Crore)
NS‘;. Particulars FY 2025-26 FY 2026-27 FY 2027-28 FY 2028-29
Estimated Projected Projected Projected
1 |Opening Balance of Gross Normative Loan 3553.91 4571.34 5171.34 5171.34
2 |Cumulative Repayment till the year 0.00] 142.66 379.55 630.84
3 |Opening Balance of Net Normative Loan 4428.68 i 4540.50
4 Less: Reduction of Normative Loan due to retirement or
replacement of assets
5 C\s:ri:ion of Normative Loan due to capitalisation during the 1017.44 600.00 0.00 0.00
6 |Repayment of Normative loan during the year .
7 |Closing Balance of Net Normative Loan - 4289.21
8 [Closing Balance of Gross Normative Loan
9 |Average Balance of Net Normative Loan
10 |Weighted average Rate of Interest on actual Loans (%) .
11_|Interest
12 |Finance charges
13 |Total Interest & Finance charges
14 |Interest and Finance Charges as per actual/expected COD

Note:

1 In case actual loan is more than 75%, the modification in the formula need to be done accordingly.
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Actual loan portfolio

FY 2025-26

S FY 2026-27 FY 2027-28 FY 2028-29
Nc;. Particulars Apr-Mar Apr-Mar Apr-Mar Apr-Mar
Actual Estimated Estimated Projected

1 |Loan 1-REC
Opening Balance of Loan 14104.83 14110.33 14110.33 13639.99
Addition of Loan during the year 5.50 0.00 0.00 0.00
Loan Repayment during the year 0.00 0.00 470.34 940.69
Closing Balance of Loan 14110.33 14110.33 13639.99 12699.30
Average Loan Balance 14109.69 14110.31 14051.57 13287.26
Applicable Interest Rate (%) 11.15% 11.15% 11.15% 11.15%
Interest 1573.23 1573.30 1566.75 1481.53
Finance charges 0.00 0.00 0.00 0.00
Total Interest & Finance charges 1573.23 1573.30 1566.75 1481.53

2 |Loan 2-PFC
Opening Balance of Loan 4008.87 3942.06 3674.80 3407.54
Addition of Loan during the year 0.00 0.00 0.00 0.00
Loan Repayment during the year 66.81 267.26 - 267.26
Closing Balance of Loan 3942.06 3674.80 3407.5
Average Loan Balance 4003.53 3820.29 356245
Applicable Interest Rate (%) 10.20% 10.20% 10.20%
Interest 408.36 389.67 363.37
Finance charges 0.00 0.00 0.00
Total Interest & Finance charges 389.€ '

3 [Loan 3-PFC
Opening Balance of Loan 3157.22 6919.72 6450.59 5981.46
Addition of Loan during the year 3879.78 0.00 0.00 0.00

Loan Repayment during the year

117.28

Closing Balance of Loan

Average Loan Balance

Applicable Interest Rate (%)

10.05%

469.13

10.05%

469.13

469.13

Interest

564.07

673.96

628.47

Finance charges

Total Interest & Finance charges

0.00
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Loan -4-HUDCO

Opening Balance of Loan 0.00 150.00 140.00

Addition of Loan during the year 137.50 0.00 0.00

Loan Repayment during the year 0.00 10.00 10.00

Closing Balance of Loan 13750 . 14000] @ 130.00

Average Loan Balance 6 . 145 135.37

Applicable Interest Rate (%) 9.47%

Interest 12.82

Finance charges 0.00

Total Interest & Finance charges . 12.82|
Loan -5-HUDCO

Opening Balance of Loan 0.00 191.67 575.00 919.93

Addition of Loan during the year 191.67 383.33 383.33 191.67
Loan Repayment during the year 38.40 76.80
Closing Balance of Loan 91993  1034.80

Average Loan Balance . . 75871 1028.51

Applicable Interest Rate (%) 9.47% 9.47% 9.47% 9.47%

Interest 4.54 36.30 71.85 97.40
Finance charges 0.00 0.00 0.00 0.00
Total Interest & Finance charges . 363 o m

Total

Opening Balance of Loan | 2127092 = 253012 ””"’24960’“‘72‘ 24088. 92
Addition of Loan during the year .

Loan Repayment during the year

v 736 3 1255 1

Closing Balance of Loan

- 24960. 72 .24088.92]  22516.71

Average Loan Balance

23836 83 25169.52 24771.57 23504.70

Applicable Interest Rate (%)

interest

10. 72% 10.68% 10.67% 10.66%
A7 . 2687 2’344 nl

Finance charges

000 0.0

Total Interest & Finance charges

. 2687 39 2644.21|  2506.56
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TGGENCO

Unit-1 of Yadadri Thermal Power Station (5X800 MW)
Form 6: Interest on working capital

(Rs. Crore)
NS(;. Particulars FY 2025-26 | FY 2026-27| FY 2027-28 |FY 2028-29
Estimated | Projected Projected Projected

1 |Cost of coal, towards stock 120.93 123.35 125.82 128.33

2 |Cost of coal for generation 181.39 185.02 188.72 192.50

3 |Cost of secondary fuel oil 1.64 1.67 1.71 1.74

4 |O&M expenses 16.28 17.13 18.03 18.98

5 [Maintenance spares 47.39 60.95 68.95 68.95

6 |Receivables1 418.09 444 93 457 17 461.02

Less:

7 |Payables for Fuels 183.01 186.67 190.40 194.21

8 |Total Working Capital requirement . 602.71 646.39 670.00 677.30

9 |Interest rate 10.30% 10.30% 10.30% 10.30%

10 |Interest on working capital 62.08 6658 = 69.01 69.76
interest on working capital 44.56

Note:

In case actual availability is less or more than normative value, the modification in the formula need to
be done accordingly.
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TGGENCO

Unit-1 of Yadadri Thermal Power Station (5X800 MW)
Form 7: Return on Equity

(Rs. Crore)
Nsc; Particulars FY 2025-26 |FY 2026-27 [FY 2027-28 [FY 2028-29
Estimated | Projected | Projected | Projected
1 |Regulatory Equity at the beginning of the year 1184.64 1523.78 1723.78 1723.78
2 |Capitalisation during the year 1356.58 800.00 0.00 0.00
3 |Equity portion of capitalisation during the year 339.15 200.00 0.00 0.00
4 Reduction in Equity Capital on account of retirement / replacement
of assets
5 |Regulatory Equity at the end of the year 152378 1723.78 1723.78| 1723.78
Rate of Return on Equity
6 |Base rate of Return on Equity 15.50% 15.50% 15.50% 15.50%
7 |Effective Income Tax rate 25.168%| 25.168%| 25.168%| 25.168%
8 |Rate of Return on Equity 20.713%|  20.713%| 20.713%| 20.713%
Return on Equity Computation
9 |Return on Regulatory Equity at the beginning of the year 62| ~357.05| . 357.05
10 |Return on Regulatory Equity addition during the year 000, 000
11 |Total Return on Equity 357.05 357.05
12 |Return on Equity Based on actual/expected COD 357.05|  357.05

Note:

1 In case actual loan is more than 75%, the modification in the formula need to be done accordingly.




TGGENCO

Unit-1 of Yadadri Thermal Power Station (5X800 MW)
Form 8: Non-Tariff Income

(Rs. Crore)
FY 2024-25 FY 2025-26 Control Period
S Particulars MYTITariff | o ar | TTUS-UP |MYTTariff| o Sep | Oct-Mar | Apr-Mar |FY 2026-27|FY 2027-28|FY 2028-29
No. Order requirement Order
Approved | Audited Claimed Approved Actual Estimated | Estimated | Projected | Projected | Projected
1 |Income from rent of land or buildings
2 |Net income from sale of de-capitalised assets
3 |Income from sale of scrap
4 |Income from statutory investments
5 |Interest income on advances to suppliers/ contractors
6 |Income from rental from staff quarters
7 |Income from rental from contractors
8 [Income from hire charges from contactors and others
9 |Income from sale of ash/rejected coal
10 |Income from advertisements
11 |Income from sale of tender documents
12
Total
Note: Non-Tariff Income Considered as Zero
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TGGENCO
Unit-1 of Yadadri Thermal Power Station (5X800 MW)

Form 9: Planned & Forced Outages

FY:2025-26 FY:2026-27 FY:2027-28 2028-29
S.No. Particulars April-March | April-March April-March April-March
Projected Projected Projected Projected
2 |Unit-1/YTPS(800MW)
A. |Planned Outages 1 1
No of days of outage 20 20
Period of Outage 01-12-2025 to |\ot Scheduled 16-07-2027 to| Nt Scheduled
(in Hours) 20-12-2025 04-08-2027
Reasons for Outage AOH AOH
B. |Forced Outages
No of days of outage
Period of Out
eriod of Outage NIL

(in Hours)

Reasons for Outage

AOH: Annual Overhaul
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TGGENCO

Unit-1 of Yadadri Thermal Power Station (5X800 MW)
Form 10: Operational parameters

Control Period

No Particulars Units FY 2025-26 | FY 2026-27 | FY 2027-28 | FY 2028-29 Remarks
) Estimated | Projected | Projected | Projected
5X800MW
1 |installed Capacity MW Unit-1
COD 12.07.2025
Type of Thermal Generating Station (Pithead/Non- Non-Pit Head

2 |Availability
2.1 |Target Availability for full recovery of AFC % 85 85 85 85
2.2 |Actual/Projected Availability % 85.07 85.08 85

3 |Plant Load Factor (PLF)
3.1 |Target PLF for Incentive % 85 85 85 85
3.2 |Actual/Projected PLF %

4 |Gross Generation
4.1 |Scheduled Generation MU 3827.45 5648.62 5596.23 5575.56
4.2 |Actual/Projected Gross Generation MU 4044.89 5961.60 5978.88 5956.80

5 |Auxiliary Consumption :
5.1 [Normative Auxiliary Energy Consumption % 5.25 6.5 6.5 6.5
5.2 |Actual/Projected Auxiliary Energy Consumption % 5.25 6.5 6.5 6.5
5.3 |Actual/Projected Auxiliary Energy Consumption MU 217.44 312.98 382.65 381.24
5.4 |Net Generation MU 3827.45 5644.07 5664.99 5644.07

6 |Gross Station Heat Rate
6.1 [Normative Gross Station Heat Rate kcal/kWh 2120.37 2120.37 2120.37 2120.37
6.2 |Actual/Projected Gross Station Heat Rate kcal/kWh 2120.37 2120.37 2120.37 2120.37

7 |Secondary Fuel Oil Consumption
7.1 |Normative Secondary Fuel Oil Consumption mi/kWh 0.5 0.5 0.5 0.5
7.2 |Actual/Projected Secondary Fuel Oil Consumption [ ml/kWh 0.5 0.5 0.5 0.5

8 |Transit Loss
8.1 |Normative Transit Loss % 0.8 0.8 0.8 0.8
8.2 |Actual/Projected Transit Loss % 0.8 0.8 0.8 0.8
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TGGENCO

Unit-1 of Yadadri Thermal Power Station (5X800 MW)
Form 11: Fuel Details for computation of Energy Charge Rate (Coal)

S. No. Particulars Units [T Y2025-26
June
A Opening Quantity
1 Opening quantity of coal MT 248804.82
2 Value ot stock Rs. 146.4154571
B Procurement
3 Quantity of coal suppllied by the coal company MT 360165.08
4 Adjustment in coal quantity supplied by the coal company (-/+) MT
5 Coal supplied by coal company (3+4) MT 360165.08
6 Normative transit and handling loss MT 2881.32064
7 Net coal supplied MT
C Price
8 Amount charged by coal company Rs. 200.6617571
9 Adjustment in amount charged by the coal company -Rs. -4.806441682
10 Handling, sampling and such other similar charges Rs. 1.094111867
11 Total amount charged (8+9+10) Rs. 196.9494273
D Transportation
12 Transportation charges
By rail Rs. 26.63248316
By road Rs.
By ship Rs.
Rs.
13 Adjustment in amount charged by the coal transporter Rs.
14 Demurrage charges, if any Rs.
15 Cost of diesel in transporting coal through MGR system, if Rs
applicable )
16 Total Transportation charges (12+13+14+15) Rs. 2663248316
Total amount charged for coal supplied including transportation .
17 Rs.
(11+16)
E Total Cost
18 Landed cost of coal (2+17)/(1+7) Rs./MT
19 Blending Ratio (Domestic/Imported) %
20 Weighted average cost of coal for preceding three months Rs./MT
F Quality
21 GCV of Domestic Coal of the opening coal stock as per bill of keallkg
Coal Company
22 GCV of Domestic Coal supplied as per bill of Coal Company kcal/kg
23 GCV of Imported Coal of the opening stock as per bill Coal ' kcallkg
Company
24 GCV of Imported Coal supplied as per bill Coal Company kcal/kg
25 Weighted average GCV of coal as Billed kcal/kg 4060
26 GC\( of Domestic Coal of the opening stock as received at keallkg
Station
27 GCV of Domestic Coal supplied as received at Station kcal/kg
28 GCV of Imported Coal of opening stock as received at Station kcal/kg
29 GCYV of Imported Coal of opening stock as received at Station kcal/kg
30 Weighted average GCV of coal as Received . keal/kg 3983
Note:
1 Similar details to be furnished for secondary fuel il for coal based thermal plants with appropriate
units.
9 As billed and as received GCV, quantity of coal, and price should be submitted as certified by
statutory auditor.
Details to be provided for each source separately. In case of more than one source, add additional
3 column.
4 Break up of the amount charged by the Coal Company is to be provided separately.
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Telangana State Power Generation Corporation Limited
Unit-1 of Yadadri Thermal Power Station (5X800 MW)
Form 11: Fuel Details for computation of Energy Charge Rate (Oil)

S. No. Particulars Units FY iﬂf:-zs
HFO LDO

A Opening Quantity

1 Opening guantity of oil KL 5265.00 1526.00

2 Value ot stock Rs.in Crs 33.36 11.12

B Procurement

3 Quantity of oil suppllied by the oil company KL 1022.317 857.964

4 Adjustment in oil guantity supplied by the oil company KL

5 oil supplied by oil company (3+4) KL

6 Normative transit and handling loss KL

7 Net oil supplied KL

C Price

8 Amount charged by oil company Rs.in Crs 6.42 6.06

9 Adjustment in amount charged by the oil company Rs.in Crs

10 Handling, sampling and such other similar charges Rs.in Crs

11 |Total amount charged (8+9+10) Rs.inCrs| 6.42 6.06

D Transportation

12 Transportation charges
By rail Rs.in Crs
By road Rs.in Crs
By ship Rs.in Crs
Rs.in Crs

13 Adjustment in amount charged by the oil transporter Rs.in Crs

14 Demurrage charges, if any Rs.in Crs

15 Cost of diesel in transporting oil through MGR system, ifapp| Rs.in Crs

16  [Total Transportation charges (12+13+14+15) Rs.in Crs

17 Total amount charged for oil supplied including transportati{ Rs.inCrs| =~ 6.42 5.06

E Total Cost

18 |Landed cost of oil (2+17)/(1+7) Rs./KL | 6325808/ 72080.83

19 Blending Ratio (Domestic/Imported)

20 Weighted average cost of oil for preceding three months Rs./KL 65954.69

F Quality

21 GCV of Domestic Oil of the opening Qil stock as per bill of { kcal/litre

22 GCV of Domestic Oil supplied as per bill of Oil Company kcalllitre

23 GCV of Imported Oil of the opening stock as per bill Oil Con| kcalllitre

24 GCV of Imported Oil supplied as per bill Oil Company kcalllitre

25 Weighted average GCV of Qil as Billed kcalllitre

26 GCV of Domestic Oil of the opening stock as received at St kcal/litre

27 GCV of Domestic Qil supplied as received at Station kcalllitre

28 GCV of Imported OQil of opening stock as received at Station kcal/litre

29 GCV of Imported Oil of opening stock as received at Stat|o kcalllitre

30 |Weighted average GCV of Oil as Received kcalllitre 9819

Note:

1 Similar details to be furnished for secondary fuel oil for coal based thermal plants with
appropriate units.

5 As billed and as received GCV, quantity of coal, and price should be submitted as certified by
statutory auditor.

3 Details to be provided for each source separately In case of more than one source, add
additional column.

4 Break up of the amount charged by the Coal Company is to be provided separately.
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TGGENCO
Unit-1 of Yadadri Thermal Power Station (5X800 MW)
Form 12: Energy Charge Rate

Control Period

Particulars Legend Units FY 2025-26 | FY 2026-27 | FY 2027-28 | FY 2028-29
Estimated | Projected | Projected | Projected

Auxiliary Consumption AUX % 5.25* 6.5 6.5 6.5
Gross Station Heat Rate GSHR kcal/kWh 2120 2120 2120 2120
Secondary Fuel oil consumption SFC mi/kWh 0.5 0.5 0.5 0.5
Calorific Value of Secondary Fuel CVSF kcal/ml 9819 9819 9819 9819
Landed Price of Secondary Fuel LPSF Rs./ml 0.066 0.07 0.07 0.07
Gross Calorific Value of Coal CVPF kcal/kg 3376 3376 3376 3376
Landed Price of Coal LPPF Rs./kg 5.91 6.03 6.15 6.27
Specific Coal Consumption kg/kWh 0.63 0.63 0.63 0.63
Coal Rate Rs./kWh 0.000 4.042 4.123 4.205
Oil Rate Rs./kWh 0.000 0.036 0.037 0.037
ECR Rs./kWh 0.000 4.078 4.159 4,242

Note:

1.The Normative values of Auxiliary Consumption, Gross Station Heat Rate and secondary fuel oil consumption are

considered.

2. The Landed Cost of Coal and Oil escalated by 2% from 2025-26 year on year
* Excluding FGD Operation for FY: 2025-26 and for FY: 2026-27 to 2028-29 assumed FGD Operation
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Form 13: Sales

TGGENCO

Unit-1 of Yadadri Thermal Power Station (5X800 MW)

(Only Unit-1 Energy)

O —

FY 2025-26
Estimated (MU)
. Actuals Estimated Total
Beneficiary
Apr May SJun Jul Aug Sep Oct Nov Dec Jan Feb Mar
TGSPDCL (70.55%) 168.28 258.43 346.53 358.08 346.53 127.06] - 358.08 323.43 358.08 2644.50
TGNPDCL (29.45%) 70.24 107.88 144.65 149.48 144.65 53.04 149.48 135.01 149.48 1103.91
Total 18010/  507.56 3748.41
FY 2026-27.
Projected (MU)
Beneficiary Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Total
" |TGSPDCL (70.55%) 327.28 338.19 327.28 338.19 338.19 327.28 338.19 327.28 338.19 338.19 305.46 338.19 3981.89
TGNPDCL (29.45%) 136.62 14117 136.62 14117 141.17 136.62 141.17 136.62 141.17 14117 127.51 141.17 1662.18
Total 463.90 479,36 463.90 479.36 . 463.90 479.36 463.90 479,36 479.36 43297 479.36
FY 2027-28
Projected (MU)
Beneficiary Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Total
TGSPDCL (70.55%) 346.53 358.08 346.53 173.27 311.88 346.53 358.08 346.53 358.08 358.08 334.98 358.08 3996.65
TGNPDCL (29.45%) 144.65 149.48 144.65 72.33 130.19 144.65 149.48 144.65 149.48 149.48 139.83 149.48 1668.34
Total 491.18 507.56 491.18 24559 507.56 491.18 507.56 507.56 474.81 .507.56) 5664.99
FY 2028-29
Projected (MU)
Beneficiary Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Total
TGSPDCL (70.55%) 327.28 338.19 327.28 338.19 338.19 327.28 338.19 327.28 338.19 338.19 305.46 338.19 3981.89
TGNPDCL (29.45%) 136.62 141.17 136.62 141.17 14117 136.62 141.17 136.62 141.17 141.17 127.51 141.17 1662.18
Total 463.90 479.36 479.36 463.90| 479.36 5644.07



TELANGANA STATE POWER GENERATION CORPORATION LIMITED (TGGENCO)
YADADRI THERMAL POWER STATION (5x800MW)
Form 17: Plant Characteristics (Thermal)

Basic characteristics of the plant’ Coal Based Thermal Power Plant (conventional steam generator)
Special Features of the Plant
3 . 2 Intake/make up water system (Water requirement for this project is planned for drawal of 150 Cusecs of water throughout the year from
Site Specific Features River Krishna on U/s of NagarjunaSagar Tail pond dam at a distance of about 20. 5 KM from the project. Raw water allocation of 208 cusecs i.e 6.60 TMC per year)
Special Technological Features * NA
To meet the new environmental norms, the following features are incorporated
Environmental Regulation related features 4 Additional ESP field to limit the dust concentration to 30mg/Nm3, Installation of SCR to limit the Nox to 100mg/Nm3.,Installation of FGD to limit the SOx to 100mg/Nm3, COC of 6.5
to limit the water consumption and Zero liquid discharge
Any other special features
Fuel Details® Primary Fuel - Secondary Fuel Alternate Fuels
COAL HFO/HSD & LDO  [HFO [LDbo -
Details Module number or Unit number
1 2 3 4 5 6
Unit # 1 Unit # 2 Unit # 3 Unit#4 Unit# 5
Installed Capacity (IC) MW 800 800 800 800 800
Date of Commercial Operation (COD) 12.07.2025 25.01.2025 Oct-25 Oct-25 Feb-26
Type of cooling system6 Closed Creuit cooling
Type of Boiler Feed pump7 motor driven 1 No. and steam driven 2Nos MDBFP( 1x60% ) &TDBFP(2x50%).
Pressure (kg/cm2) 247 247 247 247 247 R
Temperature 0C )
-At Superheater Outlet 565
-At Reheater Outlet 593
Guaranteed Design Heat rate (kCal/kWh)8 2019.4
Conditions on which guaranteed
% MCR 100% TMCR
% Makeup 1%
Design Fuel 4530 4530 [ 4530 [ 4530 | 4530
Design cooling water Temperature 33/42.32
Back Pressure . 0.0774/0.0992 ata

' Describe the basic characteristics of the plant e.g. in the case of a coal based plant whehter it is a conventional steam generator or circulating fludized bed combustion generator or sub-critical once through steam
generator etc.

2 Any site specific feature such as Merry-Go-Round, Vicinity to sea, Intake /makeup water systems efc. scrubbers etc. Specify all such features.

8 Any Special Technological feature like Advanced class FA technology in Gas Turbines, etc.

* Environmental regulation related features like FGD, ESP etc.

® Coal , oil etc.

8 Closed circuit cooling, once through cooling, sea cooling etc.

7 Motor driven, Steam turbine driven etc.

8 In case guaranteed unit heat rate is notavailable then furnish the guaranteed turbine cycleheat rate and guaranteed boiler efficiencyseparately along with condition of guarantee.
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TELANGANA STATE POWER GENERATION CORPORATION LIMITED (TGGENCO)

YADADRI THERMAL POWER STATION (5x800MW)

Form 19.1 - Project Schedule

Scheduled Liquidated
. Actual/ Damages
Scheduled . Commercial .
. . 1st time . Anticipated Reasons for | recoverable as
Particulars Commercial . Operation . . . .
. extension . Commercial Delay, if any | per provisions
Operation Date Date(Second time .
. Operation Date of Contract*(Rs
extension) .
in Cr)
Unit-1 (800MW) 17.10.2021 28.02.2023 31.12.2023 12.07.2025 63.45
Unit-2 (800MW) 17.10.2021 01.03.2023 31.12.2023 25.01.2025 As per 63.45
Unit-3 (800MW) 17.10.2022 30.04.2023 31.10.2024 Oct-25 Annexure 63.45
Unit-4(800MW) 17.10.2022 31.05.2023 30.09.2024 Oct-25 enclosed 63.45
Unit-5(800MW) 17.10.2022 30.06.2023 31.12.2024 Feb-26 ‘ 63.45

Note: Copies of Contract to be submitted
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TELANGANA STATE POWER GENERATION CORPORATION LIMITED (TGGENCO)
5X800 MW YADADRI THERMAL POWER STATION (YTPS}
Form 19.2 - Abstract of Capital Cost

Expenditure as on31.07.2025

PO
Capital Costas FY 2025-26
W8S element Particulars por Original Unit-1 Unit-2 Unit-3 Unit-4 Unit-5 Total Unit-1 Unit-2 Unit-3 Unit-4 Unit-5 Total Balance (01.08.2025 to 26-27 27-28
Estimates*{in cr} . 31.03.2026)
Capital Cost
excludlng IDC & 16,998.77
Financing Charges
T-0012.01 Equipment cost 14,693.03 4,733.98 3,278.39 4,332.77 1,969.09 2,347.06 16661.29 3,772.03 3,183.44 3,505.38 1,836.30 2,078.88 | 14,376.02 2,623.75 850 850 1,323.75
i spares
7-0012.01 ETC {Erection, Testing 2,306.74 - - - - -
& Commissioning) and
frelght including taxes
1-0012.02 Z‘::s‘"”"s including 3,728.80 448,27 1,959.13 1,051.28 111.60 157.86 3728.14 439,58 1,817.96 970.18 84,81 124,37 3,436.90 291.90 100 100 ot.9
T-0012.10 ERV&CDV 250.00 22.89 - 30.52 30,52 30.52 114.43 22.89 30.52 30.52 30.52 114.43 135,57 50 50 35.57
o (EPC) 44.45 - -0.00 44.45 22 22,45
fv:::‘s’)T"""EPc 21,023.02 | 5,205.14| 57237.52| 541457 | 2,111.21| 2,535.43 | 20,503.87 | 4,234.50 | 5,001.40 | 4,506.08 | 1,951.63 | 2,233.76 | 17,927.36 | 3,095.66 822 822.45 1451.22
Others (common for
all units)
1001203 BOP including spares, 70.67 0.00 10.14 10.14 30.42 3.73 3.73 3.73 1119 59.48 30 20,48
Freight & Insurance
Unloading at site
Land 528.14 492.03 - - - 492,03 492.03 492,03 36.11 30 6.1
10012.04 g‘x"::“’”‘s‘"”“"‘"g 3,821.42 0.31 1,351.26 - 0.00 - 1,811.25 0.31 1,351.26 94.62 1,446.19 2,375.23 600 600 147523
10012.05 . ton EPC) 96.14 - 3.27 3.27 3.27 9.80 3.21 3.21 321 9.63 86.51 20 30 36.51
+0012.20 cost §84.08 147.82 0,00 190.77 190,77 190,77 884.08 147.82 163.94 173.35 173.35 173,35 831,82 52.26 19 20 2225
9012098 |consutanoy 40.00 - 9.09 9.21 9.21 9.21 36.72 9.09 8.37 8.37 8.37 34.19 5.81 5.81
Operating training 6.00 - - - - - i . 3
Start up fuel 700.00 76.22 51.47 1751 175.1 175.18 653.53 76.22 51.47 127.69 572. 5723
10012.07 cSR 100.40 .02 - 3.1 3.1 3.16 17.51 8.02 3.16 3.16 3.16 17.51 82, 20 289
NON EPC works 6,246.85 232.37 | 1,903.85 391.74 851.4 391.73 3,935.05 232.37 | 2,067.79 191,82 286.44 191.82 2,970.24 3,276.61 131411 728.48 1234.00
Capital cost excluding
IDC & Financing 27,269.87 5,437.51 7,141.38 5,806.31 2,962.63 2,927.16 | 24,438.92 4,466.87 7,069.19 4,697.90 2,238.07 2,425.58 |  20,897.59 6,372.28 213611 1550.93 2685.22
Charges
£0012.21 ioc 5,840.09 1,457.62 7,408.99 1,665.17 1,665.17 1,665.17 8,862.12 1,457.62 2,408.99 1,665.17 1,665.17 1,665.17 8,863.12
Finanglal Charges{FC) 13.03
Total IDC & FC 8,862.12 1,457.62 2,408.99 1,665.17 1,665.17 1,665.17 8,862.12 1,457.62 2,408.99 1,665.17 1,665.17 1,665.17 8,862.12 B
Total 3513199 6,895.13 | 9,550.37 | _7,471.48 | _4,627.80 | 4,592.33 | 33,301.04 | _5,924.49 | 9,478.18| 6,363.07 | 3,003.24 | 4,090.75| 29,759.71| 6,372.28]| 2,136.11[ 1,550.53[ 2,685.22
’\
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<TGGENCO>

<YTPS(5X800MW)>
Form 19.3 - Break-up of Capital Cost
(Rs. Crore)
Break up of Capital Cost
Ordering Cost _As on COD of Unit-1(12.07.2025) As on COD of Unit-Name As E'I‘Ii‘:_“ of Consolidated as on COD of Station
KD Foreign Currency Foreign C“'"“'ﬂ" Foreign Variation Rea:suns
S. No. Break Down Component Domestic Currenc: Domestic urrency Domestic Currenc: Domestic or
Contractors (SP:clfy Component Total Cost Componaynt Component Total Cost CT;:,T:T;:M Component Total Cost COmpnne{lt Component Total Cost Variation
Currency) (Specify Currency) {Specify
(a) (b} (c) = (a) +(b} (d) (e} (f) = (d) +(e) (9) (h) (i) = (g) +(h) W= +(g | (=(e)+(h) M=@)+Kk | (m=()-(c)
1.0 Cost of Land & Site Development - - - - - - - - - - - -
1.1 Land - - - - - - - - -
1.2 Rehabilitation & Resettlement (R&R} - - - - - - - -
1.3 Preliminary Investigation & Site development - - - - - - - - -
Total Land & Site Development - - - - - - - - - - - - -
20 Plant & Equipment (BTG) - 4,750.87 4,750.87 - 3,788.91 3,788.91 - - - - 3,788.91 3,788.91 (961.986)
21 Steam Generator Island M/s BHEL - 2,246.68 2,246.68 - 1,839.80 1,839.80 - - - - 1,830.80 1.830.80 (406.87)
2141 SG & Auxiliaries 1,529.93 1,529.93 1,435.03 1,435.03 - 1,435.03 1,435.03 (94.90)
212 ESP,ID,FD,PA Fans & Other Boiler Auxiliaries 653.64 653.64 342.06 342.06 - 342.06 342.06 (311.58)
2143 Mills 63.10 63.10 62.71 62.71 - 62.71 62.71 (0.39)]
214 SG HT Motor - - - -
215 SG Controls - - - -
216 Ceraline Bends - - - -
217 HVR with EC - - - -
2.1.8 Critical Piping - - - -
22 Turbine Generator Island M/s BHEL - 1,593.18 1,593.18 - 1,326.22 1,326.22 - - - - 1,326.22 1,326.22 (266.95)
2241 TG and Auxiliaries 495.48 495.48 411.28 411.28 - 411.28 411.28 (84.20)
222 |Power Cycle Pumps,LP Heaters 2& 3,Drain Cooler,HP 47.20 47.20 44.81 4481 - 44.81 4481 (2.38)
Heaters,Deaearators
223 TG HT Motors ACWP Motors - - - - - - -
224 TG Controls 0.83 0.83 0.83 0.83 - 0.83 0.83 -
225 RE Joints & Butterfly Valves,Misc.Tanks,Condensor& Heat 4317 4347 41.76 4176 - 4176 41.76 (1.41)
Exchanger
228 Valves - - - - - -
227 Other Misc.ltems 96.78 96.78 61.54 61.54 - 61.54 61.54 (35.24)
228 (s:;LeJ;PM Storage Tank,Condensate Storage Tank,Structural 18.50 18.50 17.46 17 .46 - 17.46 17.46 {1.03)
229 TG Cycle Piping & LP Piping 500.72 500.72 500.61 500.61 - 500.61 500.61 (0.11)
2.2.10 Other 12.52 12.52 872 8.72 - 8.72 872 (3.80)
2211 Generator Transformer Station Transformer 49.10 49.10 44.03 44.03 - 44.03 44.03 (5.08),
2212 6.6 KV Switchgear & Relay Panels& Bus Transfer Scheme 86.75 86.75 3753 37.53 - 37.53 37.53 {49.21)
2213 Station C&| + OCAMMS 175.96 175.96 117.32 117.32 - 117.32 117.32 (58.65)
2214 UAT,DTT 3.73 3.73 3.73 3.73 - 373 3.73 -
2215 SPB & IBP - - - - -
2.2.18 CW Pumps 62.42 62.42 36.59 36.59 - 36.59 36.59 (25.83)
22147 CW Pump Motor - - - - - -
23 BOP Machanical Mis BHEL - 837.36 837.36 - 568.26 568.26 - - - - 568.26 568.26 (269.11)
2.31 Water Treatment Plant 67.26 67.26 12.20 12.20 - 1220 12.20 (55.06)
232 Fire Protection Alarm & Detection System 72.63 72.63 71.38 71.38 - 71.38 71.38 (1.24)
233 Fuel Oil System 22.79 22.79 20.29 20.29 - 20.28 2029 {2.50)
234 Coal Handling System 359.41 359.41 281.09 281.09 - 281.09 281.09 (78.32)
235 NDCT {Elec &Mech. Supply ltems) - - - - - -
236 Chimney Supply Components - - - - -
237 Log Gates,Screensfor RWPH & CWPH - - - - -
238 CW Piping Material 17.97 17.97 12.84 12.84 - 12.84 12.84 (5.13)
239 Fitting for CW System - - - - -
2.3.10 ACW Piping Material - - - - -
231 Fittings for ACW System - - - - -
2312 WTP Chemicals 9.98 9.98 - - - - {9.98)|
2.3.13 Chlorination Plant - - - - -
23.14 LP Pipings & Fittings - - - - -
2.3.15 Supports for LP Piping - - - - -
2.3.16 Miscellaneous Pumps - - - - -
2317 Miscellaneous Cranes & Hoists 8.88 8.88 8.78 8.78 - 8.78 8.78 (0.10)
2.3.18 Turbine EOT Crane - - - - -
2.3.19 CHP Other Mechanical Works (DE/DS System) - - - - -
2320 Ash Handling{Main Plant) 225.79 22579 135.50 135.50 - 135.50 135.50 (80.29)
2321 HCSD Pumps - - - - -
2322 Ash Disposal Piping - - - - -
2323 Mill Reject Handling System 8.00 8.00 5.98 5.90 - 5.99 5.998 (2.01)
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2324 Instrument/Service Air Compressors 3.82 3.82 3.38 3.38 3.38 3.38 (0.44)
2.3.25 Dryers . - - - - -
2.3.26 Equipment for Testing, Monitoring & Control of Pollution - - hd h
2327 Gas Bottles - - - -
23.28 Lab Equipments & Reagents - - - -
2.3.29 Passenger Lifts 4 741 6.84 6.84 6.84 6.84 {0.57)
2.3.30 Paints for Equipment & System - - - d
2331 Air Conditioning 17.25 17.25 8.07 8.07 8.07 8.07 (8.18)
2332 Ventilation 16.18 16.18 1.89 1.8 1.89 1.89 (14.29)
2.3.33 Vibration Isolation Springs (TG & Auxiliary Equip} - - - -
Total BOP Mechanical 837.36 837.36 568,26 568.26 568.26 568.26 {269.11)]
24 BOP Electrical Mis BHEL 53.80 53.80 45.47 4547 45.47 45.47 (8.32)
244 Power Transformer - - - -
242 Service Transformer 12.55 12.55 12.39 12.39 12.39 12.39 {0.16)
243 NSPBD (Bus Ducts; 16.90 16.90 16.84 16.84 16.84 16.84 {0.06)
244 LT Switchgear 1.99 1.99 - - - (1.89)
245 HT,LT,Power Control &Instrumentation & Communication Cables 1.10 1.0 0.94 0.94 0.94 0.94 (0.16)
2486 Cable Terminations - - - -
247 Cable Travs - - - -
248 Lighting Fixtures & Accessaries - - - -
249 Fire Proof Sealing System - - - -
24.10 Plant Communication System - - - -
2411 Batemry & Battery Chargers - - - -
2412 Earthing And Lightening Protection - - - -
2.4.13 Emergency DG Set 214 2.14 2.14 214 2.14 214 (0.00)
2414 UPS System 8.98 8.98 8.07 8.07 8.07 8.07 {0.91)]
2415 CHP Electrical, C&l 10.13 10.13 5.09 5.09 5.08 5.09 (5.04)
24.16 Total BOP Electrical 53.80 53.80 45.47 45.47 45.47 4547 (8.32)
Total BoP E&M 891.16 891.16 613.73 613.73 613.73 613.73 (277.43)
25 Control & Instrumentation (C & 1) Package M/s BHEL - - - -
25.1 Control & Instrumentation Package - - - -
252 Other E&M Works 19.85 19.85 9.16 8.16 9.16 9.16 (10.70)
253 Total Plant & Eguipment including taxes & Duties 19.85 19.85 8.16 9.16 8.18 9.16 (10.70)
2.6 Taxes and Duties - - - -
2.61 Custom Duty - - - -
26.2 Other Taxes & Duties - - - -
263 Total Taxes & Duties - - - - - - -
2.6.4 Total Plant & Equipment - - - -
3.0 Initial spares 6.00 6.00 6.00 6.00 6.00 6.00 -
4.0 Civil Works A456.60 456.60 447.1 471 447.91 447.91 (8.68)
4.1 Main plant/Adm. Building 17.20 17.20 16.64 16.64 16.64 16.64 (0.57)
42 CW system - - - -
4.3 Cooling Towers 94.40 94.40 86.28 86.28 86.28 86.28 (8.12)
4.4 DM water Plant - - - -
4.5 Clarification plant - - - -
4.6 Chlarination plant - - - - -
47 Fuel Handling & Storage system - - - -
4.8 Coal Handling Plant 336.67 336.67 336.67 336.67 336.67 336.67 -
49 MGR & Marshalling Yard - - - - -
410 Ash Handling System - - - - -
411 Ash disposal area development - - - -
4.12 Fire fighting System - - - -
413 Township & Colony - - - - -
4.14 Temp. construction & enabling works - - - - -
4.15 Road & Drainage - - - - -
4.16 Other than BTG/BOP 0.31 0.31 0.31 0.31 0.31 0.31 -
4.17 Miscellaneous Expenses 8.02 8.02 8.02 8.02 8.02 8.02 -
Total Civil works 456.60 456.60 447.91 447.91 447.91 447.91 (8.68)




5.0 Construction & Pre-Commissioning Expenses 76.22 76.22 76.22 76.22 76.22 76.22 -
5.1 Erection Testing and commissioning - - - -
52 Site supervision - - - -
53 Operator's Training - - - -
5.4 Construction Insurance - - - .
5.5 Tools & Plant - - - .
5.6 Start up fuel 76.22 76.22 76.22 76.22 76.22 76.22 -
57 Total Construction & Pre- Commissioning Expenses 76.22 76.22 76.22 76.22 76.22 76.22 -
6.0 Overheads 147.82 147.82 147.82 147.82 147.82 147.82 -
6.1 Establishment 147.82 147.82 147.82 147.82 147.82 147.82 -
6.2 Design & Engineering - - - _
6.3 Audit & Accounts - - - N
6.4 Contingency Mis TCE - - - -
6.5 Total Overheads 147.82 147.82 147.82 147.82 147.82 147.82 -
7.0 Capital cost Excluding IDC & FC 1,457.62 1,457.62 1,457.62 1,457.62 1,457.62 1,457.62 -
71 Interest During Construction (IDC) Capitalised in above cost 1,457.62 1,457.62 1,457.62 1,457.62 1,457.62 1.457.62 -
72 Financing Charges (FC) - - - -
8.0 Capital cost including IDC & FC 6,895.13 6,895.13 5,924.49 5,924.49 5,924.49 5,924.49 (870.64)
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TELANGANA STATE POWER GENERATION CORPORATION LIMITED (TGGENCO)

5X800 MW YADADRI THERMAL POWER STATION (YTPS)

Form 19.4 : Break up of Construction / Supply / Services / Package

Actual
Whether Actual | Firm or e)q:;ln :‘lteure
Name / No. of Construction / Supply / | Scope of works (in line with head of cost break-ups as awarded No. of bids| Date of Date of Start of Scheduled date of Anticipated date | Value of Award with Tota! incl. completion |, N
§.No. Service Package applicable) through recd Award Work completion of work | of completion of [ inRs. Crore Escalati Price or upto COD % of Completion
ICB/DCB/Depa : ) onin Variation ) f
rtmentaily work prices Whlc'h ever is
earlier (Rs.
Crore)
TSGENCO-YTPS(5x800MW}- Design, Engineering, Manufacture, Supply of main plant & Nomination 17.10.2017 17.10.2017 U1:17.10.2021 U1:12.07.2025 |14482.33+ Firm 16966.40 14376.02 85%
Supply Contract palance of plant equipment including mandatory spares for U2:17.10.2021 U2:25.01,2025 |250(estimate
M/s Bharat Heavy Electricals Limited, 5X800 MW Coal Fired Supercritical Thermal Units (Detalled U3; 17.10.2022 U3; Oct-2025  |ERV/CDV
Power Sector - Marketing, Supply Purchase Order) and the PO was amended on U4: 17.10.2022 U4:0ct-2025 {Vartation)
Siri Fort, 19.03.2021 due re-designing of 400 KV Switchyard YTPS with U5: 17.10.2022 US: Feb-2026
1 BHEL House, Short Circuit fault level of 63 KA instead of 50KA and the PO
NEW DELHI-110049, Delhi was amended on 19.05.2023 due to Borosilicate lining
TSGENCO-YTPS(5x800MW)-
Supply Contract
3000000014, Dt:29.03.2018.
TSGENCO-YTPS(5x800MW)- Transportation of equipment to site, transit insurance, Nomination 17.10.2017 17.10.2017 U1:17.10.2021 U1: 12.07.2025 2234.07 Firm
E&C Contract unloading at site, storage, comprehensive construction U2: 17.10.2021 U2: 25.01.2025
insurance, inter site transportation & handling, construction, U3; 17.10.2022 U3; Oct-2025
erection, testing & commissioning of the main plant, balance U4: 17.10.2022 U4:Sep-2025
M/s Bharat Heavy Electricals Limited, of plant equipment, of the complete coal fired supercritical US: 17.10.2022 US: Feb-2026
Power Sector - Marketing, steam power plant (including boiler, turbine, generator,
2 EIIIE':NF?;:EL :r%g‘o‘)«tu;eb i transformers, station C&/, and all the required balance of
. . De Plant etc.,) for 5 X800 MW Yadadri Thermal Power Station
. (Detailed Erection & Commissioning Purchase Order ) and the
3000000015, Dt:29.03.2018. PO was amended on 19.03.2021 due re-designing of 400 KY
Switchyard YTPS with Short Circuit fault level of 63 KA
instead of 50KA
TSGENCO-YTPS(5x800MW)- Design, Engineering, Supply of all material, Labour, Execution Nomination 17.10.2017 17.10.2017 U1:17.10.2021 U1: 12.07.2025 3728.14 Firm 3728.14 3436.90 92%
Civil Contract & Erection of complete Civil, Structural, Architectural works U2: 17.10.2021 U2: 25.01.2025
and miscellaneous works for the complete coal fired U3; 17.10.2022 U3; Oct-2025
M/s Bharat Heavy Electricals Limited, Supercritical steam power plant for 5 X800 MW Yadadri U4: 17.10.2022 U4:Sep-2025
3 |Power Sector - Marketing, Thermal Power Station (Detailed Civil Purchase Order)and Us: 17.10.2022 U5: Feb-2026
Sirl Fort, the PO was amended on 19.03.2021 due re-designing of 400
BHEL House, KV Switchyard 4YTPS with Short Circuit fault leve! of 63 KA
NEW DELHI-110049, Delhi instead of 50KA
(3000000016, Dt:29.03.2018.)Clvil
YTPS(5x800MW)/ Consulting services/ Review Engineering Consultancy Services for 5X800MW Limited 3 31.08.2018 |31.08.2018 31.12.2024 31.12.2024 17.66(excl Firm  [17.66(excl 18.52 89%
YTPS taxes)/ taxes)/
M/s Tata Consulting Engineers Limited, 20.83(incl.Taxes) 20.83(incl.Ta
4 73/1,Sheriff Centre, xes)
St. Marks road,
Bangalore-560 001.
(4900025310, Dt: 31.08.2018)
TSGENCO-YTPS(5x800MW)-Third Party Third Party Inspection Services on man month rate basis at Nomination 31.10.2018 {31.10.2018 31.12.2023 31.12.2023 5.15(excl.taxes)/ Firm 5.15(excl.tax 5.91 100%
Inspection Services- BHEL units of Haridwar, Ranipet, Trichy, Bhopal & Jhansi for 6.08(incl.taxes) es)
M/s. LRQA Inspection services India LLP  |Yadadri Thermal Power Station (5x800 MW) at Veerlapalem 6.08(incl.taxe
Solitaire Corporate Park village, Damercherla Mandal, Nalgonda dist, Telangana s)
Unit No.1241, Bullding No.5-12, 4th
Floor,
Guru Hargovindji Marg, Andheri-
Ghatkopar Link Road,
Andheri (East), Mumbai- 400093
Maharashtra, India.
M/s. Shri Thirumala Enterprises
Corp.Office:1-11-256/C/5/A, Plot No.6,
Street No.1, Behind Sridevi Pochamma 0.28(excl.tax
Temple Supply, Erection, installation, Testing and Commissioning of 60 days from the date of 0.28(excl.taxes) eé) :
6|Bhagavanthpur Gaganvihar colony Package Type Ductable Air Conditioning System at Canteen Limited 3119.02.2020 119.02.2020 issue of LOI 30.11.2020.  [0.34(inclusive of |Firm 0.34(inclusive 0.26 100%
ICICI Bank Lane, Begumpet Building-| at YTPS (5x800MW) taxes) O‘f \axes)
Hyderabad-500018.
4900031610, Dt10.09.2020
M7§. Trinayar Electricals
Pvt Ltd 0.25(Excl,
Regd.Office: Supply and Transportation of 12mtr High Mast Pole with 6-8 weeks from the date 0.25(Excl. taxes) téxes) )
7|H.No.5-2-4/5/1, 250W LED luminaries at various locations of YTPS Limited 3/16.01.2021 [16.01.2021 04.08.2021 0.29(inclusive Firm - " 0.29 100%
of LOI 0.29(inclusive
Kukatpally, (5x800MW) taxes) {axes)
Hyderabad- 500072
5300001289 Dt 030G 2021
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M/s. Srinivasa Electricals Supply, Erection, Testing & Commissioning of 3 Nos DTTs | Limited 4(28.01.2025 3 months from the 7.46(Exc taxes) |Firm 7.46(Exc
{JV with M/s Anil Electrical and Sanitary 11KV/433V with distribution Boards, 20 Nos High Mast date of handing over of 8.79(inc taxes) taxes)
Goods Stores, Siddipet) Lighting poles and Providing General Lighting, Fans and site for carrying - out 8.79(inc
D.no.3-1-177, Mothi Market, ACs along with Alternative Power Supply like DG Set and works, by the Chief taxes)
Koti, Hyderabad-500027. OHE supply for Rallway Buildings in the Marshalling Yard Engineer/Construction/Y

8lph. No: 040-24654819,Cell-9391144647  [and Exchange Yard of YTPS (5X800MW) TPS
Email :
srinivasaelectricals.org@gmail.com,

pallysgoud@yahoo.com
Electrification Works of Service Building for Stage-I (Units-1|Limited 4]17.04.2025 15 weeks from the Rs.93.44(exc Firm Rs.93.44(exc

M/s. KSL Technocrats, & 2) at YTPS (5X800MW) date of handing over of taxes) taxes)
21-1-186, Nehru Nagar, , site for carrying — out Rs.110.26(inc Rs.110.26(in
Palvancha, Badradri Kothagudem-507 115, Being works, by the Chief taxes) ¢ taxes)
Ph. No: 8008595197,9440354123 commenced Engineer/Construction/Y
Email : ksl|_technocrats@yahoo.co.in, TPS
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TGGENCO
Unit-2 of Yadadri Thermal Power Station (5X800 MW)

Form 19.5 : Financial Package

Project Cost as on 31.03.2025: Rs.36,131.99 Cr.
Date of Commercial Operation of the Station: Unit-1I: 25.01.2025, Unit 1: 12.07.2025

Original Financial Package

Financial Package as on 31.03.2025

Amount in foreign | Equivalent Amount in foreign Equivalent
Particulars Currency |currency (for foreign| Amountin Currency |currency (for foreign| Amount in Rs
loans) Rs Crore loans) Crore
Loan
REC 16,070.54 0.00 0.00 16,070.54 0.00 0.00
PFC 4,009.00 4,009.00
PFC 0.00 7,037.00
HUDCO 0.00 1,300.00
Loan to be tied-up 3,892.84 0.00
Total Loan 2397238 o b I
Equity- 0.00 0.00 0.00 0.00
Foreign 0.00
Domestic 0.00
Govt/ Internal Accurals| 5,993.10 7,715.45
Total Equity 5,993.10 7.71545 |

Undischarged Liabilities

Debt : Equity Ratio
(Excluding Undischarged
Liabilities)

Note : Please submit copy of sanction letters/Loan Agreements for each loan

— 91—
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TELANGANA POWER GENERATION CORPORATION LIMITED

Form 19.6 : Details of Loans

Umt-1 of Yadadrl Thermal Power Station (5X800 MW)

Particulars (Rs. in Crs.)

Loan-1 Loan-2 Loan-3 Loan-4 Loan-5
Source of Loan/Name of Agency REC Ltd., PFC Ltd., PFC Lid., HUDCO HUDCO
Currency INR INR INR INR INR
Amount of Loan sanctioned (Rs. Crore) 16070.54 4009.00 7037.00 150.00 1150.00
grr%uan;gf Gross Loan drawn upto COD (Rs. Crore) 16064.99 4008.86 3157.22 0 0
Interest Type1 Floating Floating Floating Floating Floating
Fixed Interest Rate, if applicable - - - - -
Base Rate, if Floating Interest2 11.15% 10.20% 10.05% 9.47% 9.47%
Margin, if Floating Interest3 NO NO NO NO NO
Are there any Caps/Floor4 - - - - -
if above is yes,specify caps/floor - - - - -
Moratorium Period5 11 years 3 months 7 years 9 months | 1 year 9 months 2 years 2 years
Moratorium effective from 28.12.15 31.03.18 30.03.2024 - -
Repayment Period6 15 years 15 years 15 years 15 years 15 years
Repayment effective from 30.06.2027 15.01.2026 15.01.2026 - -
Repayment Frequency7 Quarterly Monthly Monthly Quarterly Quarterly
Repayment Instalment8,9,10 60 180 180 60 60

Base Exchange Rate15 Not applicable Not applicable

Not applicable

Not applicable

Not applicable

1 Interest type means whether the interest is fixed or floating.

2 Base rate means the base as PLR, LIBOR etc. over which the margin is to be added.

3 Margin means the points over and above the floating rate.

" 4 At times caps/floor are put at which the floating rates are frozen. If such a condition exists,
5 Moratorium period refers to the period during which loan repayment is not required.

6 Repayment period means the repayment of loan such as 10 years, 15 years etc.

7 Repayment frequency means the interval at which the debt servicing is to be done such as
8 Where there is more than one drawal/repayment for a loan, the date & amount of each

9 If the repayment instalment amount and repayment date can not be worked out from the
10 In case of Foreign loan,date of each drawal & repayment alongwith exchange rate at that
11 Base exchange rate means the exchange rate prevailing as on COD
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TELANGANA POWER GENERATION CORPORATION LIMITED

Yadadri Thermal Power Station (5X800 MW)

FORM 19.7-Phasing of Expenditure, Debt and Equity up to COD

Acutal As executed

Debt Portion
PFC Loan No. PFC Loan No.
Financial Year Quarter REC Loan |37101002 37101003 Total Loan Drawl
April-June(Q1) 0 0 0 0
2015-16 July-September(Q2) 0 0 0 0
October-December(Q3) 198.77 0 0 198.77
January-March(Q4) 298.32 0 0 298.32
Sub-Total 497.09 0.00 0.00 497.09
April-June(Q1) 13.82 0 0 13.82
2016-17 July-September(Q2) 14.35 0 0 14.35
October-December(Q3) 14.75 0 0 14.75
January-March(Q4) 14.83 0 0 14.83
Sub-Total 57.75 0 0 57.75
April-June(Q1) 15.39 0 0 15.39
July-September(Q2) 15.98 0 0 15.98
2017-2018 October-December(Q3) 41716 0 0 417.16
January-March(Q4) 75.75 417.16 0 492.91
Sub-Total 524.28 417.16 0.00 941.44
April-June(Q1) 0 0.00 0 0
2018-2019 July-September(Q2) 560.97 124.43 0 685.4
October-December(Q3) 363.6 286.16 0 649.76
January-March(Q4) . 804.68 248.76 0 1053.44
Sub-Total 1729.25 659.35 0.00 2388.6
April-dJune(Q1) 506.99 64.74 0 571.73
2019-2020 July-September(Q2) 400.15 100.63 0 500.78
October-December{Q3) 181.97 75.10 0 257.07
January-March(Q4) 844.83 252.34 0 1097.17
Sub-Total 1933.94 492.81 0.00 2426.75
April-June(Q1) 399.38 36.83 0 436.21
2020-2021 July-September(Q2) 320.41 44.03 0 364.44
October-December(Q3) 884.41 45.75 0 930.16
January-March(Q4) 1178.39 538.44 0 1716.83
Sub-Total 2782.59 665.05 0.00 3447.64
April-June(Q1) 0 124.83 0 124.83
2021-2022 July-September(Q2) 729.71 166.22 0 895.93
October-December(Q3) 623.32 312.07 0 935.39
January-March(Q4) 1096.03 754.50 0 1850.53
Sub-Total 2449.06 1357.62 ~0.00 3806.68
April-dJune(Q1) 271.67 0.00 0 271.67
2022-2023 July-September(Q2) 1196.23 0.00 0 1196.23
October-December(Q3) 636.02 0.00 0 636.02
January-March(Q4) 1853.36 0.00 0 1853.36
Sub-Total 3957.28 0.00 0.00 3957.28
April-June(Q1) 738.72 0.00 0 738.72
2023-2024 July-September(Q2) 649.13 350.80 0 999.93
October-December(Q3) 282.69 66.07 0 348.76
January-March(Q4) 157.27 0.00 940.79 1098.06
Sub-Total 1827.81 416.87 940.79 3185.47
April-dune(Q1) 258.32 0.00 0 258.32
2024-25 July-September(Q2) 0 0.00 928.06 928.06
QOctober-December(Q3) 47.62 0.00 286.27 333.89
January-March(Q4) 0 0.00 1002.1 1002.1
Sub-Total 305.94 : 0 2216.43 2522.37
Total 16064.99 4008.86 3157.22 23231.07
Note:
1 Reasons for variation in quarter wise phasing of expenditure as per Original Schedule and
actual as executed to be submitted.
2 The infusion of external Equity to be substantiated with documentary evidences.
3 The infusion of internal resources to be substantiated with availability of free reserves as

per the audited accouts for the respective year(s).
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TGGENCO

Yadadri Thermal Power Station (5X800 MW)
Form 19.8: Interest During Construction and Finance Charges upto COD

Zero Date:
Scheduled COD:
Actual COD:
As per Original Schedule/DPR Actual as executed
Financial Loan Loan Repayment, [ Rate of Finance Inferest & Loan Loan Repayment, | Rate of Finance In?erest &
Tranche Tranche i . From To Interest finance Tranche Tranche i . From| To | Interest finance
Year if any interest charges if any interest charges
date amount charges date amount charges
Date Rs. Rs. % Date Date Rs. Rs. Rs. Date Rs. Rs. % Date | Date Rs. Rs. Rs.
The Details are attached as Annexure-A
TOTAL 0.00 0006 o000 TOTAL 0.00( 0.00 0.00
Summary of year wise Interest During Construction and Finance Charges
S.No. | Particulars FY FY__ FY FY __ FY__
Opening
1 Balance of
Loan
2 Repayment
Closing . ’ L
3 Balance of 0.00 0.00 0.00 0.00 0.00
Loan
4 Interest The Details are attached as Annexure-A
Finance
5
charges
Total o
g |mierest& 0.00 000 . 000 000 0.0
Finance
charges .

Note: The details furnished in this Form shall be duly certifieydvby the Auditor
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Year wise Interest During Construction and Finance Charges (Rs. in Crs) for the PFC Loan No.37101002

S. No. Particulars 2020-21 | 2021-22 | 2022-23 | 2023-24 (P:)O‘I";:if:al) Total
1 Opening Balance of Loan 1569.31| 2234.37| 3591.99 3591.99 4008.86
2 |Drawls 665.06| 1357.62 0.00;] 416.87 0.00 4008.86
3 Repayment 0.00 0.00 0.00 0.00 0
4 |Closing Balance of Loan 2234.37| 3591.99| 3591.99| 4008.86 4008.86
5 lInterest 183.58| 288.38| 391.09 | 417.41 416.18
6 Finance charges 0 0 0 0 0 0
7 |Total Interest & Finance charges 0 183.58] 288.38 391.09| 417.41 416.18 1898.83

Year wise Interest During Construction and Finance Charges (Rs. in Crs) for the PFC Loan No.37101003

S. No. Particulars 2020-21 | 2021-22 | 2022-23 | 2023-24 (Przoo\z:;ff‘al) Total
1 Opening Balance of Loan 0.00 0.00 0.00 0.00 940.79
2 |Drawls 0.00 0.00 0.00f 940.79 2216.43 3157.22
3 |Repayment 0.00 0.00 0.00 0.00 0
4 [Closing Balance of Loan 0.00 0.00 0.00 940.79 3157.22
5 [|Interest 0 0 0 0.58 182.78
6 |Finance charges 0 0 0 0
7 |Total interest & Finance charges 0 0 0.58 182.78 183.36

Year wise Interest During Construction and Finance Charges (Rs. in Crs) for the REC Loan No0.4949607

s. No. Particulars 2020-21 | 2021-22 | 202223 | 2023-24 | fﬁ:ﬁf‘a') Total
1 Opening Balance of Loan 4742.32| 7524.91| 9947.01| 13771.33 13798.89
2 |Drawls 2782.59| 2449.05| 3957.28| 1827.81 305.94| 16064.99
3 |Repayment 0.00 26.95| 132.96| 1800.25 0.00 1960.16
4 |Closing Balance of Loan 7524.91| 9947.01| 13771.33| 13798.89 14104.83| 14104.83
5 |Interest 626.18| 913.65{ 1200.39 | 1431.05 1464.46 6364.82
6 |Finance charges 0 0 0 0 0 0
7 |Total Interest & Finance charges 626.18] 913.65| 1200.39| 1431.05 1464.46 6364.82




Summary of year wise Interest During Construction and Finance Charges (Rs. in Crs)

S. No. Particulars 2015-16 |2017-18| 2017-18 2018-19 2019-20 | 2020-21 | 2021-22 | 2022-23 | 2023-24 (Pli)ovzi:i-z:al) Total

1 Opening Balance of Loan 0.00| 497.09 554.84 1496.28 3884.88| 6311.63| 9759.28| 13539.00| 17363.32 18748.54

2 |Drawls ' 497.09| 57.75 941.44 2388.60 2426.75| 3447.65] 3806.67| 3957.28| 3185.47 2522.37| 23231.07
3 |Repayment 0.00 0.00 0.00 0.00 0.00 0.00 26.95 132.96| 1800.25 0.00 1960.16
4  [Closing Balance of Loan 497.09| 554.84| 1496.28 3884.88 6311.63| 9759.28| 13539.00( 17363.32| 18748.54 21270.91] 21270.91
5 |Interest 12.84| 57.77 84.51 243.41 532.75| 809.76| 1202.03] 1591.48| 1849.04 2063.42 8447.01
6 Finance charges 0 0 0 0 0 0 0 0 0 0 0
7 |Total Interest & Finance charges 12.84| 57.77 84.51 243.41 532.75| 809.76] 1202.03| 1591.48| 1849.04 2063.42 8447.01
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TELANGANA POWER GENERATION CORPORATION LIMITED

YADADRI THERMAL POWER STATION (5x800MW)

Form 19.8: Interest During Construction and Finance Charges up to 31.03.25(Provisional) for the term loan sanctioned by PFC

|

Actual as executed

Loan Tranche Loan Tranche . . Finance |Interest & finance
Repayment, if any Rate of interest From To Interest
date amount : . charges charges
Date Rs. Rs. % Date Date Rs. Rs. Rs.

PFC Loan - 37101003
1|30.03.2024 940.79 0]11.25 30.03.2024 14.04.2024 4.64 0.00 4.64
11.25 15.04.2024 14.07.2024 26.39 0.00 26.39
11.25 15.07.2024 14.10.2024 26.68 0.00 26.68
11.25 15.10.2024 14.01.2025 26.68 0.00 26.68
COD achieved for Unit-Il on 25.01.25. The 4/5th of interest is taken |11.25 15.01.2025 14.03.2025 14.32 0.00 14.32
as IDC from 26.01.25 to0 31.03.25 10.05 15.03.2025 31.03.2025 3.52 0.00 3.52
0.00
2118.07.2024 246.42 11.25 18.07.2024 14.10.2024 6.76 0.00 6.76
11.25 15.10.2024 14.01.2025 6.99 0.00 6.99
COD achieved for Unit-Il on 25.01.25. The 4/5th of interest is taken |11.25 15.01.2025 14.03.2025 3.75 0.00 3.75
as IDC from 26.01.25 to 31.03.25 10.05 15.03.2025 31.03.2025 0.92 0.92
0.00
3|31.07.2024 71.76 11.25 31.07.2024 14.10.2024 1.68 0.00 1.68
11.25 15.10.2024 14.01.2025 2.03 0.00 2.03
COD achieved for Unit-1l on 25.01.25. The 4/5th of interest is taken |11.25 15.01.2025 14.03.2025 1.09 0.00 1.09
as IDC from 26.01.25 to 31.03.25 10.05 15.03.2025 31.03.2025 0.27 0.27
0.00
4]03.09.2024 115.93 11.25 03.09.2024 14.10.2024 1.50 0.00 1.50
11.25 15.10.2024 14.01.2025 3.29 0.00 3.29
COD achieved for Unit-1l on 25.01.25. The 4/5th of interest is taken [11.25 15.01.2025 14.03.2025 1.77 0.00 1.77
as IDC from 26.01.25 to 31.03.25 10.05 15.03.2025 31.03.2025 0.43 0.43
0.00
5]23.09.2024 493.95 11.25 23.09.2024 14.10.2024 3.35 0.00 3.35
11.25 15.10.2024 14.01.2025 14.00 0.00 14.00
COD achieved for Unit-1l on 25.01.25. The 4/5th of interest is taken [11.25 15.01.2025 14.03.2025 7.52 0.00 7.52
as IDC from 26.01.25 to 31.03.25 10.05 15.03.2025 31.03.2025 1.85 1.85
0.00
6(09.10.2024 265.38 11.25 09.10.2024 14.01.2025 8.02 0.00 8.02
COD achieved for Unit-1l on 25.01.25. The 4/5th of interest is taken |11.25 15.01.2025 14.03.2025 4.04 0.00 4.04
as 1DC from 26.01.25 to 31.03.25 10.05 15.03.2025 31.03.2025 0.99 0.99
| 0.00
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7(10.10.2024 2.54| 11.25 10.10.2024 14.01.2025 0.08 0.00 0.08
COD achieved for Unit-Il on 25.01.25. The 4/5th of interest is taken [11.25 15.01.2025 14.03.2025 0.04 0.00 0.04

as IDC from 26.01.25 to 31.03.25 10.05 15.03.2025 31.03.2025 0.01 0.01
0.00

8107.11.2024 15.35 11.5 07.11.2024 14.01.2025 0.33 0.00 0.33
COD achieved for Unit-1l on 25.01.25. The 4/5th of interest is taken [11.5 15.01.2025 14.03.2025 0.24 0.00 0.24

as IDC from 26.01.25 to 31.03.25 10.05 15.03.2025 31.03.2025 0.06 0.06
0.00

9(08.11.2024 3.01 11.5 08.11.2024 14.01.2025 0.06 0.00 0.06
COD achieved for Unit-1l on 25.01.25. The 4/5th of interest is taken {11.5 15.01.2025 14.03.2025 0.05 0.00 0.05

as IDC from 26.01.25 to 31.03.25 10.05 15.03.2025 31.03.2025 0.01 0.01
0.00

10]15.01.2025 170.56 115 15.01.2025 14.03.2025 2.65 0.00 2.65
COD achieved for Unit-ll on 25.01.25. The 4/5th of interest is taken [10.05 15.03.2025 31.03.2025 0.64 0.64

as IDC from 26.01.25 to 31.03.25 0.00
11(30.01.2025 | 48.18] 11.5 30.01.2025 14.03.2025 0.54 0.00 0.54
COD achieved for Unit-Il on 25.01.25. The 4/5th of interest is taken [10.05 15.03.2025 31.03.2025 0.18 0.18

as IDC from 26.01.25 to 31.03.25 ) 0.00
12[31.01.2025 | 200.47] 115 31.01.2025 [14.03.2025 2.17 0.00 2.17
COD achieved for Unit-ll on 25.01.25. The 4/5th of interest is taken [10.05 15.03.2025 31.03.2025 0.75 0.75

as IDC from 26.01.25 to0 31.03.25 0.00
13[10.02.2025 | 18.38I 11.5 10.02.2025 14.03.2025 0.15 0.00 0.15
COD achieved for Unit-il on 25.01.25. The 4/5th of interest is taken |10.05 15.03.2025 31.03.2025 0.07 0.07

as IDC from 26.01.25 to 31.03.25 0.00
14)25.02.2025 I 46.23| 11.5 25.02.2025 14.03.2025 0.22 0.00 0.22
COD achieved for Unit-ll on 25.01.25. The 4/5th of interest is taken {10.05 15.03.2025 31.03.2025 0.17 0.17

as IDC from 26.01.25 to 31.03.25 0.00
15]10.03.2025 l 380.26| 11.5 10.03.2025 14.03.2025 0.48 0.48
COD achieved for Unit-Il on 25.01.25. The 4/5th of interest is taken ]10.05 15.03.2025 31.03.2025 1.42 1.42

as IDC from 26.01.25 to 31.03.25 0.00
16{11.03.2025 | 21.85| 11.5 11.03.2025 14.03.2025 0.02 0.02
COD achieved for Unit-1l on 25.01.25. The 4/5th of interest is taken [10.05 15.03.2025 31.03.2025 0.08 0.08

as IDC from 26.01.25 to 31.03.25 0.00

L




17}15.03.2025

116.17|

10.05

15.03.2025

31.03.2025

0.44

0.44

as IDC from 26.01.25 to 31.03.25

COD achieved for Unit-11 on 25.01.25. The 4/5th of interest is taken

0.00

0.00

0.00

0.00

0.00

3157.23

Total

183.34

183.34
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TELANGANA POWER GENERATION CORPORATION LIMITED

YADADRI THERMAL POWER STATION (5x800MW)

Form 19.8: Interest During Construction and Finance Charges up to 31.03.25(Proivisional) for the term loan sanctioned by PFC

Actual as executed

Loan Repayment Gross Net Finance Interest &
Loan Tranche date | Tranche . ’ Rate of interest % From To Rebate finance
if any Interest Interest | charges
amount charges
Rs. (in Timely . '
Date Rs. (in Crs) Gross payment Net Date Date (Rs. in Crs)
Crs)
Rebate
PFC Loan -37101002
31.03.2018 417.16 0]11.15 0.25 10.90 31.03.2018 15.04.2018 2.04 0.05 1.99 0 1.99
11.15 0.25 10.90 16.04.2018 15.07.2018 11.6 0.26 11.34 0 11.34
11.15 0.25 10.90 16.07.2018 14.10.2018 11.6 0.26 11.34 0 11.34
11.15 0.25 10.90 15.10.2018 15.01.2019 11.85 0.27 11.58 0 11.58
11.15 0.25 10.90 16.01.2019 14.04.2019 11.34 0.25 11.09 0 11.09
11.15 0.25 10.90 15.04.2019 14.07.2019 11.6 0.26 11.34 0 11.34
11.15 0.25 10.90 15.07.2018 14.10.2019 11.72 0.26 11.46 0 11.46
11.15 0.25 10.90 15.10.2019 15.01.2020 11.85 0.27 11.58 0 11.58
11.15 0.25 10.90 16.01.2020 14.04.2020 11.47 0.26 11.21 0 11.21
11.15 0.25 10.90 15.04.2020 14.07.2020 11.60 0.26 11.34 0 11.34
11.15 0.25 10.90 15.07.2020 14.10.2020 11.72 0.26 11.46 0 11.46
11.15 0.25 10.90 15.10.2020 14.01.2021 11.72 0.26 11.46 0 11.46
11.15 0.25 10.90 15.01.2021 14.04.2021 11.47 0.26 11.21 0 11.21
115 0.25 11.25 15.04.2021 14.07.2021 11.96 0.26 11.70 0 11.70
11.5 0.25 11.25 15.07.2021 15.10.2021 12.22 0.27 11.95 0 11.95
11.5 0.25 11.25 16.10.2021 16.01.2022 12.22 0.27 11.95 0 11.95
115 0.25 11.25 17.01.2022 15.04.2022 11.7 0.25 11.45 0 11.45
11.5 0.25 11.25 16.04.2022 14.07.2022 11.83 0.26 11.57 0 11.57
11.5 0.25 11.25 15.07.2022 14.10.2022 12.09 0.26 11.83 0 11.83
115 0.25 11.25 15.10.2022 15.01.2023 12.22 0.27 11.95 0 11.95
115 0.25 11.25 16.01.2023 14.04.2023 11.7 0.25 11.45 0 11.45
11.5 0.25 11.25 15.04.2023 14.07.2023 11.96 0.26 11.70 0 11.70
11.5 0.25 11.25 15.07.2023 15.10.2023 12.22 0.27 11.95 0 11.95
115 0.25 11.25 16.10.2023 15.01.2024 12.09 0.26 11.83 0 11.83
11.5 0.25 11.25 16.01.2024 14.04.2024 11.83 0.26 11.57 0 11.57
11 0.25 10.75 15.04.2024 14.07.2024 11.44 0.26 11.18 0 11.18
11 0.25 10.75 15.07.2024 14.10.2024 11.57 0.26 11.31 0 11.31
11 0.25 10.75 15.10.2024 14.01.2025 11.57 0.26 11.31 0 11.31
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6.07

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11 0.25 10.75 15.01.2025 14.03.2025 6.21 0.14 6.07 0
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 1.59 0.04 1.55 0 1.55
0.00
0.00
0.00
12.07.2018 21.62 11.4 0.25 11.15 12.07.2018 14.10.2018 0.64 0.01 0.63 0 0.63
11.4 0.25 11.15 15.10.2018 15.01.2019 0.63 0.01 0.62 0 0.62
11.4 0.25 11.15 16.01.2019 14.04.2019 0.6 0.01 0.59 0 0.59
114 0.25 11.15 15.04.2019 14.07.2019 0.61 0.01 0.60 0 0.60
11.4 0.25 11.15 15.07.2019 14.10.2019 0.62 0.01 0.61 0 0.61
11.4 0.25 11.15 15.10.2019 15.01.2020 0.63 0.01 0.62 0 0.62
114 0.25 11.15 16.01.2020 14.04.2020 0.61 0.01 0.60 0 0.60
114 0.25 11.15 15.04.2020 14.07.2020 0.61 0.01 0.60 0 0.60
11.4 0.25 11.15 15.07.2020 14.10.2020 0.62 0.01 0.61 0 0.61
114 0.25 11.15 15.10.2020 14.01.2021 0.62 0.01 0.61 0 0.61
11.4 0.25 11.15 15.01.2021 14.04.2021 0.61 0.01 0.60 0 0.60
11.5 0.25 11.25 15.04.2021 14.07.2021 0.62 0.01 0.61 0 0.61
11.5 0.25 11.25 15.07.2021 15.10.2021 0.63 0.01 0.62 0 0.62
115 0.25 11.25 16.10.2021 16.01.2022 0.63 0.01 0.62 0 0.62
11.5 0.25 11.25 17.01.2022 15.04.2022 0.61 0.01 0.60 0 0.60
11.5 0.25 11.25 16.04.2022 14.07.2022 0.61 0.01 0.60 0 0.60
11.5 0.25 11.25 15.07.2022 14.10.2022 0.63 0.01 0.62 0 0.62
11.5 0.25 11.25 15.10.2022 15.01.2023 0.63 0.01 0.62 0 0.62
11.5 0.25 11.25 16.01.2023 14.04.2023 0.61 0.01 0.60 0 0.60
11.5 0.25 11.25 15.04.2023 14.07.2023 0.62 0.01 0.61 0 0.61
11.5 0.25 11.25 15.07.2023 15.10.2023 0.63 0.01 0.62 0 0.62
11.5 0.25 11.25 16.10.2023 15.01.2024 0.63 0.01 0.62 0 0.62]
115 0.25 11.25 16.01.2024 14.04.2024 0.61 0.01 0.60 0 0.60
11 0.25 10.75 15.04.2024 14.07.2024 0.59 0.01 0.58 0 0.58
11 0.25 10.75 15.07.2024 14.10.2024 0.6 0.01 0.59 0 0.59
11 0.25 10.75 15.10.2024 14.01.2025 0.6 0.01 0.59 0 0.59
COD achieved for Unit-ll on 25.01.25. The 4/5th of 11 0.25 10.75 15.01.2025 14.03.2025 0.32 0.01 0.31 0.31
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.08 0.00 0.08 0.08
0.00
31.07.2018 33.18 11.4 0.25 11.15 31.07.2018 14.10.2018 0.79 0.02 0.77 0 0.77
114 0.25 11.15 15.10.2018 15.01.2019 0.96 0.02 0.94 0 0.94
11.4 0.25 11.15 16.01.2019 14.04.2019 0.92 0.02 0.90 0 0.90
114 0.25 11.15 15.04.2019 14.07.2019 0.94 0.02 0.92 0 0.92
114 0.25 11.15 15.07.2019 14.10.2019 0.95 0.02 0.93 0 0.93
114 0.25 11.15 15.10.2019 15.01.2020 0.96 0.02 0.94 0 0.94
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11.4 0.25 11.15 16.01.2020 14.04.2020 0.93 0.02 0.91 0 0.91
11.4 0.25 11.15 15.04.2020 14.07.2020 0.94 0.02 0.92 0 0.92
11.4 0.25 11.15 15.07.2020 14.10.2020 0.95 0.02 0.93 0 0.93
11.4 0.25 11.15 15.10.2020 14.01.2021 0.95 0.02 0.93 0 0.93
11.4 0.25 11.15 15.01.2021 14.04.2021 0.93 0.02 0.91 0 0.91
11.5 0.25 11.25 15.04.2021 14.07.2021 0.95 0.02 0.93 0 0.93
11.5 0.25 11.25 15.07.2021 15.10.2021 0.97 0.02 0.95 0 0.95
11.5 0.25 11.25 16.10.2021 16.01.2022 0.97 0.02 0.95 0 0.95
11.5 0.25 11.25 17.01.2022 15.04.2022 0.93 0.02 0.91 0 0.91
11.5 0.25 11.25 16.04.2022 14.07.2022 0.94 0.02 0.92 0 0.92
11.5 0.25 11.25 15.07.2022 14.10.2022 0.96 0.02}" 0.94 0 0.94
11.5 0.25 11.25 15.10.2022 15.01.2023 0.98 0.02 0.96 0 0.96
11.5 0.25 11.25 16.01.2023 14.04.2023 0.93 0.02 0.91 0 0.91
11.5 0.25 11.25 15.04.2023 14.07.2023 0.95 0.02 0.93 0 0.93
11.5 0.25 11.25 15.07.2023 15.10.2023 0.97 0.02 0.95 0 0.95
11.5 0.25 11.25 16.10.2023 15.01.2024 0.96 0.02 0.94 0 0.94
11.5 0.25 11.25 16.01.2024 14.04.2024 0.94 0.02 0.92 0 0.92
11 0.25 10.75 15.04.2024 14.07.2024 0.91 0.02 0.89 0 0.89
11 0.25 10.75 15.07.2024 14.10.2024 0.92 0.02 0.90 0 0.90
11 0.25 10.75 15.10.2024 14.01.2025 0.92 0.02 0.90 0 0.90
COD achieved for Unit-Il on 25.01.25. The 4/5th of 11 0.25 10.75 15.01.2025 14.03.2025 0.5 0.01 0:49 0.49
interest is taken as IDC from 26.01.25 t0 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.13 0.00 0.13 0.13
0.00

0.00

0.00

16.08.2018 6.35 11.4 0.25 11.15 16.08.2018 14.10.2018 0.12 0.00 0.12 0 0.12
11.4 0.25 11.15 15.10.2018 15.01.2019 0.18 0.00 0.18 0 0.18
11.4 0.25 11.15 16.01.2019 14.04.2019 0.18 0.00 0.18 0 0.18
11.4 0.25 11.15 15.04.2019 14.07.2019 0.18 0.00 0.18 0 0.18
11.4 0.25 11.15 15.07.2019 14.10.2019 0.18 0.00 0.18 0 0.18
11.4 0.25 11.15 15.10.2019 15.01.2020 0.18 0.00 0.18 0 0.18
11.4 0.25 11.15 16.01.2020 14.04.2020 0.18 0.00 0.18 0 0.18
11.4 0.25 11.15 15.04.2020 14.07.2020 0.18] 0.00 0.18 0 0.18
11.4 0.25 11.15 15.07.2020 14.10.2020 0.18 0.00 0.18 0 0.18
11.4 0.25 11.15 15.10.2020 14.01.2021 0.18 0.00 0.18 0 0.18
114 0.25 11.15 15.01.2021 14.04.2021 0.18 0.00 0.18 0 0.18
11.5 0.25 11.25 15.04.2021 14.07.2021 0.18 0.00 0.18 0 0.18
11.5 0.25 11.25 15.07.2021 15.10.2021 0.19 0.00 0.19 0 0.19
11.5 0.25 11.25 16.10.2021 16.01.2022 0.19 0.00 0.19 0 0.19
11.5 0.25 11.25 17.01.2022 15.04.2022 0.18 0.00 0.18 0 0.18
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11.5 0.25 11.25 16.04.2022  |14.07.2022 0.18 0.00 0.18 0 0:18
11.5 0.25 11.25 15.07.2022  |14.10.2022 0.18 0.00 0.18 0 0.18
11.5 0.25 11.25 15.10.2022  |15.01.2023 0.19 0.00 0.19 0 0.19
11.5 0.25 11.25 16.01.2023  [14.04.2023 0.18 0.00 0.18 0 0.18
11.5 0.25 11.25 15.04.2023  |14.07.2023 1 0.18 0.00 0.18 0 0.18
11.5 0.25 11.25 15.07.2023  |15.10.2023 0.19 0.00 0.19 0 0.19
11.5 0.25 11.25 16.10.2023  |15.01.2024 0.18 0.00 0.18 0 0.18
115 0.25 11.25 = |16.01.2024 {14.04.2024 0.18 0.00 0.18 0 0.18
11 0.25 10.75 15.04.2024  |14.07.2024 0.17 0.00 - 0.17 0 0.17
11 0.25 10.75 15.07.2024  |14.10.2024 0.18 0.00 0.18 0 0.18
11 0.25 10.75 15.10.2024  |14.01.2025 0.18 0.01 0.17 0 0.17
COD achieved for Unit-Il on 25.01.25. The 4/5th of 11 0.25 10.75 15.01.2025 |14.03.2025 0.09 0.00 0.09 0 0.09
interest is taken as |DC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 [31.03.2025 0.02 0.00 0.02 0 0.02
0.00

17.09.2018 55.22 11.15 0.25 10.9 17.09.2018 [14.10.2018 0.47 0.01 0.46 0 0.46
11.15 0.25 10.9 15.10.2018 |15.01.2019 1.57 0.04 1.53 0 1.53
11.15 0.25 10.9 16.01.2019 |14.04.2019 1.5 0.03 1.47 0 1.47
11.15 0.25 10.9 15.04.2019 [14.07.2019 1.54 0.03 1.51 0 1.51
11.15 0.25 10.9 15.07.2019  |14.10.2019 1.55 0.03 1.52 0 1.52
11.15 0.25 10.9 15.10.2019  |15.01.2020 1.57 0.04 1.53 0 1.53
‘[11.15 0.25 10.9 16.01.2020 114.04.2020 1.52 0.03 1.49 0 1.49
11.15 0.25 10.9 15.04.2020  [14.07.2020 1.54 0.03 1.51 0 1.51
11.15 0.25 10.9 15.07.2020  |14.10.2020 1.55 0.03 1.52 0 1.52
11.15 0.25 10.9 15.10.2020  |14.01.2021 1.55 0.03 1.52 0 1.52
11.15 0.25 10.9 15.01.2021  |14.04.2021 1.52 0.03 1.49 0 1.49
11.25 0.25 11 15.04.2021  |14.07.2021 1.55 0.03 1.52 0 1.52
11.25 0.25 11 15.07.2021  [15.10.2021 1.58 0.04 1.54 0 1.54
11.25 0.25 11 16.10.2021  |16.01.2022 1.58 0.04 1.54 0 1.54
11:25 0.25 11 17.01.2022  |15.04.2022 1.52 0.03 1.49 0 1.49
11.25 0.25 11 16.04.2022  |14.07.2022 1.53 0.03 1.50 0 1.50
11.25 0.25 11 15.07.2022  |14.10.2022 1.57 0.03 1.54 0 1.54
11.25 0.25 11 15.10.2022 - |15.01.2023 1.58 0.04 1.54 0 1.54
11.25 0.25 11 16.01.2023  [14.04.2023 1.51 0.03 1.48 0 1.48
11.25 0.25 11 15.04.2023  [14.07.2023 1.55 0.03 1.52 0 1.52
11.25 0.25 11 15.07.2023  |15.10.2023 1.58 0.04 1.54 0 1.54
11.25 0.25 11 16.10.2023  |15.01.2024 1.57 0.03 1.54 0 1.54
11.25 0.25 11 16.01.2024  |14.04.2024 1.53 0.03 1.50 0 1.50
11.15 0.25 10.9 15.04.2024  |14.07.2024 1.54 0.03 1.51 0 1.51
11.15 0.25 10.9 15.07.2024  [14.10.2024 1.55 0.03 1.52 0 1.52
11.15 0.25 10.9 15.10.2024 1.55 0.03 1.52 0 1.52

14.01.2025
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COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 0.84 0.02 0.82 0.82
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.21 0.01 0.20 0.20
) 0.00

20.09.2018 8.06 11.15 0.25 10.9 20.09.2018 14.10.2018 0.06 0.00 0.06 0 0.06
11.15 0.25 10.9 15.10.2018 15.01.2019 0.23 0.01 0.22 0 0.22

11.15 0.25 10.9 16.01.2019 14.04.2019 0.22 0.00 0.22 0 0.22

11.15 0.25 10.9 15.04.2019 14.07.2019 0.22 0.01 0.21 0 0.21

11.15 0.25 10.9 15.07.2019 14.10.2019 0.23 0.01 0.22 0 0.22

11.15 0.25 10.9 15.10.2019 15.01.2020 0.23 0.01 0.22 0 0.22

11.15 0.25 10.9 16.01.2020 14.04.2020 0.22 0.00 0.22 0 0.22

11.15 0.25 10.9 15.04.2020 14.07.2020 - 0.22 0.01 0.21 0 0.21

11.15 0.25 10.9 15.07.2020 14.10.2020 0.23 0.01 0.22 0 0.22

11.15 0.25 10.9 15.10.2020 14.01.2021 0.23 0.01 0.22 0 0.22

11.15 0.25 10.9 15.01.2021 14.04.2021 0.22 0.00 0.22 0 0.22

11.25 0.25 11 15.04.2021 14.07.2021 0.23 0.01 0.22 0 0.22

11.25 0.25 11 15.07.2021 15.10.2021 0.23 0.01 0.22 0 0.22

11.25 0.25 11 16.10.2021 16.01.2022 0.23 0.01 0.22 0 0.22

11.25 0.25 11 17.01.2022 15.04.2022 0.22 0.00 0.22 0 0.22

11.25 0.25 11 16.04.2022 14.07.2022 0.23 0.00 0.23 0 0.23

11.25 0.25 11 15.07.2022 14.10.2022 0.23 0.01 0.22 0 0.22

11.25 0.25 11 15.10.2022 15.01.2023 0.23 0.01 0.22 0 0.22

11.25 0.25 11 16.01.2023 14.04.2023 0.22 0.00 0.22 0 0.22

11.25 0.25 11 15.04.2023 14.07.2023 0.23 0.01 0.22 0 0.22

11.25 0.25 11 15.07.2023 15.10.2023 0.23 0.01 0.22 0 0.22

11.25 0.25 11 16.10.2023  |15.01.2024 0.23 0.01 0.22 0 0.22

11.25 0.25 11 16.01.2024 14.04.2024 0.22 0.01 0.21 0 0.21

11.15 0.25 10.9 15.04.2024 14.07.2024 0.22 0.01 0.21 0 0.21

11.15 0.25 10.9 15.07.2024 14.10.2024 0.22 0.01 0.21 0 0.21

11.15 0.25 10.9 15.10.2024 14.01.2025 0.22 0.01 0.21 0 0.21

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 0.12 0.00 0.12 0.12
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.03 0.00 0.03 0.03
0.00

10.10.2018 43.71 11.15 0.25 10.9 10.10.2018 15.01.2019 131 0.03 1.28 0 1.28
11.15 0.25 10.9 16.01.2019 14.04.2019 1.19 0.03 1.16 0 1.16

11.15 0.25 10.9 15.04.2019 14.07.2019 1.22 0.03 1.19 0 1.19

11.15 0.25 10.9 15.07.2019 14.10.2019 1.23 0.03 1.20 0 1.20

11.15 0.25 10.9 15.10.2019 15.01.2020 1.24 0.03 1.21 0 1.21

11.15 0.25 10.9 16.01.2020 14.04.2020 1.2 0.03 1.17 0 1.17

11.15 0.25 10.9 15.04.2020 14.07.2020 1.22 0.03 1.19 0 1.19

11.15 0.25 10.9 15.07.2020 14.10.2020 1.23 0.03 1.20 0 1.20
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11.15 0.25 10.9 15.10.2020 14.01.2021 1.23 0.03 1.20 0 1.20
11.15 0.25 10.9 15.01.2021 14.04.2021 1.2 0.03 1.17 0 1.17
11.25 0.25 11 15.04.2021 14.07.2021 1.23 0.03 1.20 0 1.20
11.25 0.25 11 15.07.2021 15.10.2021 1.25 0.03 1.22 0 1.22
11.25 0.25 11 16.10.2021 16.01.2022 1.25 0.03 1.22 0 1.22
11.25 0.25 11 17.01.2022 15.04.2022 1.2 0.03 1.17 0 1.17
11.25 0.25 11 16.04.2022 14.07.2022 1.21 0.03 1.18 0 1.18
11.25 0.25 11 15.07.2022 14.10.2022 1.24 0.03 1.21 0 1.21
11.25 0.25 11 15.10.2022 15.01.2023 1.25 0.03 1.22 0 1.22
11.25 0.25 11 16.01.2023 14.04.2023 1.2 0.03 1.17 0 1.17
11.25 0.25 11 15.04.2023 14.07.2023 1.23 0.03 1.20 0 1.20
11.25 0.25 11 15.07.2023 15.10.2023 1.26 0.03 1.23 0 1.23
11.25 0.25 11 16.10.2023 15.01.2024 1.24 0.03 - 1.21 0 1.21
11.25 0.25 11 16.01.2024 14.04.2024 1.21 0.03 1.18 0 1.18
11.15 0.25 10.9 15.04.2024 14.07.2024 1.22 0.03 1.19 0 1.19
11.15 0.25 10.9 15.07.2024 14.10.2024 1.23 0.03 1.20 0 1.20
11.15 0.25 10.9 15.10.2024 14.01.2025 1.23 0.03 1.20 0 1.20
COD achieved for Unit-li on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 0.66 0.02 0.64 0 0.64
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.17 0.00 0.17 0.17
0.00

30.11.2018 242.45 11.15 0.25 10.9 30.11.2018 15.01.20119 3.48 0.08 3.40 0 3.40
11.15 0.25 10.9 16.01.2019 14.04.2019 6.59 0.15 6.44 0 6.44
11.15 0.25 10.9 15.04.2019 14.07.2019 6.74 0.15 6.59 0 6.59
11.15 0.25 10.9 15.07.2019 14.10.2019 6.81 0.15 6.66 0 6.66
11.15 0.25 10.9 15.10.2019 15.01.2020 6.89 0.15 6.74 0 6.74
11.15 0.25 10.9 16.01.2020 14.04.2020 6.67 0.15 6.52 0 6.52
11.15 0.25 10.9 15.04.2020 14.07.2020 6.74 0.15 6.59 0 6.59
11.15 0.25 10.9 15.07.2020 14.10.2020 6.81 0.15 6.66 0 6.66
11.15° 0.25 - 10.9 15.10.2020 14.01.2021 6.81 0.15 6.66 0 6.66
11.15 0.25 10.9 15.01.2021 14.04.2021 6.67 0.15 6.52 0 6.52
11.25 0.25 11 15.04.2021 14.07.2021 6.8 0.15 6.65 0 6.65
11.25 0.25 11 15.07.2021 15.10.2021 6.95 0.15 6.80 0 6.80
11.25 0.25 11 16.10.2021 16.01.2022 6.95 0.15 6.80 0 6.80
11.25 0.25 11 17.01.2022 15.04.2022 6.65 0.15 6.50 0 6.50
11.25 0.25 11 16.04.2022 14.07.2022 6.73 0.15 6.58 0 6.58
11.25 0.25 11 15.07.2022 14.10.2022 6.88 0.15 6.73 0 6.73
11.25 0.25 11 15.10.2022 15.01.2023 6.95 0.15 6.80 0 6.80
11.25 0.25 11 16.01.2023 14.04.2023 6.65 0.15 6.50 0 6.50
11.25 0.25 11 15.04.2023 14.07.2023 6.8 0.15 6.65 0 6.65
11.25 0.25 11 15.07.2023 15.10.2023 6.95 0.15 6.80 0 6.80
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11.25 0.25 11 16.10.2023 15.01.2024 6.88 0.15 6.73 0 6.73

11.25 0.25 11 16.01.2024 14.04.2024 6.73 0.15 6.58 0 6.58

11.15 0.25 10.9 15.04.2024 14.07.2024 6.74 0.15 6.59 0 6.59

11.15 0.25 10.9 115.07.2024 14.10.2024 6.81 0.15 6.66 0 6.66

11.15 0.25 10.9 15.10.2024 14.01.2025 6.81 0.15 6.66 0 6.66

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 3.65 0.07 3.58 3.58
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.92 0.02 0.90 0.90
0.00

23.01.2019 59.4 11.15 0.25 10.9 16.01.2019 14.04.2019 1.48 0.03 1.45 0 1.45
11.15 0.25 10.9 15.04.2019 14.07.2019 1.65 0.04 1.61 0 1.61

11.15 0.25 10.9 15.07.2019 14.10.2019 1.67 0.04 1.63 0 1.63

11.15 0.25 10.9 15.10.2019 15.01.2020 1.69 0.04 1.65 0 1.65

11.15 0.25 10.9 16.01.2020 14.04.2020 1.63 0.04 1.59 0 1.59

11.15 0.25 10.9 15.04.2020 14.07.2020 1.65 0.04 1.61 0 1.61

11.15 0.25 10.9 15.07.2020 14.10.2020 1.67 0.04 1.63 0 1.63

11.15 0.25 10.9 15.10.2020 14.01.2021 1.67 0.04 1.63 0 1.63

11.15 0.25 10.9 15.01.2021 14.04.2021 1.63 0.04 1.59 0 1.59

11.25 0.25 11 15.04.2021 14.07.2021 1.67 0.04 1.63 0 1.63

11.25 0.25 11 15.07.2021 15.10.2021 1.7 0.04 1.66 0 1.66

11.25 0.25 11 16.10.2021 16.01.2022 1.7 0.04 1.66 0 1.66

11.25 0.25 11 17.01.2022 15.04.2022 1.63 0.04 1.59 0 1.59

11.25 0.25 11 16.04.2022 14.07.2022 1.65 0.04 1.61 0 1.61

11.25 0.25 11 15.07.2022 14.10.2022 1.68 0.04 1.64 0 1.64

11.25 0.25 11 15.10.2022 15.01.2023 1.7 0.04 1.66 0 1.66

11.25 0.25 11 16.01.2023 14.04.2023 1.63 0.04 1.59 0 1.59

11.25 0.25 11 15.04.2023 14.07.2023 1.67 0.04 1.63 0 1.63

11.25 0.25 11 15.07.2023 15.10.2023 1.7 0.04 1.66 0 1.66

11.25 0.25 11 16.10.2023 15.01.2024 1.68 0.04 1.64 0 1.64

11.25 0.25 11 16.01.2024 14.04.2024 1.65 0.04 1.61 0 1.61

11.15 0.25 10.9 15.04.2024 14.07.2024 1.65 0.04 1.61 0 1.61

11.15 0.25 10.9 15.07.2024 14.10.2024 1.67 0.04 1.63 0 1.63

11.15 0.25 10.9 15.10.2024 14.01.2025 1.67 0.04 1.63 0 1.63

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 0.9 0.02 0.88 0 0.88
interest is taken as IDC from 26.01.25 t0 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.23 0.01 0.22 0.22
30.01.2019 40.39 11.15 0.25 10.9 30.01.2019 14.04.2019 0.93 0.02 0.91 0 0.91
11.15 0.25 10.9 15.04.2019 14.07.2019 1.12 0.03 1.09 0 1.09

11.15 0.25 10.9 15.07.2019 14.10.2019 1.14 0.03 1.11 0 1.11

11.15 0.25 10.9 15.10.2019 15.01.2020 1.15 0.03 1.12 0 1.12

11.15 0.25 10.9 16.01.2020 14.04.2020 1.11 0.02 1.09 0 1.09
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11.15 0.25 10.9 15.04.2020 14.07.2020 1.12 0.03 1.09 0 1.09
11.15 0.25 10.9 15.07.2020 14.10.2020 1.14 0.03 1.11 0 1.11
11.15 0.25 10.9 15.10.2020 14.01.2021 1.14 0.03 1.11 0 1.11
11.15 0.25 10.9 15.01.2021 14.04.2021 1.11 0.02 1.09 0 1.09
11.25 0.25 11 15.04.2021 14.07.2021 1.13 0.03 1.10 0 1.10
11.25 0.25 11 15.07.2021 15.10.2021 1.16 0.03 1.13 0 1.13
11.25 0.25 11 16.10.2021 16.01.2022 1.16 0.03 1.13 0 1.13
11.25 0.25 11 17.01.2022 15.04.2022 1.11 0.02 1.09 0 1.09
11.25 0.25 11 16.04.2022 14.07.2022 1.12 0.02 1.10 0 1.10
11.25 0.25 11 15.07.2022 14.10.2022 1.15 0.03 1.12 0 1.12
11.25 0.25 11 15.10.2022 15.01.2023 1.19 0.03 1.16 0 1.16
11.25 0.25 11 16.01.2023 14.04.2023 1.11 0.02 1.09 0 1.09
11.25 0.25 11 15.04.2023 14.07.2023 1.13 0.03 1.10 0 1.10
11.25 0.25 11 15.07.2023 15.10.2023 1.16 0.03 1.13 0 1.13
11.25 0.25 11 16.10.2023 15.01.2024 1.15 0.03 1.12 0 1.12
11.25 0.25 11 16.01.2024 15.04.2024 1.12 0.03 1.09 0 1.09
11.15 0.25 10.9 15.04.2024 14.07.2024 1.12 0.03 1.09 0 1.09
11.15 0.25 10.9 15.07.2024 14.10.2024 1.14 0.03 1.11 0 1.11
COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.10.2024 14.01.2025 1.14 0.03 1.11 0 1.11
interest is taken as IDC from 26.01.25 to 31.03.25 11.15 0.25 10.9 15.01.2025 14.03.2025 0.61 0.02 0.59 0 0.59
10.2 0.25 9.95 15.03.2025 31.03.2025 0.15 0.00| 0.15 0.15
0.00

25.02.2019 ‘ 123.76 11.15 0.25 10.9 25.02.2019 14.04.2019 1.85 0.04 1.81 0 1.81
11.15 0.25 10.9 15.04.2019 14.07.2019 3.44 0.08 3.36 0 3.36
11.15 0.25 10.9 15.07.2019 14.10.2019 3.48 0.08 3.40 0 3.40
11.15 0.25 10.9 15.10.2019 15.01.2020 3.52 0.08 3.44 0 3.44
11.15 0.25 10.9 16.01.2020 14.04.2020 3.4 0.08 3.32 0 3.32
11.15 0.25 10.9 15.04.2020 14.07.2020 3.44 0.08 3.36 0 3.36
11.15 0.25 10.9 15.07.2020 14.10.2020 3.48 0.08 3.40 0 3.40
11.15 0.25 10.9 15.10.2020 14.01.2021 3.48 0.08 3.40 0 3.40
11.15 0.25 10.9 15.01.2021 14.04.2021 3.4 0.08 3.32 0 3.32
11.25 0.25 11 15.04.2021 14.07.2021 3.47 0.08 3.39 0 3.39
11.25 0.25 11 15.07.2021 15.10.2021 3.55 0.08 3.47 0 3.47
11.25 0.25 11 16.10.2021 16.01.2022 3.55 0.08 3.47 0 3.47
11.25 0.25 11 17.01.2022 15.04.2022 3.4 0.08 3.32 0 3.32
11.25 0.25 11 16.04.2022 14.07.2022 3.43 0.08 3.35 0 3.35
11.25 0.25 11 15.07.2022 14.10.2022 3.51 0.08 3.43 0 3.43
11.25 0.25 11 15.10.2022 15.01.2023 3.55 0.08 3.47 0| 3.47
11.25 0.25 11 16.01.2023 14.04.2023 3.39 0.08 3.31 0 3.31
11.25 0.25 11 15.04.2023 14.07.2023 3.47 0.08 3.39 0 3.39
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11.25 0.25 11 15.07.2023 15.10.2023 3.55 0.08 3.47 0 3.47

11.25 0.25 11 16.10.2023 15.01.2024 3.51 0.08 3.43 0 3.43

11.25 0.25 11 16.01.2024 14.04.2024 3.43 0.08 3.35 0 3.35

11.15 0.25 10.9 15.04.2024 14.07.2024 3.44 0.08 3.36 0 3.36

11.15 0.25 10.9 15.07.2024 14.10.2024 3.48 0.08 3.40 0 3.40

11.15 0.25 10.9 15.10.2024 14.01.2025 3.48 0.08 3.40 0 3.40

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 1.87 0.04 1.83 0 1.83
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.47 0.01 0.46 0.46
0.00

0.00

28.02.2019 25.21 0[11.4 0.25 11.15 28.02.2019 14.04.2019 0.36 0.01 0.35 0 0.35
11.4 0.25 11.15 15.04.2019 14.07.2019 0.72 0.02 - 0.70 0 0.70

11.4 0.25 11.15 15.07.2019 14.10.2019 0.72 0.02 0.70 0 0.70

11.4 0.25 11.15 15.10.2019 15.01.2020 0.73 0.02 0.71 0 0.71

11.4 0.25 11.15 16.01.2020 14.04.2020 0.71 0.02 0.69 0 0.69

11.4 0.25 11.15 15.04.2020 14.07.2020 0.72 0.02 0.70 0 0.70

11.4 0.25 11.15 15.07.2020 14.10.2020 0.72 0.02 0.70 0 0.70

11.4 0.25 11.15 15.10.2020 14.01.2021 0.72 0.02 0.70 0 0.70

11.4 0.25 11.15 15.01.2021 14.04.2021 0.7 0.02 0.68 0 0.68

11.25 - 0.25 11 15.04.2021 14.07.2021 0.71 0.02 0.69 0 0.69

11.25 0.25 11 15.07.2021 15.10.2021 0.72 0.02 0.70 0 0.70

11.25 0.25 11 16.10.2021 16.01.2022 0.72 0.02 . 0.70 0 0.70

11.25 0.25 11 17.01.2022 15.04.2022 0.69 0.02 0.67 0 0.67

11.25 0.25 11 16.04.2022 14.07.2022 0.7 0.02 0.68 0 0.68

11.25 0.25 11 15.07.2022 14.10.2022 0.72 0.02 0.70 0 0.70

11.25 0.25 11 15.10.2022 15.01.2023 0.72 0.02 0.70 0 0.70

11.25 0.25 11 16.01.2023  |14.04.2023 0.69 0.02 0.67 0 0.67

11.25 0.25 11 15.04.2023 14.07.2023 0.71 0.02 0.69 0 0.69

11.25 0.25 11 15.07.2023 15.10.2023 0.72 0.02 0.70 0 0.70

11.25 0.25 11 16.10.2023 15.01.2024 0.72 0.02 0.70 0 0.70

11.25 0.25 11 16.01.2024 14.04.2024 0.7 0.02 0.68 0 0.68

11.15 0.25 10.9 15.04.2024 14.07.2024 0.7 0.02 0.68 0 0.68

11.15 0.25 10.9 15.07.2024 14.10.2024 0.71 0.02 0.69 0 0.69

11.15 0.25 10.9 15.10.2024 14.01.2025 0.71 0.02 0.69 0 0.69

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 0.38 0.01 0.37 0 0.37
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.1 0.00 0.10 0.10
0.00

28.05.2019 64.74 0{11.4 0.25 11.15 28.05.2019 14.07.2019 0.97 0.02 0.95 0 0.95
) 11.4 0.25 11.15 15.07.2019 14.10.2019 1.86 0.04 1.82 0 1.82

11.4 0.25 11.15 15.10.2019 15.01.2020 1.88 0.04 1.84 0 1.84
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11.4 0.25 11.15 16.01.2020 14.04.2020 1.82 0.04 1.78 0 1.78
11.4 0.25 11.15 15.04.2020 14.07.2020 1.84 0.04 1.80 0 1.80
11.4 0.25 11.15 15.07.2020 14.10.2020 1.86 0.04 1.82 0 1.82
11.4 0.25 11.15 15.10.2020 14.01.2021 1.86 0.04 1.82 0 1.82
11.4 0.25 11.15 15.01.2021 14.04.2021 1.82 0.04 1.78 0 1.78
11.4 0.25 11.15 15.04.2021 14.07.2021 1.84 0.04 1.80 0 1.80
11.4 0.25 11.15 15.07.2021 15.10.2021 1.88 0.04 1.84 0 1.84
11.4 0.25 11.15 16.10.2021 16.01.2022 1.88 0.04 1.84 0 1.84
11.4 0.25 11.15 17.01.2022 14.04.2022 1.78 0.04 1.74 0 1.74
10.85 0.25 10.6 15.04.2022 15.04.2022 0.02 0.02 0.02
10.85 0.25 10.6 16.04.2022 14.07.2022 1.73 0.04 1.69 0 1.69
10.85 0.25 10.6 15.07.2022 14.10.2022 1.77 0.04 1.73 0 1.73
10.85 0.25 10.6 15.10.2022 15.01.2023 1.79 0.04 1.75 0 1.75
10.85 0.25 10.6 16.01.2023 14.04.2023 1.71 0.04 1.67 0 1.67
10.85 0.25 10.6 15.04.2023 14.07.2023 1.75 0.04 171 0 1.71
10.85 0.25 10.6 15.07.2023 15.10.2023 1.78 0.04 1.74 0 1.74
10.85 0.25 10.6 16.10.2023 15.01.2024 1.77 0.04 173 0 1.73
10.85 0.25 10.6 16.01.2024 14.04.2024 1.73 0.04 1.69 0 1.69
10.85 0.25 10.6 15.04.2024 14.07.2024 1.75 0.04 171 0 1.71
10.85 0.25 10.6 15.07.2024 14.10.2024 1.77 0.04 1.73 0 1.73
10.85 0.25 10.6 15.10.2024 14.01.2025 1.77 0.04 1.73 0 1.73
COD achieved for Unit-If on 25.01.25. The 4/5th of 10.85 0.25 10.6 15.01.2025 14.03.2025 0.96 0.03 0.93 0 0.93
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.25 0.01 0.24 0.24
0.00

0.00

23.09.19 100.63 11.4 0.25 11.15  |23.09.2019 14.10.2019 0.69 0.02 0.67 0 0.67
11.4 0.25 11.15 15.10.2019 15.01.2020 2.92 0.06 2.86 0 2.86
11.4 0.25 11.15 16.01.2020 14.04.2020 2.83 0.06 2.77 0 2.77
11.4 0.25 11.15 15.04.2020 14.07.2020 2.86 0.06 2.80 0 2.80
11.4 0.25 11.15 15.07.2020 14.10.2020 2.89 0.06 2.83 0 2.83
11.4 0.25 11.15 15.10.2020 14.01.2021 2.89 0.06 2.83 0 2.83
11.4 0.25 11.15 15.01.2021 14.04.2021 2.83 0.06 2.77 0 2.77
11.4 0.25 11.15 15.04.2021 14.07.2021 2.86 0.06 2.80 0 2.80
11.4 0.25 11.15 15.07.2021 15.10.2021 2.92 0.06 2.86 0 2.86
11.4 0.25 11.15 16.10.2021 16.01.2022 2.92 0.06 2.86 0 2.86
11.4 0.25 11.15 17.01.2022 14.04.2022 2.77 0.06 2.71 0 2.71
10.85 0.25 10.6 15.04.2022 15.04.2022 0.03 0.03 0.03
10.85 0.25 10.6 16.04.2022 14.07.2022 2.69 0.06 2.63 0 2.63
10.85 0.25 10.6 15.07.2022 14.10.2022 2.75 0.06 2.69 0 2.69
10.85 0.25 10.6 15.10.2022 15.01.2023 2.78 0.06 2.72 0 2.72
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10.85 0.25 10.6 16.01.2023 - |14.04.2023 2.66 0.06 2.60 0 2.60

10.85 0.25 10.6 15.04.2023 14.07.2023 2.72 0.06 2.66 0 2.66

10.85 0.25 10.6 15.07.2023 15.10.2023 2,78 0.06 2.72 0 2.72

10.85 0.25 10.6 16.10.2023 15.01.2024 2.75 0.06 2.69 0 2.69

10.85 0.25 10.6 16.01.2024 14.04.2024 2.69 0.06 2.63 0 2.63

10.85 0.25 10.6 15.04.2024 14.07.2024 2.72 0.06 2.66 0 2.66

10.85 0.25 10.6 15.07.2024 14.10.2024 2.75 0.06 2.69 0 2.69

10.85 0.25 10.6 15.10.2024 14.01.2025 2.75 0.06 2.69 0 2.69

COD achieved for Unit-l on 25.01.25. The 4/5th of 10.85 0.25 10.6 15.01.2025 14.03.2025 1.48 0.04 1.44 0 1.44
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.38 0.01 0.37 0.37
0.00

24.10.2019 75.1 11.4 0.25 11.15 24.10.2019 15.01.2020 1.97 0.04 1.93 0 1.93
11.4 0.25 11.15 16.01.2020 14.04.2020 2.11 0.05 2.06 0 2.06

11.4 0.25 11.15 15.04.2020 14.07.2020 2.13 0.05 2.08 0 2.08

11.4 0.25 11.15 15.07.2020 14.10.2020 2.16 0.05 2.11 0 2.11

11.4 0.25 11.15 15.10.2020 14.01.2021 2.16 0.05 2.11 0 2.11

11.4 0.25 11.15 15.01.2021 14.04.2021 211 0.05 2.06 0 2.06

11.4 0.25 11.15 15.04.2021 14.07.2021 2.13 0.05 2.08 0 2.08

11.4 0.25 11.15 15.07.2021 15.10.2021 2.18 0.05 2.13 0 2.13

11.4 0.25 11.15 16.10.2021 16.01.2022 2.18 0.05 2.13 0 2.13

11.4 0.25 11.15 17.01.2022 14.04.2022 2.06 0.05 2.01 0 2.01

10.85 0.25 10.6 15.04.2022 15.04.2022 0.02 0.02 0 0.02

10.85 0.25 10.6 16.04.2022 14.07.2022 2.01 0.05 1.96 0 1.96

10.85 0.25 10.6 15.07.2022 14.10.2022 2.05 0.05 2.00 0 2.00

10.85 0.25 10.6 15.10.2022 15.01.2023 2.08 0.05 2.03 0 2.03

10.85 0.25 10.6 16.01.2023 14.04.2023 1.99 0.05 1.94 0 1.94

10.85 0.25 10.6 15.04.2023 14.07.2023 2.03 0.05 1.98 0 1.98

10.85 0.25 10.6 15.07.2023 15.10.2023 2.07 0.05 2.02 0 2.02

10.85 0.25 10.6 16.10.2023 15.01.2024 2.05 0.05 2.00 0 2.00

10.85 0.25 10.6 16.01.2024 14.04.2024 2.01 0.05 1.96 0 1.96

10.85 0.25 10.6 15.04.2024 14.07.2024 - 2.03 0.05 1.98 0 1.98

10.85 0.25 10.6 15.07.2024 14.10.2024 2.05 0.05 2.00 0 2.00

10.85 0.25 10.6 15.10.2024 14.01.2025 2.05 0.05 2.00 0 2.00

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.85 0.25 10.6 15.01.2025 14.03.2025 1.11 0.03 1.08 0 1.08
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.29 0.01 0.28 0.28
0.00

) 0.00

30.03.2020 252.34 11.4 0.25 11.15 30.03.2020 14.04.2020 1.26 0.03 1.23 0 1.23
114 0.25 11.15 15.04.2020 14.07.2020 7.17 0.16 7.01 0 7.01

11.4 0.25 11.15 15.07.2020 14.10.2020 7.25 0.16 7.09 0 7.09
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11.4 0.25 11.15 15.10.2020 14.01.2021 7.25 0.16 7.09 0 7.09
11.4 0.25 11.15 15.01.2021 14.04.2021 7.09 0.16 6.93 0 6.93
11.4 0.25 11.15 15.04.2021 14.07.2021 7.17 0.16 7.01 0 7.01
11.4 0.25 11.15 15.07.2021 15.10.2021 7.33 0.16 7.17 0 7.17
11.4 0.25 11.15 16.10.2021 16.01.2022 7.33 0.16 7.17 0 7.17
11.4 0.25 11.15 17.01.2022 14.04.2022 6.94 0.15 6.79 0 6.79
10.85 0.25 10.6 15.04.2022 15.04.2022 0.08 0.08 0 0.08
10.85 0.25 10.6 16.04.2022 14.07.2022 6.75 0.16 6.59 0 6.59
10.85 0.25 10.6 15.07.2022 14.10.2022 6.9 0.16 6.74 0 6.74
10.85 0.25 10.6 15.10.2022 15.01.2023 6.98 0.16 6.82 0 6.82
10.85 0.25 10.6 16.01.2023 14.04.2023 6.68 0.15 6.53] . 0 6.53
10.85 0.25 10.6 15.04.2023 14.07.2023 6.83 0.16 6.67 0 6.67
10.85 0.25 10.6 15.07.2023 15.10.2023 6.98 0.16 6.82 0 6.82
10.85 0.25 10.6 16.10.2023 15.01.2024 6.9 0.16 6.74 0 6.74
10.85 0.25 10.6 16.01.2024 14.04.2024 6.75 0.16 6.59 0 6.59
10.85 0.25 10.6 15.04.2024 14.07.2024 6.83 0.16 6.67 0 6.67
10.85 0.25 10.6 15.07.2024 14.10.2024 6.9 0.16 6.74 0 6.74
10.85 0.25 10.6 15.10.2024 14.01.2025 6.9 0.16 6.74 0 6.74
COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.85 0.25 10.6 15.01.2025 14.03.2025 3.71 0.09 3.62 0 3.62
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.96 0.02 0.94 0.94
0.00

0.00

15.04.2020 36.83 11.4 0.25 11.15 15.04.2020 14.07.2020 1.05 0.02 1.03 0 1.03
11.4 0.25 11.15 15.07.2020 14.10.2020 1.06 0.02 1.04 0 1.04
11.4 0.25 11.15 15.10.2020 14.01.2021 1.06 0.02 1.04 0 1.04
11.4 0.25 11.15 15.01.2021 14.04.2021 1.04 0.02 1.02 0 1.02
11.4 0.25 11.15 15.04.2021 14.07.2021 1.05 0.02 1.03 0 1.03
11.4 0.25 11.15 15.07.2021 15.10.2021 1.07 0.02 1.05 0 1.05
11.4 0.25 11.15 16.10.2021 16.01.2022 1.07 0.02 1.05 0 1.05
11.4 0.25 11.15 17.01.2022 15.04.2022 1.02 0.02 1.00 0 1.00
11.4 0.25 11.15 16.04.2022 14.07.2022 1.04 0.02 1.02 0 1.02
11.4 0.25 11.15 15.07.2022 14.10.2022 1.06 0.02 1.04 0 1.04
11.4 0.25 11.15 15.10.2022  [15.01.2023 1.07 0.02 1.05 0 1.05
11.4 0.25 11.15 16.01.2023 14.04.2023 1.02 0.02 1.00 0 1.00
11.15 0.25 10.9 15.04.2023 14.07.2023 1.02 0.02 1.00 0 1.00
11.15 0.25 10.9 15.07.2023 15.10.2023 1.05 0.02 1.03 0 1.03
11.15 0.25 10.9 16.10.2023 15.01.2024 1.04 0.02 1.02 0 1.02
11.15 0.25 10.9 16.01.2024 14.04.2024 1.01 0.02 0.99 0 0.99
11.15 0.25 10.9 15.04.2024 14.07.2024 1.02 0.02 1.00 0 1.00
11.15 0.25 10.9 15.07.2024 14.10.2024 1.04 0.02 1.02 0 1.02
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l | 11.15 0.25 10.9 - 15.10.2024 14.01.2025 1.04 0.02 1.02 0 1.02

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 0.55 0.01 0.54 0 0.54
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.14 0.00 0.14 0.14
0.00

) 0.00

15.07.2020 44.03 0[11.4 0.25 11.15 15.07.2020 14.10.2020 1.27 0.03 1.24 0 1.24
11.4 0.25 11.15 15.10.2020 14.01.2021 1.27 0.03 1.24 0 1.24

11.4 0.25 11.15 15.01.2021 14.04.2021 1.24 0.03 1.21 0 1.21

11.4 0.25 11.15 15.04.2021 14.07.2021 1.25 0.03 1.22 0 1.22

11.4 0.25 11.15 15.07.2021 15.10.2021 1.28 0.03 1.25 0 1.25

11.4 0.25 11.15 16.10.2021 16.01.2022 1.28 0.03 1.25 0 1.25

11.4 0.25 11.15 17.01.2022 15.04.2022 1.22 0.03 1.19 0 1.19

11.4 0.25 11.15 16.04.2022 14.07.2022 1.24 0.03 1.21 0 1.21

(11.4 0.25 11.15 15.07.2022 14.10.2022 1.27 0.03 1.24 0 1.24

11.4 0.25 11.15 15.10.2022 15.01.2023 1.27 0.03 1.24 0 1.24

11.4 0.25 11.15 16.01.2023 14.04.2023 1.22 0.03 1.19 0 1.19

11.15 0.25 10.9 15.04.2023 14.07.2023 1.22 0.03 1.19 0 1.19

11.15 0.25 10.9 15.07.2023 15.10.2023 1.25 0.03 1.22 0 1.22

11.15 0.25 10.9 16.10.2023 15.01.2024 1.24 0.03 1.21 0 1.21

11.15 0.25 10.9 16.01.2024 14.04.2024 1.21 0.03 1.18 0 1.18

11.15 0.25 10.9 15.04.2024 14.07.2024 1.22 0.03 1.19 0 1.19

11.15 0.25 10.9 15.07.2024 14.10.2024 1.24]. 0.03 1.21 0 1.21

11.15 0.25 10.9 15.10.2024 14.01.2025 - 1.24 0.03 1.21 0 1.21

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15 0.25 110.9 15.01.2025 14.03.2025 0.67 0.03 0.64 0.64
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.17 0.00 0.17 0.17
’ 0 0.00

15.10.2020 45.75 0{11.15 0.25 10.9 15.10.2020 14.01.2021 1.29 0.03 1.26 0 1.26
11.15 0.25 10.9 15.01.2021 14.04.2021 1.26 0.03 1.23 0 1.23

11.15 0.25 10.9 15.04.2021 14.07.2021 1.27 0.03 1.24 0 1.24

11.15 0.25 10.9 15.07.2021 15.10.2021 1.3 0.03 1.27 0 1.27

11.15 0.25 10.9 16.10.2021 16.01.2022 1.3 0.03 1.27 0 1.27

11.15 0.25 10.9 17.01.2022 15.04.2022 1.24 0.03 1.21 0 1.21

11.15 0.25 10.9 16.04.2022 14.07.2022 1.26 0.03 1.23 0 1.23

11.15 0.25 10.9 15.07.2022 14.10.2022 1.29 0.03 1.26 0 1.26

11.15 0.25 10.9 15.10.2022 15.01.2023 13 0.03 1.27 0 1.27

11.15 0.25 10.9 16.01.2023 14.04.2023 1.24 0.03 1.21 0 1.21

11.15 0.25 10.9 15.04.2023 14.07.2023 1.27 - 0.03 1.24 0 1.24

11.15 0.25 10.9 15.07.2023 15.10.2023 1.3 0.03 '1.27 0 1.27

11.15 0.25 10.9 16.10.2023 15.01.2024 1.29 0.03 1.26 0 1.26

11.15 0.25 10.9 16.01.2024 14.04.2024 0.03 1.23 0 1.23

1.26
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11.15 0.25 10.9 15.04.2024 14.07.2024 1.27 0.03 1.24 0 1.24

11.15 0.25 10.9 15.07.2024 14.10.2024 1.29 0.03 1.26 0 1.26

11.15 0.25 10.9 15.10.2024 14.01.2025 1.29 0.03 1.26 0 1.26

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 0.69 0.01 0.68 0 0.68
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.17 0.00 0.17 0.17
0.00

0.00

15.01.2021 47.01 11.15 0.25 10.9 15.01.2021 14.04.2021 1.29 0.03 1.26 0 1.26
11.15 0.25 10.9 15.04.2021 14.07.2021 1.31 0.03 1.28 0 1.28

11.15 0.25 10.9 15.07.2021 15.10.2021 1.34 0.03 1.31 0 1.31

11.15 0.25 10.9 16.10.2021 16.01.2022 1.34 0.03 1.31 0 1.31

11.15 0.25 10.9 17.01.2022 15.04.2022 1.28 0.03 1.25 0 1.25

11.15 0.25 10.9 16.04.2022 14.07.2022 1.29 0.03 1.26 0 1.26

11.15 0.25 10.9 15.07.2022 14.10.2022 1.32 0.03 1.29 0 1.29

11.15 0.25 10.9 15.10.2022 15.01.2023 1.33 0.03 1.30 0 1.30

11.15 0.25 10.9 16.01.2023 14.04.2023 1.28 0.03 1.25 0 1.25

11.15 0.25 10.9 15.04.2023 14.07.2023 1.31 0.03 1.28 0 1.28

11.15 0.25 10.9 15.07.2023 15.10.2023 1.33 0.03 1.30 0 1.30

11.15 0.25 10.9 16.10.2023 15.01.2024 1.32 0.03 1.29 0 1.29

11.15 0.25 10.9 16.01.2024 14.04.2024 1.29 0.03 1.26 0 1.26

11.15 0.25 10.9 15.04.2024 14.07.2024 1.31 0.03 1.28 0 1.28

11.15 0.25 10.9 15.07.2024 14.10.2024 1.32 0.03 1.29 0 1.29

11.15 0.25 10.9 15.10.2024 14.01.2025 1.32 0.03 1.29 0 1.29

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 0.71 0.01 0.70 0 0.70
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.18 0.00 0.18 0.18
: : 0.00

30.03.2021 395.56 11.25 0.25 11 30.03.2021 14.04.2021 1.95 0.04 1.91 0 1.91
11.25 0.25 11 | 15.04.2021 14.07.2021 11.09 0.25 10.84 0 10.84

11.25 0.25 11 15.07.2021 15.10.2021 11.34 0.25 11.09 0 11.09

11.25 0.25 11 16.10.2021 16.01.2022 11.34 0.25 11.09 0 11.09

11.25 0.25 11 17.01.2022 15.04.2022 10.85 0.24 10.61 0 10.61

11.25 0.25 11 16.04.2022 14.07.2022 10.97 0.24 10.73 0 10.73

11.25 0.25 11 15.07.2022 14.10.2022 11.22 0.25 10.97 0 10.97

11.25 0.25 11 15.10.2022 15.01.2023 11.34 0.25 11.09 0 11.09

11.25 0.25 11 16.01.2023 14.04.2023 10.85 0.24 10.61 0| . 10.61

11.15 0.25 10.9 15.04.2023 14.07.2023 11 0.25 10.75 0 10.75

11.15 0.25 10.9 15.07.2023 15.10.2023 11.24 0.25 10.99 0 10.99

11.15 0.25 10.9 16.10.2023 15.01.2024 11.12 0.25 10.87 0 10.87

11.15 0.25 10.9 16.01.2024 14.04.2024 10.88 0.24 10.64 0 10.64

11.15 0.25 10.9 15.04.2024 14.07.2024 11 0.25 10.75 0 10.75
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11.15 0.25 10.9 15.07.2024 14.10.2024 11.12 0.25 10.87 0 10.87

11.15 0.25 10.9 15.10.2024 14.01.2025 11.12 0.25 10.87 0 10.87

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 5.97 0.13 5.84 0 5.84
interest is taken as IDC from 26.01.25 t0 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 1.5 0.04 1.46 1.46
0.00

0.00

30.03.2021 95.87 11.25 0.25 11 30.03.2021 14.04.2021 0.44 0.01 0.43 0 0.43
11.25 0.25 11 15.04.2021 14.07.2021 2.69 0.06 2.63 0 2.63

11.25 0.25 11 15.07.2021 15.10.2021 2.75 0.06 2.69 0 2.69

11.25 0.25 11 16.10.2021 16.01.2022 2.75 0.06 2.69 0 2.69

11.25 0.25 11 17.01.2022 15.04.2022 2.63 0.06 2.57 0 2.57

11.25 0.25 11 16.04.2022 14.07.2022 2.66 0.06 2.60 0 '+ 2.60

11.25 0.25 11 15.07.2022 14.10.2022 2,72 0.06 2.66 0 2.66

11.25 0.25 11 15.10.2022 15.01.2023 2.74 0.06 2.68 0 2.68

11.25 0.25 11 16.01.2023 14.04.2023 2.63 0.06 2.57 0 2.57

11.25 0.25 11 15.04.2023 14.07.2023 2.69 0.06 2.63 0 2.63

11.25 0.25 11 15.07.2023 15.10.2023 2.75 0.06 2.69 0 2.69

11.25 0.25 11 16.10.2023 15.01.2024 2.72 0.06 2.66 0 2.66

11.25 0.25 11 16.01.2024 14.04.2024 2.66 0.06 2.60 0 2.60

11.15 0.25 10.9 15.04.2024 14.07.2024 2.67 0.06 2.61 0 2.61

11.15 0.25 10.9 15.07.2024 14.10.2024 2.69 0.06 2.63 0 2.63

11.15 0.25 10.9 15.10.2024 14.01.2025 2.69 0.06 2.63 0 2.63

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14,03.2025 1.44 0.03 1.41 0 1.41
interest is taken as IDC from 26.01.25 t0 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.36 0.01 0.35 0.35
0.00

0.00

15.04.2021 49.59 11.15 0.25 10.9 15.04.2021 14.07.2021 1.38 0.03 1.35 0 1.35
11.15 0.25 10.9 15.07.2021 15.10.2021 1.41 0.03 1.38 0 1.38

11.15 0.25 10.9 16.10.2021 16.01.2022 1.41 0.03 1.38 0 1.38

11.15 0.25 10.9 17.01.2022 15.04.2022 1.35 0.03 1.32 0 1.32

11.15 0.25 10.9 16.04.2022 14.07.2022 1.36 0.03 1.33 0 1.33

11.15 0.25 10.9 15.07.2022 14.10.2022 1.39 0.03 1.36 0 1.36

11.15 0.25 10.9 15.10.2022 15.01.2023 1.41 0.03 1.38 0 1.38

11.15 0.25 10.9 16.01.2023 14.04.2023 1.35 0.03 1.32 0 1.32

11.15 0.25 10.9 15.04.2023 14.07.2023 1.38 0.03 1.35 0 1.35

11.15 0.25 10.9 15.07.2023 15.10.2023 1.41 0.03 1.38 0 1.38

11.15 0.25 10.9 16.10.2023 15.01.2024 1.39 0.03 1.36 0 1.36

11.15 0.25 10.9 16.01.2024 14.04.2024 1.36 0.03 1.33 0 133

11.15 0.25 10.9 15.04.2024 14.07.2024 1.38 0.03 1.35 0 1.35

11.15 0.25 10.9 15.07.2024 14.10.2024 1.39 0.03 1.36 0 1.36
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| 11.15 0.25 10.9 15.10.2024 14.01.2025 1.39 0.03 1.36 0 1.36

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 0.75 0.02 0.73 0 0.73
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.19 0.00 0.19 0.19
0.00

22.04.2021 75.24 11.15 0.25 10.9 22.04.2021 14.07.2021 1.93 0.04 1.89 0 1.89
11.15 0.25 10.9 15.07.2021 15.10.2021 2.14 0.05 2.09 0 2.09

11.15 0.25 10.9 16.10.2021 16.01.2022 2.14 0.05 2.09 0 2.09

11.15 0.25 10.9 17.01.2022 15.04.2022 2.05 0.05 2.00 0 2.00

11.15 0.25 10.9 16.04.2022 14.07.2022 2.07 0.05 2.02 0 2.02

11.15 0.25 10.9 15.07.2022 14.10.2022 2.11 0.05 2.06 0 2.06

11.15 0.25 10.9 15.10.2022 15.01.2023 2.14 0.05 2.09 0 2.09

11.15 0.25 10.9 16.01.2023 14.04.2023 2.05 0.05 2.00 0 2.00

11.15 0.25 109 15.04.2023 14.07.2023 2.09 0.05 2.04 0 2.04

11.15 0.25 10.9 15.07.2023 15.10.2023 2.14 0.05 2.09 0 2.09

11.15 0.25 10.9 16.10.2023 15.01.2024 2.11 0.05 2.06 0 2.06

11.15 0.25 10.9 16.01.2024 14.04.2024 2.07 0.05 2.02 0 2.02

11.15 0.25 10.9 15.04.2024 14.07.2024 2.09 0.05 2.04 0 2.04

11.15 0.25 10.9 15.07.2024 14.10.2024 2.11 0.05 2.06 0 2.06

. 11.15 0.25 10.9 15.10.2024 14.01.2025 2.11 0.05 2.06 0 2.06

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 1.14 0.03 1.11 0 1.11
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.29 0.01 0.28 0.28
0.00

0.00

. 0 0.00

15.07.2021 65 11.15 0.25 109 15.07.2021 15.10.2021 1.85 0.04 1.81 0 1.81
11.15 0.25 109 16.10.2021 16.01.2022 1.85 0.04 1.81 0 1.81

11.15 0.25 10.9 17.01.2022 15.04.2022 1.77 0.04 1.73 0 1.73

11.15 0.25 10.9 16.04.2022 14.07.2022 1.79 0.04 1.75 0 1.75

11.15 0.25 10.9 15.07.2022 14.10.2022 1.83 0.04 1.79 0 1.79

11.15 0.25 109 15.10.2022 15.01.2023 1.84 0.04 1.80 0 1.80

11.15 0.25 10.9 16.01.2023 14.04.2023 1.77 0.04 1.73 0 1.73

11.15 0.25 10.9 15.04.2023 14.07.2023 1.81 0.04 1.77 0 1.77

11.15 0.25 10.9 15.07.2023 15.10.2023 1.85 0.04 1.81 0 1.81

11.15 0.25 109 16.10.2023 15.01.2024 1.83 0.04 1.79 0 1.79

11.15 0.25 10.9 16.01.2024 15.04.2024 1.79 0.04 1.75 0 1.75

11.15 0.25 10.9 15.04.2024 14.07.2024 1.81 0.04 1.77 0 1.77

11.15 0.25 10.9 15.07.2024 14.10.2024 1.83 0.04 1.79 0 1.79

11.15 0.25 10.9 15.10.2024 14.01.2025 1.83 0.04 1.79 0 1.79

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 0.98 0.02 0.96 0 0.96
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.25 0.01 0.24 0.24
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0.00

28.07.2021 101.22 11.15 0.25 10.9 28.07.2021 15.10.2021 2.47 0.06 2.41 0 2.41
11.15 0.25 109 16.10.2021 16.01.2022 2.88 0.06 2.82 0 2.82

11.15 0.25 10.9 17.01.2022 15.04.2022 2.75 0.06 2.69 0 2.69

11.15 0.25 10.9 16.04.2022 14.07.2022 2.78 0.06 2.72 0 2.72

11.15 0.25 10.9 15.07.2022 14.10.2022 2.84 0.06 2.78 0 2.78

11.15 0.25 10.9 15.10.2022 15.01.2023 2.88 0.06 2.82 0 2.82

11.15 0.25 10.9 16.01.2023 14.04.2023 2.75 0.06 2.69 0 2.69

11.15 0.25 10.9 15.04.2023 14.07.2023 2.81 0.06 2.75 0 2.75

11.15 0.25 10.9 15.07.2023 15.10.2023 2.88 0.06 2.82 0 2.82

11.15 0.25 10.9 16.10.2023 15.01.2024 2.85 0.06 2.79 0 2.79

11.15 0.25 10.9 16.01.2024 14.04.2024 2.78 0.06 2.72 0 2.72

11.15° 0.25 10.9 15.04.2024 14.07.2024 2.81 0.06 2.75 0 2.75

11.15 0.25 10.9 15.07.2024 14.10.2024 2.84 0.06 2.78 0 2.78

11.15 0.25 10.9 15.10.2024 14.01.2025 2.84 0.06 2.78 0 2.78

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 1.53 0.04 1.49 0 1.49
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.38 0.01 0.37 0.37
0 0.00

29.10.2021 211.42 11.15 0.25 10.9 29.10.2021 16.01.2022 517 0.12 5.05 0 5.05
11.15 0.25 10.9 17.01.2022 15.04.2022 5.75 0.13 5.62 0 5.62

11.15 0.25 10.9 16.04.2022 14.07.2022 5.81 0.13 5.68 0 5.68

11.15 0.25 10.9 15.07.2022 14.10.2022 5.94 0.13 5.81 0 5.81

11.15 0.25 10.9 15.10.2022 15.01.2023 6.01 0.13 5.88 0 5.88

11.15 0.25 10.9 16.01.2023 14.04.2023 5.75 0.13 5.62 0 5.62

11.15 0.25 10.9 15.04.2023 14.07.2023 5.88 0.13 5.75 0 5.75

11.15 0.25 10.9 15.07.2023 15.10.2023 6 0.13 5.87 0 5.87

11.15 0.25 10.9 16.10.2023 15.01.2024 5.94 0.13 5.81 0 5.81

11.15 0.25 10.9 16.01.2024 14.04.2024 5.81 0.13 5.68 0 5.68

11.15 0.25 10.9 15.04.2024 14.07.2024 5.88 0.13 5.75 0 5.75

11.15 0.25 10.9 15.07.2024 14.10.2024 5.94 0.13 5.81 0 5.81

11.15 0.25 10.9 15.10.2024 14.01.2025 5.94 0.13 5.81 0 5.81

11.15 0.25 10.9 15.01.2025 14.03.2025 3.19 0.08 3.11 0 3.11

10.2 0.25 9.95 15.03.2025 31.03.2025 0.8 0.02 0.78 0.78

. 0 0.00

01.12.2021 100.65 11.15 0.25 10.9 01.12.2021 16.01.2022 1.45 0.03 1.42 0 142
11.15 0.25 10.9 17.01.2022 15.04.2022 2.74 0.06 2.68 0 2.68

11.15 0.25 10.9 16.04.2022 14.07.2022 2.77 0.06 2.71 0 2.71

11.15 0.25 10.9 15.07.2022 14.10.2022 2.83 0.06 2.77 0 2.77

11.15 0.25 10.9 15.10.2022 15.01.2023 2.86 0.06 2.80 0 2.80

11.15 0.25 10.9 16.01.2023 14.04.2023 2.74 0.06 2.68 0 2.68
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11.15 0.25 10.9 15.04.2023 14.07.2023 2.8 0.06 2.74 0 2.74

11.15 0.25 109 15.07.2023 15.10.2023 2.86 0.06 2.80 0 2.80

11.15 0.25 10.9 16.10.2023 15.01.2024 2.83 0.06 2.77 0 2.77

11.15 0.25 10.9 16.01.2024 14.04.2024 2.77 0.06 2.71 0 2,71

11.15 0.25 10.9 15.04.2024 14.07.2024 2.8 0.06 2.74 0 2.74

11.15 0.25 10.9 15.07.2024 14.10.2024 2.83 0.06 2.77 0 2.77

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.10.2024 14.01.2025 2.83 0.06 2.77 0 2.77
interest is taken as IDC from 26.01.25 to 31.03.25 11.15 0.25 10.9 15.01.2025 14.03.2025 1.52 0.04 1.48 0 1.48
10.2 0.25 9.95 15.03.2025 31.03.2025 0.38 0.01 0.37 0.37

0 0.00

17.01.2021 77.67 11.15 0.25 10.9 17.01.2022 15.04.2022 211 0.05 2.06 0 2.06
11.15 0.25 10.9 16.04.2022 14.07.2022 2.14 0.05 2.09 0 2.09

11.15 0.25 10.9 15.07.2022 14.10.2022 2.18 0.05 2.13 0 2.13

11.15 0.25 10.9 15.10.2022 15.01.2023 2.21 0.05 2.16 0 2.16

11.15 0.25 10.9 16.01.2023 14.04.2023 2.11 0.05 2.06 0 2.06

11.15 0.25 10.9 15.04.2023 14.07.2023 2.16 0.05 2.11 0 2.11

11.15 0.25 10.9 15.07.2023 15.10.2023 2.21 0.05 2.16 0 2.16

11.15 0.25 10.9 16.10.2023 15.01.2024 2.18 0.05 2.13 0 2.13

11.15 0.25 10.9 16.01.2024 14.04.2024 2.14 0.05 2.09 0 2.09

11.15 0.25 10.9 15.04.2024 14.07.2024 2.16 0.05 211 0 211

11.15 0.25 10.9 15.07.2024 14.10.2024 2.18 0.05 2.13 0 2.13

11.15 0.25 10.9 15.10.2024 14.01.2025 2.18 0.05 213 0 2.13

11.15 0.25 10.9 15.01.2025 14.03.2025 1.17 0.02 1.15 1.15

COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.2 0.25 9.95 15.03.2025 31.03.2025 0.3 0.01 0.29 0.29
interest is taken as IDC from 26.01.25 to 31.03.25 0.00
31.03.2022 676.83 10.85 0.25 10.6 31.03.2022 15.04.2022 ©3.21 0.07 3.14 0 3.14
10.85 0.25 10.6 16.04.2022 14.07.2022 18.11 0.42 17.69 0 17.69

10.85 0.25 10.6 15.07.2022 14.10.2022 18.51 0.43 18.08 0 18.08

10.85 0.25 10.6 15.10.2022 15.01.2023 18.71 0.43 18.28 0 18.28

10.85 0.25 10.6 16.01.2023 14.04.2023 17.91 0.41 17.50 0 17.50

10.85 0.25 10.6 15.04.2023 14.07.2023 18.31 0.42 17.89 0 17.89

10.85 0.25 10.6 15.07.2023 15.10.2023 18.71 0.43 18.28 0 18.28

10.85 0.25 10.6 16.10.2023 15.01.2024 18.51 0.43 18.08 0 18.08

10.85 0.25 10.6 16.01.2024 14.04.2024 18.11 0.42 17.69 0 17.69

10.85 0.25 10.6 15.04.2024 14.07.2024 18.31 0.42 17.89 0 17.89

10.85 0.25 10.6 15.07.2024 14.10.2024 18.51 0.43 18.08 0 18.08

10.85 0.25 10.6 15.10.2024 14.01.2025 18.51 0.43 18.08 0 18.08

COD achieved for Unit-ll on 25.01.25. The 4/5th of 10.85 0.25 10.6 15.01.2025 14.03.2025 9.94 0.23 9.71 9.71
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 2.57 0.06 2.51 2.51
| 0 0.00
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31.07.2023 230.74 11.15 0.25 10.9 31.07.2023 15.10.2023 5.41 0.12 5.29 0 5.29
11.15 0.25 10.9 16.10.2023 15.01.2024 6.48 0.15 6.33 0 6.33

11.15 0.25 10.9 16.01.2024 14.04.2024 6.34 0.14 6.20 0 6.20

11.15 0.25 10.9 15.04.2024 14.07.2024 6.41 0.14 6.27 0 6.27

11.15 0.25 10.9 15.07.2024 14.10.2024 6.49 0.15 6.34 0 6.34

11.15 0.25 10.9 15.10.2024 14.01.2025 6.49 0.15 6.34 0 6.34

11.15 0.25 10.9 15.01.2025 14.03.2025 3.49 0.08 3.41 0 341

10.2 0.25 9.95 15.03.2025 31.03.2025 0.88 0.02 0.86 0.86

: 0 0.00

30.09.2023 120.05 11.15 0.25 10.9 31.07.2023 15.10.2023 0.58 0.01 0.57 0 0.57
11.15 0.25 10.9 16.10.2023 15.01.2024 3.37 0.08 3.29 0 3.29

11.15 0.25 10.9 16.01.2024 14.04.2024 3.3 0.07 3.23 0 3.23

11.15 0.25 10.9 15.04.2024 14.07.2024 3.34 0.08 3.26 0 3.26

11.15 0.25 10.9 15.07.2024 14.10.2024 3.37 0.08 3.29 0 3.29

11.15 0.25 10.9 15.10.2024 14.01.2025 3.37 0.08 3.29 0 3.29

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 1.81 0.04 1.77 0 1.77
interest is taken as IDC from 26.01.25 t0 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.46 0.01 0.45 0.45
0.00

29.11.2023 66.08 11.15 0.25 10.9 29.11.2023 15.01.2024 0.97 0.02 0.95 0 0.95
11.15 0.25 10.9 16.01.2024 14.04.2024 1.82 0.04 1.78 0 1.78

11.15 0.25 10.9 15.04.2024 14.07.2024 1.83 0.04 1.79 0 1.79

11.15 0.25 10.9 15.07.2024 14.10.2024 1.86 0.04 1.82 0 1.82

11.15 0.25 10.9 15.10.2024 14.01.2025 1.86 0.04 1.82 0 1.82

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11.15 0.25 10.9 15.01.2025 14.03.2025 1 0.02 0.98 0 0.98
interest is taken as IDC from 26.01.25 to 31.03.25 10.2 0.25 9.95 15.03.2025 31.03.2025 0.25 0.01 0.24 0.24
0.00

Total Drawn 4008.86 Total 1942.46 43.62 1898.84 0.00 1898.84
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Form 19.8: Interest During Construction and Finance Charges up to 31.03.25(Provisional) for the term loan sanctioned by REC

TELANGANA POWER GENERATION CORPORATION LIMITED

YADADRI THERMAL POWER STATION (5x800MW)

Actual as executed

Loan Tranche | Loan Tranche [Repayment, if Rate of Finance In!:erest &
Sl. No. . From To Interest finance
date amount any interest charges
, charges
Date Rs. Rs. % Date Date Rs.in Crs.
REC LOAN v

1(28.12.2015 198.59 0 11.15(28.12.2015 30.12.2015 0.18 0.00 0.18
11.15(31.12.2015 30.03.2016 5.52 0.00 5.52

11.15(31.03.2016 29.06.2016 5.52 0.00 5.52

11.15(30.06.2016 29.09.2016 5.58 0.00 5.58

11.15|30.09.2016 30.12.2016 5.58 0.00 5.58

11.15(31.12.2016 30.03.2017 5.46 0.00 5.46

11.15(31.03.2017 29.06.2017 5.52 0.00 5.52

11.15(30.06.2017 29.09.2017 5.58 0.00 5.58

11.1530.09.2017 30.12.2017 5.58 0.00 5.58

11.15(31.12.2017 30.03.2018 5.46 0.00 5.46

11.15(31.03.2018 29.06.2018 5.52 0.00 5.52

11.15(30.06.2018 29.09.2018 5.58 0.00 5.58

11.15(30.09.2018 27.12.2018 5.40 0.00 5.40

11.15(28.12.2018 30.12.2018 0.18 0.00 0.18

11.15(31.12.2018 30.03.2019 5.46 0.00 5.46

11.15(31.03.2019 29.06.2019 5.52 0.00 5.52

. 11.15]30.06.2019 29.09.2019 5.58 0.00 5.58

11.15(30.09.2019 30.12.2019 5.58 0.00 5.58

11.15(31.12.2019 31.03.2020 5.52 0.00 5.52

11.15{31.03.2020 29.06.2020 5.52 0.00 5.52

11.15(30.06.2020 29.09.2020 5.58 0.00 5.58

11.15(30.09.2020 30.12.2020 5.58 0.00 5.58

11.15(31.12.2020 30.03.2021 5.46 0.00 5.46

11.15(31.03.2021 29.06.2021 5.52 0.00 5.52
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11.15{30.06.2021 29.09.2021 5.58 0.00 5.58
11.15(30.09.2021 27.12.2021 5.40 0.00 5.40
10.75|28.12.2021 30.12.2021 0.18 0.00 0.18
10.75|31.12.2021 27.02.2022 3.45 0.00 3.45

10.959 10.75]28.02.2022 30.03.2022 1.71 0.00 1.71
10.959 10.75|31.03.2022 29.04.2022 1.56 0.00 1.56
10.959 10.75]30.04.2022 30.05.2022 1.51 0.00 1.51
10.959 10.75|31.05.2022 29.06.2022 1.37 0.00 1.37
10.959 10.75(30.06.2022 30.07.2022 1.31 0.00 1.31
10.959 10.75|31.07.2022 30.08.2022 1.21 0.00 1.21
10.959 10.75]31.08.2022 29.09.2022 1.08 0.00 1.08
10.959 10.75]30.09.2022 30.10.2022 1.01 0.00 1.01
10.959 10.75]31.10.2022 29.11.2022 0.88 0.00 0.88
10.959 10.75]30.11.2022 30.12.2022 0.81 0.00 0.81
10.75|31.12.2022 30.03.2023 2.36 0.00 2.36

89 10.75(31.03.2023 14.05.2023 1.18 0.00 1.18
2(31.12.2015 0.18 0 11.15]31.12.2015 30.03.2016 0.01 0.00 0.01
11.15|31.03.2016 29.06.2016 0.01 0.00 0.01
11.15]30.06.2016 29.09.2016 0.01 0.00 0.01
11.15]30.09.2016 - 30.12.2016 0.01 0.00 0.01
11.15|31.12.2016 30.03.2017 0.01 0.00 0.01
11.15]31.03.2017 29.06.2017 0.01 0.00 0.01
11.15(30.06.2017 29.09.2017 0.01 0.00 0.01
11.15}30.09.2017 30.12.2017 0.01 0.00 0.01
11.15(31.12.2017 30.03.2018 0.01 0.00 0.01
11.15131.03.2018 29.06.2018 0.01 0.00 0.01
11.15(30.06.2018 29.09.2018 0.01 0.00 0.01
11.15(30.09.2018 30.12.2018 0.01 0.00 0.01
11.15]31.12.2018 30.03.2019 0.01 0.00 0.01
11.15(31.03.2019 29.06.2019 0.01 0.00 0.01
11.15|30.06.2019 29.09.2019 0.01 0.00 0.01
11.15]30.09.2019 30.12.2019 0.01 0.00 0.01
11.15]31.12.2019 31.03.2020 0.01 0.00 0.01
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11.15|31.03.2020 29.06.2020 0.01 0.00 0.01
11.15|30.06.2020 29.09.2020 0.01 0.00 0.01
11.15(30.09.2020 30.12.2020 0.01 0.00 0.01
11.15(31.12.2020 30.03.2021 0.01 0.00 0.01
11.15(31.03.2021 29.06.2021 0.01 0.00 0.01
11.15|30.06.2021 29.09.2021 0.01 0.00 0.01
11.15|30.09.2021 30.12.2021 0.01 0.00 0.01
10.7531.12.2021 30.03.2022 0.00 0.00 0.00
10.75(31.03.2022 29.06.2022 0.00 0.00 0.00
10.75(30.06.2022 29.09.2022 0.01 0.00 0.01
10.75(30.09.2022 30.12.2022 0.01 0.00 0.01
10.75(31.12.2022 30.03.2023 0.01 0.00 0.01
0.18 10.75131.03.2023 14.05.2023 0.00 0.00 0.00
0.00

3]11.01.2016 285.81 0 11.1511.01.2016 30.03.2016 6.99 0.00 6.99
11.15|31.03.2016 29.06.2016 7.95 0.00 7.95
11.15|30.06.2016 29.09.2016 8.03 0.00 8.03
11.15|30.09.2016 30.12.2016 8.03 0.00 8.03
11.15}31.12.2016 30.03.2017 7.86 0.00 7.86
11.15|31.03.2017 29.06.2017 7.95 0.00 7.95
11.15|30.06.2017 29.09.2017 8.03 0.00 8.03
11.15]30.09.2017 30.12.2017 8.03 0.00 8.03
11.15]31.12.2017 30.03.2018 7.86 0.00 7.86
11.15|31.03.2018 29.06.2018 7.95 0.00 7.95
11.15|30.06.2018 29.09.2018 8.03 0.00 8.03
11.15|30.09.2018 30.12.2018 8.03 0.00 8.03
11.15131.12.2018 10.01.2019 0.96 0.00 0.96
11.15|11.01.2019 30.03.2019 6.90 0.00 6.90
11.15|31.03.2019 29.06.2019 7.95 0.00 7.95
11.15|30.06.2019 29.09.2019 8.03 0.00 8.03
11.15/30.09.2019 30.12.2019 8.03 0.00 8.03
11.15131.12.2019 31.03.2020 7.95 0.00 7.95
11.15(31.03.2020 29.06.2020 7.95 0.00 7.95
11.15|30.06.2020 29.09.2020 8.03 0.00 8.03
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11.15]30.09.2020 30.12.2020 8.03 0.00 8.03
11.15(31.12.2020 30.03.2021 7.86 0.00 7.86
11.15/31.03.2021 29.06.2021 7.95 0.00 7.95
11.15|30.06.2021 29.09.2021 8.03 0.00 8.03
11.15]30.09.2021 30.12.2021 8.03 0.00 8.03
11.15(31.12.2021 10.01.2022 0.96 0.00 0.96
10.75(11.01.2022 30.03.2022 6.65 0.00 6.65

5.032 10.75|31.03.2022 29.04.2022 2.48 0.00 2.48
5.032 10.75]30.04.2022 30.05.2022 2.52 0.00 2.52
5.032 10.75|31.05.2022 29.06.2022 2.39 0.00 2.39
5.032 10.75]30.06.2022 30.07.2022 243 0.00 2.43
5.032 10.75(31.07.2022 30.08.2022 2.38 0.00 2.38
5.032 10.75|31.08.2022 29.09.2022 2.26 0.00 2.26
5.032 10.75]30.09.2022 30.10.2022 2.28 0.00 2.28
5.032 10.75|31.10.2022 29.11.2022 2.17 0.00 2.17
5.032 10.75|30.11.2022 30.12.2022 2.20 0.00 2.20
5.032 10.75(31.12.2022 30.03.2023 6.24 0.00 6.24
235.49 10.75(31.03.2023 14.05.2023 3.12 0.00 3.12
. 4|31.03.2016 12.51] 11.15431.03.2016 29.06.2016 0.35 0.00 0.35
11.15(30.06.2016 29.09.2016 0.35 0.00 0.35
11.15]30.09.2016 30.12.2016 0.35 0.00 0.35
11.15(31.12.2016 30.03.2017 0.34 0.00 0.34
11.15|31.03.2017 29.06.2017 0.35 0.00 0.35
11.15]30.06.2017 29.09.2017 0.35 0.00 0.35
11.15{30.09.2017 30.12.2017 0.35 0.00 0.35
11.15|31.12.2017 30.03.2018 0.34 0.00 0.34
11.15]31.03.2018 29.06.2018 0.35 0.00 0.35
11.15]30.06.2018 29.09.2018 0.35 0.00 0.35
11.15|30.09.2018 30.12.2018 0.35 0.00 0.35
11.15]31.12.2018 30.03.2019 0.35 0.00 0.35
11.4(31.03.2019 29.06.2019 0.36 0.00 0.36

11.4130.06.2019 29.09.2019 0.36 0.00 0.36

11.4130.09.2019 30.12.2019 0.36 0.00 0.36

11.4131.12.2019 31.03.2020 0.36 0.00 0.36
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11.4{31.03.2020 29.06.2020 0.36 0.00 0.36
11.4|30.06.2020 29.09.2020 0.36 0.00 0.36
11.4|30.09.2020 30.12.2020 0.36 0.00 0.36
11.4|31.12.2020 30.03.2021 0.36 0.00 0.36
11.4131.03.2021 29.06.2021 0.36 0.00 0.36
11.4{30.06.2021 29.09.2021 0.36 0.00 0.36
11.4130.09.2021 30.12.2021 0.36 0.00 0.36
11.4|31.12.2021 30.03.2022 0.35 0.00 0.35
10.09|31.03.2022 29.06.2022 0.31 0.00 0.31
10.09]30.06.2022 29.09.2022 0.32 0.00 0.32
10.09(30.09.2022 30.12.2022 0.32 0.00 0.32
10.09(31.12.2022 30.03.2023 0.31 0.00 0.31
12.51 10.09|31.03.2023 14.05.2023 0.15 0.00 0.15
5/30.06.2016 13.82 11|30.06.2016 29.09.2016 0.38 0.00 0.38
11|30.09.2016 30.12.2016 0.38 0.00 0.38
11)31.12.2016 30.03.2017 0.37 0.00 0.37
11(31.03.2017 29.06.2017 0.38 0.00 0.38
11|30.06.2017 29.09.2017 0.38 0.00 0.38
11§30.09.2017 30.12.2017 0.38 0.00 0.38
11(31.12.2017 30.03.2018 0.37 0.00 0.37
11(31.03.2018 29.06.2018 0.38 0.00 0.38
11(30.06.2018 29.09.2018 0.38 0.00 0.38
11130.09.2018 30.12.2018 0.38 0.00 0.38
11|31.12.2018 30.03.2019 0.37 0.00 0.37
11(31.03.2019 29.06.2019 0.38 0.00 0.38
11.4{30.06.2019 29.09.2019 0.40 0.00 0.40
11.4130.09.2019 30.12.2019 0.40 0.00 0.40
11.4|31.12.2019 31.03.2020 0.39 0.00 0.39
11.4|31.03.2020 29.06.2020 0.39 0.00 0.39
11.4|30.06.2020 29.09.2020 0.41 0.00 0.41
11.4|30.09.2020 30.12.2020 0.40 0.00 0.40
11.4|31.12.2020 30.03.2021 0.39 0.00 0.39
11.4(31.03.2021 29.06.2021 0.39 0.00 0.39
11.4{30.06.2021 29.09.2021 0.40 0.00 0.40
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11.4{30.09.2021 30.12.2021 0.40 0.00 0.40
11.4131.12,2021 30.03.2022 0.39 0.00 0.39
11.4131.03.2022 29.06.2022 0.39 0.00 0.39
10.09]30.06.2022 29.09.2022 0.35 0.00 0.35
10.09|30.09.2022 30.12.2022 0.35 0.00 0.35
10.09131.12.2022 30.03.2023 0.35 0.00 0.35
13.82 10.09|31.03.2023 14.05.2023 0.17 0.00 0.17
6(30.09.2016 14.35 11{30.09.2016 30.12.2016 0.40 0.00 0.40
11)31.12.2016 30.03.2017 0.40 0.00 0.40
11)31.03.2017 29.06.2017 0.39 0.00 0.39
11{30.06.2017 29.09.2017 0.40 0.00 0.40
11|30.09.2017 30.12.2017 0.40 0.00 0.40
11131.12.2017 30.03.2018 0.39 0.00 0.39
11(31.03.2018 29.06.2018 0.39 0.00 0.39
11]30.06.2018 29.09.2018 0.40 0.00 0.40
11)30.09.2018 30.12.2018 0.40 0.00 0.40
11§31.12.2018 30.03.2019 0.39 0.00 0.39
11(31.03.2019 29.06.2019 0.39 0.00 0.39
11]30.06.2019 29.09.2019 0.40 0.00 0.40
11.4130.09.2019 30.12.2019 0.41 0.00 0.41
11.4131.12.2019 31.03.2020 0.41 0.00 0.41
11.4]31.03.2020 29.06.2020 0.41 0.00 0.41
11.4130.06.2020 29.09.2020 0.41 0.00 0.41
11.4{30.09.2020 30.12.2020 0.41 0.00 0.41
11.4131.12.2020 30.03.2021 0.40 0.00 0.40
11.4[31.03.2021 29.06.2021 041 0.00 0.41
11.4130.06.2021 29.09.2021 0.41 0.00 0.41
11.4130.09.2021 30.12.2021 0.41 0.00 0.41
11.4131.12.2021 30.03.2022 0.40 0.00 0.40
11.4131.03.2022 29.06.2022 0.41 0.00| 0.41
11.4130.06.2022 29.09.2022 0.41 0.00 0.41
10.09{30.09.2022 30.12.2022 0.37 0.00 0.37
10.09(31.12.2022 30.03.2023 0.36 0.00 0.36
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14.35 10.09|31.03.2023 14.05.2023 0.18 0.00 0.18
7131.12.2016 14.75 10.9|31.12.2016 30.03.2017 0.40 0.00 0.40
10.9131.03.2017 29.06.2017 0.40 0.00 0.40

10.9{30.06.2017 29.09.2017 0.41 0.00 0.41

10.9130.09.2017 30.12.2017 0.41 0.00 0.41

10.9(31.12.2017 30.03.2018 0.40 0.00 0.40

10.931.03.2018 29.06.2018 0.40 0.00 0.40

10.9130.06.2018 29.09.2018 0.41 0.00 0.41

10.9(30.09.2018 30.12.2018 0.41 0.00 0.41

10.9(31.12.2018 30.03.2019 0.40 0.00 0.40

10.9(31.03.2019 29.06.2019 0.40 0.00 0.40

10.9{30.06.2019 29.09.2019 - 041 0.00 0.41

10.9(30.09.2019 30.12.2019 0.41 0.00 0.41

11.4(31.12.2019 31.03.2020 0.42 0.00 0.42

11.4(31.03.2020 29.06.2020 0.42 0.00 0.42

11.4]30.06.2020 29.09.2020 0.42 0.00 0.42

11.4]30.09.2020 30.12.2020 0.42 0.00 0.42

11.4|31.12.2020 30.03.2021 0.42 0.00 0.42

11.4|31.03.2021 29.06.2021 0.42 0.00 0.42

11.4{30.06.2021 29.09.2021 0.42 0.00 0.42

11.4130.09.2021 30.12.2021 0.42 0.00 0.42

11.4(31.12.2021 30.03.2022 0.41 0.00 0.41

11.4|31.03.2022 29.06.2022 0.42 0.00 0.42

11.4{30.06.2022 29.09.2022 0.42 0.00 0.42

11.4{30.09.2022 30.12.2022 0.42 0.00 0.42
10.24|31.12.2022 30.03.2023 0.37 0.00 0.37

14.75 10.24|31.03.2023 14.05.2023 0.19 0.00 0.19
8(31.03.2017 14.83 10.9|31.03.2017 29.06.2017 0.40 0.00 0.40
10.9(30.06.2017 29.09.2017 0.41 0.00 0.41

10.9/30.09.2017 30.12.2017 0.41 0.00 0.41

10.9131.12.2017 30.03.2018 0.40 0.00 0.40

10.9{31.03.2018 29.06.2018 0.40 0.00 0.40

10.9/30.06.2018 29.09.2018 0.41 0.00 0.41
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10.9(30.09.2018 30.12.2018 0.41 0.00 0.41
10.9131.12.2018 30.03.2019 0.40 0.00 0.40
10.9(31.03.2019 29.06.2019 0.40 0.00 0.40
10.9130.06.2019 29.09.2019 0.41 0.00]. 0.41
10.9130.09.2019 30.12.2019 0.41| 0.00 0.41
10.9131.12.2019 31.03.2020 0.40 0.00 0.40
11.4131.03.2020 29.06.2020 0.42 0.00 0.42
11.4|30.06.2020 29.09.2020 0.43 0.00 0.43
11.4130.09.2020 30.12.2020 0.43 0.00 0.43
11.4131.12.2020 30.03.2021 0.42 0.00 0.42
11.4{31.03.2021 29.06.2021 0.42 0.00 0.42
11.4(30.06.2021 29.09.2021 0.43 0.00 0.43
11.4130.09.2021 30.12.2021 0.43 0.00 0.43
11.4131.12.2021 30.03.2022 0.42 0.00 0.42
11.4(31.03.2022 29.06.2022 0.42 0.00 0.42
11.4{30.06.2022 29.09.2022 0.43 0.00 0.43
11.4{30.09.2022 30.12.2022 0.43 0.00 0.43
11.4131.12.2022 30.03.2023 0.42 0.00 0.42
14.83 10.5131.03.2023 31.03.2023 0.00 0.00 0.00
10.5101..04.2023 14.05.2023 0.18 0.00 0.18
9(30.06.2017 15.39 10.65]30.06.2017 29.09.2017 0.41 0.00 0.41
10.65/30.09.2017 30.12.2017 0.41 0.00 0.41
10.65(31.12.2017 30.03.2018 0.40 0.00 0.40
10.65|31.03.2018 29.06.2018 0.41 0.00 0.41
10.6530.06.2018 29.09.2018 0.41 0.00 041
10.65{30.09.2018 30.12.2018 0.41 0.00 0.41
10.65|31.12.2018 30.03.2019 0.40 0.00 0.40
10.65|31.03.2019 29.06.2019 0.41 0.00 0.41
10.65]30.06.2019 29.09.2019 041 0.00 0.41
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10.65(30.09.2018 30.12.2019 0.41 0.00 0.41
10.65(31.12.2019 31.03.2020 0.41( 0.00 0.41
10.65|31.03.2020 29.06.2020 0.41 0.00 0.41
11.4/30.06.2020 29.09.2020 0.44 0.00 0.44
11.4]30.09.2020 30.12.2020 0.44 0.00 0.44
11.4|31.12.2020 30.03.2021 0.43 0.00 0.43
11.4131.03.2021 29.06.2021 0.44 0.00 0.44
114{30.06.2021 29.09.2021 0.44 0.00 0.44
114]30.09.2021 30.12.2021 0.44 0.00 0.44
114(31.12.2021 30.03.2022 0.43 0.00 0.43
114]31.03.2022 29.06.2022 0.44 0.00 0.44
114(30.06.2022 29.09.2022 0.44 0.00 0.44
11.4|30.09.2022 30.12.2022 0.44 0.00 0.44
11.431.12.2022 30.03.2023 0.42 0.00 0.42
15.39 11.4|31.03.2023 14.05.2023 0.22 0.00 0.22
10(30.09.2017 15.98 10.65(30.09.2017 30.12.2017 0.43 0.00 0.43
10.65(31.12.2017 30.03.2018 0.42 0.00 0.42
10.65(31.03.2018 29.06.2018 0.42 0.00 0.42
10.65|30.06.2018 29.09.2018 0.43 0.00 0.43
10.65(30.09.2018 30.12.2018 0.43 0.00 0.43
10.65(31.12.2018 30.03.2019 0.42 0.00 0.42
10.65|31.03.2019 29.06.2019 0.43 0.00 0.43
10.65|30.06.2019 29.09.2019 0.43 0.00 0.43
10.65(30.09.2019 30.12.2019 0.43 0.00 0.43
10.65|31.12.2019 31.03.2020 0.42 0.00 0.42
10.65(31.03.2020 29.06.2020 0.42 0.00 0.42
10.65}30.06.2020 29.09.2020 0.43 0.00 0.43
11(30.09.2020 30.12.2020 0.44 0.00 0.44
11|31.12.2020 30.03.2021 0.43 0.00 0.43
11{31.03.2021 29.06.2021 0.44 0.00 0.44
11{30.06.2021 - 29.09.2021 0.44 0.00 0.44
11}30.09.2021 30.12.2021 0.44 0.00 0.44
11]31.12.2021 30.03.2022 0.43 0.00 0.43
11(31.03.2022 29.06.2022 0.44 0.00 0.44
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11|30.06.2022 29.09.2022 0.44 0.00 0.44

11{30.09.2022 30.12.2022 0.44 0.00 0.44

11{31.12.2022 30.03.2023 0.43 0.00 0.43

15.98 11|31.03.2023 14.05.2023 0.21 0.00 0.21
11]20.10.2017 417.16 10.65]20.10.2017 30.12.2017 8.76 0.00 8.76
10.65|31.12.2017 30.03.2018 10.95 0.00 10.95
10.65(31.03.2018 29.06.2018 11.08 0.00( 11.08
10.65(30.06.2018 29.09.2018 11.20 0.00 11.20
10.65(30.09.2018 30.12.2018 11.20 0.00 11.20
10.65(31.12.2018 30.03.2019 10.95 0.00 10.95
10.65|31.03.2019 29.06.2019 11.08 0.00 11.08
10.65|30.06.2019 29.09.2019 11.20 0.00 11.20
10.65|30.09.2019 30.12.2019 .11.20 0.00 11.20
10.65(31.12.2019 31.03.2020 11.08 0.00 11.08
10.65131.03.2020 29.06.2020 11.08 0.00 11.08
10.65{30.06.2020 .129.09.2020 11.20 0.00 11.20
10.65{30.09.2020 19.10.2020 2.43 0.00 2.43

11{20.10.2020 30.12.2020 9.05 0.00 9.05

11)31.12.2020 30.03.2021 11.32 0.00 11.32

11]31.03.2021 29.06.2021 11.44 0.00 11.44

11]30.06.2021 29.08.2021 11.57 0.00 11.57

11}30.09.2021 30.12.2021 11.57 0.00 11.57

11{31.12.2021 30.03.2022 11.31 0.00 11.31

11|31.03.2022 29.06.2022 11.44 0.00 11.44

11]30.06.2022 29.09.2022 11.57 0.00 11.57

11]30.09.2022 30.12.2022 11.57 0.00 11.57

11)31.12.2022 30.03.2023 11.32 0.00 11.32

417.16 11)31.03.2023 14.05.2023 5.66 0.00 5.66
12128.02.2018 75.75 10.65(28.02.2018 30.03.2018 0.69 0.00 0.69
10.65|31.03.2018 29.06.2018 2.01 0.00 2.01
10.65|30.06.2018 29.09.2018 2.03 0.00 2.03
10.65|30.09.2018 30.12.2018 2.03 0.00 2.03
10.65]31.12.2018 30.03.2019 0.00 1.99

1.99
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10.65|31.03.2019 29.06.2019 2.01 0.00 2.01
10.65]30.06.2019 29.09.2019 2.03 0.00 2.03
10.65(30.09.2019 30.12.2019 2.03 0.00 2.03
10.65|31.12.2019 31.03.2020 2.01 0.00 2.01
10.65(31.03.2020 29.06.2020 2.01 0.00 2.01
10.65|30.06.2020 29.09.2020 2.03 0.00 2.03
10.65(30.09.2020 30.12.2020 2.03 0.00 2.03
10.65(31.12.2020 27.02.2021 1.30 0.00 1.30
11.25}18.02.2021 30.03.2021 0.72 0.00 0.72
11.25|31.03.2021 29.06.2021 2.12 0.00 2.12
11,25|30.06.2021 29.09.2021 2.15 0.00 2.15
11.25|30.09.2021 30.12.2021 2.15 0.00 2.15
11.25|31.12.2021 30.03.2022 2.10 0.00 2.10
11.25]31.03.2022 29.06.2022 2.12 0.00 2.12
11.25130.06.2022 29.09.2022 2.15 0.00 2.15
11.25|30.09.2022 30.12.2022 2.15 0.00 2.15
11.25(31.12.2022 30.03.2023 2.10 0.00 2.10
75.75 11.25|31.03.2023 14.05.2023 1.05 0.00 1.05
13(05.07.2018 306.8 10.9|05.07.2018 29.09.2018 7.97 0.00 7.97
10.9(30.09.2018 30.12.2018 8.43 0.00 8.43
10.9(31.12.2018 30.03.2019 8.25 0.00 8.25
10.9|31.03.2019 29.06.2019 8.34 0.00 8.34
10.930.06.2019 29.09.2019 8.43 0.00 8.43
10.9(30.09.2019 30.12.2019 8.43 0.00 8.43
10.9(31.12.2019 31.03.2020 8.34 0.00 8.34
10.9(31.03.2020 29.06.2020 8.34 0.00 8.34
10.930.06.2020 29.09.2020 8.43 0.00 8.43
10.9|30.09.2020 30.12.2020 8.43 0.00 8.43
10.9|31.12.2020 30.03.2021 8.25 0.00 8.25
10.9(31.03.2021 29.06.2021 8.34 0.00 8.34
10.9130.06.2021 04.07.2021 0.46 0.00 0.46
10.86]05.07.2024 29.09.2021 7.94 0.00 7.94
10.86|30.09.2021 30.12.2021 8.40 0.00 8.40
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10.86(31.12.2021 30.03.2022 8.22 0.00 8.22
10.86|31.03.2022 29.06.2022 8.31 0.00 8.31
10.86|30.06.2022 29.09.2022 8.40 0.00 8.40
10.86(30.09.2022 30.12.2022 8.40 0.00 8.40
10.86]31.12.2022 30.03.2023 8.22 0.00 8.22

306.8 10.86|31.03.2023 14.05.2023 4.11 0.00 4.11
14131.08.2018 106.06 10.9|31.08.2018 29.09.2018 0.95 0.00 0.95
10.9(30.09.2018 30.12.2018 2.91 0.00 2.91

10.9131.12.2018 30.03.2019 2.85 0.00 2.85

10.9(31.03.2019 29.06.2019 2.88 0.00 2.88

10.9]30.06.2019 29.09.2019 2.91 0.00 2.91

10.9130.09.2019 30.12.2019 2.91 0.00 2.91

10.9131.12.2019 31.03.2020 2.88 0.00 2.88

10.931.03.2020 29.06.2020 2.88 0.00 2.88

10.9|30.06.2020 29.09.2020 291 0.00 2.91

10.9]30.09.2020 30.12.2020 2.91 0.00 2.91

10.9131.12.2020 30.03.2021 2.85 0.00 2.85

10.9131.03.2021 29.06.2021 2.88 0.00 2.88

10.9130.06.2021 30.08.2021 1.96 0.00 1.96
10.8631.08.2021 29.09.2021 0.95 0.00 0.95
10.86]30.09.2021 30.12.2021 2.90 0.00 2.90
10.86{31.12.2021 30.03.2022 2.84 0.00 2.84
10.86(31.03.2022 29.06.2022 2.87 0.00 2.87
10.86|30.06.2022 29.09.2022 2.90 0.00 2.90
10.86130.09.2022 30.12.2022 2.90 0.00 2.90
10.8631.12.2022 30.03.2023 2.84 0.00 2.84

106.06 10.86(31.03.2023 14.05.2023 1.42 0.00 1.42
15|28.09.2018 72.96 10.9]28.09.2018 29.09.2018 0.04 0.00 0.04
10.9(30.09.2018 30.12.2018 2.00 0.00 2.00

10.9131.12.2018 30.03.2019 1.96 0.00 1.96

10.9]31.03.2019 29.06.2019 1.98 0.00 1.98

10.9130.06.2019 29.09.2019 2.00 0.00 2.00

10.9(30.09.2019 30.12.2019 2.00 0.00 2.00
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10.9(31.12.2019 31.03.2020 1.98 0.00 1.98
10.9(31.03.2020 29.06.2020 1.98 0.00 1.98
10.930.06.2020 29.09.2020 2.00 0.00 2.00
10.9|30.09.2020 30.12.2020 2.00 0.00 2.00
10.9|31.12.2020 30.03.2021 1.96 0.00 1.96
10.9(31.03.2021 29.06.2021 1.98 0.00 1.98
10.9|30.06.2021 27.09.2021 1.96 0.00 1.96
10.86]28.09.2021 29.09.2021 0.04 0.00 0.04
10.86(30.09.2021 30.12.2021 2.00 0.00 2.00
10.86(31.12.2021 30.03.2022 1.95 0.00 1.95
10.86(31.03.2022 29.06.2022 1.98 0.00 1.98
10.86|30.06.2022 29.09.2022 2.00 0.00 2.00
10.86(30.09.2022 30.12.2022 2.00 0.00 2.00
10.86|31.12.2022 30.03.2023 1.95 0.00 1.95
72.96 10.86|31.03.2023 14.05.2023 0.98 0.00 0.98
16(28.09.2018 75.15 10.9(28.09.2018 29.09.2018 0.05 0.00 0.05
10.9(30.09.2018 30.12.2018 2.07 0.00 2.07
10.9|31.12.2018 30.03.2019 2.02 0.00 2.02
10.9(31.03.2019 29.06.201S 2.04 0.00 2.04
10.9(30.06.2019 29.09.2019 2.07 0.00 2.07
10.9(30.09.2019 30.12.2019 2.07 0.00 2.07
10.9(31.12.2019 31.03.2020 2.04 0.00 2.04
10.9|31.03.2020 29.06.2020 2.04 0.00 2.04
10.9{30.06.2020 29.09.2020 2.06 0.00 2.06
10.9{30.09.2020 30.12.2020 2.06 0.00 2.06
10.9(31.12.2020 30.03.2021 2.02 0.00 2.02
10.9]31.03.2021 29.06.2021 2.04 0.00 2.04
10.9(30.06.2021 27.09.2021 2.02 0.00 2.02
10.86(29.09.2021 29.09.2021 0.04 0.00 0.04
10.86]30.09.2021 30.12.2021 2.06 0.00 2.06
10.86(31.12.2021 30.03.2022 2.01 0.00 2.01
10.86|31.03.2022 29.06.2022 2.03 0.00 2.03
10.86(30.06.2022 29.09.2022 2.06 0.00 2.06
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10.8630.09.2022 30.12.2022 2.06 0.00 2.06
10.86{31.12.2022 30.03.2023 2.01 0.00 2.01

75.15 10.86{31.03.2023 14.05.2023 1.00 0.00 1.00
17]31.10.2018 171.12 11.15(31.10.2018 30.12.2018 3.19 0.00 3.19
11.15(31.12.2018 30.03.2019 4.70 0.00 4.70
11,15]31.03.2019 29.06.2019 4.76 0.00 4.76
11.15]30.06.2019 29.09.2019 4.81 0.00 4.81
11.15}30.09.2019 30.12.2019 4.81 0.00 4381
11.15|31.12.2019 31.03.2020 4.76 0.00 4.76
11.15{31.03.2020 29.06.2020 4.76 0.00 4.76
11.15]30.06.2020 29.09.2020 4.81 0.00] - 4.81
11.15]30.09.2020 30.12.2020 4.81 0.00 4.81
11.15|31.12.2020 30.03.2021 4.71 0.00 4.71
11.15]31.03.2021 29.06.2021 4.76 0.00 4.76
11.15/30.06.2021 29.09.2021 4.81 0.00 4.81
11.15]30.09.2021 30.10.2021 1.62 0.00 1.62
10.86(31.10.2021 30.12.2021 3.11 0.00 3.11
10.86(31.12.2021 30.03.2022 4.58 0.00 4.58
10.86(31.03.2022 29.06.2022 4.63 0.00 4.63
10.86]30.06.2022 29.09.2022 4.68 0.00 4.68
10.86{30.09.2022 30.12.2022 4.68 0.00 4.68
10.86(31.12.2022 30.03.2023 4.58 0.00 4.58

171.12 10.86|31.03.2023 14.05.2023 2.29 0.00 2.29
10.8615.05.2023 15.05.2023 0.05 0.00 0.05

18103.12.2018 143.02 11.15(03.12.2018 30.12.2018 1.22 0.00 1.22
11.15|31.12.2018 30.03.2019 3.93 0.00 3.93
11.15]31.03.2019 29.06.2019 3.98 0.00 3.98
11.15(30.06.2019 29.09.2019 4.02 0.00 4.02
11.15]30.09.2019 30.12.2019 4.02 0.00 4.02
11.15|31.12.2019 31.03.2020 3.98 0.00 3.98
11.15|31.03.2020 29.06.2020 3.98 0.00 3.98
11.15(30.06.2020 29.09.2020 4.02 0.00 4.02
11.15(30.09.2020 30.12.2020 4.02 0.00 4.02
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11.1531.12.2020 30.03.2021 3.93 0.00 3.93
11,15|31.03.2021 29.06.2021 3.98 0.00 3.98
11.15|30.06.2021 29.09.2021 4.02 0.00 4.02
11.15{30.09.2021 02.12.2021 2.80 0.00 2.80
10.75]03.12.2021 30.12.2021 1.18 0.00 1.18
10.75(31.12.2021 30.03.2022 3.79 0.00 3.79
10.75|31.03.2022 29.06.2022 3.83 0.00 3.83
10.75|30.06.2022 29.09.2022 3.88 0.00 3.88
10.75(30.09.2022 30.12.2022 3.88 0.00 3.88
10.75131.12.2022 30.03.2023 3.79 0.00 3.79
143.02 10.75]31.03.2023 15.05.2023 1.94 - 0.00 1.94
19(31.12.2018 49.46 11.15(31.12.2018 30.03.2019 -1.36 0.00 1.36
11.15|31.03.2019 29.06.2019 1.38 0.00 1.38
11.15|30.06.2019 29.09.2019 1.39 0.00 1.39
11.15(30.09.2019 30.12.2019 1.39 0.00 1.39
11.15(31.12.2018 31.03.2020 1.38 0.00 1.38
11.15|31.03.2020 29.06.2020 1.37 0.00 1.37
11.15|30.06.2020 29.09.2020 1.39 0.00 1.39
11.15|30.09.2020 30.12.2020 1.39 0.00 1.39
11.15(31.12.2020 30.03.2021 1.36 0.00 1.36
11.15(31.03.2021 29.06.2021 1.38 0.00 1.38
11.15}30.06.2021 29.09.2021 1.39 0.00 1.39
11.15]30.09.2021 30.12.2021 1.39 0.00 1.39
10.75|31.12.2021 30.03.2022 1.31 0.00 1.31
10.75]31.03.2022 29.06.2022 1.33 0.00 1.33
10.75|30.06.2022 29.09.2022 1.34 0.00 1.34
10.75]30.09.2022 30.12.2022 1.34 0.00 1.34
10.7531.12.2022 30.03.2023 1.31 0.00 1.31
5.67 10.75|31.03.2023 15.05.2023 0.67 0.00 0.67
10.75]16.05.2023 29.06.2023 0.58 0.00 0.58
10.75]30.06.2023 29.09.2023 1.19 0.00 1.19
10.75|30.059.2023 30.12.2023 1.19 0.00 1.19
10.75|31.12.2023 30.03.2024 1.17 0.00 1.17
10.75|31.03.2024 29.06.2024 0.00 1.17
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10.75]30.06.2024 29.09.2024 1.19 0.00 1.19

10.75]30.09.2024 30.12.2024 1.19 0.00 1.19

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.01]31.12.2024 30.03.2025 1.02 0.00 1.02
interest is taken as IDC from 26.01.25 to 31.03.25 11.01{31.03.2025 31.03.2025 0.01 0.00 0.01
20)22.02.2019 93.69 11.15]22.02.2019 30.03.2019 1.06 0.00 1.06
11.15]31.03.2019 29.06.2019 2.60 0.00 2.60

11.15|30.06.2019 29.09.2019 - 2.63 0.00 2.63

11.15]30.09.2019 30.12.2019 2.63 0.00 2.63

11.15]31.12.2019 31.03.2020 2.60 0.00 2.60

11.15(31.03.2020 29.06.2020 2.60 0.00 2.60

11.15{30.06.2020 29.09.2020 2.63 0.00 2.63

11.15(30.09.2020 30.12.2020 2.63 0.00 2.63

11.15(31.12.2020 30.03.2021 2.58 0.00 2.58

11.15]31.03.2021 29.06.2021 2.60 0.00 2.60

11.15]30.06.2021 29.09.2021 2.63 0.00 2.63

11.15]30.09.2021 30.12.2021 2.63 0.00 2.63

11.15]31.12.2021 21.02.2022 1.52 0.00 1.52

10.09(22.02.2022 30.03.2022 0.96 0.00 0.96

10.09|31.03.2022 29.06.2022 2.36 0.00 2.36

10.09(30.06.2022 29.09.2022 2.38 0.00 2.38

10.09]30.09.2022 30.12.2022 2.38 0.00 2.38

10.09|31.12.2022 30.03.2023 2.33 0.00 2.33

10.09]31.03.2023 29.06.2023 2.36 0.00 2.36

10.09}30.06.2023 29.09.2023 2.38 0.00 2.38

10.09{30.09.2023 30.12.2023 2.38 0.00 2.38

10.09|31.12.2023 30.03.2024 2.36 0.00 2.36

10.09|31.03.2024 29.06.2024 2.36 0.00 2.36

10.09(30.06.2024 29.09.2024 2.38 0.00 2.38

10.09|30.09.2024 30.12.2024 2.38 0.00 2.38

10.09|31.12.2024 21.02.2025 1.23 0.00 1.23

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.01|22.02.2025 30.03.2025 0.84 0.00 0.84
interest is taken as IDC from 26.01.25 to 31.03.25 11.01{31.03.2025 31.03.2025 0.02 0.00 0.02
21)25.02.2019 105.24 11.15(25.02.2019 30.03.2019 1.09 0.00 -1.09
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11.15|31.03.2019 29.06.2019 2.93 0.00 2.93
11.15(30.06.2019 29.09.2019 2.96 0.00 2.96
11.15(30.09.2019 30.12.2019 2.96 0.00 2.96
11.15(31.12.2019 31.03.2020 2.93 0.00 2.93
11.15(31.03.2020 29.06.2020 2.93 0.00 2.93
11.15(30.06.2020 29.09.2020 2.96 0.00 2.96
11.15(30.09.2020 30.12.2020 2.96 0.00 2.96
11.1531.12.2020 30.03.2021 2.89 0.00 2.89
11.15(31.03.2021 29.06.2021 2.93 0.00 2.93
11.15(30.06.2021 29.09.2021 2.96 0.00 2.96
11.15{30.09.2021 30.12.2021 2.96 0.00 2.96
11.15(31.12.2021 24.02.2022 1.80 0.00 1.80
10.09(25.02.2021 30.03.2022 0.99 0.00 0.99
10.09(31.03.2022 29.06.2022 2.65 0.00 2.65
10.09(30.06.2022 29.09.2022 2.68 0.00 2.68
10.09(30.09.2022 30.12.2022 2.68 0.00 2.68
10.09(31.12.2022 30.03.2023 2.62 0.00 2.62
10.09|31.03.2023 29.06.2023 2.65 0.00 2.65
10.09(30.06.2023 29.09.2023 2.68 0.00 2.68
10.09(30.09.2023 30.12.2023 2.68 0.00 2.68
10.09(31.12.2023 30.03.2024 2.65 0.00 2.65
10.09(31.03.2024 29.06.2024 2.65 0.00 2.65
10.09(30.06.2024 29.09.2024 2.68 0.00 2.68
10.09(30.09.2024 30.12.2024 2.68 0.00 2.68
10.09(31.12.2024 24.02.2025 1.45 0.00 145
COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.01(25.02.2025 30.03.2025 0.86 0.00 0.86
interest is taken as IDC from 26.01.25 to 31.03.25 11.01(31.03.2025 31.03.2025 0.03 0.00 0.03
22|13.03.2019 30.1 11.4113.03.2019 30.03.2019 0.17 0.00 0.17
11.4{31.03.2019 29.06.2019 0.86 0.00 0.86
11.4|30.06.2019 29.09.2019 0.86 0.00 0.86
11.4|30.09.2019 30.12.2019 0.86 0.00 0.86
11.4131.12.2019 31.03.2020 0.86 0.00 0.86
11.4|31.03.2020 29.06.2020 0.86 0.00 0.86
11.4]30.06.2020 29.09.2020 0.87 0.00 0.87
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11.4130.09.2020 30.12.2020 0.86 0.00 0.86
11.4]31.12.2020 30.03.2021 0.84 0.00 0.84
11.4131.03.2021 29.06.2021 0.86 0.00 0.86
11.4130.06.2021 29.09.2021 0.86 0.00 0.86
11.4130.09.2021 30.12.2021 0.86 0.00 0.86
11.4131.12.2021 12.03.2022 0.68 0.00 0.68
10.09]13.03.2022 30.03.2022 0.15 0.00 0.15
10.09|31.03.2022 29.06.2022 0.76 0.00 0.76
10.09|30.06.2022 29.09.2022 0.77 0.00 0.77
10.09|30.09.2022 30.12.2022 0.77 0.00 0.77
10.09(31.12.2022 30.03.2023 0.75 0.00 0.75
10.09|31.03.2023 29.06.2023 0.76 0.00 0.76
10.09]30.06.2023 29.09.2023 0.77 0.00 0.77
10.09(30.09.2023 30.12.2023 0.77 0.00 0.77
10.09|31.12.2023 30.03.2024 0.76 0.00 0.76
10.09|31.03.2024 29.06.2024 0.76 0.00 0.76
10.09|30.06.2024 29.09.2024 0.77 0.00 0.77
10.09]30.09.2024 30.12.2024 0.77 0.00 0.77
10.09(31.12.2024 12.03.2025 0.52 0.00 0.52
COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.01{13.03.2025 30.03.2025 0.13 0.00 0.13
interest is taken as IDC from 26.01.25 to 31.03.25 11.01(31.03.2025 31.03.2025 0.01 0.00 0.01
23]18.03.2019 28.45 11.4118.03.2019 30.03.2019 0.12 0.00 0.12
11.4131.03.2019 '129.06.2019 0.81 - 0.00 0.81
11.4130.06.2019 29.09.2019 0.82 0.00 0.82
11.4130.09.2019 30.12.2019 0.82 0.00 0.82
11.4{31.12.2019 31.03.2020 0.81 0.00 0.81
11.4131.03.2020 29.06.2020 0.81 0.00 0.81
11.4130.06.2020 29.09.2020 0.81 0.00 0.81
11.4{30.09.2020 30.12.2020 0.82 0.00 0.82
11.4{31.12.2020 30.03.2021 0.80 0.00 0.80
11.4{31.03.2021 29.06.2021 0.81 0.00 0.81
11.4{30.06.2021 29.09.2021 0.82 0.00 0.82
11.4{30.08.2021 30.12.2021 0.82 0.00 0.82
11.4131.12.2021 17.03.2022 0.68 0.00 0.68
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10.09(18.03.2022 30.03.2022 0.10 0.00 0.10
10.09|31.03.2022 29.06.2022 0.72 0.00 0.72
10.09{30.06.2022 29.09.2022 0.72 0.00 0.72
10.09|30.09.2022 30.12.2022 0.72 0.00 0.72
10.09(31.12.2022 30.03.2023 0.71 0.00 0.71
10.09(31.03.2023 29.06.2023 0.72 0.00 0.72
10.09(30.06.2023 29.09.2023 0.72 0.00 0.72
10.09|30.09.2023 30.12.2023 0.72 0.00 0.72
10.09(31.12.2023 30.03.2024 0.72 0.00 0.72
10.09(31.03.2024 29.06.2024 0.72 0.00 0.72
10.09{30.06.2024 29.09.2024 0.72 0.00 0.72
10.09|30.09.2024 30.12.2024 0.72 0.00 0.72
10.09|31.12.2024 17.03.2025 0.53 0.00 0.53
COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.01|18.03.2025 30.03.2025 0.09 0.00 0.09
interest is taken as IDC from 26.01.25 to 31.03.25 11.01|31.03.2025 31.03.2025 0.01 0.00 0.01
24)22.03.2019 30.59 11.4122.03.2019 30.03.2019 0.08 0.00 0.08
11.4{31.03.2019 29.06.201S 0.87 0.00 0.87
11.4|30.06.2019 29.09.2019 0.88 0.00 0.88
11.4|30.09.2019 30.12.2019 0.88 0.00 0.88
11.4{31.12.2019 31.03.2020 0.87 0.00 0.87
11.4|31.03.2020 29.06.2020 0.87 0.00 0.87
11.4(30.06.2020 29.09.2020 0.88 0.00 0.88
11.4]30.09.2020 30.12.2020 0.88 0.00 0.88
11.4|31.12.2020 30.03.2021 0.86 0.00 0.86
11.4131.03.2021 29.06.2021 0.87 0.00 0.87
11.4{30.06.2021 29.09.2021 0.89 0.00 0.89
11.4130.09.2021 30.12.2021 0.88 0.00 0.88
11.4131.12.2021 21.03.2022 0.77 0.00 0.77
10.09(22.03.2022 30.03.2022 0.08 0.00 0.08
10.09|31.03.2022 29.06.2022 0.77 0.00 0.77
10.09|30.06.2022 29.09.2022 0.78 0.00 0.78
10.09|30.09.2022 30.12.2022 0.78 0.00 0.78
10.09(31.12.2022 30.03.2023 0.76 0.00 0.76
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29.06.2023

10.09{31.03.2023 0.77 0.00 0.77
10.09|30.06.2023 29.09.2023 0.78 0.00 0.78
10.09|30.09.2023 30.12.2023 0.78 0.00 0.78
10.09|31.12.2023 30.03.2024 0.77 0.00 0.77
10.09|31.03.2024 29.06.2024 0.77 0.00 0.77
10.09|30.06.2024 29.09.2024 0.78 0.00 0.78
10.09|30.09.2024 30.12.2024 0.78 0.00 0.78
10.09431.12.2024 21.03.2025 0.59 0.00 0.59
COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.01}22.03.2025 30.03.2025 0.07 0.00 0.07
interest is taken as IDC from 26.01.25 to 31.03.25 11.01|31.03.2025 31.03.2025 0.01 0.00 0.01
25]25.03.2019 31.49 11.4125.03.2019 30.03.2019 0.06 0.00 0.06
11.4{31.03.2019 29.06.2019 0.90 0.00 0.90
11.4{30.06.2019 29.09.2019 0.90 0.00 0.90
11.4}30.09.2019 30.12.2019 0.90 0.00 0.90
11.4|31.12.2019 31.03.2020 0.90 0.00 0.90
11.4131.03.2020 29.06.2020 0.90 0.00 0.90
11.4]30.06.2020 29.09.2020 0.91 0.00 0.91
11.4130.09.2020 30.12.2020 0.90 0.00 0.90
11.4131.12.2020 30.03.2021 0.89 0.00 0.89
11.4131.03.2021 29.06.2021 0.90 0.00 0.90
11.4130.06.2021 29.09.2021 0.90 0.00 0.90
11.4]30.09.2021 30.12.2021 0.90 0.00 0.90
11.4131.12.2021 24.03.2022 0.83 0.00 0.83
10.09]25.03.2022 30.03.2022 0.05 0.00 0.05
10.09|31.03.2022 29.06.2022 0.79 0.00 0.79
10.09|30.06.2022 29.09.2022 0.80 0.00 0.80
10.09|30.09.2022 30.12.2022 0.80 0.00 0.80
10.09|31.12.2022 30.03.2023 0.78 0.00 0.78
10.09/31.03.2023 29.06.2023 0.79 0.00 0.79
10.0930.06.2023 29.09.2023 0.80 0.00 0.80
10.09|30.09.2023 30.12.2023 0.80 0.00 0.80
10.09(31.12.2023 30.03.2024 0.79 0.00 0.79
10.09]31.03.2024 29.06.2024 - 0.79 0.00 0.79
10.09]30.06.2024 29.09.2024 0.80 0.00 0.80
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10.09(30.09.2024 30.12.2024 0.80 0.00 0.80

10.09(31.12.2024 24.03.2025 0.63 0.00 0.63

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.01(25.03.2025 30.03.2025 0.05 0.00 0.05
interest is taken as IDC from 26.01.25 to 31.03.25 11.01(31.03.2025 31.03.2025 0.01 0.00 0.01
26125.03.2019 35.53 11.4{25.03.2019 30.03.2019 0.07 0.00 0.07
11.4131.03.2019 29.06.2019 1.01 0.00 1.01

11.4{30.06.2019 29.09.2019 1.02 0.00 1.02

11.4130.09.2019 30.12.2019 1.02 0.00 1.02

11.4{31.12.2019 31.03.2020 1.01 0.00 1.01

11.4131.03.2020 29.06.2020 1.01 0.00 1.01

11.4(30.06.2020 29.09.2020 1.02 0.00 1.02

11.4|30.09.2020 30.12.2020 1.02 0.00 1.02

11.4(31.12.2020 30.03.2021 1.00 0.00 1.00

11.4{31.03.2021 29.06.2021 1.01 0.00 1.01

11.4(30.06.2021 29.09.2021 1.02 0.00 1.02

11.4{30.09.2021 30.12.2021 1.02 0.00 1.02

11.4(31.12.2021 24.03.2022 0.93 0.00 0.93

10.09(25.03.2022 30.03.2022 0.06 0.00 0.06

10.09(31.03.2022 29.06.2022 0.89| 0.00 0.89

10.09(30.06.2022 29.09.2022 0.91 0.00 0.91

10.0930.09.2022 30.12.2022 0.90 0.00 0.90

10.09(31.12.2022 30.03.2023 0.88 0.00 0.88

10.09(31.03.2023 29.06.2023 0.89 0.00 0.89

10.09130.06.2023 29.09.2023 0.90 0.00 0.90

10.09{30.09.2023 30.12.2023 0.90 0.00 0.90

10.09(31.12.2023 30.03.2024 0.89 0.00 0.89

10.09(31.03.2024 29.06.2024 0.89 0.00 0.89

10.09(30.06.2024 29.09.2024 0.90 0.00 0.90

10.09(30.09.2024 30.12.2024 0.90 0.00 0.90

10.09(31.12.2024 24.03.2025 0.71 0.00 0.71

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11.01(25.03.2025 30.03.2025 0.05 0.00 0.05
interest is taken as IDC from 26.01.25 to 31.03.25 11.01131.03.2025 31.03.2025 0.01 0.00 0.01
27(26.03.2019 35.68 11.4126.03.2019 30.03.2019 0.06 0.00 0.06
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11.4{31.03.2019 29.06.2019 1.01 0.00 1.01
11.4{30.06.2019 29.09.2019 1.03 0.00 1.03

. 11.4{30.09.2019 30.12.2019 1.03 0.00 1.03
11.4{31.12.2019 31.03.2020 1.01 0.00 1.01
11.4131.03.2020 29.06.2020 1.01 0.00 1.01
11.4130.06.2020 29.09.2020 1.03 0.00 1.03
11.4130.09.2020 30.12.2020 1.03 0.00 1.03
11.4131.12.2020 30.03.2021 1.00 0.00 1.00
11.4131.03.2021 29.06.2021 1.01 0.00 1.01
11.4130.06.2021 29.09.2021 1.03 0.00 1.03
11.4130.09.2021 30.12.2021 1.03 0.00 1.03
11.4{31.12.2021 25.03.2022 0.95 0.00 0.95
10.09126.03.2022 30.03.2022 0.05 0.00 0.05
10.09{31.03.2022 29.06.2022 0.90 0.00 0.90
10.09(30.06.2022 29.09.2022 0.91 0.00 0.91
10.09]30.09.2022 30.12.2022 0.91 0.00 0.91
10.09]31.12.2022 30.03.2023 0.89 0.00 0.89
10.09]31.03.2023 29.06.2023 0.90 0.00 0.90
10.09(30.06.2023 29.09.2023 0.91 0.00 0.91
10.09{30.09.2023 30.12.2023 0.91 0.00 0.91
10.09(31.12.2023 30.03.2024 0.90 0.00 0.90
10.09|31.03.2024 29.06.2024 0.90 0.00 0.90
10.09|30.06.2024 29.09.2024 0.91 0.00 0.91
10.0930.09.2024 30.12.2024 0.91 0.00 0.91
-10.09{31.12.2024 25.03.2025 0.72 0.00 0.72
COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.01]26.03.2025 30.03.2025 0.04 0.00 0.04
interest is taken as IDC from 26.01.25 to 31.03.25 11.01]31.03.2025 31.03.2025 0.01 0.00 0.01
28128.03.2019 48.16 11.4128.03.2019 30.03.2019 0.05 0.00 0.05
11.4131.03.2019 29.06.2019 1.37 0.00 1.37
11.4130.06.2019 29.09.2019 1.38 0.00 1.38
11.4130.09.2019 30.12.2019 1.38 0.00 1.38
11.4131.12.2019 31.03.2020 1.37 0.00 1.37
11.4|31.03.2020 29.06.2020 1.37 0.00 1.37
11.4]30.06.2020 29.09.2020 1.38 0.00 1.38
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11.4130.09.2020 30.12.2020 1.38 0.00 1.38

11.4{31.12.2020 30.03.2021 1.35 0.00 1.35

11.4]31.03.2021 29.06.2021 1.37 0.00 1.37

11.4{30.06.2021 29.09.2021 1.38 0.00 1.38

11.4(30.09.2021 30.12.2021 1.38 0.00 1.38

11.4(31.12.2021 27.03.2022 1.31 0.00 131

10.09(28.03.2022 30.03.2022 0.04 0.00 0.04

10.09131.03.2022 29.06.2022 1.21 0.00 1.21

10.09|30.06.2022 29.09.2022 1.22 0.00 1.22

10.09{30.09.2022 30.12.2022 1.22 0.00 1.22

10.09(31.12.2022 30.03.2023 1.20 0.00 1.20

10.09(31.03.2023 29.06.2023 1.21 0.00 1.21

10.09(30.06.2023 29.09.2023 1.23 0.00 1.23

10.09(30.09.2023 30.12.2023 1.23 0.00 1.23

10.09{31.12.2023 30.03.2024 1.21 0.00 1.21

10.09|31.03.2024 29.06.2024 1.21 0.00 1.21

10.09(30.06.2024 29.09.2024 1.22 0.00 1.22

10.09(30.09.2024 30.12.2024 1.22 0.00 1.22

10.09131.12.2024 27.03.2025 1.00 0.00 1.00

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.01|28.03.2025 30.03.2025 0.03 0.00 0.03
interest is taken as IDC from 26.01.25 to 31.03.25 11.01(31.03.2025 31.03.2025 0.01 0.00 0.01
29|28.03.2019 49.22 11.4(28.03.2019 30.03.2019 0.05 0.00 0.05
A 11.4131.03.2019 29.06.2019 1.40 0.00 1.40
11.4{30.06.2019 29.09.2019 1.41 0.00 141

11.4{30.09.2019 30.12.2019 141 0.00 141

11.4131.12.2019 31.03.2020 1.40 0.00 1.40

11.4131.03.2020 29.06.2020 1.40 0.00 1.40

11.4130.06.2020 .129.09.2020 1.41 0.00 1.41

11.4{30.09.2020 30.12.2020 141 0.00 1.41

11.4|31.12.2020 30.03.2021 1.38 0.00 1.38

11.4{31.03.2021 29.06.2021 1.40 0.00 1.40

11.4130.06.2021 29.09.2021 1.41 0.00 1.41

11.4130.09.2021 30.12.2021 1.41 0.00 141

_ &0~




11.4131.12.2021 27.03.2022 134 0.00 1.34
10.09(28.03.2022 30.03.2022 0.04 0.00 0.04
10.09(31.03.2022 29.06.2022 1.24 0.00 1.24
10.09(30.06.2022 29.09.2022 1.25 0.00 1.25
10.09{30.09.2022 30.12.2022 1.26 0.00 1.26
10.09{31.12.2022 30.03.2023 1.22 0.00 1.22
10.09(31.03.2023 29.06.2023 1.24 0.00 1.24
10.09|30.06.2023 29.09.2023 1.25 0.00 1.25
10.09(30.09.2023 30.12.2023 1.25 0.00 1.25
10.09(31.12.2023 30.03.2024 1.24 0.00 1.24
10.09(31.03.2024 29.06.2024 1.24 0.00 1.24
10.09|30.06.2024 29.09.2024 1.25 0.00 1.25
10.09(30.09.2024 30.12.2024 1.25 0.00 1.25

COD achieved for Unit-ll on 25.01.25. The 4/5th of 10.09(31.12.2024 27.03.2025 1.02 0.00 1.02
interest is taken as IDC from 26.01.25 to 31.03.25 11.01/28.03.2025 30.03.2025 0.04 0.00 0.04
11.01(31.03.2025 31.03.2025 0.01 0.00 0.01

30(28.03.2019 49.78 11.4128.03.2019 30.03.2019 0.05 0.00 0.05

11.4131.03.2019 29.06.2019 141 0.00 141

11.4130.06.2019 29.09.2019 143 0.00 1.43

11.4130.09.2019 30.12.2019 1.43 0.00 1.43

11.4(31.12.2019 31.03.2020 141 0.00 1.41

11.4{31.03.2020 29.06.2020 141 0.00 141

11.4130.06.2020 29.09.2020 143 0.00 1.43

11.4130.09.2020 30.12.2020 143 0.00 1.43

11.4|31.12.2020 30.03.2021 1.40 0.00 1.40

11.4{31.03.2021 29.06.2021 1.41 0.00 141

11.4{30.06.2021 29.09.2021 1.43 0.00 143

11.4130.09.2021 30.12.2021 1.43 0.00 143

11.4(31.12.2021 27.03.2022 1.35 0.00 1.35
10.09(28.03.2022 30.03.2022 0.04 0.00 0.04
10.09(31.03.2022 29.06.2022 1.25 0.00 1.25
10.09(30.06.2022 29.09.2022 1.27 0.00 1.27
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10.09(30.09.2022 30.12.2022 1.27 0.00 1.27

10.09(31.12.2022 30.03.2023 1.24 0.00 1.24

10.09(31.03.2023 29.06.2023 1.25 0.00 1.25

10.09]30.06.2023 29.09.2023 1.27 0.00 1.27

10.09130.09.2023 - 130.12.2023 1.27 0.00 1.27

10.09(31.12.2023 30.03.2024 1.25 0.00 1.25

10.09(31.03.2024 29.06.2024 1.25 0.00 1.25

10.09(30.06.2024 29.09.2024 1.27 0.00 1.27

: 10.09(30.09.2024 30.12.2024 1.27 0.00 1.27
COD achieved for Unit-ll on 25.01.25. The 4/5th of 10.09(31.12.2024 27.03.2025 1.03 0.00 1.03
interest is taken as IDC from 26.01.25 to 31.03.25 11.01128.03.2025 30.03.2025 0.04 0.00 0.04
' 11.01(31.03.2025 31.03.2025 0.01 0.00 0.01

31|28.03.2019 44.53 11.4(28.03.2019 30.03.2019 0.04 0.00 0.04
©11.4131.03.2019 29.06.2019 1.27 0.00 1.27

11.4|30.06.2019 29.09.2019 1.28 0.00 1.28

11.4{30.09.2019 30.12.2019 1.28 0.00 1.28

11.4|31.12.2019 31.03.2020 1.27 0.00 1.27

11.4(31.03.2020 29.06.2020 1.27 0.00 1.27

11.4130.06.2020 29.09.2020 1.28 0.00 1.28

11.4|30.09.2020 30.12.2020 1.28 0.00 1.28

11.4|31.12.2020 30.03.2021 1.25 0.00 1.25

11.4(31.03.2021 29.06.2021 1.27 0.00 1.27

11.4|30.06.2021 29.09.2021 1.28 0.00 1.28

11.4{30.09.2021 30.12.2021 1.28 0.00 1.28

11.4(31.12.2021 27.03.2022 1.21 0.00 1.21

10.09)28.03.2022 30.03.2022 0.04 0.00 0.04

10.09(31.03.2022 29.06.2022 1.12 0.00 1.12

10.09(30.06.2022 29.09.2022 1.13 0.00 1.13

10.09130.09.2022 30.12.2022 1.13 0.00 1.13

10.09(31.12.2022 30.03.2023 1.11 0.00 1.11

10.09(31.03.2023 29.06.2023 1.12 0.00 1.12

10.09|30.06.2023 29.09.2023 1.13 0.00 1.13
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10.09130.09.2023 30.12.2023 1.13 0.00 1.13
10.09131.12.2023 30.03.2024 1.12 0.00 1.12
10.09131.03.2024 29.06.2024 1.12 0.00 1.12
10.09|30.06.2024 29.09.2024 1.13 0.00 1.13
10.09130.09.2024 30.12.2024 1.13 0.00 1.13
10.09131.12.2024 27.03.2025 0.92 0.00 0.92
COD achieved for Unit-ll on 25.01.25. The 4/5th of 11.01(28.03.2025 30.03.2025 0.03 0.00 0.03
interest is taken as IDC from 26.01.25 to 31.03.25 11.01(31.03.2025 31.03.2025 0.01 0.00 0.01
32|28.03.2019 50.62 11.4(28.03.2019 30.03.2019 0.04 0.00 0.04
11.4131.03.2019 29.06.2019 1.44 0.00 1.44
11.4]30.06.2019 29.09.2019 1.45 0.00 1.45
11.4|30.09.2019 30.12.2019 1.46 0.00 1.46
11.4131.12.2019 31.03.2020 1.44 0.00 1.44
11.4|31.03.2020 29.06.2020 1.44 0.00 1.44
11.4130.06.2020 29.09.2020 1.45 0.00 1.45
11.4130.09.2020 30.12.2020 1.46 0.00 1.46
11.4|31.12.2020 30.03.2021 1.42 0.00 1.42
11.4131.03.2021 29.06.2021 1.44 0.00 1.44
11.4(30.06.2021 29.09.2021 1.45 0.00 1.45
11.4]30.09.2021 30.12.2022 1.46 0.00 1.46
11.4|31.12.2021 27.03.2022 1.38 0.00 1.38
10.09(28.03.2022 30.03.2022 0.04 0.00 0.04
10.09131.03.2022 29.06.2022 1.27 0.00 1.27
10.09|30.06.2022 29.09.2022 1.29 0.00 1.29
10.09(30.09.2022 30.12.2022 1.29 0.00 1.29
10.09131.12.2022 30.03.2023 1.26 0.00 1.26
10.09131.03.2023 29.06.2023 1.27 0.00 1.27
10.09130.06.2023 29.09.2023 1.29 0.00 1.29
10.09(30.09.2023 30.12.2023 1.29 0.00 1.29
10.09131.12.2023 30.03.2024 1.27 0.00 1.27
10.09131.03.2024 29.06.2024 1.27 0.00 1.27
10.09130.06.2024 29.09.2024 1.29 0.00 1.29
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| 10.09(30.09.2024 30.12.2024 1.29 0.00 1.29

COD achieved for Unit-I{ on 25.01.25. The 4/5th of 10.09(31.12.2024 27.03.2025 1.05 0.00 1.05
interest is taken as IDC from 26.01.25 to 31.03.25 11.01128.03.2025 30.03.2025 0.04 0.00 0.04
11.01{31.03.2025 31.03.2025 0.01 0.00 0.01

- 33(29.03.2019 52.83 11.4129.03.2019 30.03.2019 0.03 0.00 0.03
11.4|31.03.2019 29.06.2019 1.50 0.00 1.50

11.4130.06.2019 29.09.2019 1.52 0.00 1.52

11.4|30.09.2019 30.12.2019 1.52 0.00 1.52

11.4131.12.2019 31.03.2020 1.50 0.00 1.50

11.4|31.03.2020 29.06.2020 1.50 0.00 1.50

11.4130.06.2020 29.09.2020 1.52 0.00 1.52

11.4130.09.2020 30.12.2020 1.52 0.00 1.52

11.4|31.12.2020 30.03.2021 1.49 0.00 1.49

11.4|31.03.2021 29.06.2021 1.50 0.00 1.50

11.4{30.06.2021 29.09.2021 1.52 0.00 1.52

11.4(30.09.2021 30.12.2021 1.52 0.00 1.52

11.4(31.12.2021 28.03.2022 1.45 0.00 1.45

10.09129.03.2022 30.03.2022 0.03 0.00 0.03

10.09(31.03.2022 29.06.2022 1.32 0.00 1.32

10.09|30.06.2022 29.09.2022 1.34 0.00 1.34

10.09(30.09.2022 30.12.2022 1.34 0.00 1.34

10.09131.12.2022 30.03.2023 1.31 0.00 1.31

10.09(31.03.2023 29.06.2023 1.33 0.00 1.33

10.09(30.06.2023 29.09.2023 1.34 0.00 1.34

10.09(30.09.2023 30.12.2023 1.34 0.00 1.34

10.09|31.12.2023 30.03.2024 1.33 0.00 1.33

10.09(31.03.2024 29.06.2024 1.33 0.00 1.33

10.09(30.06.2024 29.09.2024 1.34 0.00 134

10.09(30.09.2024 30.12.2024 1.34 0.00 1.34

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.09(31.12.2024 28.03.2025 1.10 0.00 1.10
interest is taken as IDC from 26.01.25 to 31.03.25 11.01(29.03.2025 30.03.2025 0.03 0.00 0.03
| 11.01(31.03.2025 31.03.2025 0.01 0.00 0.01
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29.03.2019

34129.03.2019 61.7 114 30.03.2019 0.04 0.00 0.04
) 11.4131.03.2019 29.06.2019 1.75 0.00 1.75
11.4{30.06.2019 29.09.2019 1.77 0.00 1.77

11.4130.09.2019 30.12.2019 1.77 0.00 1.77

11.4131.12.2019 31.03.2020 1.75 0.00 1.75

11.4131.03.2020 29.06.2020 1.75 0.00 1.75

11.4130.06.2020 29.09.2020 1.77 0.00 1.77

11.4130.09.2020 30.12.2020 1.77 0.00 1.77

11.4131.12.2020 30.03.2021 1.73 0.00 1.73

11.4131.03.2021 29.06.2021 1.75 0.00 1.75

11.4)30.06.2021 29.09.2021 1.77 0.00 1.77

11.430.09.2021 30.12.2021 1.77 0.00 1.77

11.4131.12.2021 28.03.2022 1.70 0.00 1.70

10.09{29.03.2022 30.03.2022 0.03 0.00 0.03

10.09(31.03.2022 29.06.2022 1.55 0.00 1.55

10.09(30.06.2022 29.09.2022 1.57 0.00 1.57

10.09(30.09.2022 30.12.2022 1.57 0.00 1.57

10.09|31.12.2022 30.03.2023 1.54 0.00 1.54

10.09|31.03.2023 29.06.2023 1.55 0.00 1.55

10.09|30.06.2023 29.09.2023 1.57 0.00 1.57

10.09(30.09.2023' 30.12.2023 1.57 0.00 1.57

10.09|31.12.2023 30.03.2024 1.55 0.00 1.55

10.09{31.03.2024 29.06.2024 1.55 0.00 1.55

10.09{30.06.2024 29.09.2024 1.57 0.00 1.57

10.09{30.09.2024 30.12.2024 1.57 0.00 1.57

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.09(31.12.2024 28.03.2025 1.29 0.00 1.29
interest is taken as IDC from 26.01.25 to 31.03.25 11.01]29.03.2025 30.03.2025 0.03 0.00 0.03
11.01]31.03.2025 31.03.2025 0.01 0.00 0.01

35(31.03.2019 57.07 11.4{31.03.2019 29.06.2019 1.62 0.00 1.62
11.4{30.06.2019 29.09.2019 1.64 0.00 1.64

11.4{30.09.2019 30.12.2019 1.64 0.00 1.64

11.4131.12.2019 31.03.2020 1.62 0.00 1.62

11.4(31.03.2020 29.06.2020 1.62 0.00 1.62
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11.4|30.06.2020 29.09.2020 1.64 0.00 1.64
11.4130.09.2020 30.12.2020 1.64 0.00 1.64
11.4]31.12.2020 30.03.2021 1.60 0.00 1.60
11.4{31.03.2021 29.06.2021 1.62 0.00 1.62
11.4|30.06.2021 29.09.2021 1.64 0.00 1.64
11.4{30.09.2021 30.12.2021 1.64 0.00 1.64
11.4|31.12.2021 30.03.2022 161 0.00 1.61
10.09(31.03.2022 29.06.2022 1.44 0.00 1.44
10.09(30.06.2022 29.09.2022 145 0.00 1.45
10.09(30.09.2022 30.12.2022 1.45 0.00 1.45
10.09(31.12.2022 30.03.2023 1.42 0.00 1.42
10.09{31.03.2023 29.06.2023 1.44 0.00 1.44
10.0930.06.2023 29.09.2023 1.45 0.00 1.45
10.09(30.09.2023 30.12.2023 1.45 0.00 1.45
10.09(31.12.2023 30.03.2024 1.44 0.00 144
10.09(31.03.2024 29.06.2024 1.44 0.00 1.44
10.09(30.06.2024 29.09.2024 1.45 0.00 1.45
10.09(30.09.2024 30.12.2024 1.45 0.00 1.45
COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.09(31.12.2024 30.03.2025 1.22 0.00 1.22
interest is taken as IDC from 26.01.25 to 31.03.25 11.01(31.03.2025 31.03.2025 0.01 0.00 0.01
36(28.05.2019 34.07 11.4]28.05.2019 29.06.2019 0.35 0.00 0.35
11.4130.06.2019 29.09.2019 0.98 0.00 0.98
11.4130.09.2019 30.12.2019 0.98 0.00 0.98
11.4{31.12.2019 31.03.2020 0.97 0.00 0.97
11.4131.03.2020 29.06.2020 0.97 0.00 0.97
11.4130.06.2020 29.09.2020 0.98 0.00 0.98
11.4|30.09.2020 30:12.2020 0.98 0.00 0.98
11.4131.12.2020 30.03.2021 0.96 0.00 0.96
11.4{31.03.2021 29.06.2021 0.97 0.00 0.97
11.4{30.06.2021 29.09.2021 0.98 0.00 0.98
11.4{30.09.2021 30.12.2021 0.98 0.00 0.98
11.4(31.12.2021 30.03.2022 0.96 0.00 0.96
11.4131.03.2022 27.05.2022 0.62 0.00 0.62
10.09128.05.2022 29.06.2022 0.31 0.00 0.31
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10.09|30.06.2022 29.09.2022 0.87 0.00 0.87
10.09{30.09.2022 30.12.2022 0.87 - 0.00 0.87
10.09(31.12.2022 30.03.2023 0.85 0.00 0.85
10.09{31.03.2023 29.06.2023 0.86 0.00 0.86
10.09(30.06.2023 29.09.2023 0.87 0.00 0.87
10.09]30.09.2023 30.12.2023 0.87 0.00 0.87
10.09|31.12.2023 30.03.2024 0.86 0.00 0.86
10.09(31.03.2024 29.06.2024 0.86 0.00 0.86
10.09|30.06.2024 29.09.2024 0.87 0.00 0.87
10.09(30.09.2024 30.12.2024 0.87 0.00 0.87
COD achieved for Unit-!l on 25.01.25. The 4/5th of 10.09|31.12.2024 30.03.2024 0.73 0.00 0.73
interest is taken as IDC from 26.01.25 to 31.03.25 10.09|31.03.2025 31.03.2025 0.01 0.00 0.01
37(31.05.2019 52.51 11.4]31.05.2019 29.06.2019 0.49 0.00 0.49
11.4[30.06.2019 29.09.2019 1.51 0.00 1.51
11.430.09.2019 30.12.2019 1.51 0.00 1.51
11.4131.12.2019 31.03.2020 1.49 0.00 1.49
11.4131.03.2020 29.06.2020 1.49 0.00 1.49
11.4130.06.2020 29.09.2020 1.51 0.00 1.51
11.4130.09.2020 30.12.2020 1.51 0.00 1.51
11.4{31.12.2020 30.03.2021 1.48 0.00 1.48
11.4]31.03.2021 29.06.2021 1.49 0.00 1.49
11.4130.06.2021 29.09.2021 1.51 0.00 1.51
11.4130.09.2021 30.12.2021 1.51 0.00 1.51
11.4131.12.2021 30.03.2022 1.48 0.00 1.48
11.4131.03.2022 30.05.2022 1.00 0.00 1.00
10.09|31.05.2022 29.06.2022 0.43 0.00 0.43
10.09|30.06.2022 29.09.2022 1.34 0.00 1.34
10.09|30.09.2022 30.12.2022 1.34 0.00 1.34
10.09|31.12.2022 30.03.2023 1.31 0.00 1.31
10.09|31.03.2023 29.06.2023 1.32 0.00 1.32
10.09{30.06.2023 29.09.2023 1.34 0.00 1.34
10.09|30.09.2023 30.12.2023 1.34 0.00 1.34
10.0931.12.2023 30.03.2024 1.32 0.00 1.32
10.09|31.03.2024 29.06.2024 1.32 0.00 1.32
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10.09

30.06.2024 29.09.2024 . 1.34 0.00 1.34

10.09130.09.2024 30.12.2024 1.34 0.00 1.34

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.09(31.12.2024 30.03.2025 1.12 0.00 1.12
interest is taken as IDC from 26.01.25 to 31.03.25 10.09(31.03.2025 31.03.2025 0.01 0.00 0.01
38131.05.2019 65.1 11.4(31.05.2019 29.06.2019 0.61 0.00 0.61
11.4|30.06.2019 29.09.2019 1.87 0.00 1.87

11.4|30.09.2019 30.12.2019 1.87 0.00 1.87

11.4|31.12.2019 31.03.2020 1.85 0.00 1.85

11.4|31.03.2020 29.06.2020 1.85 0.00 1.85

11.4|30.06.2020 29.09.2020 1.87 0.00 1.87

11.4130.09.2020 30.12.2020 1.87 0.00 1.87

11.4(31.12.2020 30.03.2021 1.83 0.00 1.83

11.4(31.03.2021 29.06.2021 1.85 0.00 1.85

11.4{30.06.2021 29.09.2021 1.87 0.00 1.87

11.4|30.09.2021 30.12.2021 1.87 0.00 1.87

11.4131.12.2021 30.03.2022 1.83 0.00 1.83

11.4{31.03.2022 30.05.2022 1.24 0.00 1.24

10.09(31.05.2022 29.06.2022 0.54 0.00 0.54

10.09{30.06.2022 - 29.09.2022 1.66 0.00 1.66

10.09{30.09.2022 30.12.2022 1.66 0.00 1.66

10.09(31.12.2022 30.03.2023 1.62 0.00 1.62

10.09(31.03.2023 29.06.2023 1.64 0.00 1.64

10.09(30.06.2023 29.09.2023 1.66 0.00 1.66

10.09(30.09.2023 30.12.2023 1.66 0.00 1.66

10.09(31.12.2023 30.03.2024 1.64 0.00 1.64

10.09131.03.2024 29.06.2024 1.64 0.00 1.64

10.09130.06.2024 29.09.2024 1.66 0.00 1.66

10.09130.09.2024 30.12.2024 1.66 0.00 1.66

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.09131.12.2024 30.03.2025 1.39 0.00 1.39
interest is taken as IDC from 26.01.25 t0 31.03.25 10.09131.03.2025 31.03.2025 0.01 0.00 0.01
39(11.06.2019 98.02 11.4|11.06.2019 29.06.2019 0.58 0.00 0.58
11.4|30.06.2019 29.09.2019 2.82 0.00 2.82

11.4|30.09.2019 30.12.2019 2.82 0.00 2.82
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11.4{31.12.2019 31.03.2020 2.79 0.00 2.79

11.4131.03.2020 29.06.2020 2.79 0.00 2.79

11.4130.06.2020 29.09.2020 2.82 0.00 2.82

11.4(30.09.2020 30.12.2020 2.82 0.00 2.82

11.4|31.12.2020 30.03.2021 2.76 0.00 2.76

11.4|31.03.2021 29.06.2021 2.79 0.00 2.79

11.4130.06.2021 29.09.2021 2.82 0.00 2.82

11.4130.09.2021 30.12.2021 2.82 0.00 2.82

11.4{31.12.2021 30.03.2022 2.76 0.00 2.76

11.4131.03.2022 10.06.2022 2.20 0.00 2.20

10.09]11.06.2022 29.06.2021 0.52 0.00 0.52

10.09]30.06.2022 29.09.2022 2.49 0.00 2.49

10.09{30.09.2022 30.12.2022 2.49 0.00 2.49

10.09(31.12.2022 30.03.2023 2.44 0.00 2.44

10.09|31.03.2023 29.06.2023 2.47 0.00 2.47

10.09|30.06.2023 29.09.2023 2.49 0.00 2.49

10.09(30.09.2023 30.12.2023 2.49 0.00 2.49

10.09(31.12.2023 30.03.2024 2.47 0.00 2.47

10.09|31.03.2024 29.06.2024 2.47 0.00 2.47

10.09|30.06.2024 29.09.2024 2.49 0.00 2.49

10.09|30.09.2024 30.12.2024 2.49 0.00 2.49

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.09|31.12.2024 30.03.2025 2.09 0.00 2.09
interest is taken as IDC from 26.01.25 to 31.03.25 10.09|31.03.2025 31.03.2025 0.02 0.00 0.02
40|12.06.2019 8.66 11.4112.06.2019 29.06.2019 0.05 0.00 0.05
’ 11.4{30.06.2019 29.09.2019 0.25 0.00 0.25
11.4{30.09.2019 30.12.2019 0.25 0.00 0.25

11.4{31.12.2019 31.03.2020 0.25 0.00 0.25

11.4131.03.2020 29.06.2020 0.25 0.00 0.25

11.4]30.06.2020 29.09.2020 0.25 0.00 0.25

11.4]30.09.2020 30.12.2020 0.25 0.00 0.25

11.4131.12.2020 30.03.2021 0.24 0.00 0.24

11.4{31.03.2021 29.06.2021 0.25 0.00 0.25

11.4130.06.2021 29.09.2021 0.25 0.00 0.25

11.4)30.09.2021 30.12.2021 0.25 0.00 0.25
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11.4(31.12.2021 30.03.2022 0.24 0.00 0.24
11.4{31.03.2022 11.06.2022 0.19 0.00 0.19
10.09(12.06.2022 29.06.2022 0.04 0.00 0.04
10.09{30.06.2022 29.09.2022 0.22 0.00 0.22|
10.09}30.09.2022 30.12.2022 0.22 0.00 0.22
10.09(31.12.2022 30.03.2023 0.22 0.00 0.22
10.09(31.03.2023 29.06.2023 0.22 0.00 0.22
10.09(30.06.2023 29.09.2023 0.22 0.00 0.22
10.09(30.09.2023 30.12.2023 0.22 0.00 0.22
10.09(31.12.2023 30.03.2024 0.22 0.00 0.22
10.09(31.03.2024 29.06.2024 0.22 0.00 0.22
10.09(30.06.2024 29.09.2024 0.22 0.00 0.22
10.09(30.09.2024 30.12.2024 0.22 0.00 0.22

COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.09(31.12.2024 30.03.2025 0.18 0.00 0.18
interest is taken as IDC from 26.01.25 to 31.03.25 10.09(31.03.2025 31.03.2025 0.00 0.00 0.00

41119.06.2019 3.34 11.4{19.06.2019 29.06.2019 0.01 0.00 0.01
11.4{30.06.2019 29.09.2019 0.10 0.00 0.10
11.4{30.09.2019 30.12.2019 0.10 0.00 0.10
11.4131.12.2019 31.03.2020 0.09 0.00 0.09
11.4{31.03.2020 29.06.2020 0.09 0.00 0.09
11.4{30.06.2020 29.09.2020 0.10 0.00 0.10
11.4|30.09.2020 30.12.2020 0.10 0.00 0.10
11.4131.12.2020 30.03.2021 0.09 0.00 0.09
11.4{31.03.2021 29.06.2021 0.10 0.00 0.10
11.4{30.06.2021 29.09.2021 0.10 0.00 0.10
11.4{30.09.2021 30.12.2021 0.10 0.00 0.10
11.4(31.12.2021 30.03.2022 0.09 0.00 0.09
11.4131.03.2022 18.06.2022 0.08 0.00 0.08
10.09(19.06.2022 29.06.2022 0.01 0.00 0.01
10.09(30.06.2022 29.09.2022 0.08 0.00 0.08
10.09(30.09.2022 30.12.2022 0.08 0.00 0.08
10.09|31.12.2022 30.03.2023 0.08 0.00 0.08
10.09(31.03.2023 29.06.2023 0.08 0.00 0.08
10.09(30.06.2023 29.09.2023 0.09 0.00 0.09
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10.09|30.09.2023 30.12.2023 0.09 0.00 0.09

10.09]31.12.2023 30.03.2024 0.08 0.00 0.08

10.09]31.03.2024 29.06.2024 0.08 0.00 0.08

10.09|30.06.2024 29.09.2024 0.08 0.00 0.08

10.09]30.09.2024 30.12.2024 0.08 0.00 0.08

COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.09(31.12.2024 30.03.2025 0.07 0.00 0.07
interest is taken as IDC from 26.01.25 to 31.03.25 10.09|31.03.2025 31.03.2025 0.00 0.00 0.00
42125.06.2019 ' 18.06 11.4125.06.2019 29.06.2019 0.03 0.00 0.03
11.4{30.06.2019 29.09.2019 0.52 0.00 0.52

11.4130.09.2019 30.12.2019 0.52 0.00 0.52

11.4{31.12.2019 31.03.2020 0.51 0.00 0.51

11.4]31.03.2020 29.06.2020 0.51 0.00 0.51

11.4130.06.2020 29.09.2020 0.52 0.00 0.52

11.4130.09.2020 30.12.2020 0.52 0.00 0.52

11.4131.12.2020 30.03.2021 0.51 0.00 0.51

11.4131.03.2021 29.06.2021 0.51 0.00 0.51

11.4130.06.2021 29.09.2021 0.52 0.00 0.52

11.4130.09.2021 30.12.2021 0.52 0.00 0.52

11.4131.12.2021 30.03.2022 0.51 0.00 0.51

11.4131.03.2022 24.06.2022 0.48 0.00 0.48

10.09]25.06.2022 29.06.2022 0.02 0.00 0.02

10.09|30.06.2022 29.09.2022 0.46 0.00 0.46

10.09]30.09.2022 30.12.2022 0.46 0.00 0.46

10.09|31.12.2022 30.03.2023 0.45 0.00 0.45

10.09(31.03.2023 29.06.2023 0.45 0.00 0.45

10.09|30.06.2023 29.09.2023 0.46 0.00 0.46

10.09}30.09.2023 30.12.2023 0.46 0.00 0.46

10.09(31.12.2023 30.03.2024 0.45 0.00 0.45

10.09(31.03.2024 29.06.2024 0.45 0.00 0.45

10.09|30.06.2024 29.09.2024 - 0.45 0.00 0.45

10.09|30.09.2024 30.12.2024 0.46 0.00 0.46

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.09]31.12.2024 30.03.2025 0.39 0.00 0.39
10.09|31.03.2025 31.03.2025 0.00 0.00 0.00

interest is taken as IDC from 26.01.25 to 31.03.25
I I
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43127.06.2019 96.88 11.4127.06.2019 29.06.2019 0.09 0.00 0.09
11.4|30.06.2019 29.09.2019 2.78 0.00 2.78

11.4{30.09.2019 30.12.2019 2.78 0.00 2.78

11.4131.12.2019 31.03.2020 2.75 0.00 2.75

11.4|31.03.2020 29.06.2020 2.75 0.00 2.75

11.4]30.06.2020 29.09.2020 2.78 0.00 2.78

11.4130.09.2020 30.12.2020 2.78 0.00 2.78

11.4131.12.2020 30.03.2021 2.72 0.00 2.72

11.4{31.03.2021 29.06.2021 2.75 0.00 2.75

11.4{30.06.2021 29.09.2021 2.78 0.00 2.78

11.4{30.09.2021 30.12.2021 2.78 0.00 2.78

11.4131.12.2021 30.03.2022 2.72 0.00 2.72

11.4{31.03.2022 26.06.2022 2.66 0.00 2.66

10.09(27.06.2022 29.06.2022 0.08 0.00 0.08

10.09(30.06.2022 29.09.2022 2.46 0.00 2.46

10.09(30.09.2022 30.12.2022 2.46 0.00 2.46

10.09|31.12.2022 30.03.2023 241 0.00 2.41

10.09(31.03.2023 29.06.2023 2.44 0.00 2.44

10.09(30.06.2023 29.09.2023 2.47 0.00 2.47

10.09{30.09.2023 30.12.2023 2.46 0.00 2.46

10.09(31.12.2023 30.03.2024 2.44 0.00 2.44

10.09(31.03.2024 29.06.2024 2.44 0.00 2.44

10.09(30.06.2024 29.09.2024 2.46 0.00 2.46

10.09(30.09.2024 30.12.2024 2.46 0.00 2.46

COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.09{31.12.2024 30.03.2025 2.07 0.00 2.07
interest is taken as IDC from 26.01.25 to 31.03.25 10.09(31.03.2025 31.03.2025 0.02 0.00 0.02
44127.06.2019 44.12 11.4{27.06.2019 29.06.2019 0.04 0.00 0.04
11.4130.06.2019 29.09.2019 1.27 0.00 1.27

11.4(30.09.2019 30.12.2019 1.27 0.00 1.27

11.4{31.12.2019 31.03.2020 1.25 0.00 1.25

11.4{31.03.2020 29.06.2020 1.25 0.00 1.25

11.4|30.06.2020 29.09.2020 1.27 0.00 1.27

11.4(30.09.2020 30.12.2020 1.27 0.00 1.27

11.4131.12.2020 30.03.2021 1.24 0.00 1.24
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11.4{31.03.2021 29.06.2021 1.26 0.00 1.26
11.4]30.06.2021 29.09.2021 1.27 0.00 1.27
11.4]30.09.2021 30.12.2021 1.27] . 0.00 1.27
11.4131.12.2021 30.03.2022 1.24 0.00 1.24
11.4131.03.2022 26.06.2022 1.21 0.00 1.21
10.09|27.06.2022 29.06.2022 0.03 0.00 0.03
10.09]30.06.2022 29.09.2022 1.12 0.00 1.12
10.09{30.09.2022 30.12.2022 1.12 0.00 1.12
10.09|31.12.2022 30.03.2023 1.10 0.00 1.10
10.09]31.03.2023 29.06.2023 1.11 0.00 1.11
10.09|30.06.2023 29.09.2023 1.12 0.00 1.12
10.09130.09.2023 30.12.2023 1.12 0.00 1.12
10.09(31.12.2023 30.03.2024 1.11 0.00 1.11
10.09]31.03.2024 29.06.2024 1.11 0.00 1.11
10.09]30.06.2024 29.09.2024 1.12 0.00 1.12
10.09130.09.2024 30.12.2024 1.12 0.00 1.12
COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.09(31.12.2024 30.03.2025 0.94 0.00 0.94
interest is taken as IDC from 26.01.25 to 31.03.25 10.09(31.03.2025 31.03.2025 0.01 0.00 0.01
45(29.06.2019 86.23 11.4]29.06.2019 29.06.2019 0.05 0.00 0.05
11.4{30.06.2019 29.09.2019 2.48 0.00 2.48
11.4130.09.2019 30.12.2019 2.48 0.00 2.48
11.4]31.12.2019 31.03.2020 2.45 0.00 2.45
11.4131.03.2020 29.06.2020 2.45 0.00 2.45
11.4130.06.2020 29.09.2020 2.48 0.00 2.48
11.4130.09.2020 30.12.2020 2.48 0.00 2.48
11.4|31.12.2020 30.03.2021 242 0.00 2.42
11.4131.03.2021 29.06.2021 2.45 0.00 2.45
11.4130.06.2021 29.09.2021 2.48 0.00 2.48
11.4{30.09.2021 30.12.2021 2.48 0.00 2.48
11.4131.12.2021 30.03.2022 242 0.00 242
11.4131.03.2022 28.06.2022 2.39 0.00 2.39
10.09]29.06.2022 29.06.2022 0.05 0.00 0.05
10.09/30.06.2022 29.09.2022 2.19 0.00 2.19
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10.09{30.09.2022 30.12.2022 2.19 0.00 2.19
10.09(31.12.2022 30.03.2023 2.15 0.00 2.15
10.09(31.03.2023 29.06.2023 2.17 0.00 2.17
10.09(30.06.2023 29.09.2023 2.19 0.00 2.19
10.09(30.09.2023 30.12.2023 2.19 0.00 2.19
10.09(31.12.2023 30.03.2024 2.17 0.00 2.17
10.09131.03.2024 29.06.2024 2.17 0.00 2.17
10.09(30.06.2024 29.09.2024 2.19 0.00 2.19
10.09{30.09.2024 30.12.2024 2.19 0.00 2.19
COD achieved for Unit-1l on 25.01.25. The 4/5th of ©10.09(31.12.2024 30.03.2025 1.84 0.00 1.84
interest is taken as IDC from 26.01.25 to 31.03.25 10.09(31.03.2025 31.03.2025 0.02 0.00 0.02
46(12.07.2019 3.19 11.4{12.07.2019 29.09.2019 0.08 0.00 0.08
11.4{30.09.2019 30.12.2019 0.09 0.00 0.09
11.4131.12.2019 31.03.2020 0.09 0.00 0.09
11.4{31.03.2020 29.06.2020 0.09 0.00 0.09
11.4{30.06.2020 29.09.2020 0.09 0.00 0.09
11.4{30.09.2020 30.12.2020 0.09 0.00 0.09
11.4131.12.2020 30.03.2021 0.09 0.00 0.09
11.4131.03.2021 29.06.2021 0.09 0.00 0.09
11.4{30.06.2021 29.09.2021 0.09 0.00 0.09
11.4{30.09.2021 30.12.2021 0.09 0.00 0.09
11.4(31.12.2021 30.03.2022 0.09 0.00 0.09
11.4|31.03.2022 29.06.2022 0.09 0.00 0.09
11.4{30.06.2022 11.07.2022 0.01 0.00 0.01
10.09(12.07.2022 29.09.2022 0.07 0.00 0.07
10.09(30.09.2022 30.12.2022 0.08 0.00 0.08
10.09{31.12.2022 30.03.2023 0.08 0.00 0.08
10.09(31.03.2023 29.06.2023 0.08 0.00 0.08
10.09(30.06.2023 29.09.2023 0.08 0.00 0.08
10.09(30.09.2023 30.12.2023 0.08 0.00 0.08
10.09(31.12.2023 30.03.2024 0.08 0.00 0.08
10.09{31.03.2024 29.06.2024 0.08 0.00 0.08
10.09{30.06.2024 29.09.2024 0.08 0.00 0.08
10.09{30.09.2024 30.12.2024 0.08 0.00 0.08
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COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.09131.12.2024 30.03.2025 0.07 0.00 0.07
interest is taken as IDC from 26.01.25 to 31.03.25 10.09(31.03.2025 31.03.2025 0.00 0.00 0.00
47118.07.2019 5.92 11.4118.07.2019 29.09.2019 0.14 0.00 0.14
11.4|30.09.2019 30.12.2019 0.17 0.00 0.17

11.4|31.12.2019 31.03.2020 0.17 0.00 0.17

11.4|31.03.2020 29.06.2020 0.17 0.00 0.17

11.4]30.06.2020 29.09.2020 0.17 0.00 0.17

11.4130.09.2020 30.12.2020 0.17 0.00 0.17

11.4131.12.2020 30.03.2021 0.17 0.00 0.17

11.4(31.03.2021 29.06.2021 0.17 0.00 0.17

11.4130.06.2021 29.09.2021 0.17 0.00 0.17

11.4|30.09.2021 30.12.2021 0.17 0.00 0.17

11.4131.12.2021 30.03.2022 0.17 0.00 0.17

11.4131.03.2022 29.06.2022 0.17 0.00 0.17

11.4(30.06.2022 17.07.2022 0.03 0.00 0.03

10.09118.07.2022 29.09.2022 0.12 0.00 0.12

10.09130.09.2022 30.12.2022 0.15 0.00 0.15

10.09(31.12.2022 30.03.2023 0.15 0.00 0.15

10.09(31.03.2023 29.06.2023 0.15 0.00 0.15

10.09130.06.2023 29.09.2023 0.15 0.00 0.15

-10.09130.09.2023 30.12.2023 0.15 0.00 0.15

10.09131.12.2023 30.03.2024 0.15 0.00 0.15

10.09131.03.2024 29.06.2024 0.15 0.00 0.15

10.09{30.06.2024 29.09.2024 0.15 0.00 0.15

10.09|30.09.2024 30.12.2024 0.15 0.00 0.15

COD achieved for Unit-It on 25.01.25. The 4/5th of 10.09(31.12.2024 30.03.2025 0.13 0.00 0.13
interest is taken as IDC from 26.01.25 to 31.03.25 10.09|31.03.2025 31.03.2025 0.00 0.00 0.00
48117.07.2019 284 11.4|17.07.201% 29.09.2019 0.67 0.00 0.67
11.4130.09.2019 30.12.2019 0.82 0.00 0.82

11.4|31.12.2019 31.03.2020 0.81 0.00 0.81

11.4|31.03.2020 29.06.2020 0.81 0.00 0.81

11.4130.06.2020 29.09.2020 0.82 0.00 0.82

11.4130.09.2020 30.12.2020 0.82 0.00 0.82
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11.4(31.12.2020 30.03.2021 0.80 0.00 0.80
11.4{31.03.2021 29.06.2021 0.81 0.00 0.81
11.4130.06.2021 29.09.2021 0.82 0.00 0.82
11.4]30.09.2021 30.12.2021 0.82 0.00 0.82
11.4(31.12.2021 30.03.2022 0.80 0.00 0.80
11.4]31.03.2022 29.06.2022 0.81 0.00 0.81
11.4(30.06.2022 16.07.2022 0.15 0.00 0.15
10.09{17.07.2022 29.09.2022 0.59 0.00 0.59
10.09}30.09.2022 30.12.2022 0.72 0.00 0.72
10.09(31.12.2022 30.03.2023 0.71 0.00 0.71
10.09(31.03.2023 29.06.2023 0.71 0.00 0.71
10.09(30.06.2023 29.09.2023 0.72 0.00 0.72
10.09(30.09.2023 30.12.2023 0.72 0.00 0.72
10.09(31.12.2023 30.03.2024 0.71 0.00 0.71
10.09131.03.2024 29.06.2024 0.71 0.00 0.71
10.09130.06.2024 29.09.2024 0.72 0.00 0.72
10.09(30.09.2024 30.12.2024 0.72 0.00 0.72
COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.09(31.12.2024 30.03.2025 0.61 0.00 0.61
interest is taken as IDC from 26.01.25 to 31.03.25 10.09131.03.2025 31.03.2025 0.01 0.00 0.01
49123.07.2019 13.54 11.4§23.07.2019 29.09.2019 0.29 0.00 0.29
11.4130.09.2019 30.12.2019 0.39 0.00 0.39
11.4(31.12.2019 31.03.2020 0.39 0.00 0.39
11.4|31.03.2020 29.06.2020 0.38 0.00 0.38
11.4|30.06.2020 29.09.2020 0.39 0.00 0.39
11.4(30.09.2020 30.12.2020 0.39 0.00 0.39
11.4(31.12.2020 30.03.2021 0.38 0.00 0.38
11.4{31.03.2021 129.06.2021 0.39 0.00 0.39
11.4{30.06.2021 29.09.2021 0.39 0.00 0.39
11.4{30.09.2021 30.12.2021 0.39 0.00 0.39
11.4131.12.2021 30.03.2022 0.38 0.00 0.38
11.4|31.03.2022 29.06.2022 0.39 0.00 0.39
11.4|30.06.2022 22.07.2022 0.10 0.00 0.10
10.09(23.07.2022 29.09.2022 0.26 0.00 0.26
10.09(30.09.2022 30.12.2022 0.34 0.00 0.34
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10.09[31.12.2022 30.03.2023 0.34 0.00 0.34
10.09(31.03.2023 29.06.2023 0.34 0.00 0.34
10.09[30.06.2023 29.09.2023 0.35 0.00 0.35
10.0930.09.2023 30.12.2023 0.35 0.00 0.35
10.09[31.12.2023 [30.03.2024 034 ~ 0.00 0.34
10.0931.03.2024 29.06.2024 0.34 0.00 0.34
10.09(30.06.2024 29.09.2024 0.34 0.00 0.34
10.09(30.09.2024 30.12.2024 0.34 0.00 0.34
COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.09(31.12.2024 30.03.2025 0.29 0.00 0.29
interest is taken as IDC from 26.01.25 to 31.03.25 10.09[31.03.2025 31.03.2025 0.00 0.00 0.00
50(29.07.2019 11.67 11.4/29.07.2019 29.09.2019 0.23 0.00 0.23
11.4(30.09.2019 30.12.2019 0.33 0.00 0.33
11.4[31.12.2019 31.03.2020 0.33 0.00 0.33
11.431.03.2020 29.06.2020 033 0.00 0.33
11.4[30.06.2020 29.09.2020 0.34 0.00 0.34
11.4{30.09.2020 30.12.2020 034 0.00 0.34
11.4[31.12.2020 30.03.2021 0.33 0.00 0.33
11.4[31.03.2021 29.06.2021 0.33 0.00 0.33
11.4[30.06.2021 29.09.2021 0.34 0.00 0.34
11.4[30.09.2021 30.12.2021 0.34 0.00 0.34
11.4[31.12.2021 30.03.2022 0.33 0.00 0.33
11.4/31.03.2022 29.06.2022 0.33 ~0.00 0.33
11.4[30.06.2022 28.07.2022 0.11 0.00 0.11
10.09(29.07.2022 29.09.2022 0.20 0.00 0.20
10.09(30.09.2022 30.12.2022 030 0.00 0.30
10.09(31.12.2022 30.03.2023 0.29 0.00 0.29
10.09/31.03.2023 29.06.2023 0.29 0.00 0.29
10.09/30.06.2023 29.09.2023 0.30 0.00 0.30
10.09[30.09.2023 30.12.2023 0.30 0.00 0.30
10.0931.12.2023 30.03.2024 0.29 0.00 0.29
10.09(31.03.2024 29.06.2024 0.29 0.00 0.29
10.09[30.06.2024 29.09.2024 0.30 0.00 0.30
10.09(30.09.2024 30.12.2024 0.30 0.00 0.30
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10.09|31.12.2024 30.03.2025 0.25 0.00 0.25

10.09|31.03.2025 31.03.2025 0.00 0.00 0.00

51|30.07.2019 53.19 11.4{30.07.2019 29.09.2019 1.03 0.00 1.03
11.4]30.09.2019 30.12.2019 1.53 0.00 1.53

11.4|31.12.2019 31.03.2020 1.51 0.00 1.51

11.4|31.03.2020 29.06.2020 1.51 0.00 1.51

11.4]30.06.2020 29.08.2020 1.53 0.00 1.53

11.4]30.09.2020 30.12.2020 1.53 0.00 1.53

11.4131.12.2020 30.03.2021 1.50 0.00 1.50

11.4131.03.2021 29.06.2021 1.51 0.00 1.51

11.4130.06.2021 29.09.2021 1.53 0.00 1.53

11.4]30.09.2021 30.12.2021 1.53 0.00 1.53

11.4|31.12.2021 30.03.2022 1.50 0.00 1.50

11.4}31.03.2022 29.06.2022 1.51 0.00 1.51

11.4{30.06.2022 29.07.2022 0.50 0.00 0.50

10.09|30.07.2022 29.09.2022 0.91 0.00 0.91

10.0930.09.2022 30.12.2022 1.35 0.00 1.35

10.09(31.12.2022 30.03.2023 1.32 0.00 1.32

10.09{31.03.2023 29.06.2023 1.34 0.00 1.34

10.09|30.06.2023 29.09.2023 1.35 0.00 1.35

10.09|30.09.2023 30.12.2023 1.35 0.00 1.35

10.09{31.12.2023 30.03.2024 1.34 0.00 1.34

10.09(31.03.2024 29.06.2024 1.34 0.00 1.34

10.09(30.06.2024 29.09.2024 1.35 0.00 1.35

10.09|30.09.2024 30.12.2024 1.35 0.00 1.35

COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.09|31.12.2024 30.03.2025 1.14 0.00 1.14
interest is taken as IDC from 26.01.25 t0 31.03.25 . 10.09/31.03.2025 31.03.2025 0.00 0.00 0.00
52123.09.2019 284.24 11.423.09.2019 29.09.2019 0.62 0.00 0.62
11.4|30.09.2019 30.12.2019 8.17 0.00 8.17

11.4131.12.2019 31.03.2020 8.08 0.00 8.08

11.4|31.03.2020 29.06.2020 8.08 0.00 8.08

11.4]30.06.2020 29.09.2020 8.17 0.00 8.17

11.4130.09.2020 30.12.2020 8.17 0.00 8.17
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11.4|31.12.2020 30.03.2021 7.99 0.00 7.99
11.4(31.03.2021 29.06.2021 8.08 0.00 8.08
11.4130.06.2021 29.09.2021 8.17 0.00 8.17
11.4130.09.2021 30.12.2021 8.17 0.00 8.17
11.4131.12.2021 30.03.2022 7.99 0.00 7.99
11.4131.03.2022 29.06.2022 8.08 0.00 8.08
11.4130.06.2022 22.09.2022 7.55 0.00 7.55
10.09(23.09.2022 29.09.2022 0.55 0.00 0.55
10.09(30.09.2022 30.12.2022 7.23 0.00 7.23
10.09(31.12.2022 30.03.2023 7.07 0.00 7.07
10.09(31.03.2023 29.06.2023 7.15| 0.00 7.15
10.09(30.06.2023 29.09.2023 7.23 0.00 7.23
10.09(30.09.2023 30.12.2023 7.23 0.00 7.23
10.09(31.12.2023 30.03.2024 7.15 0.00 7.15
10.09(31.03.2024 29.06.2024 7.15 0.00 7.15
10.09(30.06.2024 29.09.2024 7.23 0.00 7.23
10.09{30.09.2024 30.12.2024 7.23 0.00 7.23
COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.09(31.12.2024 30.03.2025 6.07 0.00 6.07
interest is taken as IDC from 26.01.25 to 31.03.25 10.09(31.03.2025 31.03.2025 0.06 0.00 0.06
53124.10.2019 180.29 11.4]24.10.2019 30.12.2019 3.83 0.00 3.83
11.4131.12.2019 31.03.2020 5.12 0.00 5.12
11.4131.03.2020 29.06.2020 5.12 0.00 5.12
11.4130.06.2020 29.09.2020 5.18 0.00 5.18
11.4{30.09.2020 30.12.2020 5.18 0.00 5.18
11.4131.12.2020 30.03.2021 5.07 0.00 5.07
11.4131.03.2021 29.06.2021 5.12 0.00 5.12
11.4130.06.2021 29.09.2021 5.18 0.00 5.18
11.4(30.09.2021 30.12.2021 5.18 0.00 5.18
11.4131.12.2021 30.03.2022 5.07 0.00 5.07
11.4|31.03.2022 29.06.2022 5.12 0.00 5.12
11.4130.06.2022 29.09.2022 5.18 0.00 5.18
11.4130.09.2022 23.10.2022 1.35 0.00 1.35
10.09(24.10.2022 3.39 0.00 3.39

30.12.2022
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10.09}31.12.2022 30.03.2023 4.49 0.00 4.49
10.09(31.03.2023 29.06.2023 4.53 0.00 4.53
10.09|30.06.2023 29.09.2023 4.59 0.00 4.59
10.09|30.09.2023 30.12.2023 4.59 0.00 4.59
10.09(31.12.2023 30.03.2024 4.54 0.00 4.54
10.09(31.03.2024 29.06.2024 4.54 0.00 4.54
10.09|30.06.2024 29.09.2024 4.59 0.00 4.59
10.09{30.09.2024 30.12.2024 4.59 0.00 4.59
COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.09{31.12.2024 30.03.2025 3.85 0.00 3.85
interest is taken as IDC from 26.01.25 to 31.03.25 10.09(31.03.2025 31.03.2025 0.04 0.00 0.04
54130.12.2019 1.68 11.4{30.12.2019 30.12.2019 0.00 0.00 0.00
11.4(31.12.2019 31.03.2020 0.05 0.00 0.05
11.4131.03.2020 29.06.2020 0.05 0.00 0.05
11.430.06.2020 29.09.2020 0.05 0.00 0.05
11.4/30.09.2020 30.12.2020 0.05 0.00 0.05
11.4131.12.2020 30.03.2021 0.05 0.00 0.05
11.4131.03.2021 29.06.2021 0.05 0.00 0.05
11.4130.06.2021 29.09.2021 0.05 0.00 0.05
11.4130.09.2021 30.12.2021 0.05 0.00 0.05
11.4131.12.2021 30.03.2022 0.05 0.00 0.05
11.4{31.03.2022 29.06.2022 0.05 0.00 0.05
11.4|30.06.2022 29.09.2022 0.05 0.00 0.05
11.4130.09.2022 29.12.2022 0.05 0.00 0.05
10.09(30.12.2022 30.12.2022 0.01 0.00 0.01
10.24131.12.2022 30.03.2023 0.04 0.00 0.04
10.24)31.03.2023 29.06.2023 0.04 0.00 0.04
10.24]30.06.2023 29.09.2023 0.04 0.00 0.04
10.2430.09.2023 30.12.2023 0.04 0.00 0.04
10.2431.12.2023 30.03.2024 0.04 0.00 0.04
10.24131.03.2024 29.06.2024 0.04 0.00 0.04
10.24}30.06.2024 29.09.2024 0.04 0.00 0.04
10.24130.09.2024 30.12.2024 0.04 0.00 0.04
10.24131.12.2024 30.03.2025 0.04 0.00 0.04

COD achieved for Unit-ll on 25.01.25. The 4/5th of
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interest is taken as IDC from 26.01.25 to 31.03.25 10.24131.03.2025 31.03.2025 0.00 0.00 0.00
55)21.01.2020 5.58 11.4|21.01.2019 30.03.2020 0.05 0.00 0.05
11.4131.03.2020 29.06.2020 0.16 0.00 0.16

11.4130.06.2020 29.09.2020 0.16 0.00 0.16

11.4]30.09.2020 30.12.2020 0.16 0.00 0.16

11.4131.12.2020 30.03.2021 0.16 0.00 0.16

11.4|31.03.2021 29.06.2021 0.16 0.00 0.16

11.4]30.06.2021 29.09.2021 0.16 0.00 0.16

11.4|30.09.2021 30.12.2021 0.16 0.00 0.16

11.4131.12.2021 30.03.2022 0.16 0.00 0.16

11.4|31.03.2022 29.06.2022 0.15 0.00 0.15

11.4]30.06.2022 29.09.2022 0.16 0.00 0.16

11.4|30.09.2022 30.12.2022 0.16 0.00 0.16

11.4130.12.2022 20.01.2023 0.04 0.00 0.04

10.24]21.01.2023 30.03.2023 0.11 0.00 0.11

10.24]31.03.2023 29.06.2023 0.14 0.00 0.14

10.24130.06.2023 29.09.2023 0.14 0.00 0.14

10.24{30.09.2023 30.12.2023 0.14 0.00 0.14

10.24|31.12.2023 30.03.2024 0.14 0.00 0.14

10.24131.03.2024 29.06.2024 0.14 0.00 0.14

10.24130.06.2024 29.09.2024 0.14 0.00 0.14

10.24130.09.2024 30.12.2024 0.14 0.00 0.14

COD achieved for Unit-{l on 25.01.25. The 4/5th of 10.24131.12.2024 30.03.2025 0.12 0.00 0.12
interest is taken as IDC from 26.01.25 to 31.03.25 10.24131.03.2025 31.03.2025 0.01 0.00 0.01
56(30.01.2020 201.29 11.4|30.01.2020 30.03.2020 3.84 0.00 3.84
11.4131.03.2020 29.06.2020 5.72 0.00 5.72

11.4|30.06.2020 29.09.2020 5.78 0.00 5.78

11.4130.09.2020 30.12.2020 5.78 0.00 5.78

11.4131.12.2020 30.03.2021 5.66 0.00 5.66

11.4{31.03.2021 29.06.2021 5.72 0.00 5.72

11.4130.06.2021 29.09.2021 5.78 0.00 5.78

11.4]130.09.2021 30.12.2021 5.78 0.00 5.78

11.4|31.12.2021 30.03.2022 5.66 0.00 5.66
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11.4(31.03.2022 29.06.2022 5.72 0.00 5.72
11.4(30.06.2022 29.09.2022 5.78 0.00 5.78
11.4|30.09.2022 30.12.2022 5.78 0.00 5.78
11.4(30.12.2022 29.01.2023 1.89 0.00 1.89
10.24]30.01.2023 30.03.2023 3.39 0.00 3.39
10.24131.03.2023 29.06.2023 5.14 0.00 5.14
10.2430.06.2023 29.09.2023 5.20 0.00 5.20
10.2430.09.2023 30.12.2023 5.20 0.00 5.20
10.24|31.12.2023 30.03.2024 5.14 0.00 5.14
10.2431.03.2024 29.06.2024 5.14 0.00 5.14
10.24|30.06.2024 29.09.2024 5.20 0.00 5.20
10.2430.09.2024 30.12.2024 5.20 0.00 5.20
COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.24|31.12.2024 30.03.2025 4.36 0.00 4.36
interest is taken as IDC from 26.01.25 to 31.03.25 10.24]31.03.2025 31.03.2025 0.05 0.00 0.05
57103.03.2020 263.69 11.15]03.03.2020 30.03.2020 2.26 0.00 2.26
11.15]31.03.2020 29.06.2020 7.33 0.00 7.33
11.15|30.06.2020 29.09.2020 7.41 0.00 7.41
11.15|30.09.2020 30.12.2020 7.41 0.00 7.41
11.15|31.12.2020 30.03.2021 7.25 0.00 7.25
11.15|31.03.2021 29.06.2021 7.33 0.00 7.33
11.15|30.06.2021 29.09.2021 7.41 0.00 7.41
11.15|30.09.2021 30.12.2021 7.41 0.00 7.41
11.15|31.12.2021 30.03.2022 7.25)- 0.00 7.25
11.15|31.03.2022 29.06.2022 7.33 0.00 7.33
11.1530.06.2022 29.09.2022 7.41 0.00 7.41
11.1530.09.2022 30.12.2022 7.41 0.00 7.41
11.15(30.12.2022 02.03.2023 4.99 0.00 4.99
11{03.03.2023 30.03.2023 2.23 0.00 2.23
11|31.03.2023 29.06.2023 7.23 0.00 7.23
11|30.06.2023 29.09.2023 7.31 0.00 7.31
11]30.09.2023 30.12.2023 7.31 0.00 7.31
11)31.12.2023 30.03.2024 7.23 0.00 7.23
11|31.03.2024 29.06.2024 7.23 0.00 7.23
11(30.06.2024 29.09.2024 7.31 0.00 7.31
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| 11|30.09.2024 30.12.2024 7.31 0.00 7.31

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11131.12.2024 30.03.2025 6.13 0.00 6.13
interest is taken as IDC from 26.01.25 to 31.03.25 11131.03.2025 31.03.2025 0.06 0.00 0.06
58(31.03.2020 259.64 11.15(31.03.2020 29.06.2020 7.22 0.00 7.22
11.15130.06.2020 29.09.2020 7.30 0.00 7.30

11.15430.09.2020 30.12.2020 7.30 0.00 7.30

11.15]31.12.2020 30.03.2021 7.14 0.00 7.14

11.15(31.03.2021 29.06.2021 7.21 0.00 7.21

11.15]30.06.2021 29.09.2021 7.30 0.00 7.30

11.15]30.09.2021 30.12.2021 7.30 0.00 7.30

11.15(31.12.2021 30.03.2022 7.14 0.00 7.14

11.15(31.03.2022 29.06.2022 7.22 0.00 7.22

11.15(30.06.2022 29.09.2022 7.30 0.00 7.30

11.15(30.09.2022 30.12.2022 7.30 0.00 7.30

11.1531.12.2022 30.03.2023 7.14 0.00 7.14

11131.03.2023 29.06.2023 7.12 0.00 7.12

11]30.06.2023 29.09.2023 7.20 0.00 7.20

11(30.09.2023 30.12.2023 7.20 0.00 7.20

11(31.12.2023 30.03.2024 7.12 0.00 7.12

11|31.03.2024 29.06.2024 7.12 0.00 7.12

11}30.06.2024 29.09.2024 7.20 0.00 7.20

11130.09.2024 30.12.2024 7.20 0.00 7.20

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11131.12.2024 30.03.2025 6.04 0.00 6.04
interest is taken as IDC from 26.01.25 to0 31.03.25 11]31.03.2025 31.03.2025 0.06 0.00 0.06
59(31.03.2020 114.64 11.15]31.03.2020 29.06.2020 3.18 0.00 3.18
11.15]30.06.2020 29.09.2020 3.22 0.00 3.22

11.15]30.09.2020 30.12.2020 3.22 0.00 3.22

11.15(31.12.2020 30.03.2021 3.16 0.00 3.16

11.15131.03.2021 29.06.2021 3.19 0.00 3.19

11.15{30.06.2021 29.09.2021 3.22 0.00 3.22

11.15(30.09.2021 30.12.2021 3.22 0.00 .3.22

11.15|31.12.2021 30.03.2022 3.16 0.00 3.16

11.15(31.03.2022 29.06.2022 3.19 0.00 3.19
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29.09.2022

11.15(30.06.2022 3.22 0.00 3.22
11.15{30.09.2022 30.12.2022 3.22 0.00 3.22
11.15(31.12.2022 30.03.2023 3.15 0.00 3.15

11}31.03.2023 29.06.2023 3.14 0.00 3.14

11]30.06.2023 29.09.2023 3.18 0.00 3.18

11]30.09.2023 30.12.2023 3.18 0.00 3.18

11)31.12.2023 30.03.2024 3.14 0.00 3.14

11131.03.2024 29.06.2024 3.14 0.00 3.14

- 11{30.06.2024 29.09.2024 3.18 0.00 3.18

11}130.09.2024 30.12.2024 3.18 0.00 3.18

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11)31.12.2024 30.03.2025 2.67 0.00 2.67
interest is taken as IDC from 26.01.25 to 31.03.25 11|31.03.2025 31.03.2025 0.03 0.00 0.03
60|01.05.2020 105.69 11.15(01.05.2020 29.06.2020 1.94 0.00 1.94
11.15(30.06.2020 29.09.2020 2.97 0.00 2.97
11.15{30.09.2020 30.12.2020 2.97 0.00 2.97
11.15|31.12.2020 30.03.2021 291 0.00 291
11.15(31.03.2021 29.06.2021 2.94 0.00 2.94
11.15(30.06.2021 29.09.2021 2.97 0.00 2.97
11.15(30.09.2021 30.12.2021 2.97 0.00 2.97
11.15(31.12.2021 30.03.2022 291 0.00 2.91
11.15(31.03.2022 29.06.2022 2.93 0.00 2.93
11.15{30.06.2022 29.09.2022 2.97 0.00 2.97
11.15{30.09.2022 30.12.2022 2.97 0.00 2.97
11.15(31.12.2022 30.03.2023 291 0.00 291
11.15(31.03.2023 30.04.2023 1.00 0.00 1.00

11|01.05.2023 29.06.2023 1.91 0.00 191

11|30.06.2023 30.06.2023 0.03 0.00 0.03

0.17 11|01.07.2023 29.09.2023 2.89 0.00 2.89
11130.09.2023 30.12.2023 2.93 0.00 2.93

11)31.12.2023 30.03.2024 2.89 0.00 2.89

11|31.03.2024 29.06.2024 2.89 0.00 2.89

1130.06.2024 29.09.2024 2.93 0.00 2.93

11{30.09.2024 30.12.2024 2.93 0.00 2.93
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COD achieved for Unit-Il on 25.01.25. The 4/5th of 11(31.12.2024 30.03.2025 2.45 0.00 2.45
interest is taken as IDC from 26.01.25 to 31.03.25 11[31.03.2025 31.03.2025 0.03 0.00 0.03
61]26.06.2020 159.5 11.15[26.06.2020 29.06.2020 0.20 0.00 0.20
11.15[30.06.2020 29.09.2020 4.48 0.00 4.48
11.15[30.09.2020 30.12.2020 4.48 0.00 4.48
11.15(31.12.2020 30.03.2021 4.39 0.00 4.39
11.15(31:03.2021 29.06.2021 4.43 0.00 4.43
11.15(30.06.2021 29.09.2021 4.48 0.00 4.48
11.15(30.09.2021 30.12.2021 4.48 0.00 4.48
11.15(31.12.2021 30.03.2022 4.39 0.00 4.39
11.15(31.03.2022 29.06.2022 4.43 0.00 4.43
11.15[30.06.2022 29.09.2022 449 0.00 4.49
11.15(30.09.2022 30.12.2022 4.48 0.00 4.48|
11.15(31.12.2022 30.03.2023 4.39 0.00 4.39
11.15(31.03.2023 25.06.2023 4.24 0.00 4.24
11.15(26.06.2023 29.06.2023 0.19 0.00 0.19
11.15[30.06.2023 29.09.2023 4.48 0.00 4.48
11.15/30.09.2023 30.12.2023 4.48 0.00 4.48
11.15{31.12.2023 30.03.2024 4.43 0.00 4.43
11.15(31.03.2024 29.06.2024 4.43 0.00 4.43
11.15[30.06.2024 29.09.2024 4.48 0.00 4.48
11.15(30.09.2024 30.12.2024 4.48 0.00 4.48
COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2025 3.76 0.00 3.76
interest is taken as IDC from 26.01.25 to 31.03.25 11.15/31.03.2025 31.03.2025 0.04 0.00 0.04
62(30.06.2020 134.19 11.15[30.06.2020 29.09.2020 3.77 0.00 3.77
11.15/30.09.2020 30.12.2020 3.77 0.00 3.77
11.15(31.12.2020 30.03.2021 3.69 0.00 3.69
11.15(31.03.2021 29.06.2021 3.73 0.00 3.73
11.15(30.06.2021 29.09.2021 3.77 0.00 3.77
11.15|30.09.2021 30.12.2021 3.77 0.00 3.77
11.15[31.12.2021 30.03.2022 3.69 0.00 3.69
11.15[31.03.2022 29.06.2022 3.73 0.00 3.73
11.15(30.06.2022 29.09.2022 3.77 0.00 3.77
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11.1530.09.2022 30.12.2022 3.77 0.00 3.77

11.15(31.12.2022 30.03.2023 3.69 0.00 3.69

11.15/31.03.2023 29.06.2023 3.73 0.00 3.73

11.15/30.06.2023 29.09.2023 3.77 0.00 3.77

11.15(30.09.2023 30.12.2023 3.77 0.00 3.77

11.15(31.12.2023 30.03.2024 3.73 0.00 3.73

11.15]31.03.2024 29.06.2024 3.73 0.00 3.73

11.15(30.06.2024 29.09.2024 3.77 0.00 3.77

11.15]30.09.2024 30.12.2024 3.77 0.00 3.77

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2025 3.16 0.00 3.16
interest is taken as {DC from 26.01.25 to 31.03.25 11.15]/31.03.2025 31.03.2025 0.03 0.00 0.03
63(16.07.2020 18.21 11.15]16.07.2020 29.09.2020 0.42 0.00 0.42
11.15]30.09.2020 30.12.2020 0.51 0.00 0.51

11.15(31.12.2020 30.03.2021 0.50 0.00 0.50

11.15(31.03.2021 29.06.2021 0.51 0.00 0.51

11.15|30.06.2021 29.09.2021 0.51 0.00 0.51

11.15(30.09.2021 30.12.2021 0.51 0.00 0.51

11.15(31.12.2021 30.03.2022 0.51 0.00 0.51

11.15131.03.2022 29.06.2022 0.51 0.00 0.51

11.15|30.06.2022 29.09.2022 0.51 0.00 0.51

11.15|30.09.2022 30.12.2022 0.51 0.00 0.51

11.15(31.12.2022 30.03.2023 0.50 0.00 0.50

11.15(31.03.2023 29.06.2023 0.51 0.00 0.51

11.15|30.06.2023 15.07.2023 0.09 0.00 0.09

11.15|16.07.2023 29.09.2023 0.42 0.00 0.42

11.15(30.09.2023 30.12.2023 0.51 0.00 0.51

11.15(31.12.2023 30.03.2024 0.51 0.00 0.51

11.15(31.03.2024 29.06.2024 0.51 0.00 0.51

11.15]30.06.2024 29.09.2024 0.51 0.00 0.51

11.15(30.09.2024 30.12.2024 0.51 0.00 0.51

11.15]31.12.2024 30.03.2025 0.43 0.00 0.43

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15]31.03.2025 31.03.2025 0.00 0.00 0.00

interest is taken as IDC from 26.01.25 to0 31.03.25
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64131.07.2020 66.03 11.15(31.07.2020 29.09.2020 1.23 0.00 1.23
11.15{30.09.2020 30.12.2020 1.86 0.00 1.86

11.15]31.12.2020 30.03.2021 1.82 0.00 1.82

11.15(31.03.2021 29.06.2021 1.84 0.00 1.84

11.15(30.06.2021 29.09.2021 1.86 0.00 1.86

11.15(30.09.2021 30.12.2021 1.86 0.00 1.86

11.15(31.12.2021 30.03.2022 1.82 0.00 1.82

11.15|31.03.2022 29.06.2022 1.84 0.00 1.84

11.15|30.06.2022 29.09.2022 1.86 0.00 1.86

11.15(30.09.2022 30.12.2022 1.86 0.00 1.86

11.15(31.12.2022 30.03.2023 1.82 0.00 1.82

11.15(31.03.2023 29.06.2023 1.84 0.00 1.84

11.15(30.06.2023 30.07.2023 0.63 0.00 0.63

11.15(31.07.2023 29.09.2023 1.23 0.00 1.23

11.15/30.09.2023 30.12.2023 1.86 0.00 1.86

11.15(31.12.2023 30.03.2024 1.84 0.00 1.84

11.15(31.03.2024 29.06.2024 1.84 0.00 1.84

11.15(30.06.2024 29.09.2024 1.86 0.00 1.86

11.15(30.09.2024 30.12.2024 1.86 0.00 1.86

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15{31.12.2024 30.03.2025 1.56 0.00 1.56
interest is taken as IDC from 26.01.25 to 31.03.25 11.15131.03.2025 31.03.2025 0.02 0.00 0.02
65128.08.2020 51.25 11.15(28.08.2020 29.09.2020 0.52 0.00 0.52
11.15(30.09.2020 30.12.2020 1.44 0.00 144

11.15(31.12.2020 30.03.2021 141 0.00 141

11.15(31.03.2021 29.06.2021 142 0.00 142

11.15(30.06.2021 29.09.2021 144 0.00 1.44

11.15(30.09.2021 30.12.2021 1.44 0.00 1.44

11.15(31.12.2021 30.03.2022 1.41 0.00 141

11.15{31.03.2022 29.06.2022 1.42 - 0.00 1.42

11.15130.06.2022 29.09.2022 144 0.00 144

11.15(30.09.2022 30.12.2022 1.44 0.00 1.44

11.15(31.12.2022 30.03.2023 141 0.00 141

11.15(31.03.2023 29.06.2023 1.42 0.00 142
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11.1530.09.2023 27.08.2023 0.92 0.00 0.92

11.15(28.08.2023 29.09.2023 0.52 0.00 0.52

11.15|30.09.2023 30.12.2023 1.44 0.00 1.44

11.15|31.12.2023 30.03.2024 1.42 0.00 1.42

11.15|31.03.2024 29.06.2024 142 0.00 142

11.15|30.06.2024 29.09.2024 1.44 0.00 1.44

11.15(30.09.2024 30.12.2024 1.44 0.00 1.44

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15131.12.2024 30.03.2025 1.21 0.00 1.21
interest is taken as IDC from 26.01.25 to 31.03.25 11.15|31.03.2025 31.03.2025 0.01 0.00 0.01
66|01.09.2020 23.99 11.15]01.09.2020 29.09.2020 0.21 0.00 0.21
11.15|30.09.2020 30.12.2020 0.67 0.00 0.67

11.15|31.12.2020 30.03.2021 0.66 ' 0.00 0.66

11.15(31.03.2021 29.06.2021 0.67 0.00 0.67

11.15{30.06.2021 29.09.2021 0.67 0.00 0.67

11.15(30.09.2021 30.12.2021 0.67 0.00 0.67

11.1531.12.2021 30.03.2022 0.66 0.00 0.66

11.15]31.03.2022 29.06.2022 0.66 0.00 0.66

11.15|30.06.2022 29.09.2022 0.67 0.00 0.67

11.15]30.09.2022 30.12.2022 0.67 0.00 0.67

11.15(31.12.2022 30.03.2023 0.66 0.00 0.66

11.15|31.03.2023 29.06.2023 0.67 0.00 0.67

11.15|30.06.2023 31.08.2023 0.46 0.00 0.46

11.15]01.09.2023 29.09.2023 0.21 0.00 0.21

11.1530.09.2023 30.12.2023 0.67 0.00 0.67

11.15(31.12.2023 30.03.2024 0.67 0.00 0.67

11.15(31.03.2024 29.06.2024 0.67 0.00 0.67

11.15]30.06.2024 29.09.2024 0.67 0.00 0.67

11.1530.09.2024 30.12.2024 0.67 0.00 0.67

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15|31.12.2024 30.03.2025 0.57 0.00 0.57
interest is taken as IDC from 26.01.25 t0 31.03.25 11.15|31.03.2025 31.03.2025 0.01 0.00 0.01
67(30.09.2020 160.93 11.1530.09.2020 30.12.2020 4.52 0.00 4.52
11.15(31.12.2020 30.03.2021 4.42 0.00 4.42

11.15(31.03.2021 29.06.2021 4.47 0.00 4.47
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11.15]30.06.2021 29.09.2021 4.52 0.00 4.52
11.15(30.09.2021 30.12.2021 4.52 0.00 4.52
11.15]31.12.2021 30.03.2022 4.42 0.00 4.42
11.15{31.03.2022 29.06.2022 4.47 0.00 4.47
11.15(30.06.2022 29.09.2022 4.52 0.00 4.52
11.15]30.09.2022 30.12.2022 4.52 0.00 4.52
11.15]31.12.2022 30.03.2023 4.42 0.00 4.42
11.15|31.03.2023 29.06.2023 4.47 0.00 4.47
11.15(30.06.2023 29.09.2023 4.52 0.00 4.52
11.15{30.09.2023 30.12.2023 4.52 0.00 4.52
11.15(31.12.2023 30.03.2024 4.47 0.00 4.47
11.15|31.03.2024 29.06.2024 4.47 0.00 4.47
11.15]30.06.2024 29.09.2024 4.52 0.00 4.52
11.15]30.09.2024 30.12.2024 4.52 0.00 4.52
COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2025 3.80 0.00 3.80
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.04 0.00 0.04
68128.10.2020 42.05 11.15]28.10.2020 30.12.2020 0.82 0.00 0.82
11.15(31.12.2020 30.03.2021 1.16 0.00 1.16
11.15(31.03.2021 29.06.2021 1.17 0.00 1.17
11.15]30.06.2021 29.09.2021 1.19 0.00 1.19
11.15]30.09.2021 30.12.2021 1.18 0.00 1.18
11.15(31.12.2021 30.03.2022 1.16 0.00 1.16
11.15|31.03.2022 29.06.2022 1.17 0.00 1.17
11.15]30.06.2022 29.09.2022 1.18 0.00 1.18
11.15{30.09.2022 30.12.2022 1.18 0.00 1.18
11.15(31.12.2022 30.03.2023 1.16 0.00 1.16
11.15]31.03.2023 29.06.2023 1.17 0.00 1.17
11.15]30.06.2023 29.09.2023 1.18 0.00 1.18
11.15(30.09.2023 27.10.2023 0.36 0.00 0.36
11.15{28.10.2023 30.12.2023 0.82 0.00 0.82
11.15]31.12.2023 30.03.2024 1.17 0.00 1.17
11.15]31.03.2024 29.06.2024 1.17 0.00 1.17
11.15|30.06.2024 29.09.2024 1.18 0.00 1.18
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| | 11.15430.09.2024 30.12.2024 1.18 0.00 1.18

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2025 0.99 0.00 0.99
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.01 0.00 0.01
69)28.10.2020 17.59 11.15]28.10.2020 30.12.2020 0.34 0.00 0.34
11.15]31.12.2020 30.03.2021 0.48 0.00 0.48

11.15]31.03.2021 29.06.2021 0.49 0.00 0.49

11.15]30.06.2021 29.09.2021 0.49 0.00 0.49

11.15430.09.2021 30.12.2021 0.49 0.00 0.49

11.15(31.12.2021 30.03.2022 0.48 0.00 0.48

11.15(31.03.2022 29.06.2022 0.49 0.00 0.49

11.15|30.06.2022 29.09.2022 0.50 0.00 0.50

11.15|30.09.2022 30.12.2022 0.49 0.00 0.49

11.15(31.12.2022 30.03.2023 0.48 0.00 0.48

11.15(31.03.2023 29.06.2023 0.49 0.00 0.49

11.15(30.06.2023 29.09.2023 0.49 0.00 0.49

11.15/30.09.2023 27.10.2023 0.15 0.00 0.15

11.15(28.10.2023 30.12.2023 0.34 0.00 0.34

11.15(31.12.2023 30.03.2024 0.49 0.00 0.49

11.15(31.03.2024 29.06.2024 0.49 0.00 0.49

11.15(30.06.2024 29.09.2024 0.49 0.00 0.49

11.15/30.09.2024 30.12.2024 0.49 0.00 0.49

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15]31.12.2024 30.03.2025 0.41 0.00 0.41
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.01 0.00 0.01
70}02.11.2020 76.47 11.15]02.11.2020 30.12.2020 1.38 0.00 1.38
11.15|31.12.2020 30.03.2021 2.10 0.00 2.10

11.15(31.03.2021 29.06.2021 2.13 0.00 2.13

11.15|30.06.2021 29.09.2021 2.15 0.00 2.15

11.15(30.09.2021 30.12.2021 2.15 0.00 2.15

11.15]31.12.2021 30.03.2022 2.10 0.00 2.10

11.15(31.03.2022 29.06.2022 2.12 0.00 2.12

11.15|30.06.2022 29.09.2022 2.15 0.00 2.15

11.15|30.09.2022 30.12.2022 2.15 0.00 2.15

11.15(31.12.2022 30.03.2023 2.10 0.00 2.10
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11.15}31.03.2023 29.06.2023 2.13 0.00 2.13

11.15(30.06.2023 29.09.2023 2.15 0.00 2.15

11.15|30.09.2023 01.11.2023 0.77 0.00 0.77

11.15]02.11.2023 30.12.2023 1.38 0.00 1.38

11.15|31.12.2023 30.03.2024 2.13 0.00 2.13

11.15|31.03.2024 29.06.2024 2.13 0.00 2.13

11.15|30.06.2024 29.08.2024 2.15 0.00 2.15

11.15{30.09.2024 30.12.2024 2.15 0.00 2.15

COD achieved for Unit-1f on 25.01.25. The 4/5th of 11.15|31.12.2024 30.03.2025 1.80 0.00 1.80
interest is taken as IDC from 26.01.25 to 31.03.25 11.15]31.03.2025 31.03.2025 0.02 0.00 0.02
71(26.11.2020 87.45 11.15]26.11.2020 30.12.2020 0.94 0.00 0.94
11.15|31.12.2020 30.03.2021 2.40 0.00 2.40

11.15|31.03.2021 . 29.06.2021 243 0.00 2.43

11.15]30.06.2021 29.09.2021 2.46 0.00 2.46

11.15}30.09.2021 30.12.2021 2.46 0.00 2.46

11.15(31.12.2021 30.03.2022 2.40 0.00 2.40

11.15{31.03.2022 29.06.2022 2.43 0.00 2.43

11.15]30.06.2022 29.09.2022 2.46 0.00 2.46

11.15(30.09.2022 30.12.2022 2.46 0.00 2.46

11.15(31.12.2022 30.03.2023 2.40 0.00 2.40

11.15|31.03.2023" 29.06.2023 2.43 0.00 2.43

11.15(30.06.2023 29.09.2023 2.46 0.00 2.46

11.15|30.09.2023 25.11.2023 1.52 0.00 1.52

11.15]26.11.2023 30.12.2023 0.94 0.00 0.94

11.15]31.12.2023 30.03.2024 2.43 0.00 2.43

11.15131.03.2024 29.06.2024 243 0.00 2.43

11.15(30.06.2024 29.09.2024 2.46 0.00 2.46

11.15]30.09.2024 30.12.2024 2.46 0.00 2.46

COD achieved for Unit-1! on 25.01.25. The 4/5th of 11.15|31.12.2024 30.03.2025 2.06 0.00 2.06
interest is taken as IDC from 26.01.25 to 31.03.25 11.15|31.03.2025 31.03.2025 0.02 0.00 0.02
72127.11.2020 282.03 11.15]27.11.2020 30.12.2020 2.93 0.00 2.93
11.15(31.12.2020 30.03.2021 7.75 0.00 7.75

11.15]31.03.2021 29.06.2021 7.84 0.00 7.84
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11.15(30.06.2021 29.09.2021 7.92 0.00 7.92
11.15(30.09.2021 30.12.2021 7.93 0.00 7.93
11.15(31.12.2021 30.03.2022 7.75 0.00 7.75
11.15(31.03.2022 29.06.2022 7.84 0.00 7.84
11.15{30.06.2022 29.09.2022 7.93 0.00 7.93
11.15(30.09.2022 30.12.2022 7.93 0.00 7.93
11.15(31.12.2022 30.03.2023 7.75 0.00 7.75
11.15(31.03.2023 29.06.2023 7.84 0.00 7.84
11.15|30.06.2023 29.09.2023 7.93 0.00 7.93
11.15(30.09.2023 25.11.2023 5.00 0.00 5.00
11.15]26.11.2023 30.12.2023 2.93 0.00 2.93
11.15131.12.2023 30.03.2024 7.84 0.00 7.84
11.15|31.03.2024 29.06.2024 7.84 0.00 7.84
11.15(30.06.2024 29.09.2024 7.93 0.00 7.93
11.15(30.09.2024 30.12.2024 7.93 0.00 7.93
COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15]31.12.2024 30.03.2025 6.65 0.00 6.65
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.07 0.00 0.07
73(31.12.2020 160.48 11.15{31.12.2020 30.03.2021 4.41 0.00 4.41
11.15]31.03.2021 29.06.2021 4.46 0.00 4.46
11.15]30.06.2021 29.09.2021 4.51 0.00 451
11.15(30.09.2021 30.12.2021 4.51 0.00 4,51
11.15(31.12.2021 30.03.2022 4.41 0.00 4.41
11.15|31.03.2022 29.06.2022 4.46 0.00 4.46
11.15(30.06.2022 29.09.2022 4.51 0.00 4.51
11.15(30.09.2022 30.12.2022 4,51 0.00 4.51
11.15(31.12.2022 30.03.2023 4.41 0.00 4.41
11.15131.03.2023 29.06.2023 4.46 0.00 4.46
11.15{30.06.2023 29.09.2023 4.51 0.00 4.51
11.15(30.09.2023 30.12.2023 4.51 0.00 451
11.15(31.12.2023 30.03.2024 4.46 0.00 4.46
11.15(31.03.2024 29.06.2024 4.46 0.00 4.46
11.15]30.06.2024 29.09.2024 451 0.00 4.51
11.15(30.09.2024 4.51 0.00 4.51
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COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15[31.12.2024 30.03.2025 3.78 0.00 3.78
interest is taken as IDC from 26.01.25 to 31.03.25 11.15/31.03.2025 31.03.2025 0.04 0.00 0.04
74[31.12.2020 218.34 11.15[31.12.2020 30.03.2021 6.00 0.00 6.00
11.15(31.03.2021 29.06.2021 6.07 0.00 6.07

11.15(30.06.2021 29.09.2021 6.14 0.00 6.14

11.15/30.09.2021 30.12.2021 6.14 0.00 6.14

11.15(31.12.2021 30.03.2022 6.00 0.00 6.00

11.15{31.03.2022 29.06.2022 6.07 0.00 6.07

11.15[30.06.2022 29.09.2022 6.14 0.00 6.14

11.15[30.09.2022 30.12.2022 6.14 0.00 6.14

11.15[31.12.2022 30.03.2023 6.00 0.00 6.00

11.15/31.03.2023 29.06.2023 6.07 0.00 6.07

11.15(30.06.2023 29.09.2023 6.14 0.00 6.14

11.15/30.09.2023 30.12.2023 6.14 0.00 6.14

11.15(31.12.2023 30.03.2024 6.07 0.00 6.07

11.15[31.03.2024 29.06.2024 6.07 0.00 6.07

11.15[30.06.2024 29.09.2024 6.14 0.00 6.14

11.15[30.09.2024 30.12.2024 6.14 0.00 6.14

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11.1531.12.2024 30.03.2025 5.15 0.00 5.15
interest is taken as IDC from 26.01.25 to 31.03.25 11.15/31.03.2025 31.03.2025 0.05 0.00 0.05
75[15.02.2021 272.19 11.15[15.02.2021 30.03.2021 3.66 0.00 3.66
11.15[31.03.2021 29.06.2021 7.57 0.00 7.57

11.1530.06.2021 29.09.2021 7.65 0.00 7.65

11.15(30.09.2021 30.12.2021 7.65 0.00 7.65

11.15[31.12.2021 30.03.2022 7.48 0.00 7.48

11.15[31.03.2022 29.06.2022 7.57 0.00 7.57

11.15/30.06.2022 29.09.2022 7.65 0.00 7.65

11.1530.09.2022 130.12.2022 7.65 0.00 7.65

11.15/31.12.2022 30.03.2023 7.48 0.00 7.48

11.15/31.03.2023 29.06.2023 7.57 0.00 7.57

11.15/30.06.2023 29.09.2023 7.65 0.00 7.65

11.15[30.09.2023 30.12.2023 7.65 0.00 7.65

11.15[31.12.2023 14.02.2024 3.82 0.00 3.82
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11.15(15.02.2024 30.03.2024 3.74 0.00 3.74

11.15131.03.2024 29.06.2024 7.57 0.00 7.57

11.15(30.06.2024 29.09.2024 7.65 0.00 7.65

11.15(30.09.2024 30.12.2024 7.65 0.00 7.65

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2025 6.42 0.00 6.42
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.07 0.00 0.07
76(16.02.2021 3.01 11.15(16.02.2021 30.03.2021 0.04 0.00 0.04
11.15(31.03.2021 29.06.2021 0.08 0.00 0.08

11.15{30.06.2021 29.09.2021 0.08 0.00 0.08

11.15{30.09.2021 30.12.2021 0.08 0.00 0.08

11.15(31.12.2021 30.03.2022 0.08 0.00 0.08

11.15(31.03.2022 29.06.2022 0.08 0.00 0.08

11.15(30.06.2022 29.09.2022 0.08 0.00 0.08

11.15(30.09.2022 30.12.2022 0.08 0.00 0.08

11.15(31.12.2022 30.03.2023 0.08 0.00 0.08

11.15(31.03.2023 29.06.2023 0.08 0.00 0.08

11.15|30.06.2023 29.09.2023 0.08 0.00 0.08

11.15(30.09.2023 30.12.2023 0.08 0.00 0.08

11.15(31.12.2023 15.02.2024 0.04 0.00 0.04

11.15(16.02.2024 30.03.2024 0.04 0.00 0.04

11.15(31.03.2024 29.06.2024 0.08 0.00 0.08

11.15(30.06.2024 29.09.2024 0.08 0.00 0.08

11.15130.09.2024 30.12.2024 0.08 0.00 0.08

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15|31.12.2024 30.03.2025 0.07 0.00 0.07
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.00 0.00 0.00
77118.02.2021 225.84 11.15(18.02.2021 30.03.2021 2.83 0.00 2.83
11.15(31.03.2021 29.06.2021 6.28 0.00 6.28

11.15(30.06.2021 29.09.2021 6.35 0.00 6.35

11.15|30.09.2021 30.12.2021 6.35 0.00 6.35

11.15(31.12.2021 30.03.2022 6.21 0.00 6.21

11.15(31.03.2022 29.06.2022 6.27 0.00 6.27

11.15(30.06.2022 29.09.2022 6.35 0.00 6.35

11.15(30.09.2022 30.12.2022 6.35 0.00 6.35
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11.15(31.12.2022 30.03.2023 6.21 0.00 6.21

11.15(31.03.2023 29.06.2023 6.28 0.00 6.28

11.15]30.06.2023 29.09.2023 6.35 0.00 6.35

11.15(30.09.2023 30.12.2023 6.35 0.00 6.35

11.15]31.12.2023 17.02.2024 3.38 0.00 3.38

11.15|18.02.2024 30.03.2024 2.90 0.00 2.90

11.15{31.03.2024 29.06.2024 6.28 0.00 6.28

11.15(30.06.2024 29.09.2024 6.35 0.00 6.35

11.15]30.09.2024 30.12.2024 6.35 0.00 6.35

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2025 5.33 0.00 5.33
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.06 0.00 0.06
78(25.02.2021 106.53 11.15]25.02.2021 30.03.2021 1.11 0.00 1.11
11.15(31.03.2021 29.06.2021 2.96 0.00 2.96

11.15|30.06.2021 29.09.2021 2.99 0.00 2.99

11.15]30.09.2021 30.12.2021 2.99 0.00 2.99

11.15]31.12.2021 30.03.2022 2.93 0.00 2.93

11.15|31.03.2022 29.06.2022 2.96 0.00 2.96

11.15]30.06.2022 29.09.2022 2.99 0.00 2.99

11.15]30.09.2022 30.12.2022 2.99 0.00 2.99

11.15]31.12.2022 30.03.2023 2.93 0.00 2.93

11.15(31.03.2023 .. 29.06.2023 2.96 0.00 2.96

11.15(30.06.2023 29.09.2023 2.99 0.00 2.99

11.15{30.09.2023 30.12.2023 2.99 0.00 2.99

11.15(31.12.2023 24.02.2024 1.82 0.00 1.82

11.15]25.02.2024 30.03.2024 1.14 0.00 1.14

11.15|31.03.2024 29.06.2024 2.96 0.00 2.96

11.15]30.06.2024 29.09.2024 2.99 0.00 2.99

11.15]30.09.2024 30.12.2024 2.99 0.00 2.99

COD achieved for Unit-1 on 25.01.25. The 4/5th of 11.15]31.12.2024 30.03.2025 2.51 0.00 2.51
interest is taken as IDC from 26.01.25 to 31.03.25 11.15]31.03.2025 31.03.2025 0.03 0.00 0.03
79]22.03.2021 107.1 11.15(22.03.2021 30.03.2021 0.29 0.00 0.29
' 11.15]31.03.2021 29.06.2021 2.98 0.00 2.98
11.15]30.06.2021 29.09.2021 3.01 0.00 3.01
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11.15|30.09.2021 30.12.2021 3.01 0.00 3.01

11.15|31.12.2021 30.03.2022 294 0.00 2.94

11.15]31.03.2022 29.06.2022 2.98 0.00 2.98

11.1530.06.2022 29.09.2022 3.01 0.00 3.01

11.15]30.09.2022 30.12.2022 3.01 0.00 3.01

11.15(31.12.2022 30.03.2023 2.94 0.00 2.94

11.15|31.03.2023 29.06.2023 2.98 0.00 2.98

11.15|30.06.2023 29.09.2023 3.01 0.00 3.01

11.15}30.09.2023 30.12.2023 3.01 0.00 3.01

11.15|31.12.2023 21.03.2024 2.68 0.00 2.68

11.15]22.03.2024 30.03.2024 0.30 0.00 0.30

11.15|31.03.2024 29.06.2024 2.98 0.00 2.98

11,15|30.06.2024 29.09.2024 3.01 0.00 3.01

11.15|30.09.2024 30.12.2024 3.01 0.00 3.01

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15|31.12.2024 30.03.2025 2.53 0.00 2.53
interest is taken as IDC from 26.01.25 t0 31.03.25 11.15]31.03.2025 31.03.2025 0.03 0.00 0.03
80]25.03.2021 237.42 11.15]25.03.2021 30.03.2021 0.44 0.00 0.44
11.15|31.03.2021 29.06.2021 6.60 0.00 6.60

11.15]30.06.2021 29.09.2021 6.67 0.00 6.67

11.15|30.09.2021 30.12.2021 6.67 0.00 6.67

11.15]31.12.2021 30.03.2022 6.53 0.00 6.53

11.15(31.03.2022 29.06.2022 6.60 0.00 6.60

11.15{30.06.2022 29.09.2022 6.67 0.00 6.67

11.15}30.09.2022 30.12.2022 6.67 0.00 6.67

11.15|31.12.2022 30.03.2023 6.53 0.00 6.53

11.15|31.03.2023 29.06.2023 6.60 0.00 6.60

11.1530.06.2023 29.09.2023 6.67 0.00 6.67

11.1530.09.2023 30.12.2023 6.67 0.00 6.67

11.15131.12.2023 24.03.2024 6.16 0.00 6.16

11.15|25.03.2024 30.03.2024 0.44 0.00 0.44

11.15{31.03.2024 29.06.2024 6.60 0.00 6.60

11.15|30.06.2024 29.09.2024 6.67 0.00 6.67

11.15|30.09.2024 30.12.2024 6.67 0.00 6.67

COD achieved for Unit-l on 25.01.25. The 4/5th of 11.1531.12.2024 30.03.2025 5.60 0.00 5.60
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interest is taken as IDC from 26.01.25 to 31.03.25 11.15|31.03.2025 31.03.2025 0.06 0.00 0.06
81{31.03.2021 183.51 11.15]31.03.2021 29.06.2021 5.10 0.00 5.10
11.15]30.06.2021 29.09.2021 5.16 0.00 5.16

11.15]30.09.2021 30.12.2021 5.16 0.00 5.16

11.15]31.12.2021 30.03.2022 5.05 0.00 5.05

11.15|31.03.2022 29.06.2022 5.10 0.00 5.10

11.15]30.06.2022 29.09.2022 5.16 0.00 5.16

11.15]30.09.2022 30.12.2022 5.16 0.00 5.16

11.15131.12.2022 30.03.2023 5.05 0.00 5.05

11.15(31.03.2023 29.06.2023 5.10 0.00 5.10

11.15130.06.2023 29.09.2023 5.16 0.00 5.16

11.15(30.09.2023 30.12.2023 5.16 0.00 5.16

11.15]31.12.2023 30.03.2024 5.10 0.00 5.10

11.15]31.03.2024 29.06.2024 5.10 0.00 5.10

11.15(30.06.2024 29.09.2024 5.16 0.00 5.16

11.15130.09.2024 30.12.2024 5.16 0.00 5.16

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15]31.12.2024 30.03.2025 4.33 0.00 4.33
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.04 0.00 0.04
82(31.03.2021 42.79 11.15{31.03.2021 29.06.2021 1.19 0.00 1.19
11.15{30.06.2021 29.09.2021 1.20 0.00 1.20

11.15]30.09.2021 30.12.2021 1.20 0.00 1.20

11.15]31.12.2021 30.03.2022 1.18 0.00 1.18

11.15]31.03.2022 29.06.2022 1.19 0.00 1.19

11.15]30.06.2022 29.09.2022 1.20 0.00 1.20

11.15]30.09.2022 30.12.2022 1.20 0.00 1.20

11.15|31.12.2022 30.03.2023 1.18 0.00 1.18

11.15(31.03.2023 29.06.2023 1.19 0.00 1.19

11.15{30.06.2023 29.09.2023 1.20 0.00 1.20

11.15(30.09.2023 30.12.2023 1.20 0.00 1.20

11.15|31.12.2023 30.03.2024 1.19 0.00 1.19

11.15]31.03.2024 29.06.2024 1.19 0.00 1.19

11.15]30.06.2024 29.09.2024 1.20 0.00 1.20

11.15|30.09.2024 30.12.2024 1.20 0.00 1.20

—(2g —~




COD achieved for Unit-ll on 25.01.25. The 4/5th of 11.15[31.12.2024 30.03.2025 1.01 0.00 1.01
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.01 0.00 0.01
83[15.07.2021 109.91 11.15[15.07.2021 29.09.2021 2.59 0.00 2.59
11.15]30.09.2021 30.12.2021 3.09 0.00 3.09

11.15[31.12.2021 30.03.2022 3.02 0.00 3.02

11.1531.03.2022 29.06.2022 3.06 0.00 3.06

11.15[30.06.2022 29.09.2022 3.09 0.00 3.09

11.15/30.09.2022 30.12.2022 3.09 0.00 3.09

11.15[31.12.2022 30.03.2023 3.02 0.00 3.02

11.15/31.03.2023 29.06.2023 3.06 0.00 3.06

11.15/30.06.2023 29.09.2023 3.09 0.00 3.09

11.15]30.09.2023 30.12.2023 3.09 0.00 3.09

11.15|31.12.2023 30.03.2024 3.06 0.00 3.06

11.1531.03.2024 29.06.2024 3.06 0.00 3.06

11.15]30.06.2024 29.09.2024 3.09 0.00 3.09

11.15[30.09.2024 30.12.2024 3.09 0.00 3.09

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15{31.12.2024 30.03.2025 2.59 0.00 2.59
interest is taken as [DC from 26.01.25 to 31.03.25 11.15[31.03.2025 31.03.2025 0.03 0.00 0.03
84]28.07.2021 209.23 11.15[28.07.2021 29.09.2021 4.09 0.00 4.09
11.15(30.09.2021 30.12.2021 5.88 0.00 5.88

11.15|31.12.2021 30.03.2022 5.75 0.00 5.75

11.15(31.03.2022 29.06.2022 5.82 0.00 5.82

11.15/30.06.2022 29.09.2022 5.88 0.00 5.88

11.1530.09.2022 30.12.2022 5.88 0.00 5.88

11.15[31.12.2022 30.03.2023 5.75 0.00 5.75

11.15[31.03.2023 29.06.2023 5.82 0.00 5.82

11.15[30.06.2023 29.09.2023 5.88 0.00 5.88

11.15/30.09.2023 30.12.2023 5.88 0.00 5.88

11.15[31.12.2023 30.03.2024 5.82 0.00 5.82

11.15(31.03.2024 29.06.2024 5.82 0.00 5.82

11.15[30.06.2024 29.09.2024 5.88 0.00 5.88

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.1530.09.2024 30.12.2024 5.88 0.00 5.88
interest is taken as IDC from 26.01.25 to 31.03.25 11.1531.12.2024 30.03.2025 4.93 0.00 4.93
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11.15/31.03.2025 31.03.2025 0.05 0.00 0.05

85(29.07.2021 25.74 11.15(29.07.2021 29.09.2021 0.50 0.00 0.50
11.15(30.09.2021 30.12.2021 0.72 0.00 0.72

11.15]31.12.2021 30.03.2022 0.71 0.00 0.71

11.15|31.03.2022 29.06.2022 0.71 0.00 0.71

11.15(30.06.2022 29.09.2022 0.72 0.00 0.72

11.15]30.09.2022 30.12.2022 0.72 0.00 0.72

11.15]31.12.2022 30.03.2023 0.71 0.00 0.71

11.15{31.03.2023 29.06.2023 0.72 0.00 0.72

11.15(30.06.2023 29.09.2023 0.72 0.00 0.72

11.15]30.09.2023 30.12.2023 0.72 0.00 0.72

11.15]31.12.2023 30.03.2024 0.72 0.00 0.72

11.15|31.03.2024 29.06.2024 0.72| 0.00 0.72

11.15|30.06.2024 29.09.2024 0.73 0.00 0.73

11.15]30.09.2024 30.12.2024 0.72 0.00 0.72

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15|31.12.2024 30.03.2025 0.61 0.00 0.61
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.01 0.00 0.01
86(30.07.2021 31.83 11.15(30.07.2021 29.09.2021 0.60 0.00 0.60
‘ 11.15]30.09.2021 30.12.2021 0.89 0.00 0.89

11.15(31.12.2021 30.03.2022 0.88 0.00 0.88

11.15]31.03.2022 29.06.2022 0.88 0.00 0.88

11.15/30.06.2022 29.09.2022 0.89 0.00 0.89

11.15(30.09.2022 30.12.2022 0.89 0.00 0.89

11.15(31.12.2022 30.03.2023 0.88 0.00 0.88

11.15|31.03.2023 29.06.2023 0.88 0.00 0.88

11.15(30.06.2023 29.09.2023 0.89 0.00 0.89

11.15]30.09.2023 30.12.2023 0.89 0.00 0.89

11.15(31.12.2023 30.03.2024 0.88 0.00 0.88

11.15|31.03.2024 29.06.2024 0.88 0.00 0.88

11.15130.06.2024 29.09.2024 0.89 0.00 0.89

11.15{30.09.2024 30.12.2024 0.89 0.00 0.89

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2025 0.75 0.00 0.75
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 -{31.03.2025 0.01 0.00 0.01
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87(17.08.2021 16 11.15(17.08.2021 29.09.2021 0.22 0.00 0.22
11.15]30.09.2021 30.12.2021 0.45 0.00 0.45

11.15|31.12.2021 30.03.2022 0.44 0.00 0.44

11.15(31.03.2022 29.06.2022 0.44 0.00 0.44

11.15(30.06.2022 29.09.2022 0.45 0.00 0.45

11.15(30.09.2022 30.12.2022 0.45 0.00 0.45

11.15(31.12.2022 30.03.2023 0.44 0.00 0.44

11.15(31.03.2023 29.06.2023 0.44 0.00 0.44

11.15]30.06.2023 29.09.2023 0.45 0.00 0.45

11.15(30.09.2023 30.12.2023 0.45 0.00 0.45

11.15131.12.2023 30.03.2024 0.45 0.00 0.45

11.15(31.03.2024 29.06.2024 0.44 0.00 0.44

11.15|30.06.2024 29.09.2024 0.45 0.00 0.45

COD achieved for Unit-If on 25.01.25. The 4/5th of 11.15]30.09.2024 30.12.2024 0.45 0.00 0.45
interest is taken as IDC from 26.01.25 to 31.03.25 11.15]31.12.2024 30.03.2025 0.38 0.00 0.38
11.15(31.03.2025 31.03.2025 0.00 0.00 0.00

881|01.09.2021 103.27 11.15(01.09.2021 29.09.2021 0.91 0.00 0.91
11.15(30.09.2021 30.12.2021 2.90 0.00 - 2.90

11.15]31.12.2021 30.03.2022 2.84 0.00 2.84

11.15(31.03.2022 29.06.2022 2.87 0.00 2.87

11.15(30.06.2022 29.09.2022 2.91 0.00 2.91

11.15]30.09.2022 30.12.2022 2.90 0.00 2.90

11.15(31.12.2022 30.03.2023 2.84 0.00 2.84

11.15(31.03.2023 29.06.2023 2.87 0.00 2.87

11.15(30.06.2023 29.09.2023 2.90 0.00 2.90

11.15(30.09.2023 30.12.2023 2.90 0.00 2.90

11.15(31.12.2023 30.03.2024 2.87 0.00 2.87

11.15]31.03.2024 29.06.2024 2.87 0.00 2.87

11.15(30.06.2024 29.09.2024 2.90 0.00 2.90

11.15]30.09.2024 30.12.2024 2.90 0.00 2.90

COD achieved for Unit-il on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2025 2.44 0.00 2.44
interest is taken as IDC from 26.01.25 to 31.03.25 11.15{31.03.2025 31.03.2025 0.03 0.00 0.03
89|01.09.2021 12.51 11.15]01.09.2021 29.09.2021 0.11 0.00 0.11
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11.15(30.09.2021 30.12.2021 0.35 0.00 0.35

11.15(31.12.2021 30.03.2022 0.35 0.00 0.35

11.15(31.03.2022 29.06.2022 0.35 0.00 0.35

11.15(30.06.2022 29.09.2022 0.35 0.00 0.35

11.15{30.09.2022 30.12.2022 0.35 0.00 0.35

11.15(31.12.2022 30.03.2023 0.34 0.00 0.34

11.15(31.03.2023 29.06.2023 0.35 0.00 0.35

11.15(30.06.2023 29.09.2023 0.35 0.00 0.35

11.15|30.09.2023 30.12.2023 0.35 0.00 0.35

11.15(31.12.2023 30.03.2024 0.35 0.00 0.35

11.15(31.03.2024 29.06.2024 0.35 0.00 0.35

11.15{30.06.2024 29.09.2024 0.35 0.00 0.35

11.15(30.09.2024 30.12.2024 0.35 0.00 0.35

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2025 0.30 0.00 0.30
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.00 0.00 0.00
90(30.09.2021 221.21 11.15(30.09.2021 30.12.2021 6.22 0.00 6.22
11.15(31.12.2021 30.03.2022 6.08 0.00 6.08

11.15(31.03.2022 29.06.2022 6.15 0.00 6.15

11.15{30.06.2022 29.09.2022 6.22 0.00 6.22

11.15(30.09.2022 30.12.2022 6.22 0.00 6.22

11.15(31.12.2022 30.03.2023 6.08 0.00 6.08

11.15(31.03.2023 29.06.2023 6.15 0.00 6.15

11.15(30.06.2023 29.09.2023 6.22 0.00 6.22

11.15{30.09.2023 30.12.2023 6.22 0.00 6.22

11.15{31.12.2023 30.03.2024 6.15 0.00 6.15

11.15(31.03.2024 29.06.2024 6.15 0.00 6.15

11.15(30.06.2024 29.09.2024 6.22 0.00 6.22

11.15(30.09.2024 30.12.2024 6.22 0.00 6.22

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2025 5.22 0.00 5.22
interest is taken as IDC from 26.01.25 t0 31.03.25 11.15131.03.2025 31.03.2025 0.05 0.00 0.05
91(25.11.2021 201.45 11.15{25.11.2021 30.12.2021 2.22 0.00 2.22
11.15(31.12.2021 30.03.2022 5.54 0.00 5.54

11.15|31.03.2022 29.06.2022 5.60 0.00 5.60




29.09.2022

11.15(30.06.2022 5.66 0.00 5.66

11.15|30.09.2022 30.12.2022 5.66 0.00 5.66

11.15(31.12.2022 30.03.2023 5.54 0.00 5.54

11.15(31.03.2023 29.06.2023 5.60 0.00 5.60

11.15(30.06.2023 29.09.2023 5.66 0.00 5.66

11.15(30.09.2023 30.12.2023 5.66 0.00 5.66

11.15(31.12.2023 30.03.2024 5.60 0.00 5.60

11.15(31.03.2024 29.06.2024 5.60 0.00 5.60

11.15(30.06.2024 29.09.2024 5.66 0.00 5.66

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11.15130.09.2024 30.12.2024 5.67 0.00 5.67
interest is taken as IDC from 26.01.25 to 31.03.25 11.15}31.12.2024 30.03.2025 4.75 0.00 4.75
11.15(31.03.2025 31.03.2025 0.05 0.00 0.05

92(30.11.2021 101.47 11.15(30.11.2021 30.12.2021 0.96 0.00 0.96
11.15(31.12.2021 30.03.2022 2.79 0.00 2.79

11.15(31.03.2022 29.06.2022 2.82 0.00 2.82

11.15(30.06.2022 29.09.2022 2.85 0.00 2.85

11.15(30.09.2022 30.12.2022 2.85 0.00 2.85

11.15(31.12.2022 30.03.2023 2.79 0.00 2.79

11.15(31.03.2023 29.06.2023 2.82 0.00 2.82

11.15(30.06.2023 29.09.2023 2.85 0.00 2.85

11.15(30.09.2023 30.12.2023 2.85 0.00 2.85

11.15131.12.2023 30.03.2024 2.82 0.00 2.82

11.15(31.03.2024 29.06.2024 2.82 0.00 2.82

11.15(30.06.2024 29.09.2024 2.85 0.00 2.85

11.15(30.09.2024 30.12.2024 2.85 0.00 2.85

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2025 2.39 0.00 2.39
interest is taken as {DC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.02 0.00 0.02
93131.12.2021 84.67 11.15(31.12.2021 30.03.2022 2.33 0.00 2.33
11.15(31.03.2022 29.06.2022 2.35 0.00 2.35

11.15(30.06.2022 29.09.2022 2.38 0.00 2.38

11.15(30.09.2022 30.12.2022 2.38 0.00 2.38

11.15(31.12.2022 30.03.2023 2.33 0.00 2.33

11.15(31.03.2023 29.06.2023 2.35 0.00 2.35
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11.15|30.06.2023 29.09.2023 2.38 0.00 2.38

11.15130.09.2023 30.12.2023 2.38 0.00 2.38

11.15]31.12.2023 30.03.2024 2.35 0.00 2.35

11.15|31.03.2024 29.06.2024 2.35 0.00 2.35

11.15(30.06.2024 29.09.2024 2.38 0.00 2.38

11.15(30.09.2024 30.12.2024 2.38 0.00 2.38

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15]31.12.2024 30.03.2025 2.00 0.00 2.00
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.02 0.00 0.02
94(31.12.2021 235.73 11,15{31.12.2021 30.03.2022 6.48 0.00 6.48
11.15(31.03.2022 29.06.2022 6.55 0.00 6.55

11.15]30.06.2022 29.09.2022 6.62 0.00 6.62

11.15]30.09.2022 30.12.2022 6.63 0.00 6.63

11.15]31:12.2022 30.03.2023 6.48 0.00 6.48

11.15|31.03.2023 29.06.2023 6.55 0.00 6.55

11.15|30.06.2023 29.09.2023 6.63 0.00 6.63

11.15]30.09.2023 30.12.2023 6.63 0.00 6.63

11.15(31.12.2023 30.03.2024 6.55 0.00 6.55

11.15{31.03.2024 29.06.2024 6.55 0.00 6.55

.11.15]30.06.2024 29.09.2024 6.62 0.00 6.62

11.15(30.09.2024 30.12.2024 6.62 0.00 6.62

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15]31.12.2024 30.03.2025 5.56 0.00 5.56
interest is taken as IDC from 26.01.25 t0 31.03.25 11.15(31.03.2025 31.03.2025 0.06 0.00 0.06
95(11.01.2022 243 11.15{11.01.2022 30.03.2022 0.06 0.00 0.06
11.15|31.03.2022 29.06.2022 0.07 0.00 0.07

11.15]30.06.2022 29.09.2022 0.07 0.00 0.07

11.15(30.09.2022 30.12.2022 0.07 0.00 0.07

11.15]31.12.2022 30.03.2023 0.07 0.00 0.07

11.15|31.03.2023 29.06.2023 0.07 0.00 0.07

11.15]30.06.2023 29.09.2023 0.07 0.00 0.07

11.15}30.09.2023 30.12.2023 0.07 0.00 0.07

11.15{31.12.2023 30.03.2024 0.07 0.00 0.07

11.15(31.03.2024 29.06.2024 0.07 0.00 0.07

11.15(30.06.2024 29.09.2024 0.07 0.00 0.07
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I 11.15(30.09.2024 30.12.2024 0.07 0.00 0.07

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2025 0.06 0.00 0.06
interest is taken as IDC from 26.01.25 to 31.03.25 11.15131.03.2025 31.03.2025 0.00 0.00 0.00
96(20.01.2022 391 10.59(20.01.2022 30.03.2022 0.08 0.00 0.08
10.59(31.03.2022 29.06.2022 0.10 0.00 0.10

10.59(30.06.2022 29.09.2022 0.11 - 0.00 0.11

10.59(30.09.2022 30.12.2022 0.10 0.00 0.10

10.59(31.12.2022 130.03.2023 0.10 0.00 0.10

10.59{31.03.2023 29.06.2023 0.10 0.00 0.10

10.59(30.06.2023 29.09.2023 0.10 0.00 0.10

10.59(30.09.2023 30.12.2023 0.10 0.00 0.10

10.59(31.12.2023 30.03.2024 0.10 0.00 0.10

10.59(31.03.2024 29.06.2024 0.10 0.00 0.10

10.59(30.06.2024 29.09.2024 0.10 0.00 0.10

10.59(30.09.2024 30.12.2024 0.10 0.00 0.10

10.59{31.12.2024 19.01.2025 0.02 0.00 0.02

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15(20.01.2025 30.03.2025 0.07 0.00 0.07
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.00 0.00 0.00
97127.01.2022 4.08 10.59(27.01.2022 30.03.2022 0.07 0.00 0.07
10.59(31.03.2022 29.06.2022 0.11 0.00 0.11

10.59(30.06.2022 29.09.2022 0.11 0.00 0.11

10.59(30.09.2022 30.12.2022 0.11 0.00 0.11

10.59(31.12.2022 30.03.2023 0.11 0.00 0.11

10.59(31.03.2023 29.06.2023 0.11 0.00 0.11

10.59(30.06.2023 29.09.2023 0.11 0.00 0.11

10.59(30.09.2023 30.12.2023 0.11 0.00 0.11

10.59(31.12.2023 30.03.2024 0.11 0.00 0.11

10.59(31.03.2024 29.06.2024 0.11 0.00 0.11

10.59(30.06.2024 29.09.2024 0.11 0.00 0.11

10.59130.09.2024 30.12.2024 0.11 0.00 0.11

10.59(31.12.2024 26.01.2025 0.03 0.00 0.03

COD achieved for Unit-li on 25.01.25. The 4/5th of 11.15(27.01.2025 30.03.2025 0.06 0.00 0.06
interest is taken as IDC from 26.01.25 to 31.03.25 11.15|31.03.2025 31.03.2025 0.00 0.00 0.00
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31.01.2022 129.8

98 10.59(31.01.2022 30.03.2022 2.22 0.00 2.22
10.59(31.03.2022 29.06.2022 3.42 0.00 3.42

10.59(30.06.2022 29.09.2022 3.46 0.00 3.46

10.59(30.09.2022 30.12.2022 3.46 0.00 3.46

10.59(31.12.2022 30.03.2023 3.39 0.00 3.39

10.59(31.03.2023 29.06.2023 3.43 0.00 3.43

10.59(30.06.2023 29.09.2023 3.46 0.00 3.46

10.59(30.09.2023 30.12.2023 3.46 0.00 3.46

10.59(31.12.2023 30.03.2024 3.43 0.00 3.43

10.59(31.03.2024 29.06.2024 3.43 0.00 3.43

10.59(30.06.2024 29.09.2024 3.46 0.00 3.46

10.59130.09.2024 30.12.2024 3.46 0.00 3.46

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.59(31:12.2024 30.01.2025 1.13 0.00 1.13
interest is taken as {DC from 26.01.25 to 31.03.25 11.15(31.01.2025 30.03.2025 1.87 0.00 1.87
11.15(31.03.2025 31.03.2025 0.03 0.00 0.03

99]07.02.2022 2.93 10.59(07.02.2022 30.03.2022 0.04 0.00 0.04
10.59(31.03.2022 29.06.2022 0.08 0.00 0.08

10.59(30.06.2022 29.09.2022 0.08 0.00 0.08

10.59(30.09.2022 30.12.2022 0.08 0.00 0.08

10.59(31.12.2022 30.03.2023 0.08 0.00 0.08

10.59{31.03.2023 29.06.2023 0.08 0.00 0.08

10.59]30.06.2023 29.09.2023 0.08 0.00 0.08

10.59130.09.2023 30.12.2023 0.08 0.00 0.08

10.59(31.12.2023 30.03.2024 0.08 0.00 0.08

10.59(31.03.2024 29.06.2024 0.08 0.00 0.08

10.59(30.06.2024 29.09.2024 0.08 0.00 0.08

10.59(30.09.2024 30.12.2024 0.08 0.00 0.08

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.59(31.12.2024 06.02.2025 0.03 0.00 0.03
interest is taken as IDC from 26.01.25 to 31.03.25 11.15]07.02.025 30.03.2025 0.04 0.00 0.04
11.15(31.03.2025 31.03.2025 0.00 0.00 0.00

100{31.03.2022 2.66 10.59(31.03.2022 29.06.2022 0.07 0.00 0.07
10.59(30.06.2022 29.09.2022 0.08 0.00 0.08|
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10.59|30.09.2022 30.12.2022 0.07 0.00 0.07

10.59(31.12.2022 30.03.2023 0.07 0.00 0.07

10.59(31.03.2023 29.06.2023 0.07 0.00 0.07

10.59(30.06.2023 29.09.2023 0.08 0.00 0.08

10.59130.09.2023 30.12.2023 0.07 0.00 0.07

10.59{31.12.2023 30.03.2024 0.07 0.00 0.07

10.59(31.03.2024 29.06.2024 0.07 0.00 0.07

10.59(30.06.2024 29.09.2024 0.07 0.00 0.07

10.59(30.09.2024 30.12.2024 0.07 0.00 0.07

COD achieved for Unit-ll on 25.01.25. The 4/5th of 10.59(31.12.2024 30.03.2024 0.06 0.00 0.06
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.00 0.00 0.00
101{31.03.2022 184.94 10.59(31.03.2022 29.06.2022 4.88 0.00 4.88
10.59|30.06.2022 29.09.2022 4.94 0.00 4,94

10.59(30.09.2022 30.12.2022 4.94 0.00 494

10.59(31.12.2022 30.03.2023 483 0.00 4.83

10.59(31.03.2023 29.06.2023 4.88 0.00 4.88

10.59(30.06.2023 29.09.2023 4.94 0.00 4.94

10.59(30.09.2023 30.12.2023 4.94 0.00 494

10.59(31.12.2023 30.03.2024 4.88 0.00 4.88

10.59(31.03.2024 29.06.2024 4.88 0.00 4.88

10.59(30.06.2024 29.09.2024 4.94 0.00 4.94

10.59130.09.2024 30.12.2024 4.94 0.00 4.94

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.59(31.12.2024 30.03.2024 4.14 0.00 4,14
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.05 0.00 0.05
102{31.03.2022 17.03 10.59(31.03.2022 29.06.2022 0.45 0.00 0.45
10.59(30.06.2022 29.09.2022 0.46 0.00 0.46

10.59(30.09.2022 30.12.2022 0.45 0.00 0.45

10.59(31.12.2022 30.03.2023 0.44 0.00 0.44

10.59|31.03.2023 29.06.2023 0.45 0.00 0.45

10.59(30.06.2023 29.09.2023 0.45 0.00 0.45

10.59(30.09.2023 30.12.2023 0.45 0.00 0.45

10.59(31.12.2023 30.03.2024 0.45 0.00 0.45

10.59(31.03.2024 29.06.2024 0.45 0.00 0.45
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10.59(30.06.2024 29.09.2024 0.45 0.00 0.45

10.59(30.09.2024 30.12.2024 0.45 0.00 0.45

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.59(31.12.2024 30.03.2024 0.38 0.00 0.38
interest is taken as IDC from 26.01.25 to 31.03.25 11.15131.03.2025 31.03.2025 0.01 0.00 0.01
103|31.03.2022 4.41 10.59(31.03.2022 29.06.2022 0.12 0.00 0.12
10.59(30.06.2022 29.09.2022 0.12 0.00 0.12

10.59(30.09.2022 30.12.2022 0.12 0.00 0.12

10.59(31.12.2022 30.03.2023 0.12 0.00 0.12

10.59(31.03.2023 29.06.2023 0.12 0.00 0.12

10.59130.06.2023 29.09.2023 0.12 0.00 0.12

10.59130.09.2023 30.12.2023 0.12 0.00 0.12

10.59(31.12.2023 30.03.2024 0.12 0.00 0.12

10.59(31.03.2024 29.06.2024 0.12 0.00 0.12

10.59(30.06.2024 29.09.2024 0.12 0.00 0.12

10.59(30.09.2024 30.12.2024 0.12 0.00 0.12

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.59(31.12.2024 30.03.2024 0.10 0.00 0.10
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.00 0.00 0.00
104|31.03.2022 317.77 10.59(31.03.2022 29.06.2022 8.39 0.00 8.39
10.59(30.06.2022 29.09.2022 8.48 0.00 8.48

10.59(30.09.2022 30.12.2022 8.49 -0.00] 8.49

10.59(31.12.2022 30.03.2023 8.30 0.00 8.30

10.59(31.03.2023 29.06.2023 8.39 0.00 8.39

10.59(30.06.2023 29.09.2023 8.48 0.00 8.48

10.59{30.09.2023 30.12.2023 8.48 0.00 8.48

10.59{31.12.2023 30.03.2024 8.39 0.00 8.39

10.59(31.03.2024 29.06.2024 8.39 0.00 8.39

10.59(30.06.2024 29.09.2024 8.48 0.00 8.48

. 10.59(30.09.2024 30.12.2024 8.48 0.00 8.48

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.59(31.12.2024 30.03.2024 7.12 0.00 7.12
interest is taken as IDC from 26.01.25 to 31.03.25 11.15{31.03.2025 31.03.2025 0.08 0.00 0.08
105|31.03.2022 175.9 10.59(31.03.2022 29.06.2022 4.64 0.00 4.64
10.59(30.06.2022 4.70 0.00 4.70

29.09.2022
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10.59(30.09.2022 30.12.2022 4.70 0.00 4.70

10.59(31.12.2022 30.03.2023 4.59 0.00 4.59

10.59{31.03.2023 29.06.2023 4.64 0.00 4.64

10.59(30.06.2023 29.09.2023 4.70 0.00 4.70

10.59{30.09.2023 30.12.2023 4.70 0.00 4.70

10.59/31.12.2023 30.03.2024 4.64 0.00 4.64

10.59131.03.2024 29.06.2024 4.64 0.00 4.64

10.59(30.06.2024 29.09.2024 4.70| 0.00 4.70

10.59(30.09.2024 30.12.2024 4.70 0.00 4.70

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.59(31.12.2024 30.03.2024 3.94 0.00 3.94
interest is taken as IDC from 26.01.25 to 31.03.25 11.15/31.03.2025 31.03.2025 0.04 0.00 0.04
106(31.03.2022 4.08 10.59|31.03.2022 29.06.2022 0.11 0.00 0.11
10.59(30.06.2022 29.09.2022 0.11 0.00 0.11

10.59430.09.2022 30.12.2022 0.11 0.00 0.11

10.59(31.12.2022 30.03.2023 0.11 0.00 0.11

10.59(31.03.2023 29.06.2023 0.11 0.00 0.11

10.59(30.06.2023 29.09.2023 0.11 0.00 0.11

10.59130.09.2023 30.12.2023 0.11 0.00 0.11

10.59131.12.2023 30.03.2024 0.11 0.00 0.11

10.59131.03.2024 29.06.2024 0.11 0.00 0.11

10.59130.06.2024 29.09.2024 0.11 0.00 0.11

10.59(30.09.2024 30.12.2024 0.11 0.00 0.11

COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.59131.12.2024 30.03.2024 0.09 0.00 0.09
interest is taken as IDC from 26.01.25 to 31.03.25 11.15{31.03.2025 31.03.2025 0.00 0.00 0.00
107131.03.2022 246.09 10.59(31.03.2022 29.06.2022 6.50 0.00 6.50
10.59/30.06.2022 29.09.2022 6.57 0.00 6.57

10.59130.09.2022 30.12.2022 6.57 0.00 6.57

10.59(31.12.2022 30.03.2023 6.43 0.00 6.43

10.59(31.03.2023 29.06.2023 6.50 0.00 6.50

10.59(30.06.2023 29.09.2023 6.57 0.00 6.57

10.59(30.09.2023 30.12.2023 6.57 0.00 6.57

10.59/31.12.2023 30.03.2024 6.49 0.00 6.49

10.59(31.03.2024 29.06.2024 6.50 0.00 6.50
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10.59(30.06.2024 29.09.2024 6.57 0.00 6.57

10.59430.09.2024 30.12.2024 6.57 0.00 6.57

COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.59(31.12.2024 30.03.2024 5.51 0.00 5.51
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.06 0.00 0.06
108]30.06.2022 271.67 10.59|30.06.2022 29.09.2022 7.25 0.00 7.25
10.59(30.09.2022 30.12.2022 7.25 0.00 7.25

10.59(31.12.2022 30.03.2023 7.09 0.00 7.09

10.59(31.03.2023 29.06.2023 7.17 0.00 7.17

10.59130.06.2023 29.09.2023 7.25 0.00 7.25

10.59{30.09.2023 30.12.2023 7.25 0.00 7.25

10.59(31.12.2023 30.03.2024 7.17 0.00 7.17

10.59|31.03.2024 29.06.2024 7.17 0.00 7.17

10.59|30.06.2024 29.09.2024 7.25 0.00 7.25

10.59(30.09.2024 30.12.2024 7.25 0.00 7.25

COD achieved for Unit-il on 25.01.25. The 4/5th of 10.59|31.12.2024 30.03.2024 6.08 0.00 6.08
interest is taken as IDC from 26.01.25 to 31.03.25 10.59|31.03.2025 31.03.2025 0.06 0.00 0.06
109(13.09.2022 842.96 10.59113.09.2022 29.09.2022 4.16 0.00 4.16
10.59(30.09.2022 30.12.2022 22.50 0.00 22.50

10.59(31.12.2022 30.03.2023 22.01 0.00 22.01

10.59|31.03.2023 29.06.2023 22.26 0.00 22.26

10.59(30.06.2023 29.09.2023 - 22.50 0.00 22.50

10.59]30.09.2023 30.12.2023 22.50 0.00 22.50

10.59(31.12.2023 30.03.2024 22.26 0.00 22.26

10.59(31.03.2024 29.06.2024 22.26 0.00 22.26

10.59]30.06.2024 29.09.2024 22.50 0.00 22.50

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.59]30.09.2024 30.12.2024 22.50 0.00 22.50
interest is taken as IDC from 26.01.25 to 31.03.25 10.59]31.12.2024 30.03.2024 18.88 0.00 18.88
10.59]31.03.2025 31.03.2025 0.20 0.00 0.20

110(13.09.2022 141.15 10.59(13.09.2022 29.09.2022 0.70 0.00 0.70
10.59]30.09.2022 1130.12.2022 3.77 0.00 3.77

10.59(31.12.2022 30.03.2023 3.69 0.00 3.69

10.59]31.03.2023 29.06.2023 3.73 0.00 3.73
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10.59|30.06.2023 29.09.2023 - 3.77 0.00 3.77

10.59|30.09.2023 30.12.2023 3.77 0.00 3.77

10.59(31.12.2023 30.03.2024 3.73 0.00 3.73

10.59(31.03.2024 129.06.2024 3.73 0.00 3.73

10.59(30.06.2024 29.09.2024 3.77 0.00 3.77

10.59]30.09.2024 30.12.2024 3.77 0.00 3.77

COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.59|31.12.2024 30.03.2024 3.16 0.00 3.16
interest is taken as IDC from 26.01.25 to 31.03.25 10.59|31.03.2025 31.03.2025 0.03 0.00 0.03
111|23.09.2022 88.71 10.59]23.09.2022 29.09.2022 0.18 0.00 0.18
10.59|30.09.2022 30.12.2022 2.37 0.00 2.37

10.59(31.12.2022 30.03.2023 2.32 0.00 2.32

10.59|31.03.2023 29.06.2023 2.34 0.00 2.34

10.59{30.06.2023 29.09.2023 2.37 0.00 2.37

10.59{30.09.2023 30.12.2023 2.37 0.00 2.37

10.59|31.12.2023 30.03.2024 2.34 0.00 2.34

10.59(31.03.2024 29.06.2024 2.34 0.00 2.34

10.59(30.06.2024 29.09.2024 2.37 0.00 2.37

10.59(30.09.2024 30.12.2024 2.37 0.00 2.37

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.59|31.12.2024 30.03.2024 1.99 0.00 1.99
interest is taken as IDC from 26.01.25 to 31.03.25 10.59|31.03.2025 31.03.2025 0.02 0.00 0.02
112{30.09.2022 102.17 10.59]30.09.2022 30.12.2022 2.73 0.00 2.73
10.59|31.12.2022 30.03.2023 2.67 0.00 2.67

10.59|31.03.2023 29.06.2023 2.69 0.00 2.69

10.59|30.06.2023 29.09.2023 2.73 0.00 2.73

10.59(30.09.2023 30.12.2023 2.73 0.00 2.73

10.59]31.12.2023 30.03.2024 2.69 0.00 2.69

10.59|31.03.2024 29.06.2024 2.70 0.00 2.70

10.59(30.06.2024 29.09.2024 2.73 0.00 2.73

10.59(30.09.2024 30.12.2024 2.73 0.00 2.73

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.59(31.12.2024 30.03.2024 2.29 0.00 2.29
interest is taken as IDC from 26.01.25 to 31.03.25 10.59(31.03.2025 31.03.2025 0.02 0.00 0.02
113130.09.2022 21.24 10.59|30.09.2022 30.12.2022 0.56 0.00 0.56
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10.59(31.12.2022 30.03.2023 0.55 0.00 0.55

10.59(31.03.2023 29.06.2023 0.56 0.00 0.56

10.59130.06.2023 29.09.2023 0.57 0.00 0.57

10.59130.09.2023 30.12.2023 0.57]. 0.00 0.57

10.59(31.12.2023 30.03.2024 0.56 0.00 0.56

10.59(31.03.2024 29.06.2024 0.56 0.00 0.56

10.59130.06.2024 29.09.2024 0.57 0.00 0.57

10.59130.09.2024 30.12.2024 0.57 0.00 0.57

COD achieved for Unit-{l on 25.01.25. The 4/5th of 10.59(31.12.2024 30.03.2024 0.48 0.00 0.48
interest is taken as.IDC from 26.01.25 t0 31.03.25 10.59131.03.2025 31.03.2025 0.00 0.00 0.00
114(26.10.2022 125.55 10.59(26.10.2022 30.12.2022 2.40 0.00 2.40
10.59(30.12.2022 30.03.2023 3.28 0.00 3.28

10.59(31.03.2023 29.06.2023 3.31 0.00 3.31

10.59(30.06.2023 29.09.2023 3.35 0.00 3.35

10.59430.09.2023 30.12.2023 3.35 0.00 3.35

10.59(31.12.2023 30.03.2024 3.31 0.00 3.31

10.59§31.03.2024 29.06.2024 3.31 0.00 3.31

10.59{30.06.2024 29.09.2024 3.35 0.00 3.35

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.59130.09.2024 30.12.2024 3.35 0.00 3.35
interest is taken as IDC from 26.01.25 t0 31.03.25 10.59{31.12.2024 30.03.2024 2.81 0.00 2.81
10.59(31.03.2025 - 31.03.2025 0.03 0.00 0.03

115(09.11.2022 132.43 10.59(09.11.2022 30.12.2022 2.00 0.00 2.00
10.59(31.12.2022 30.03.2023 3.46 0.00 3.46

10.59131.03.2023 29.06.2023 3.50 0.00 3.50

10.59130.06.2023 29.09.2023 3.54 0.00 3.54

10.59130.09.2023 30.12.2023 3.54 0.00 3.54

10.59(31.12.2023 30.03.2024 3.50 0.00 3.50

10.59(31.03.2024 29.06.2024 3.49 0.00 3.49

10.59130.06.2024 29.09.2024 3.53 0.00 3.53

10.59(30.09.2024 30.12.2024 3.53 0.00 3.53

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.59131.12.2024 30.03.2024 2.97 0.00 2.97
interest is taken as IDC from 26.01.25 to 31.03.25 10.59(31.03.2025 31.03.2025 0.03 0.00 0.03

I I
116(15.11.2022 I 17.84| 10.59|15.11.2022 30.12.2022 0.24 0.00 0.24
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10.59(31.12.2022 30.03.2023 0.47 0.00 0.47

10.59(31.03.2023 29.06.2023 047 0.00 0.47

10.59{30.06.2023 29.09.2023 0.48 0.00 0.48

10.59(30.09.2023 30.12.2023 0.48 0.00 0.48

10.59(31.12.2023 30.03.2024 0.47 0.00 0.47

10.59(31.03.2024 29.06.2024 0.47 0.00 0.47

10.59130.06.2024 29.09.2024 0.48 0.00 0.48

10.59(30.09.2024 30.12.2024 0.48 0.00 0.48

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.59(31.12.2024 30.03.2024 0.40 0.00 0.40
interest is taken as IDC from 26.01.25 t0 31.03.25 10.59131.03.2025 31.03.2025 0.00 0.00 0.00
117(29.11.2022 18.87 10.59129.11.2022 30.12.2022 0.18 0.00 0.18
10.59(31.12.2022 30.03.2023 0.49 0.00 0.49

10.59131.03.2023 29.06.2023 0.50 0.00 0.50

10.59|30.06.2023 29.09.2023 0.50 0.00 0.50

10.59130.09.2023 30.12.2023 0.50 0.00 0.50

10.59131.12.2023 30.03.2024 0.50 0.00 0.50

10.59(31.03.2024 29.06.2024 0.50 0.00 0.50

10.59130.06.2024 29.09.2024 0.50 0.00 0.50

10.59130.09.2024 30.12.2024 0.50 0.00 0.50

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.59(31.12.2024 30.03.2024 0.42 0.00 0.42
interest is taken as IDC from 26.01.25 to 31.03.25 10.59(31.03.2025 31.03.2025 0.00 0.00 0.00
118(26.12.2022 28.5 10.74126.12.2022 30.12.2022 0.04 0.00 0.04
10.74{31.12.2022 30.03.2023 0.75 0.00 0.75

10.74131.03.2023 29.06.2023 0.76 0.00 0.76

10.74}30.06.2023 29.09.2023 0.77 0.00 0.77

10.74|30.09.2023 30.12.2023 0.77 0.00 0.77

10.74131.12.2023 30.03.2024 0.76 0.00 0.76

10.74131.03.2024 29.06.2024 0.76 0.00 0.76

10.7430.06.2024 29.09.2024 0.77 0.00 0.77

10.74130.09.2024 30.12.2024 0.77 0.00 0.77

COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.74131.12.2024 30.03.2024 0.65 0.00 0.65
interest is taken as IDC from 26.01.25 to 31.03.25 10.74(31.03.2025 31.03.2025 0.01 0.00 0.01

— 53~




119|31.12.2022 312.83 10.74(31.12.2022 30.03.2023 8.28 0.00 8.28
10.74[31.03.2023 29.06.2023 8.38 0.00 8.38

10.74/30.06.2023 29.09.2023 8.47 0.00 8.47

10.74[30.09.2023 30.12.2023 8.47 0.00 8.47

10.74[31.12.2023 30.03.2024 8.38 0.00 8.38

10.74|31.03.2024 29.06.2024 8.38 0.00 8.38

10.74(30.06.2024 29.09.2024 8.47 0.00 8.47

10.74(30.09.2024 30.12.2024 8.47 0.00 8.47

COD achieved for Unit-ll on 25.01.25. The 4/5th of 10.74(31.12.2024 30.03.2024 7.11 0.00 7.11
interest is taken as IDC from 26.01.25 to 31.03.25 10.7431.03.2025 31.03.2025 0.07 0.00 0.07
120|16.01.2023 37.79 10.74[16.01.2023 30.03.2023 0.82 0.00 0.82
10.74(31.03.2023 29.06.2023 1.01 0.00 1.01

10.74[30.06.2023 29.09.2023 1.02 0.00 1.02

10.74)30.09.2023 30.12.2023 1.02 0.00 1.02

10.74|31.12.2023 30.03.2024 1.01 0.00 1.01

10.74|31.03.2024 29.06.2024 1.01 0.00 1.01

10.74|30.06.2024 29.09.2024 1.02 0.00 1.02

10.74(30.09.2024 30.12.2024 1.02 0.00 1.02

COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.74[31.12.2024 30.03.2024 0.86 0.00 0.86
interest is taken as IDC from 26.01.25 to 31.03.25 10.74[31.03.2025 31.03.2025 0.01 0.00 0.01
121/16.01.2023 157.24 10.74]16.01.2023 30.03.2023 3.42 0.00 3.42
10.7431.03.2023 29.06.2023 4.21 0.00 4.21

10.74[30.06.2023 29.09.2023 4.26 0.00 4.26

10.74/30.09.2023 30.12.2023 4.26 0.00 4.26

10.74(31.12.2023 |30.03.2024 4.21 0.00 4.21

10.74[31.03.2024 29.06.2024 4.21 0.00 4.21

10.74[30.06.2024 29.09.2024 4.26 0.00 4.26

10.74[30.09.2024 30.12.2024 4.26 0.00 4.26

COD achieved for Unit-il on 25.01.25. The 4/5th of 10.74[31.12.2024 30.03.2024 3.57 0.00 3.57
interest is taken as IDC from 26.01.25 to 31.03.25 10.74[31.03.2025 31.03.2025 0.04 0.00 0.04
122(24.01.2023 175.62 10.74(24.01.2023 30.03.2023 3.41 0.00 3.41
10.74]31.03.2023 29.06.2023 _ 4.70 0.00 4.70
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10.74130.06.2023 29.09.2023 4.76 0.00 4.76

10.74(30.09.2023 30.12.2023 4.76 0.00 4.76

10.74(31.12.2023 30.03.2024 4.70 0.00 4,70

10.74131.03.2024 29.06.2024 4.70 0.00 4.70

10.74{30.06.2024 29.09.2024 4.76 0.00 4.76

10.74(30.09.2024 30.12.2024 4.76 0.00 4.76

COD achieved for Unit-ll on 25.01.25. The 4/5th of 10.74131.12.2024 30.03.2024 3.99 0.00 3.99
interest is taken as IDC from 26.01.25 to 31.03.25 10.7431.03.2025 31.03.2025 0.04 0.00 0.04
123|03.02.2023 119.45 10.74103.02.2023 30.03.2023 1.97 0.00 1.97
10.74(31.03.2023 29.06.2023 3.20 0.00 3.20

10.74(30.06.2023 29.09.2023 3.23 0.00 3.23

10.74(30.09.2023 30.12.2023 3.23 0.00 3.23

10.74(31.12.2023 30.03.2024 3.20 0.00 3.20

10.74(31.03.2024 29.06.2024 3.20 0.00 3.20

10.74130.06.2024 29.09.2024 3.23 0.00 3.23

10.74(30.09.2024 30.12.2024 3.23 0.00 3.23

COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.74(31.12.2024 30.03.2024 2.71 0.00 2.71
interest is taken as IDC from 26.01.25 to 31.03.25 10.74(31.03.2025 31.03.2025 0.03 0.00 0.03
124(13.02.2023 111.12 10.74(13.02.2023 30.03.2023 1.51 0.00 1.51
10.74(31.03.2023 29.06.2023 2.98 0.00 2.98

10.74(30.06.2023 29.09.2023 3.01 0.00 3.01

10.74(30.09.2023 30.12.2023 3.01 0.00 3.01

10.74131.12.2023 30.03.2024 2.97 0.00 2.97

10.74131.03.2024 29.06.2024 2.98 0.00 2.98

10.74(30.06.2024 29.09.2024 3.01 0.00 3.01

10.74(30.09.2024 30.12.2024 3.01 0.00 3.01

COD achieved for Unit-1l on 25.01.25. The 4/5th of 10.74(31.12.2024 30.03.2024 2.52 0.00 2.52
interest is taken as {DC from 26.01.25 to 31.03.25 10.74131.03.2025 31.03.2025 0.03 0.00 0.03
125116.02.2023 44,73 10.74(16.02.2023 30.03.2023 0.57 0.00 0.57
10.74(31.03.2023 29.06.2023 1.20 0.00 1.20

10.74{30.06.2023 29.09.2023 1.21 0.00 1.21

10.74(30.09.2023 30.12.2023 1.21 0.00 1.21
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10.74131.12.2023 30.03.2024 1.20 0.00 1.20

10.74(31.03.2024 29.06.2024 1.20 0.00 1.20

10.74(30.06.2024 29.09.2024 1.21 0.00 1.21

10.74(30.09.2024 30.12.2024 1.21 -0.00 1.21

COD achieved for Unit-il on 25.01.25. The 4/5th of 10.74(31.12.2024 30.03.2024 1.02 0.00 1.02
interest is taken as IDC from 26.01.25 to 31.03.25 10.74(31.03.2025 31.03.2025 0.01 0.00 0.01
126{28.02.2023 189.62 10.74{28.02.2023 30.03.2023 1.73 0.00 1.73
10.74131.03.2023 29.06.2023 5.08 0.00 5.08

10.74(30.06.2023 29.09.2023 5.13 0.00{ . 5.13

10.74(30.09.2023 30.12.2023 5.13 0.00 5.13

10.74(31.12.2023 30.03.2024 5.08 0.00 5.08

10.74131.03.2024 29.06.2024 5.08 0.00 5.08

10.74130.06.2024 29.09.2024 5.13 0.00 5.13

v o 10.74(30.09.2024 30.12.2024 5.13 0.00 5.13
COD achieved for Unit-Il on 25.01.25. The 4/5th of 10.74(31.12.2024 30.03.2024 431 0.00 4.31
interest is taken as IDC from 26.01.25 to 31.03.25 10.74(31.03.2025 31.03.2025 0.04 0.00 0.04
127121.03.2023 241.93 11121.03.2023 30.03.2023 - 0.73 0.00 0.73
11131.03.2023 29.06.2023 6.63 0.00 6.63

11|30.06.2023 29.09.2023 6.71 0.00 6.71

11)30.09.2023 30.12.2023 6.71 0.00 6.71

11(31.12.2023 30.03.2024 6.63 0.00 6.63

11)31.03.2024 29.06.2024 6.63 0.00 6.63

1130.06.2024 29.09.2024 6.71 0.00 6.71

11130.09.2024 30.12.2024 6.71 0.00 6.71

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11131.12.2024 30.03.2024 5.63 0.00 5.63
interest is taken as IDC from 26.01.25 to 31.03.25 11131.03.2025 31.03.2025 0.06 0.00 0.06
128131.03.2023 411.71 11131.03.2023 29.06.2023 11.29 0.00 11.29
11130.06.2023 29.09.2023 11.41] 0.00 1141

11130.09.2023 30.12.2023 11.41 0.00 11.41

11131.12.2023 30.03.2024 11.29 0.00 11.29

11|31.03.2024 29.06.2024 11.29 0.00 11.29

11130.06.2024 29.09.2024 11.42 0.00 11.42
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| 11|30.09.2024 30.12.2024 11.42 0.00 11.42

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11131.12.2024 30.03.2024 9.58 0.00 9.58
interest is taken as IDC from 26.01.25 to 31.03.25 11131.03.2025 31.03.2025 0.10 0.00 0.10
129131.03.2023 33.17 11131.03.2023 29.06.2023 0.91 0.00 0.91
11130.06.2023 29.09.2023 0.92 0.00 0.92

11)30.09.2023 30.12.2023 0.92 0.00 0.92

11|31.12.2023 30.03.2024 0.91 0.00 0.91

11131.03.2024 29.06.2024 0.91 0.00 0.91

11)30.06.2024 29.09.2024 0.92 0.00 0.92

11)30.09.2024 30.12.2024 0.92 0.00 0.92

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11)31.12.2024 30.03.2024 0.77 0.00 0.77
interest is taken as IDC from 26.01.25 to 31.03.25 11|31.03.2025 31.03.2025 0.01 0.00 0.01
130(31.03.2023 330.98 11131.03.2023 29.06.2023 9.08 0.00 9.08
11}30.06.2023 29.09.2023 9.17 0.00 9.17

11)30.09.2023 30.12.2023 9.17 0.00 9.17

11)31.12.2023 30.03.2024 9.08 0.00 9.08

11|31.03.2024 29.06.2024 9.08 0.00 9.08

11|30.06.2024 29.09.2024 9.18 0.00 9.18

11}30.09.2024 30.12.2024 9.18 0.00 9.18

COD achieved for Unit-li on 25.01.25. The 4/5th of 11131.12.2024 30.03.2024 7.70 0.00 7.70
interest is taken as IDC from 26.01.25 to 31.03.25 11)31.03.2025 31.03.2025 0.08 0.00 0.08
131|21.06.2023 287.63 11.15{21.06.2023 29.06.2023 0.79 0.00 0.79
11.15(30.06.2023 30.06.2023 0.09 0.00 0.09

0.07 11.15(01.07.2023 29.09.2023 7.99 0.00 7.99

11.15130.09.2023 30.12.2023 8.08 0.00 8.08

11.15(31.12.2023 30.03.2024 7.99 0.00 7.99

11.15(31.03.2024 29.06.2024 7.99 0.00 7.99

11.15(30.06.2024 29.09.2024 8.08 0.00 8.08

11.15|30.09.2024 30.12.2024 8.08 0.00 8.08

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15|31.12.2024 30.03.2024 6.78 0.00 6.78
interest is taken as (DC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.07 0.00 0.07
132|22.06.2023 4.16 12.15(22.06.2023 29.06.2023 0.01 0.00 0.01

—(S7%—




11.15]30.06.2023 30.06.2023 0.00 0.00 0.00

0.0009118 11.15]01.07.2023 29.09.2023 0.12 0.00 0.12

11.15(30.09.2023 30.12.2023 0.12 0.00 0.12

11.15(31.12.2023 30.03.2024 0.12 0.00 0.12

11.15(31.03.2024 29.06.2024 0.12 0.00 0.12

11.15]30.06.2024 29.09.2024 0.12 0.00 0.12

11.15{30.09.2024 30.12.2024 0.12 0.00 0.12

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2024 0.10 0.00 0.10
interest is taken as IDC from 26.01.25 to 31.03.25 11.15]31.03.2025 31.03.2025 0.00 0.00 0.00
133|30.06.2023 100.26 ' 11.15(30.06.2023 29.09.2023 2.82 0.00 2.82
11.15{30.09.2023 30.12.2023 2.82 0.00 2.82

11.15{31.12.2023 30.03.2024 2.78 0.00 2.78

11.15|31.03.2024 290.06.2024 2.79 0.00 2.79

11.15(30.06.2024 29.09.2024 2.82 0.00 2.82

11.15(30.09.2024 30.12.2024 2.82 0.00 2.82

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2024 2.36 0.00 2.36
interest is taken as IDC from 26.01.25 to 31.03.25 11.15|31.03.2025 31.03.2025 0.02 0.00 0.02
134|30.06.2023 346.67 11.15(30.06.2023 29.09.2023 9.73 0.00 9.73
] 11.15|30.09.2023 30.12.2023 9.74 0.00 9.74

) 11.15(31.12.2023 30.03.2024 9.63 0.00 9.63

11.15(31.03.2024 29.06.2024 9.64 0.00 9.64

11.15(30.06.2024 29.09.2024 9.74 0.00 9.74

11.15]30.09.2024 30.12.2024 9.74 0.00 9.74

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15|31.12.2024 30.03.2024 8.18 0.00 8.18
interest is taken as IDC from 26.01.25 to 31.03.25 11.15]31.03.2025 31.03.2025 0.08 0.00 0.08
135|30.08.2023 167.11 11.15(30.08.2023 29.09.2023 1.58 0.00 1.58
11.15(30.09.2023 30.12.2023 4.70 0.00 4.70

11.15}31.12.2023 30.03.2024 4.65 0.00 4.65

11.15(31.03.2024 29.06.2024 4.65 0.00 4.65

11.15(30.06.2024 29.09.2024 4.70 0.00 4.70

11.15(30.09.2024 30.12.2024 4.70 0.00 4.70

COD achieved for Unit-il on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2024 3.94 0.00 3.94
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31.03.2025

interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 0.04 0.00 0.04
136(29.09.2023 57.19 11.15{29.09.2023 29.09.2023 0.02 0.00 0.02
11.15{30.09.2023 30.12.2023 1.61 0.00 1.61

11.15(31.12.2023 30.03.2024 1.58 0.00 1.58

11.15{31.03.2024 29.06.2024 1.59 0.00 1.59

11.15|30.06.2024 29.09.2024 1.61 0.00 1.61

11.15(30.09.2024 30.12.2024 l.61 0.00 1.61

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2024 1.35 0.00 1.35
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.01 0.00 0.01
137]29.09.2023 77.5 11.15(29.09.2023 29.09.2023 0.02 0.00 0.02
11.15(30.09.2023 30.12.2023 2.18 0.00 2.18

11.15(31.12.2023 30.03.2024 2.15 0.00 2.15

11.15]31.03.2024 29.06.2024 2.15 0.00 2.15

11.15(30.06.2024 29.09.2024 2.18 0.00 2.18

11.15(30.09.2024 30.12.2024 2.18 0.00 2.18

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2024 1.83 0.00 1.83
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.02 0.00 0.02
138(30.09.2023 347.33 11.15(30.09.2023 30.12.2023 9.76 0.00 9.76
11.15131.12.2023 30.03.2024 9.64 0.00 9.64

11.15(31.03.2024 29.06.2024 9.66 0.00 9.66

11.15(30.06.2024 29.09.2024 9.76 0.00 9.76

11.15(30.09.2024 30.12.2024 9.76 0.00 9.76

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2024 8.19 0.00 8.19
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.08 0.00 0.08
139(31.10.2023 127.99 11.15(31.10.2023 30.12.2023 2.38 0.00 2.38
11.15|31.12.2023 30.03.2024 3.55 0.00 3.55

11.15(31.03.2024 29.06.2024 3.56 0.00 3.56

11.15(30.06.2024 29.09.2024 3.60 0.00 3.60

11.15(30.09.2024 30.12.2024 3.60 0.00 3.60

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2024 3.02 0.00 3.02
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.03 0.00 0.03
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140(31.10.2023 - 77.37 11.15(31.10.2023 30.12.2023 1.44 0.00 1.44
: 11.15(31.12.2023 30.03.2024 2.15 0.00 2.15

11.15]31.03.2024 29.06.2024 2.15 0.00 2.15

11.15{30.06.2024 29.09.2024 2.17 0.00 2.17

11.15]30.09.2024 30.12.2024 2.17 0.00 2.17

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11.15]31.12.2024 30.03.2024 1.82 0.00 1.82
interest is taken as IDC from 26.01.25 to 31.03.25 11.15|31.03.2025 31.03.2025 0.02 0.00 0.02
141130.11.2023 77.33 11.15]30.11.2023 30.12.2023 0.73 0.00 0.73
11.15|31.12.2023 30.03.2024 2.15 0.00 2.15

11.15}31.03.2024 29.06.2024 2.15 0.00 2.15

11.15{30.06.2024 29.09.2024 2.17 0.00 2.17

11.15/30.09.2024 30.12.2024 2.17 0.00 2.17

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2024 1.82 0.00 1.82
interest is tgken as IDC from 26.01.25 to 31.03.25 11.15/31.03.2025 31.03.2025 0.02 0.00 0.02
142112.03.2024 157.27 11.15(12.03.2024 30.03.2024 0.91 .0.00 0.91
11.15(31.03.2024 29.06.2024 4.37 0.00 4.37

11.15> 30.06.2024 29.09.2024 4.42 0.00 4.42

11.15(30.09.2024 30.12.2024 4.42 0.00 4.42

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2024 3.71 0.00 3.71
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.04 0.00 0.04
143125.04.2024 21.82 11.15(25.04.2024 29.06.2024 0.44 0.00 0.44
11.15|30.06.2024 29.09.2024 0.61 0.00 0.61

11.15(30.09.2024 30.12.2024 0.61 0.00 0.61

11.15]31.12.2024 30.03.2024 0.51 0.00 0.51

11.15(31.03.2025 31.03.2025 0.01 0.00 0.01

144105.06.2024 198.83 11.15]05.06.2024 29.06.2024 1.52 0.00 1.52
- 11.15(30.06.2024 29.09.2024 5.59 0.00 5.59
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I 11.15]30.09.2024 30.12.2024 5.59 0.00 5.59

COD achieved for Unit-ll on 25.01.25. The 4/5th of 11.15131.12.2024 30.03.2024 4.69 0.00 4.69
interest is taken as ID‘C from 26.01.25 t0 31.03.25 11.15|31.03.2025 31.03.2025 0.05 0.00 0.05
145|05.06.2024 29.66 11.15|05.06.2024 29.06.2024 0.23 0.00 0.23
11.15(30.06.2024 29.09.2024 0.83 0.00 0.83

11.15(30.09.2024 30.12.2024 0.83 0.00 0.83

COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2024 0.70 0.00 0.70
interest is taken as IDC from 26.01.25 to 31.03.25 11.15/31.03.2025 31.03.2025 0.01 0.00 0.01
146(14.06.2024 5.3 11.15]14.06.2024 29.06.2024 0.03 0.00 0.03
11.15130.06.2024 29.09.2024 0.15 0.00 0.15

11.15(30.09.2024 30.12.2024 0.15 0.00 0.15

COD achieved for Unit-!l on 25.01.25. The 4/5th of 11.15(31.12.2024 30.03.2024 0.12 0.00 0.12
interest is taken as IDC from 26.01.25 to 31.03.25 11.15/31.03.2025 31.03.2025 0.00 0.00 0.00
147|26.06.2024 2.71 11.15{26.06.2024 29.06.2024 0.00 0.00 0.00
11.15(30.06.2024 29.09.2024 0.08 0.00 0.08

11.15(30.09.2024 30.12.2024 0.08 0.00 0.08

COD achieved for Unit-Il on 25.01.25. The 4/5th of 11.15/31.12.2024 30.03.2024 0.06 0.00 0.06
interest is taken as IDC from 26.01.25 to 31.03.25 11.15/31.03.2025 31.03.2025 0.00 0.00 0.00
148(02.12.2024 38.81 11.15102.12.2024 30.12.2024 0.34 0.00 0.34
COD achieved for Unit-1l on 25.01.25. The 4/5th of 11.15131.12.2024 30.03.2024 0.92 0.00 0.92
interest is taken as {DC from 26.01.25 to 31.03.25 11.15|31.03.2025 31.03.2025 0.01 0.00 0.01
149(12.12.2024 8.81 11.15(12.12.2024 30.12.2024 0.05 0.00 0.05
COD achieved for Unit-il on 25.01.25. The 4/5th of 11.15131.12.2024 30.03.2024 0.21 0.00 0.21
interest is taken as IDC from 26.01.25 to 31.03.25 11.15(31.03.2025 31.03.2025 0.00 0.00 0.00
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16064.99

1960.14

6364.93

0.00

6364.93

Less: One day interest credit given in June'24 for early payment

0.12

6364.81
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